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1 PART ONE: Scope and Brief of Infrastructure Delivery Plan 

 

Introduction 

 This Infrastructure Delivery Plan (IDP) has been prepared by Bath and North East Somerset 

Council (B&NES Council).  Its main purpose is to form an evidence based assessment of 

the future needs and demands for infrastructure to support new development as 

identified in the B&NES Core Strategy (Adopted 2014) and Placemaking Plan (adopted 

July 2017) covering the plan period 2011-2029.    

 This document has been updated to take into account B&NES Council’s decision to 

declare a Climate and Nature Emergency and pledge to provide the leadership to 

enable B&NES to become carbon neutral by 2030. There is a need to enable low carbon 

living across society through changes to infrastructure plus transport in all forms, policies 

and plans.  Details of the Councils’ actions are set out in Part 2. 

 The Bath and North East Somerset Council Core Strategy (Adopted July 2014) Policy CP13 

requires new developments to be supported by the timely delivery of the required 

infrastructure to provide balanced and more self-contained communities.  The Core 

Strategy delivery section states that it will be supported by an Infrastructure Delivery Plan 

which will set out the infrastructure requirements including estimated costs where 

available, suggested delivery mechanisms and phasing schedules for infrastructure 

delivery.   

 This IDP has been informed through discussion and consultation with relevant service 

providers operating in the District, alongside a review of existing evidence and 

publications. It will be used to provide the basis for establishing B&NES Council’s 

Community Infrastructure Levy (CIL) strategic spend priorities. 

 The structure of the rest of the document is as follows: 

 

PART 2:  CLIMATE AND NATURE EMERGENCY contains key principles relating to the 

Climate and Nature Emergency underpinning the IDP. 

 

PART 3:  PLANNING POLICY BACKGROUND AND FUNDING STREAMS - Provides a 

background to the national and local policy context for the IDP and potential funding 

streams. 

 

PART 4:  INFRASTRUCTURE REQUIREMENTS BY CATEGORY - provides a sector by sector 

summary of the infrastructure required to support development proposed in the Local 

Plan. Each section provides an overview of the organisation(s) responsible for planning 

and service delivery; an assessment of existing provision and infrastructure needs; and 

necessary infrastructure projects. 

 

PART 5:  SCHEDULE OF INFRASTRUCTURE REQUIREMENTS AND DETAILS OF REQUIREMENTS 

provides a list of Infrastructure Projects across the district sub- categorised by Plan area.  

 

PART 6:   COMPLETED INFRASTRUCTURE PROJECTS – details infrastructure that has been 

completed. 
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2 PART TWO: RELATIONSHIP TO B&NES CLIMATE AND NATURE EMERGENCY AND CORPORATE 

STRATEGY  

 

Background 

 Since the Core Strategy 2015 was adopted, B&NES Council (the Council) has declared a 

Climate Emergency, in March 2019, and among other points pledged to provide the 

leadership to enable B&NES to become carbon neutral by 2030.   

 Further to this Climate Emergency Declaration, the Council has prepared a Corporate 

Strategy (2020-2024) with one of two core policies ‘addressing the Climate and Nature 

Emergency’. Recognition is given in this document to the Nature Emergency and the 

need to protect and increase biodiversity.   

 The Climate Change Act 2008 sets out a framework for the UK to achieve its long-term 

goals of reducing greenhouse gas emissions and to ensure steps are taken towards 

adapting to the impact of climate change. Among other points it includes setting 

emission reduction targets in statute, and an adaptation programme - assessing the risks 

of the impact of climate change for the UK - on matters for which it is responsible. 

 In June 2019, the UK government amended the Climate Change Act 2008 to set a new 

target of achieving net zero greenhouse gas emissions by 2050.  This is 20 years later than 

the Council’s pledge to provide the leadership to enable B&NES to become carbon 

neutral by 2030. 

 Section 182 of the Planning Act 2008 amending Section 19 of the 2004 Planning and 

Compulsory Purchase Act states: ‘Development plan documents must (taken as a whole) 

include policies designed to secure that the development and use of land in the local 

planning authority’s area contribute to the mitigation of, and adaptation to, climate 

change.’  

 The Planning and Energy Act 2008 sets out powers for local authorities to require a 

proportion of the energy need related to new development to be sourced in the locality 

of the development, through renewable or low-carbon generation.  

 In October 2017 the Government published a “Clean Growth Strategy Leading the way 

to a low carbon future”, setting out the UK’s plan for emissions reduction, and providing a 

foundation for the action needed to meet a net-zero carbon target.  This had a number 

of priorities for reducing emissions from the power sector, homes, industry and transport. 

 The Environment Bill 2020 1 sets out how the Government plans to protect and improve 

the environment in the UK.  It addresses water management, air quality, and the natural 

environment and chemical regulations. Requirements include mandatory Biodiversity Net 

Gain of 10% for new development, and the production and delivery of Local Nature 

Recovery Strategies.  

 

National  Context  

 

 

 

 
1 https://www.gov.uk/government/publications/environment-bill-2020/30-january-2020-environment-bill-

2020-policy-statement 
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 The Government published its National Infrastructure Strategy in November 2020. It is 

based around three central objectives: economic recovery; levelling up and 

strengthening the Union; and meeting the UK’s net zero emissions target by 2050.  It is 

based on advice from the National Infrastructure Commission (NIC) and its 2018 National 

Infrastructure Assessment. 

 

Transport 

 The Government is preparing a Transport Decarbonisation Plan (TDP) due to be published 

later in 2020. A consultation document ‘Decarbonising transport: setting the challenge’2 

was published in March 2020. 

 Six strategic priorities for the Transport Decarbonisation Plan, to deliver a vision of a net 

zero transport system are outlined.   

 

• Accelerating modal shift to public and active transport  

• Decarbonisation of road vehicles 

• Decarbonising how goods are delivered 

• Place-based solutions 

• UK as a hub for green transport technology and innovation 

• Reducing carbon in a global economy 

 The objectives include among other points: 

 

• Help make public transport and active travel the natural first choice for daily activities 

• Support fewer car trips through a coherent, convenient and cost-effective public 

network; and explore how we might use cars differently in future 

• Encourage cycling and walking for short journeys 

• Explore how to best support the behaviour change required 

• Support the transition to zero emission road vehicles  

• Maximise benefits through investment in innovative technology development, and 

the development of sustainable supply chains 

• Address emissions at a local level through local management of transport solutions 

• Target support for local areas, considering regional diversity and different solutions 

• Transform ‘last-mile’ deliveries – developing an integrated, clean and sustainable 

delivery system 

 The Government has consulted on bringing forward the end to the sale of new petrol, 

diesel and hybrid cars and vans from 2040 to 2035, or earlier if a faster transition appears 

feasible.  

 

Energy Efficiency in Homes 

 In 2019 the Government committed to a Future Homes Standard to ensure that all new 

homes are ultra-efficient and use low carbon heating from 2025.  A Government 

consultation took place on the Future Homes Standard ending February 2020.  The 

consultation comprised proposed changes to the Building Regulations for new dwellings - 

Part L (conservation of fuel and power) and Part F (ventilation). 

 

Natural Environment  

 
2 Decarbonising transport: setting the challenge 

https://www.gov.uk/government/publications/creating-the-transport-decarbonisation-plan
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 In 2018 the Government published a 25 Year Environment Plan to Improve the 

Environment 3,  the ambitions of which are now translated into the Environment Bill 2020.  

The Plan includes the following objectives in relation to infrastructure and addressing the 

climate and nature emergency: 

 

• Creating more green infrastructure 

• Developing a Nature Recovery Network 

• Helping primary schools create nature-friendly grounds 

• Planting more trees in and around our towns and cities 

• Improving soil health 

• Minimising waste. 

• Improving management of residual waste 

• Reducing the impact of wastewater 

• Promoting health and wellbeing through the natural environment 

• Clean air 

• Mitigating and adapting to climate change. 

• Managing exposure to chemicals. 

• Enhancing biosecurity. 

 

Flood Risk Adaptation 

 The Environment Agency has prepared a number of Climate Change Act Adaptation 

reports including “Climate change impacts and adaptation”4 This report outlines what 

has happened and what is expected to happen to the UK climate. It describes some of 

the impacts of these changes for England. It outlines the main adaptation actions that 

are being taken, or that are being planned, to prepare for the impacts of climate 

change. 

 

Health 

 There is a direct link between healthy communities and sustainable development resilient 

to climate change.  For example, the design of new development and neighbourhoods 

can influence physical activity levels, travel patterns, social connectivity, mental and 

physical health and wellbeing outcomes.  

 The NHS has published a document “Putting Health into Place” as part of the Healthy 

New Towns programme.  This sets out guidelines for how local communities should plan 

and design a healthy built environment.  It includes the following objectives: 

 

• Create Compact Neighbourhoods 

• Maximise Active Travel 

• Inspire and Enable Healthy Eating 

• Foster Health in Homes and Buildings 

• Enable Healthy Play and Leisure   

 
3 https://www.gov.uk/government/publications/25-year-environment-plan 
4https://assets.publishing.service.gov.uk/government/uploads/system/uploads/attachment_data/file/7589

83/Climate_change_impacts_and_adaptation.pdf 

 

https://assets.publishing.service.gov.uk/government/uploads/system/uploads/attachment_data/file/758983/Climate_change_impacts_and_adaptation.pdf
https://assets.publishing.service.gov.uk/government/uploads/system/uploads/attachment_data/file/758983/Climate_change_impacts_and_adaptation.pdf
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 An NHS campaign ‘For a greener NHS’ recognises that the causes of climate change and 

air pollution are often the same. Air pollution is linked to conditions such as heart disease, 

strokes, lung cancer, and asthma. Extreme weather events such as flooding and heat 

waves can have direct effects on physical and mental health. 

 The NHS also recognises the health and care system in England is responsible for an 

estimated 4-5% of the country’s carbon footprint. The NHS has committed to reaching Net 

Zero carbon emissions as soon as possible and has set up a commission to examine 

feasibility and measures.  A call for evidence took place in early 2020. 

 

Local Context 

 In March 2019 B&NES Council declared a Climate Emergency and pledged to provide 

the leadership to enable the Council area to become carbon neutral by 2030. It states 

that there is a need to enable low carbon living across society through changes to laws, 

taxation, infrastructure plus transport in all forms, policies and plans. This declaration was in 

response to the science from the Intergovernmental Panel on Climate Change and 

demands from the community. 

 The Council is preparing a Climate Emergency Action Plan.  In July 2019, the Council 

engaged consultants to provide high-level evidence to inform the Action Plan.  The 

Centre for Sustainable Energy (CSE) delivered Section 4, Anthesis carried out the other 

Sections.  The sections cover the following: 

 

• The district-wide carbon footprint and profile from activities within the district; 

• Future emissions pathways to 2030 and 2050 taking into account our 2030 target, the 

Intergovernmental Panel on Climate Change (IPCC) science based targets and what 

can be achieved based on known technology and present-day evidence; 

• District-wide ‘consumption’ emissions arising through the lifecycle of products and 

services purchased in the district; 

• Household carbon footprints; 

• Emissions from large institutions; 

• The Council’s emissions from energy use and the goods and services we procure. 

 The results discuss the many actions that could be taken in the district, and an indication 

of the carbon savings that could result.    

 Three carbon reduction priorities emerged – the key commitments are: 

 

“Improvements in buildings’ energy efficiency and zero carbon new build”;   

 

For example: 

• retrofitting the majority of homes (all tenures) with a range of energy saving 

measures,  

• switching 40% of homes to modern electric heating from gas by 2030, 

• switching 76% of gas cookers to electric,  

• new homes and development needing to be being zero carbon or net positive 

carbon from now 

 

“A major shift to mass transport, walking and cycling to reduce emissions;”  

 

For example:  

• a 25% cut in car and van mileage per person per year by 2030,  

• coupled with a 76% switch to electric cars, 14% to petrol/EV hybrid, leaving 10% 

petrol/diesel on the road by 2030,  
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• and, full electrification of passenger rail by 2030 

 

“Large-scale and rapid increase in local renewable energy generation” 

 

For example: 

• 50% of existing homes having a solar PV roof by 2030 (currently only 3.1% do), 

• 116 football pitches worth of solar PV on commercial roof space and ground 

mounted sites 

• around 28 large (2.5 MW) wind turbines 

 Further research is needed on the complex range of land use issues, including biodiversity, 

soil health, food production and carbon sequestration issues. The second phase of 

research and development includes drawing up actions against the three -priority areas, 

to identify key next steps that need to be taken. Refer to Council report (October 2019)5 

 An Action Plan has been prepared which sets out priority areas for action.  Refer to this 

[link] for website page  and Action Plan document6 

 In February 2020 the Council adopted a new four-year Corporate Strategy with two core 

policies - “tackling the climate and nature emergency” and  “giving people a bigger 

say”. 

 The Council’s Corporate Strategy provides a framework for actions the Council will deliver 

between 2020 and 2024.  It includes a delivery plan which summarises what services have 

committed to deliver to contribute to the delivery of the Strategy’s priorities. Relevant 

points are as follows: 

 

Prepare for the Future  

• Local renewable energy  

• High-skill economy  

• New technologies  

• Green local economy  

• Walking, micro mobility (cycling), car sharing, buses and rail  

 

Delivery for Local Residents 

• Carbon neutral development and energy efficiency retrofitting  

• Natural environment carbon stores and biodiversity (e.g. planting more trees)  

• Carbon neutral, social and affordable housing  

• Energy efficient homes  

• Significant improvement of the transport infrastructure  

• Low traffic neighbourhoods 

 

 The Corporate Strategy Delivery Plan published February 2020 includes the following 

delivery requirements. 

 

“Review the Infrastructure Delivery Plan and CIL Spend programme” 

 

“Ensure policy, planning decisions and s.106/CIL spend help to improve sustainable 

transport infrastructure” 

 
5 https://democracy.bathnes.gov.uk/ieListDocuments.aspx?CId=272&MId=5198 
6 https://www.bathnes.gov.uk/sites/default/files/siteimages/climate_and_nature_emergency_action_plan.pdf 

https://www.bathnes.gov.uk/climate-emergency
https://democracy.bathnes.gov.uk/ieListDocuments.aspx?CId=272&MId=5198
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 The B&NES Green Infrastructure Strategy (2013) is being revised to provide the delivery 

framework to address the nature emergency and deliver the Joint West of England Green 

Infrastructure Strategy in B&NES. 

 

Analysis 

 In relation to infrastructure needed to support growth in the district, the following points 

are relevant:  

 

• All Council decisions include an assessment to ensure that every new proposal is aligned 

with the Council’s Climate Emergency commitments 

 

• The Councils three carbon reduction priorities – improving buildings’ energy efficiency 

and zero carbon new build, a major shift to mass transport, walking and cycling  and 

large-scale and rapid increase in local renewable energy generation requires strong 

leadership to enable major system change, including action across the public, private 

and community sectors in B&NES, working together. 

 

• It is important to ensure that sustainability, energy efficiency, and resilience to the 

adverse effects of climate change underpin the design and construction of all projects   

to ensure benefits for place, people and nature.  The Council’s “Sustainable 

Construction and Retrofitting” and “Sustainable Construction Checklist” Supplementary 

Planning Documents7 address sustainable design issues.   

 

• There is a need to understand and recognise the value of our green infrastructure in all 

decision making. Management of the natural environment and using natural solutions 

where appropriate to address issues is critical to addressing the climate and nature 

emergency. The need to work in partnership at an appropriate scale eg sub-regional 

level is key. 

 

• The Placemaking Plan policies under “Responding to Climate Change” together with 

the Sustainable Construction Checklist Supplementary Planning Document provide 

details of practical requirements to be complied with.   

 

 

 

 

Green Infrastructure  

  The West of England Joint Green Infrastructure Strategy (JGIS) 2020-30 recognises that the 

rich and diverse natural environment of the West of England is integral to the sub-region’s 

health and prosperity. Well planned and managed, functioning green infrastructure is 

crucial for people, places and nature and is a key component in addressing 

environmental impacts including climate change and biodiversity loss. 

 The JGIS sets out the role and current extent of the existing GI network and identifies both 

issues and opportunities for enhancement.  It provides a shared evidence base for the 

Local Plan development, and other joint and local plans and strategies. 

 A review of the B&NES Green Infrastructure (GI) Strategy (2013) is underway to provide a 

delivery framework for addressing these issues and the nature emergency. The purpose of 

this B&NES GI Strategy Delivery Framework is to set out how the Council will action work 

 
7 https://beta.bathnes.gov.uk/index-supplementary-planning-documents-spds 
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over the next 10 years to deliver effective green infrastructure. This will provide evidence 

for the revised Local Plan to support policy. 

 The GI Strategy Delivery Framework aims to ensure that the natural environment works for 

the community, maximising the benefits it can and should be providing for people, place 

and nature, whilst protecting its intrinsic values. 

 The successful delivery of the GI Strategy Delivery Framework Vision will be dependent on 

co-ordinated, targeted activity and strong working relationships with many partners 

including the local community. It requires cross boundary working, and multi-agency 

cooperation. Delivery can be achieved in a wide variety of ways and by different bodies 

taking the lead. 

 The B&NES GI Strategy Delivery Framework sets out a suite of GI related ‘action plans’ 

either in place or to be produced.  Some GI action plans specifically relate to Council 

owned property for example action plans for parks and allotments, and the Pollinator 

Action Plan.  Others are being developed and delivered in partnership with others.  In 

some cases, the Council directly leads these partnerships for example Bathscape, and in 

other cases the Council is an active partner. Some action plans are strategic in nature for 

example the B&NES wide Green Space Strategy, Tree and Woodland Plan, and others 

relate to geographical projects, for example Bathscape, Waterspace and the Somer 

Valley. 

 

Transport 

 The West of England Joint Local Transport Plan (JLTP) aims to ensure that transport is 

carbon neutral by 2030. Transport is responsible for 29% of carbon dioxide (CO2) emissions 

in the West of England, compared to 26% nationally.  It aims to achieve a well-connected 

sustainable transport network across the region; a network that offers greater, realistic 

travel choices and makes walking, cycling and public transport the preferred options for 

travel.  

 A West of England Local Cycling and Walking Infrastructure Plan (LCWIP) was adopted in 

June 2020. It identifies walking and cycling routes which have been prioritised for future 

investment.  The Government’s Department for Transport has said that local authorities 

with Local Cycling and Walking Infrastructure Plans will be better placed to secure future 

funding. 

 A West of England Bus Strategy was also adopted in June 2020.  This proposes a vision to 

double bus passenger numbers by 2036 and measures include improving the bus network 

and passenger facilities.    

 B&NES Council’s Climate Action Plan and the Joint Local Transport Plan prioritise distance 

reduction and modal shifts bike/walking/mass transport as key to addressing the climate 

emergency, reducing congestion and improving health.   

 Other measures include: 

 

• Providing infrastructure to support low emission vehicles and sustainable modes of 

travel, such as bike parking and facilities, and electric charging points; 

 

• The Bath Clean Air Zone improving air quality aswell as tackling the climate 

emergency  
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• Conducting research and investing in transport schemes such as low traffic 

neighbourhoods and making improvements to walking and cycling. 

 

 Details of transport initiatives including Future Mobility Zones are set out in the transport 

infrastructure requirements section in particular Smarter Choices and Air Quality section. 

 

Energy  

 The West of England Joint Committee agreed to prepare a ‘West of England Energy 

Strategy’. WECA hosts the South West Energy Hub – a project funded by the Department 

for Business, Energy & Industrial Strategy to increase the number and quality of local 

energy projects in the South West.  

 B&NES has an Energy at Home Advice Service which provides free, expert advice on all 

things energy related for B&NES residents. 

 B&NES Council has a working relationship with Bath & West Community Energy and 

Keynsham Community Energy.  Community energy will have a key role to play in helping 

to deliver the target of carbon neutrality through engagement with local neighbourhoods 

and enabling projects, with all the benefits that community ownership brings. 

 B&NES Council will encourage the development of heat networks. If a heat network exists 

in close proximity to a scheme it will be expected to connect to it, and this will count 

towards the development’s carbon reduction requirements. Evidence will be required to 

demonstrate why connection to existing network is not possible. 

 The Royal United Hospital Trust has taken steps to reduce its carbon footprint. It now 

supplies much of its own heating through a Combined Heat and Power plant, 

implemented in 2014.  The Pathology Laboratory, Pharmacy and all new buildings will 

benefit from photo-voltaic panels again enabling the Trust to generate much of its own 

energy. 

 

Drainage  

 The Strategic Flood Risk Assessment Level 18 (Nov 2018) takes account of flood risk and 

water supply considerations to ensure that the impacts of climate change are fully 

considered and mitigated. 

 The Surface Water Management Plan9 (July 2015) is a study to understand the flood risk 

that arises from local flooding, which is defined by the Flood and Water Management Act 

as flooding from surface runoff, groundwater, and Ordinary Watercourses.  The study 

takes into the account the effects of climate change.  

 The Local Flood Risk Management Strategy (Nov 2015) outlines how local flood risk will be 

managed up to 2025.  This strategy will ensure that: 

• local flood risk is managed through a co-ordinated approach, and; 

 
8 https://www.bathnes.gov.uk/sites/default/files/sitedocuments/Planning-and-Building-Control/Planning-

Policy/Evidence-Base/Flood-Risk/banes_level_1_sfra_final_report_nov_2018.pdf 
9 

https://www.bathnes.gov.uk/sites/default/files/siteimages/banes_surface_water_management_plan_1508

27_-_main.pdf 

https://www.bathnes.gov.uk/sites/default/files/sitedocuments/Planning-and-Building-Control/Planning-Policy/Evidence-Base/Flood-Risk/banes_level_1_sfra_final_report_nov_2018.pdf
https://www.bathnes.gov.uk/sites/default/files/siteimages/banes_surface_water_management_plan_150827_-_main.pdf
https://www.bathnes.gov.uk/sites/default/files/sitedocuments/Environment/Countryside/lfrms_december_2015_web_sp.pdf
https://www.bathnes.gov.uk/sites/default/files/sitedocuments/Planning-and-Building-Control/Planning-Policy/Evidence-Base/Flood-Risk/banes_level_1_sfra_final_report_nov_2018.pdf
https://www.bathnes.gov.uk/sites/default/files/sitedocuments/Planning-and-Building-Control/Planning-Policy/Evidence-Base/Flood-Risk/banes_level_1_sfra_final_report_nov_2018.pdf
https://www.bathnes.gov.uk/sites/default/files/siteimages/banes_surface_water_management_plan_150827_-_main.pdf
https://www.bathnes.gov.uk/sites/default/files/siteimages/banes_surface_water_management_plan_150827_-_main.pdf
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• communities, businesses and individuals are more aware of the risks of flooding, 

understand who in responsible for dealing with flooding, and are clear about the 

actions they can take to manage the risk of flooding. 

Again the impact of climate change is considered and mitigated.  

 Sustainable Drainage Systems (SuDS) are designed to control surface water run off close 

to where it falls and mimic natural drainage as closely as possible. They provide 

opportunities to reduce the causes and impacts of flooding and combine water 

management with green space with benefits for amenity, recreation and wildlife which 

also assists in mitigating the effects of climate change.   

 B&NES planning policy CP5 states that all development will be expected to incorporate 

sustainable drainage systems to reduce surface water run-off and minimise its contribution 

to flood risks elsewhere.  The West of England Sustainable Drainage Developer Guide 

Section 110(March 2015) sets out the requirements for the design and approval of 

Sustainable Drainage Systems – see web page11.  

 

Water efficiency – residential development: 

 Proposals for new residential developments are to meet the higher water efficiency 

standards of water consumption target of 110 litres per person per day. Rainwater 

harvesting or other methods of capturing rainwater for use by the residents (e.g. water 

butts) must also be included. 

Community Facilities 

 It is important to site infrastructure and community facilities such as schools and health 

facilities in locations which can be easily accessed by walking/ cycling or public transport 

to reduce the need to travel by private motor car.   

 By ensuring new development is supported by accessible existing or planned capacity in 

childcare provision, primary school and secondary schools / school places, this will reduce 

the need to travel. 

 The B&NES School Organisation Plan indicates the existing capacity and additional 

capacity required to meet demand arising from new developments (Refer to School 

Infrastructure sections in Part 4)   

 In the case of Special Education Needs and Disabilities (SEND) schools, currently due to 

the lack of provision there is a need to access out of Local Authority placements at 

independent schools for SEND pupils.  By providing SEND education facilities/ school 

places in more accessible locations this will thereby reduce the need to travel to access 

education and thus reduce carbon emissions, and pupils being educated locally will also 

have social benefits.   

 

  

 
10 https://www.bathnes.gov.uk/sites/default/files/sitedocuments/Planning-and-Building-Control/Planning-
Policy/LDFGeneral/bd6457_woe_developer_guide_complete_72dpi.pdf 
11 https://www.bathnes.gov.uk/services/environment/lead-local-flood-authority/planning-and-

development 

https://www.bathnes.gov.uk/sites/default/files/sitedocuments/Planning-and-Building-Control/Planning-Policy/LDFGeneral/bd6457_woe_developer_guide_complete_72dpi.pdf
https://www.bathnes.gov.uk/sites/default/files/sitedocuments/Planning-and-Building-Control/Planning-Policy/LDFGeneral/bd6457_woe_developer_guide_complete_72dpi.pdf
https://www.bathnes.gov.uk/sites/default/files/sitedocuments/Planning-and-Building-Control/Planning-Policy/LDFGeneral/bd6457_woe_developer_guide_complete_72dpi.pdf
https://www.bathnes.gov.uk/sites/default/files/sitedocuments/Planning-and-Building-Control/Planning-Policy/LDFGeneral/bd6457_woe_developer_guide_complete_72dpi.pdf
https://www.bathnes.gov.uk/services/environment/lead-local-flood-authority/planning-and-development
https://www.bathnes.gov.uk/services/environment/lead-local-flood-authority/planning-and-development
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3 PART THREE: PLANNING POLICY BACKGROUND AND FUNDING STREAMS  

 

Policy Context 

 

National 

 The National Planning Policy Framework (as revised 2019)12 (NPPF) outlines the 

requirement for planning authorities to plan for the infrastructure requirements in their area 

and advises on best practice for doing so.   

 Paragraph 16 of the NPPF states that:  

 

“Plans should: be shaped by early, proportionate and effective engagement 

between plan-makers and communities, local organisations, businesses, 

infrastructure providers and operators and statutory consultees; “ 

 Paragraph 20 states: 

 

“Strategic policies should set out an overall strategy for the pattern, scale and 

quality of development, and make sufficient provision for: … 

 

b) infrastructure for transport, telecommunications, security, waste 

management, water supply, wastewater, flood risk and coastal change 

management, and the provision of minerals and energy (including heat);  

 

c) community facilities (such as health, education and cultural infrastructure); 

and  

 

d) conservation and enhancement of the natural, built and historic environment, 

including landscapes and green infrastructure, and planning measures to 

address climate change mitigation and adaptation “ 

 

 Paragraph 5 states: “The Framework does not contain specific policies for nationally 

significant infrastructure projects”.  There are no nationally significant infrastructure 

projects in the B&NES area. 

 The National Planning Policy Guidance (NPPG) states that  “The Local Plan should make 

clear, for at least the first 5 years, what infrastructure is required, who is going to fund and 

provide it, and how it relates to the anticipated rate and phasing of development” and 

“For the later stages of the plan period less detail may be provided as the position 

regarding the provision of infrastructure is likely to be less certain.” 

 Infrastructure Delivery Plans (IDPs) are therefore required as an evidence base to support 

the Local Plan.  The next section sets out details of the current development plan status.   

 

Local Policy Context 

 

Development Plan 

 The Bath and North East Somerset Local Plan 2011-202913 comprises two separate 

Development Plan Documents:- the Core Strategy (adopted July 2014) and the 

 
12 https://www.gov.uk/government/publications/national-planning-policy-framework--2 
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Placemaking Plan (adopted July 2017). The Bath and North East Somerset Council Core 

Strategy (adopted July 2014) establishes a strategic planning framework to guide change 

and development in the District. The Placemaking Plan (adopted July 2017) complements 

the strategic framework in the Core Strategy by setting out detailed development and 

design principles for allocated sites, as well as a range of policies for managing 

development across Bath and North East Somerset.  

 The Joint Waste Core Strategy (adopted March 2011) is a development plan document 

prepared by the four West of England unitary authorities (Bath and North East Somerset, 

Bristol City, North Somerset and South Gloucestershire).  It sets out a spatial strategy for 

dealing with waste including the allocation of sites. 

 There are also a number of approved neighbourhood plans which form part of the 

statutory development plan (see below).  In addition, there are a number of 

neighbourhood plans in preparation.       

 The following are made Neighbourhood Plans: 

• Chew Valley Neighbourhood Plan,  

• Claverton Neighbourhood Plan 

• Clutton Neighbourhood Plan 

• Englishcombe Neighbourhood Plan 

• Freshford & Limpley Stoke Neighbourhood Plan  

• Publow with Pensford Neighbourhood Plan  

• Stowey Sutton Neighbourhood Plan  

• Westfield Neighbourhood Plan 

• Whitchurch Village Neighbourhood Plan 

 

 

Proposed Local Plan Partial Update 

 The Council is required to review the Local Plan every five years in order to determine 

whether it remains fit for purpose or whether all or part of it needs to be revised and 

updated.  A new Local Plan for B&NES was being prepared alongside a West of England 

Joint Spatial Plan (JSP) together with neighbouring West of England councils - Bristol City, 

South Gloucestershire and North Somerset Councils.  However, following the JSP 

examination hearings in summer 2019 the JSP was withdrawn in January 2020.  

Preparation of the new Local Plan for B&NES has therefore been paused. The Council is 

committed to working with the West of England councils and WECA to positively address 

the strategic planning needs of the region, and is jointly commissioning a refresh of the 

strategic evidence base to inform future plan-making. 

 In the interim a partial update of the current Local Plan which runs to 2029 will be 

prepared for B&NES.  The partial update is not a new Local Plan and will not roll forward or 

change the plan period of the adopted Core Strategy and Placemaking Plan.  The 

document will cover the Council’s priorities for changes to planning policies to respond to 

the Climate and Nature Emergency Declaration and a select number of other issues, 

primarily; 

 

• boosting housing land supply 

• maximising the sustainability of the construction of new development 

• reflecting the more robust approach in national policy towards viability and 

provision of affordable housing 

 
13 https://beta.bathnes.gov.uk/policy-and-documents-library/core-strategy-and-placemaking-plan 
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• incorporating the Green Infrastructure Strategy proposals, including a review of the 

approach to the provision of open space 

• a revised approach to new Purpose Built Student Accommodation (PBSA) 

• updating the policy on Houses in Multiple Occupation (HMO) 

• facilitating the need for new renewable energy generation 

• provision of walking and cycling including safe walking routes 

• a review of the car parking standards including provision of electric vehicle 

charging points 

• Site allocations 

 

 A number of Supplementary Planning Documents (SPDs) also need updating or to be 

prepared in light of the Climate and Nature Emergency and other issues. These are: 

 

• Houses in Multiple Occupation (HMO) SPD 

• Planning Obligations SPD 

• Sustainable Construction and Retrofitting SPD 

• New B&NES Design Guide SPD to reflect the West of England Placemaking 

Charter and provide guidance on walking and cycling 

• New The B&NES approach to Biodiversity Net Gain (SPD) 

 

Transport Policy 

 The West of England Combined Authority, working with Bath & North East Somerset, Bristol, 

North Somerset and South Gloucestershire Councils has prepared a Joint Local Transport 

Plan (JLTP4)14.   It sets out the approach to the way transport will develop up to 2036 in the 

West of England.  The plan will support delivery of transport schemes set out in local 

transport strategies across the region, and those covering cycling, walking, public 

transport, parking and the main road network.  

 In addition to the JLTP4, the West of England has also adopted a Bus Strategy15 and the 

Local Cycling and Walking Infrastructure Plan16 in June 2020 

 

Infrastructure Delivery and Funding 

 

National Context 

 The National Infrastructure Commission (the Commission) was set up in 2015 to provide the 

government with impartial, expert advice on the UK’s long-term infrastructure priorities. It 

prepared a National Infrastructure Assessment (July 2018)17.  The NIC concluded that to 

meet the infrastructure needs of the 21st century, we must harness the potential of data 

and digital connectivity, build a low-cost, low-carbon energy system, and revolutionise 

our road networks to increase the use of electric and autonomous vehicles. 

 The NIA makes recommendations on renewable energy, energy efficiency, digital 

connectivity, electric cars, low carbon heat technology, waste recycling and flood 

resilience.   The Government responded to this assessment by publishing a National 

Infrastructure Strategy18 in November 2020. The National Infrastructure Strategy sets out 

the government’s plans to transform the UK’s infrastructure networks. It is based around 

 
14 https://travelwest.info/projects/joint-local-transport-plan 
15 https://s3-eu-west-1.amazonaws.com/travelwest/wp-content/uploads/2020/06/West-of-England-Bus-

Strategy.pdf   
16 https://s3-eu-west-1.amazonaws.com/travelwest/wp-content/uploads/2020/07/LCWIP.pdf 
17 National Infrastructure Assessment (July 2018) 
18 https://www.gov.uk/government/publications/national-infrastructure-strategy 

https://s3-eu-west-1.amazonaws.com/travelwest/wp-content/uploads/2020/06/West-of-England-Bus-Strategy.pdf
https://s3-eu-west-1.amazonaws.com/travelwest/wp-content/uploads/2020/06/West-of-England-Bus-Strategy.pdf
https://www.nic.org.uk/wp-content/uploads/CCS001_CCS0618917350-001_NIC-NIA_Accessible.pdf#page=33
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three central objectives: economic recovery; levelling up and strengthening the Union; 

and meeting the UK’s net zero emissions target by 2050.    

 

Local Context 

 Bath and North East Somerset Council is involved in the delivery of education 

infrastructure, public open space, transport, elements of green infrastructure and strategic 

waste & recycling facilities for household residents   

 The West of England Government Devolution order confirmed the West of England 

Combined Authority (WECA) as the Local Transport Authority for its area with a number of 

powers relating to the provision of local bus services. It is important to note that, whilst 

WECA takes on the role of Transport Authority for the WECA area, Constituent Authorities 

remain the highway authority. Thus, a fully collaborative approach is required between 

constituent councils and WECA. 

 This draft IDP focuses on key infrastructure requirements necessary for housing growth.  For 

the purposes of this document, the definition of key infrastructure groups, and the types of 

facilities and services within each group, is set out below:  

 

Children’s Services 

Early years provision 

Primary Schools 

Secondary and Sixth Form Schools 

Special Education Need & Disabilities (SEND) 

 

Green Infrastructure 

Strategic Green Infrastructure  

Green Space (Formal and Natural) 

Allotments 

 

Sports and Leisure  

Outdoor Sports and Recreation 

Leisure and Indoor Sports Facilities 

Children’s Play 

 

Community Facilities 

Youth 

Community Centres 

Libraries 

Cemeteries 

 

Transport 

Rail  

Bus and Mass Transit 

Walking & Cycling 

Smarter Choices and Air Quality 

Highways 

 

Public Realm 

 

Health 

Primary Care  

Secondary Care (Urgent, Elective and Specialist) 
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Mental Health, Community Health & Social Care 

Ambulance Service 

 

Utilities 

Waste and Recycling 

Energy Generation and Distribution 

Water Supply  

Waste Water and Drainage  

Flood Defences and Drainage 

Digital Communications 

 While this IDP document has an emphasis on the delivery of necessary infrastructure 

required to enable development, there are a number of points relating to the scope of 

infrastructure types assessed. 

 Affordable housing which is a key element of sustainable development and is regarded 

as an essential element of new housing developments across the whole district is not 

examined in the IDP.  It is addressed by Core Strategy Policy CP9 and Planning 

Obligations Supplementary Planning Document 2015.  

 Community facilities are those that provide for the health and wellbeing, spiritual, 

educational, recreational, leisure and cultural needs of the community.  Community 

facilities such as health, education, green spaces, sport and recreation are assessed in 

this document, and community centres which are planned as part of new developments 

or identified in Neighbourhood Plans are included.  However, community facilities 

/meeting places, which can include public, private and voluntary provision such as 

village halls and places of worship, have not been assessed comprehensively at this 

stage.     

 The B&NES Core Strategy / Placemaking Plan policy aims include to:  

 

“safeguard against the loss of community facilities, unless it can be demonstrated that 

they are no longer needed by the community they serve”  

.. 

“ Encourage flexible use of community and recreational facilities and venues and co-

location of services”.. 

 

 

 The B&NES Core Strategy /Placemaking Plan recognise that public houses play an 

important role as a community resource, particularly in rural areas and local centres. They 

are also often used as a venue for social activities, offering a range of diverse services 

including libraries, childcare, meeting spaces for community groups, and shops.   

 Avon & Somerset Police and Avon Fire and Rescue Service were consulted as part of the 

preparation of this document; however, no responses had been received.  Accordingly, 

infrastructure requirements for these services have not been included at this stage.  As this 

is a live document, details will be regularly updated to take into account changes and 

emerging projects.  

 Infrastructure such as dental practices and optometrists which are income generating 

practices are not assessed comprehensively.   

 The highways infrastructure section focuses on strategic projects and excludes local 

highway works necessary for individual developments, considered at the development 
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planning stage.  Public realm strategy highway improvements (for example Keynsham 

High Street remodelling) are identified within the Public Realm section as a separate 

category from Highways, Pedestrian and Cycle Facilities, and Green Infrastructure.    

 It is important to note that the assessment undertaken relates to infrastructure 

requirements for the purposes of the local plan and at a level of detail appropriate for 

that strategic level. As plans are developed further, then specific development based 

infrastructure assessments will be carried out that will identify more accurately the actual 

infrastructure needs and costs based on greater detail and understanding of 

requirements and capacity at that point in time. It is therefore certain that as more detail 

emerges further refined assessments may supersede the requirements, costs and funding 

assessments made at this stage.  This document will be regularly updated to take into 

account future changes and is a live document.   

 

Funding Streams 

 Financing the construction, operation and maintenance of infrastructure will depend on 

a series of funding sources including grants, loans, taxations, levies and rates.    

 

Developer Contributions 

 Developer contributions will form an important component of the overall funding 

package and the Council will seek to utilise Section 106 Planning Obligations (S.106) and 

the Community Infrastructure Levy (CIL) collected, as appropriate, to ensure that 

development is acceptable in planning terms (S.106 funding) and that infrastructure is 

provided to support the development of the area  (CIL funding)  An annual  Infrastructure 

Funding  Statement sets out the amounts of CIL and S.106 funding received, allocated to 

projects and spent.   

 

Community Infrastructure Levy 

 The Community Infrastructure Levy (CIL) is a charge on new development to help deliver 

infrastructure to support the development of the district area.  The charge is an amount 

that must be paid £ per square metre on qualifying development. The B&NES CIL 

Charging Schedule 19 was approved on 17th February 2015 and took effect on 6th April 

2015.   The CIL charges set out in the Charging Schedule are subject to indexation.  Refer 

to the Infrastructure Funding Statement for details of indexation.   

 CIL must be spent on the provision, improvement, replacement, operation or 

maintenance of infrastructure needed to support the development of the area.  

The B&NES Infrastructure list20 sets out the infrastructure types that the Council can 

allocate CIL receipts to fund projects partly or wholly. The infrastructure types are as 

follows:  

 

 

• Strategic Transport Infrastructure including cycling and walking infrastructure, and 

public transport (excluding development specific mitigation works on, or directly 

related to, a development site); 

 
19 http://www.bathnes.gov.uk/sites/default/files/sitedocuments/Planning-and-Building-Control/Apply-for-Planning-

Permission/bnes_charging_schedule_25_feb_2015.pdf 
20 http://www.bathnes.gov.uk/sites/default/files/sitedocuments/Planning-and-Building-Control/Apply-for-Planning-

Permission/bnes_reg_123.pdf  

http://www.bathnes.gov.uk/sites/default/files/sitedocuments/Planning-and-Building-Control/Apply-for-Planning-Permission/bnes_reg_123.pdf
http://www.bathnes.gov.uk/sites/default/files/sitedocuments/Planning-and-Building-Control/Apply-for-Planning-Permission/bnes_reg_123.pdf
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• Green Infrastructure as set out in the Green Infrastructure Strategy (excluding 

development specific mitigation works on, or directly related to, a development site)  

• Early Years provision set out in the Childcare Sufficiency Assessment (Except for the 

Whitchurch Strategic Site and Bath Western Riverside Charging Zone proposal); 

• School Schemes set out in the Schools Organisation Plan (except primary schools and 

places required by strategic site and Bath Western Riverside Charging Zone 

proposals); and Alternative Education Provision; 

• Social Infrastructure, including social and community facilities, sports, recreational, 

play infrastructure and youth provision, and cultural facilities (excluding development 

specific mitigation works on, or directly related to, a development site); 

• Strategic Energy Infrastructure (excluding on site provisions); 

• Health and well-being infrastructure (excluding on site provisions); 

• Strategic waste facilities; 

• Strategic Flood Risk Management infrastructure (excluding on site provisions).  

 A proportion of the CIL collected will be allocated to Town and Parish Councils.  The 

allocation is as follows:  

 

• Local Funds: 15% of CIL (up to a maximum of £100 per Council Tax dwelling in the 

area per annum) or 25% with adopted Neighbourhood Plans (uncapped) will be 

passed directly to local communities (Parish Councils or Town Councils).  In the case 

of Bath, as Bath is a City that does not have a Parish or Town Council, it was agreed 

by Bath and North East Somerset Council that the Bath City Forum will act as the 

body where projects are submitted and assessed on behalf of the Community  The 

Council’s Cabinet will have the ultimate decision on the local spend in Bath.  ,.   

• Administration Costs: Up to 5% of CIL receipts will be used within the Planning Services 

to cover costs associated with monitoring, managing and collecting  

• Strategic Funds: The remaining CIL receipts will be allocated by B&NES Council.  

 The strategic CIL funds will be targeted to address infrastructure priorities identified in this 

IDP. The decision on how to spend the CIL income (on the above items) will be made as 

part of an annual process that aligns with the Council’s annual revenue budget and 

capital programme setting.  

 The local CIL funds can be spent on a wider range of projects.  The Regulations state that 

this local proportion of funds must be used  

 

“to support the development of the local area by funding 

(a) the provision, improvement, replacement, operation or maintenance of 

infrastructure; or 

(b) anything else that is concerned with addressing the demands that 

development places on an area.” 

 For other infrastructure necessary to make development acceptable, the Council will 

continue to seek provision through use of planning conditions and planning obligations 

i.e. Section.106 Agreements, on a site by site basis. 

 

Planning Obligations 
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 The Planning Obligations Supplementary Planning Document21 came into force at the 

same time as the CIL Charging Schedule, on 6th April 2015.  This document provides 

guidance to developers on the type and level of contribution that developments of 

different sizes and types will be expected to deliver and guidance on Section 106 (S106) 

agreements.  Amendments relating to green infrastructure were adopted in 2019.   

 Prior to 6th April 2015, planning obligations (S106) were agreed for funding for off site 

infrastructure such as school places and strategic transport.  Following the introduction of 

the CIL Charging Schedule on 6th April 2015, planning obligations are confined to primarily 

Affordable Housing and site related requirements which are not contained within the 

Infrastructure list such as green infrastructure to make development acceptable in 

planning terms.   

 B&NES Core Strategy identifies a number of large development sites which have multiple 

infrastructure requirements. These developments are subject to Planning Obligations / 

Section 106 Agreements. They include the following:  

 

 

Core Strategy 

Allocations/Key sites 

Infrastructure Projects necessary to make development 

acceptable in planning terms 

Bath Western 

Riverside/Enterprise Area 

(BI.3a) 

App Ref 16/01733/EOUT 

 

Status –Under Construction 

-Affordable Housing  

-Destructor Bridge replacement (complete) 

-River Wall maintenance 

-Transport Contribution for Bath Rapid Transit (no longer 

going ahead) or alternative 

-Highway Works 

-Bus Service Contribution 

-Riverside Park (complete) 

-New paths and cycleways, enhanced pedestrian links 

 

Later Phases 

-New pedestrian bridge across the River Avon 

-New Primary School 

-New Early Years Facility 

-New GP surgery (subject to condition) 

-Cultural Building contribution 

-Oldfield Park Station refurbishment contribution 

-Allotment Contribution  

-Library Contribution 

 

Former MoD Foxhill site 

(Mulberry Park)(BI.9a) 

 

App Ref 

14/04354/EOUT  

 

Developer: Curo 

 

Status: Under Construction 

 

-Affordable Housing 

-New Primary School (complete) 

-New Early Years Facility (complete) 

-New Community Facility(complete) 

-Youth Services Contribution 

-Library Contribution  

-Allotments Contribution 

-Contribution to Upgrading Green Space in Local Area 

-On Site Green Space Provision 

-Highway Works  

-Public Transport Contribution 

 
21 http://www.bathnes.gov.uk/services/planning-and-building-control/planning-policy/supplementary-
planning-documents-spds/plannin 
 

http://www.bathnes.gov.uk/services/planning-and-building-control/planning-policy/supplementary-planning-documents-spds/plannin
http://www.bathnes.gov.uk/services/planning-and-building-control/planning-policy/supplementary-planning-documents-spds/plannin
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Former MoD Ensleigh site 

(Ensleigh) (BI.27a 

 

App Ref 14/01853/EFUL 

Developer: Linden Homes & 

Bloor Homes 

 

Status: Under Construction 

-Affordable Housing Provision 

-Contribution to new Primary School and Land 

Contribution (Primary School complete) 

-Bus Service Contribution 

-Bus Stop /Shelter Contribution 

-Green Space Contribution 

-On site Green Space Provision 

-Highways Agreement 

 

Ensleigh (Royal High School 

Playing Field site) 

 

15/03511/EOUT 

Developers: Bloor  Homes 

and Linden Homes 

 

 

Community Infrastructure Levy Contributions 

 

Contributions towards new Primary School on site.  

(Primary School complete) 

Former MoD Warminster 

Road (Holburne Park) 

(BI.28a) 

 

App Ref 

14/2272/EFUL As amended 

 

Developer: Hardrock 

Developments 

 

Status: Under Construction 

-Affordable Housing Provision 

-Bus Stop /Shelter Contribution 

-Footpaths Contribution 

-Car Club Contribution 

-Allotments Contribution 

-Off site Green Space Contribution 

-On site Green Space Provision 

-Public Transport Contribution 

-Primary School Contribution  

-Youth Services Contribution 

-Highways Works 

 

Odd Down Urban Extension 

(BI.41a)  

 

17/02588/EFUL 

Status : Not Started 

 

Application for 171 dwellings and associated infrastructure  

ref 17/02588/EFUL is approved 15/8/2019 subject to a S106 

contributions and Community Infrastructure Levy.   

 

S106 provisions: 

 

- Affordable Housing Provision (51 Social Rented and 17 

Intermediate Housing 

 

- Provision of on site Green infrastructure including 

multifunctional green space (formal, natural and 

allotments);  

-Contributions to facilitate the expansion of St Martin’s 

Garden Primary School 

-Highways Contribution 

-Odd Down Pedestrian / Cycle link 

-Highway Works re access and junction improvements 

 

East of Keynsham Urban 

Extension (KI.20a) 

 

App Ref 16/00850/OUT   

Developer: Crest Nicholson 

 

Status: Under Construction 

Outline permission 16/00850/OUT and  

Reserved matters 18/01307/RES for 250no. dwellings and 

associated development.  Community Infrastructure Levy 

Contributions and a S106 securing: 

 

-Affordable Housing  

-Contribution to new  primary school and land 
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 contribution in East of Keynsham 

-On site Green Space provision 

 -Fire Hydrant Contribution  

-Bus Service Contribution 

-Pedestrian improvements  

-Provision of a signalised crossing on the Bath Road 

-Upgrade to bus stop telematics  

-Financial contributions for improving the woodland 

including the management of the woodland specifically 

for bats, 

South of Keynsham Urban 

Extension (KI.21a) 

App Refs 

16/02077/FUL 

 Developer: Bloor Homes 

15/04290/FUL  

Developer: Persimmon 

 

Status: Under Construction 

 

Planning  permission is approved  (on two sites)  

Site Under Construction 

Community Infrastructure Levy Contributions and a S106 

securing 

 

-Affordable Housing Provision 

- Contribution and Financial Land Contribution  towards 

new Primary School in East of Keynsham 

-On site Green Space provision 

-Bus Service Contribution 

-Fire Hydrant Contribution  

 

Somerdale Site 

13/01780/EOUT 

Developer: Taylor Wimpey 

 

Status:  Under Construction 

-Affordable Housing 

-New Primary School and Early Years facility(complete) 

-New GP surgery (complete) 

-New social / sports club (complete) 

-Flood protection measures  

-Provision of SuDs / wetland habitat (subject to --

Landscape management plan) 

-Green infrastructure route (subject to Landscape 

management plan) 

-Multifunctional riverside path  

-Financial contributions to pedestrian/cycle bridge,  

-Bus service improvements, 

 -Improvements to Keynsham station,  

-Improvements to pedestrian/cycle routes,  

- Road network capacity improvements. 

 

Whitchurch Urban Extension 

(RI.14a) App Refs 

16/04615/FUL 

Horseworld Developer 

Bellway Homes 

And 16/02055/FUL 

Developer:  

Barratt Homes  

 

Status: Under Construction 

 

Planning  permission is approved  (on two sites) subject to 

Community Infrastructure Levy Contributions and a S106 

securing 

 

Community Infrastructure Levy Contributions plus S106 

agreements signed 

- Contribution and Financial Land Contribution, Primary 

School extension (complete) 

-Affordable Housing Provision 

-On site Green Space Provision 

-Fire Hydrants 

 

Local Grant Funding 

 The West of England Combined Authority (WECA) Devolution Deal secured £900m of 

funding for the region, over 30 years, split equally between capital and revenue. WECA 

are targeting investments which generate a financial return or lever in a significant 
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proportion of the project funding from other sources to maximise the impact and benefits 

derived from the fund. 

 Projects within Bath and North East Somerset area have secured grant funding from the 

following funds:  

 

• Local Growth Fund (LGF) 

• Economic Development Fund (EDF) 

• Revolving Infrastructure Fund (RIF) 

• Cycle Ambition Fund (CAF) 

• West of England Combined Authority funding (WECA) Investment Fund 

 

Local Growth Fund 

 Through three competitive Growth Deal funding rounds, the West of England Local 

Enterprise Partnership (LEP) secured a total of £202.1m from the Government’s Local 

Growth Fund that is for investment in the West of England from 2015-2021. The expectation 

is that the projects will be substantially complete by March 2021.  The projects relating to 

B&NES are as follows: 

Local Growth Fund Project 

 

Status 

 

£’000 

 

Keynsham Town Centre Improvements 

(refer below for further funding)See Link 
here 

Ongoing 1,500  

A39 Bences Garage Junction Improvement Complete 700 

B&NES Construction Skills Centre Complete 2,177 

Bath College Catering & Hospitality Training 

Hub 
Delivery 2,053 

Superfast Broadband CDS Ongoing 400 

Saw Close Public Realm, Bath Complete 112 

Bath Quays Bridge Delivery 1,869 

Bath Quays South Phase 1a Enabling 

Infrastructure 
Delivery 10,391 

Bath Quays North Phase 1b Relocation of 

Coach Park 
Complete 1,489 

Bath Quays North Initial Development Works 
Phase 1 (start 2020-

2021) 
6,954 

https://www.westofengland-ca.gov.uk/wp-content/uploads/2019/05/Keynsham-High-Street-FBC-FINAL-REDACTED-TH-HT.pdf
https://www.westofengland-ca.gov.uk/wp-content/uploads/2019/05/Keynsham-High-Street-FBC-FINAL-REDACTED-TH-HT.pdf
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 WECA Investment Fund Feasibility and Development funding applications and awards 

have been made for some projects.  Some relate to the wider West of England 

Combined Authority area including the B&NES area.  

 A feasibility study is an analysis that takes all of a project's relevant factors into account to 

ascertain the likelihood of completing the project successfully. Business cases set out the 

strategic context, make a case for change and identify the preferred option for delivery 

from a shortlist of options considered based upon how well it meets scheme objectives.  

The business case for the project includes details of design, consents and land to enable 

the delivery of the scheme programming and costing.   

 The Table below contains some links to the relevant business case documents.   

Awards and Allocations (£000s)22 

Transport Projects Status Allocation 

£’000 

A420 to Bath Highway Improvements Feasibility Study 200 

East of Bath Strategic Link Feasibility Study 300 

Greater Bristol Area Rail Feasibility Study Feasibility Study 100 

Improving Access to Bath from the East Feasibility Study 200 

Mass Transit Options Feasibility Study 600 

Southern Orbital  Feasibility Study 155 

Strategic Rail Investment  Feasibility Study 250 

A37 to A62 Improvements - Somer Valley EZ  Business Case 280 

Bus Strategy Infrastructure Programme  Business Case 1,700 

Future Mobility Zone  Business Case 3,900 

Hicks Gate Roundabout  Business Case 460 

Integrated Smart Ticketing  Business Case 300 

Local Cycling & Walking Infrastructure Plan  Business Case 100 

Manvers Street Regeneration  Business Case 250 

Mass Transit  Business Case 1500 

MetroWest Phase 1 (rail including half hourly service 

for Oldfield Park and Keynsham stations)(see 

transport section for details) 

Business Case 5860 

MetroWest Phase 2 (rail)( Business Case 1,1063 

Strategic Park & Ride  Business Case 500 

West of England Station Enhancements Project  Business Case 552 

Real Time Information System Upgrade  In Delivery 559 

Integrated Transport Authority Functions  In Delivery 1,000 

On-Bus Contactless Bank Card Payment  In Delivery 416 

Other Projects   

Land Acquisition Fund  Allocations 7,883 

Love Our High Streets  Allocations 8,495 

Bath Riverline  Business Case 

Development 
1500 

Digital & Creative Innovation Centre  Business Case 

Development 
401 

Government Housing Infrastructure Fund (HIF) 

Outline Business Case development– Bristol Temple 

Meads to Keynsham  

Business Case 

Development 
2700 

Hospitality & Catering Education Centre  Business Case 195 

 
22 https://westofengland-ca.moderngov.co.uk/mgChooseDocPack.aspx?ID=443 

 

https://metrowestphase1.org/
https://www.westofengland-ca.gov.uk/wp-content/uploads/2019/05/WECA-OBC-Bath-River-Line-05.04.19-v2-signed-copy.pdf
https://www.westofengland-ca.gov.uk/wp-content/uploads/2019/05/WECA-OBC-Bath-River-Line-05.04.19-v2-signed-copy.pdf
https://www.westofengland-ca.gov.uk/wp-content/uploads/2019/02/FBC-Bath-College-Hospitality-Centre.pdf
https://westofengland-ca.moderngov.co.uk/mgChooseDocPack.aspx?ID=443
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Development 

Somer Valley Enterprise Zone and Infrastructure  Business Case 

Development 
1026 

Bath Riverside  (relates to LGF schemes above) Delivery  8,297 

B&NES Pilot High Streets Programme  Feasibility Study 280 

Cultural Strategy  Feasibility Study 50 

Modern Methods of Construction Pilots/Trials  Feasibility Study 150 

Strategic Planning Shared Evidence Base  Feasibility Study 250 

 

Refer to WECA progamme at https://www.westofengland-ca.gov.uk/wp-

content/uploads/2019/10/Investment-Fund-Programme.pdf 

 

 

Other Sources of Funding  

 There are a wide range of sources of funding that could be used to provide infrastructure. 

In many cases other sources of funding will be key to supporting the delivery of 

infrastructure, for example capital programmes of Government agencies such as the 

Environment Agency, the NHS and Network Rail, and Education and Skills Funding 

Agency funding through the Government’s “Free School” programme will also contribute. 

Private funding such as funding for utilities infrastructure provided by private utilities and 

housebuilders is also part of the development process.  Charity funding and National 

lottery funding can also provide potential funding sources.  

 

Infrastructure Schedule  

 This IDP document is accompanied by a schedule of infrastructure projects (Part 5) setting 

out the projects, estimated costs and phasing and delivery arrangements and showing 

potential funding sources.  Where possible, we have used service providers’ own 

estimates of the cost of their infrastructure requirements. Many items may be funded by 

more than one source and these may change through the plan period. However, in 

many cases, for example until the feasibility of projects has taken place, there is no cost 

information.  Costs identified in the IDP will be refined as further technical work progresses.   

 The project priority is classified into 3 sections - Critical, Necessary and Desirable.   

 

• Critical – Projects which must happen typically in advance of housing construction 

to physically enable the delivery of housing growth in the District, such as flood 

defences. 

• Necessary – Projects that are required if delivery of growth is to be supported by 

infrastructure in a timely and sustainable manner such as transport (including 

cycling and walking infrastructure), schools and green space. 

• Desirable – Projects that are required for sustainable growth but non delivery is 

unlikely to prevent development in the short term. Notwithstanding this, the lack of 

delivery would not be in accordance with the Local Plan sustainable 

development placemaking principles.    

 Potential sources of funding are shown for “critical” and “necessary” projects – to enable 

delivery of the housing growth, and some “desirable” projects as appropriate.  The 

potential funding sources do not include local CIL allocations which are decided by Town 

and Parish Councils, and in the case of the unparished area of Bath, the Bath City Forum 

makes recommendations on spend, and the Council’s Cabinet has the final decision.   

 

 

https://www.westofengland-ca.gov.uk/wp-content/uploads/2019/02/FBC-Bath-College-Hospitality-Centre.pdf
https://www.westofengland-ca.gov.uk/wp-content/uploads/2019/08/FEAS-U-BANES-High-Streets.pdf
https://www.westofengland-ca.gov.uk/wp-content/uploads/2019/10/Investment-Fund-Programme.pdf
https://www.westofengland-ca.gov.uk/wp-content/uploads/2019/10/Investment-Fund-Programme.pdf
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CHILDREN’S 

SERVICES 

EARLY YEARS FACILITIES 

Responsibility 

for Delivery 

Bath and North East Somerset Council has a statutory duty to ensure there are 

sufficient, high quality education places to meet present and future demand across 

all phases of education including early years. (Childcare Acts 2006 and 2016)   

 

It is expected that delivery of future provision will be through the Private, Voluntary or 

Independent (PVI) sectors with the Council only being a provider of last resort.  

 

Key Evidence 

Base 

Bath and North East Somerset Council Childcare Sufficiency Assessments23   

Consultations  

Existing  

provision 

Bath and North East Somerset Council has a range of childcare provision which is 

well distributed across the local authority area. 

 

The local area has a larger than national average number of private and voluntary 

providers over which the Council has limited influence. 

 

The most popular form of childcare continues to be family members 

 

Infrastructure 

being 

delivered  

 

Assessment 

of 

Infrastructure 

Needs  

 

The latest Childcare Sufficiency Assessment (March 2020) indicates that there is still a 

variation in the number of childcare places between children’s centre areas, which 

is the means by which sufficiency is reported. The number of places is calculated in 

ratio to the estimated number of children. This data is subdivided by Children’s 

Centre area to produce an analysis by smaller geographical area. 

 

In March 2020, Twerton and Radstock Children’s Centre areas have the lowest levels 

of childcare provision in comparison with the average childcare ratio across the 

whole of Bath and North East Somerset District - at 0.20 and 0.16 respectively, 

compared with an average of 0.31.  

 

Within each area of shortfall, (i.e. less than the Council’s average place ratio) there 

is ongoing work to increase the number of places on offer. 

 

While a new early year’s facility is committed in Paulton, it is anticipated that the 

housing development at Paulton itself will increase the demand for places, and that 

may only accommodate the children generated from that development and the 

existing gap in places will remain. 

 

Infrastructure 

Projects 

Identified 

 

Somer Valley 

Polestar site, Paulton 07/02424/EOUT S106 requirement.   

Planning permission 16/04891/FUL for on site nursery was approved 17/4/2018 

 

 

Funding S106/Private funded 

Future Issues/ Future education infrastructure requirements will be subject to review as new 

 
23 http://www.bathnes.gov.uk/services/children-young-people-and-families/childcare-early-years-play/childcare-

sufficiency-assessm 

 

http://www.bathnes.gov.uk/services/children-young-people-and-families/childcare-early-years-play/childcare-sufficiency-assessm
http://www.bathnes.gov.uk/services/children-young-people-and-families/childcare-early-years-play/childcare-sufficiency-assessm
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Risks information on pupil/child number forecasts becomes available. 

 

Changes in legislation can affect infrastructure requirements.   
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CHILDREN’S 

SERVICES 

PRIMARY SCHOOLS 

Responsibility 

for Delivery 

B&NES takes responsibility for delivery of projects. 

 

B&NES Council has a statutory duty to ensure sufficient schools are available for their 

area to provide primary and secondary education. 

 

In line with current government strategy, rather than being direct providers of 

school places via Community schools, Local Authorities are now commissioners of 

school places via a range of providers that include Academies, Free Schools, 

Foundation schools, Trust schools, Voluntary Aided schools, Voluntary Controlled 

schools and Community schools.  

 

Key Evidence 

Base 

B&NES School Organisation Plan (2019-2025)24  

 

Consultations  

Existing  

provision 

As at September 2020 there were a total of 65 primary, infant and junior schools 

within B&NES.   

Infrastructure 

being 

delivered  

Peasedown St John Primary School in Peasedown is being expanded by 105 places 

to a 630 place school. To complete in February 2021. 

 

Cameley C of E Primary School in Temple Cloud is being expanded by 70 places to 

a 210 place school. To complete in November 2021. 

 

Clutton Primary School in Clutton is being expanded by 28 places to a 175 place 

school. 

 

A new 630 place primary school in Midsomer Norton - Norton Hill Primary – is open 

from September 2020.  Accommodation being delivered via the Department for 

Education Free School Programme. 

 

A new 420 place primary school in Keynsham – Two Rivers C of E Primary – open 

from September 2020.  Accommodation being delivered via the Department for 

Education Free School Programme.  

 

An ongoing programme of condition projects is taking place at Newbridge Primary 

School in Bath. 

 

 An ongoing programme of condition projects is taking place at Twerton Infant 

School in Bath. 

 

Assessment of 

Infrastructure 

Needs  

The B&NES School Organisation Plan (2019-2025) outlines the current level of 

primary school provision in B&NES, the projected pupil numbers based on births and 

resident population data up to admissions in September 2023 in detail, and outlines 

the impact on pupil numbers as a consequence of the future planned housing 

development expected to be delivered within the Adopted Core Strategy and 

Placemaking Plan period up to 2029. It gives estimates for the number of school 

places likely to be required in each of the planning areas across the authority as a 

result of projected pupil numbers and proposes solutions as to how and where the 

need for these additional places might be met. 

 

The Council needs to ensure sufficient primary school places are provided to 

 
24 https://beta.bathnes.gov.uk/sites/default/files/2020-09/SOP%202019-2023%20and%202025%20UPDATED.pdf 
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accommodate pupils arising from new housing.  

 

Bath 

A new primary school to accommodate pupils generated by the Crest and later 

phases at the Bath Western Riverside and Central area is required as part of the 

Local Plan policy allocation for this site.   

 

An expansion of St Martin’s Garden Primary School is required to accommodate 

pupils generated from the Core Strategy Urban Extension allocation at Odd Down 

in Bath. 

 

Keynsham 

A new primary school would be required to accommodate pupils generated from 

prospective major housing development at North Keynsham. 

 

An expansion of St Keyna Primary School may also be required to provide capacity 

for the increased housing growth/capacity in Keynsham.   

 

Somer Valley 

Any further significant housing development in Peasedown St John or Paulton will 

create a need for additional land for a new school to serve each of these areas as 

the existing schools cannot be expanded any further.  

 

Rural Areas 

In the rural areas it is not anticipated that any new schools will be required.  

However detailed examination of primary school capacity and the scope to 

expand schools to accommodate growth is ongoing as part of the process of 

allocating the non-strategic growth sites through the preparation of the Local Plan 

Partial Update.  It is acknowledged that some rural schools do not lend 

themselves/have scope for any expansion due to their constrained sites. 

 

Infrastructure 

Projects 

Identified 

 

Bath  

New School - Bath Western Riverside  

 

Expansion - St Martin’s Garden Primary School  

 

Keynsham 

Expansion – St Keyna Primary School 

 

Funding CIL/S106/Public Sector funding including Basic Need grant funding 

Future Issues/ 

Risks 

Future education infrastructure requirements will be subject to review as new 

information on pupil/child number forecasts becomes available. 
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CHILDREN’S 

SERVICES 

SECONDARY AND SIXTH FORM SCHOOLS 

Responsibility 

for Delivery 

B&NES takes responsibility for delivery of projects. 

 

B&NES Council has a statutory duty to ensure sufficient schools are available for 

their area to provide primary and secondary education. 

 

In line with current government strategy, rather than being direct providers of 

school places via Community schools, Local Authorities are now commissioners of 

school places via a range of providers that include Academies, Free Schools, 

Studio Schools, Foundation schools, Trust schools, Voluntary Aided schools, 

Voluntary Controlled schools and Community schools.  

Key Evidence 

Base 

B&NES School Organisation Plan (2019-2025)25 

 

Consultations  

Existing  

provision 

As at September 2020 there are a total of 12 secondary schools and 2 Studio 

Schools within B&NES.   

Infrastructure 

being 

delivered  

Hayesfield Girls’ School expansion by 14 places per year group to a 1,120 place 

school plus a sixth form. To complete in 2021. 

 

Assessment of 

Infrastructure 

Needs  

The B&NES School Organisation Plan (2019-2025) outlines the current level of 

secondary school provision in B&NES, the projected pupil numbers based on births 

and resident population data up to admissions in September 2025 in detail, and 

outlines the impact on pupil numbers as a consequence of the future planned 

housing development expected to be delivered within the Adopted Core Strategy 

and Placemaking Plan period up to 2029.  It gives estimates for the number of 

school places likely to be required in each of the planning areas across the 

authority as a result of projected pupil numbers and proposes solutions as to how 

and where the need for these additional places might be met. 

 

The Council needs to ensure sufficient secondary and sixth form school places are 

provided to accommodate pupils arising from new housing.  

 

Additional capacity - 18 places per year group - is to be added to St Mark’s School 

in Bath. 

 

Additional capacity is to be added to Oldfield School in Bath, exact number of 

places yet to be determined. 

 

Additional capacity is to be added to Norton Hill School in Midsomer Norton to 

accommodate pupils generated from new developments in the Somer Valley 

area, exact number of places yet to be determined.  
 
Additional capacity would be required at Wellsway School in Keynsham to 

accommodate pupils generated from prospective major housing development at 

North Keynsham. 
 

 

Infrastructure 

Projects 

Identified 

Expansion – St Mark’s School, Bath 

 

Expansion – Oldfield School, Bath 

 
25 https://beta.bathnes.gov.uk/sites/default/files/2020-09/SOP%202019-2023%20and%202025%20UPDATED.pdf 
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Expansion - Norton Hill School, Midsomer Norton  

 

 

Funding CIL/ S106/Public Sector funding including Basic Need grant funding 

Future Issues/ 

Risks 

Future education infrastructure requirements will be subject to review as new 

information on pupil/child number forecasts becomes available. 

  

 

 



 

 

33 

 

 

 

 

CHILDREN’S 

SERVICES 

SPECIAL EDUCATIONAL NEEDS & DISABILITIES (SEND) SCHOOL PLACE PROVISION 

Lead Responsibility 

for Delivery 

B&NES Education Inclusion Service  

 

Key Evidence Base  

Consultations  

Existing provision Three Ways School, Aspire Special School, Bath and Fosse Way School, 

Radstock, are existing special schools located in B&NES district. 

There are also SEND Resource Bases located in mainstream schools at 

Broadlands Academy Keynsham, Norton Hill School Midsomer Norton under 

the umbrella of Fosse Way School, St Martin’s Garden Primary Bath, St Nicholas’ 

C of E Primary Radstock and Weston All Saints C of E Primary Bath. 

 

A Resource Base is a facility within a mainstream school that allows pupils with 

additional educational needs to continue to access the mainstream 

curriculum whilst being provided with targeted support via a 

specialist intervention programme. 

Infrastructure being 

delivered  

Oldfield Secondary School, resource base for pupils with ASD (Autism Spectrum 

Disorder) – opening September 2021. 

 

Expansion of Aspire special school to accommodate a total of 120 pupils with 

SEMH (Social Emotional and Mental Health) and ASD – due to open with an 

increase to 84 pupils in September 2021 and up to 120 pupils in September 

2022. 

 

Assessment of 

Infrastructure 

Needs  

 

The Local Authority (LA) has a statutory duty to ensure a sufficiency of school 

places, including special school places for children living within their area.  This 

provision has now reached capacity and growth in places is required. 

 

B&NES Corporate Research & Intelligence team has carried out work on the 

demographics of local SEND population. Actual growth in children with SEND 

living in the local area has been rapid in the last three years. A need for 

additional SEND school places for children aged both pre and post 16 has 

been identified.  

 

B&NES Council has an increased need for special school places for children 

with Social, Emotional and Mental Health Difficulties and Autism. It will also 

continue to support children’s access to mainstream education through 

provision of Resource Bases. 

 

B&NES Council also needs to develop local provision for children with SEND to 

ensure children are not travelling long distances for their education and that 

the district is not overly reliant on independent school places incurring 

unsustainable costs. 

 

B&NES Council has developed a SEND Education Strategy and Capital 

Programme to address local sufficiency pressures in school placements. These 

projects are captured in the SEND Capital Programme. These documents can 

be viewed via the following link: 

https://www.rainbowresource.org.uk/pages/web-site-information/you-said-we-

did  

 

Infrastructure 

Projects Identified 

District Wide 

 

https://www.rainbowresource.org.uk/pages/web-site-information/you-said-we-did
https://www.rainbowresource.org.uk/pages/web-site-information/you-said-we-did
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Bath College Radstock residential provision – this is currently on hold. 

The LA is looking to develop in-house residential provision for children and 

young people aged 16-25 who require five day residential provision. This is 

potentially for 12 young people who have an EHCP. This provision, delivered by 

Bath College in Midsomer Norton, will reduce current costs of alternative 

placements in independent schools, benefitting both Education and Adult 

Social Care budgets, with the school totalling 120 places overall.  Estimated 

capital costs are between £2.5 - £3 Million. 

 

St Mark’s Academy 

The LA have supported MSN partnership and St. Mark’s Academy to open a 

resource base in September 2020 for pupils with a moderate learning difficulty. 

This will provide additional capacity in mainstream school for up to 8 pupils 

with an Education, Health and Care Plan (EHCP). St Mark’s Academy are 

looking to increase this provision to 16 places from September 2021. 

Funding  B&NES has been granted a Department for Education (DFE) Capital Grant of 

£979,000, over 3 years from 2018-2021, to support development of SEND provision.  

The LA will also need to identify additional funding to complete additional 

projects identified in the capital programme. 

Future Issues/ Risks If capital is not identified to support these projects, the LA will have to continue 

to place children in independent schools as the Council has a statutory duty to 

ensure sufficiency of SEND placements for Bath and North East Somerset 

resident children.  
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GREEN 

INFRASTRUCTURE 

STRATEGIC GREEN INFRASTRUCTURE 

Lead Responsibility 

for Delivery 

B&NES Council, Natural England, Town and Parish Councils, project 

partnerships eg Bathscape Partnership, charitable trusts and the voluntary 

sector. 

 

  

Key Evidence Base Environment Bill 2020 – including need for Local Nature recovery Strategies 

B&NES Green Infrastructure Strategy (March 2013)26 currently being revised 

WaterSpace Study (Sept 2017)  

Bathscape Landscape Character Appraisal (2017)27 

Bathscape Landscape Conservation Action Plan (2018)28 

West of England Nature Recovery Network (2019) 

Bristol Avon Catchment Partnership Water Network Description (2019) 

WoE Joint Green Infrastructure Strategy (JGIS) (2020) 

Consultations  

Existing provision In B&NES we enjoy a rich, varied and in many places outstanding natural 

environment that provides a wide range of benefits for our communities. 

However over time our natural environment has become fragmented and 

degraded and is under increasing threat from our changing climate. 

 

Strategic Green Infrastructure networks providing connectivity across the 

district through rural areas and urban areas based around green active travel, 

water catchments and ecological networks, river corridors, existing networks of 

wildlife sites including Strategic Nature Areas. 

 

Infrastructure being 

delivered 

Bathscape  - Through the Bathscape Partnership, led by the Council, work is 

underway on a woodland project to look at the best ways of reconnecting 

people with natural green space and management of natural habitat 

including woodland and grassland  in the Bathscape area. 

 

Assessment of 

Infrastructure 

Needs  

 

The West of England Joint Green Infrastructure Strategy aims to deliver a ‘net 

gain’ for the environment. Each local authority will have responsibility to 

deliver strategic GI identified in the Strategy.  This includes delivering the WoE 

Nature Recovery Network that identifies creation and restoration of new 

habitats. 

 

The approved B&NES GI Strategy is currently being reviewed to identify actions 

required to deliver on the nature emergency.  It identifies a number of priority 

geographical projects and actions required to deliver a range of GI benefits, 

including: 

•Tree and Woodland Plan 

•Green Setting of Bath World Heritage Site: to develop and deliver a joint 

management plan designed to protect and sustain the green setting and 

provide appropriate access within it for the local community and tourists. 

(Bathscape Project) 

•Bristol Bath Railway Path: coordinate management of the railway path to 

ensure it continues to provide a quality, multifunctional green corridor for both 

the community and wildlife 

•River Avon and Canal: to provide a framework to deliver the full green 

 
26 http://www.bathnes.gov.uk/sites/default/files/e2389-app.1_draft_gi_strategy_0.pdf 
27 http://www.bathnes.gov.uk/services/environment/green-infrastructure/bathscape 
28 http://www.bathnes.gov.uk/sites/default/files/sitedocuments/Environment/Green-

Infrastructure/bathscape_summary_june_18.pdf 

http://www.bathnes.gov.uk/sites/default/files/sitedocuments/Environment/Green-Infrastructure/bathscape_summary_june_18.pdf
http://www.bathnes.gov.uk/sites/default/files/sitedocuments/Environment/Green-Infrastructure/bathscape_summary_june_18.pdf
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infrastructure benefits of this significant corridor  

•AONB Linkway: to strengthen the habitat and access connectivity between 

the Mendip Hills and southern part of the Cotswolds AONB 

•Restoring Priority Habitats: to increase and then sustain coverage of priority 

habitat across the district, with a particular focus within Strategic Nature Areas 

(SNAs) 

•Protecting and sustaining ecological networks: to develop an approach to 

identify and protect ecological networks to support land use planning and 

management decisions, including a working network map based on strategic 

nature areas, designated sites, wildlife corridors, priority habitats and other key 

features. 

 

Consultation for the Bathscape scheme and Waterspace identified needs and 

have resulted in separate programmes of work  

 

 

Infrastructure 

Projects Identified 

Refer to Part 4 Schedule.   

 

District 

Tree and Woodland planting 

Green Active Travel 

Nature Recovery Network 

Local Food production 

Natural Water management  

Parks and accessible green space 

Bristol – Bath Railway Path  

 

Bath 

Extension of the shared path between Brassmill Lane and Station Road to 

provide a quality, multifunctional green corridor for both the community and 

wildlife. This route is safeguarded as a policy designation in the Placemaking 

Plan.   

 

Keynsham 

Manor Road Local Nature Reserve -Enhancements and biodiversity protection 

Green Infrastructure for North Keynsham  

 

Somer Valley 

Somer Valley Greenways Enhance Greenway recreation routes connecting 

communities to the Town park. 

 

Rural Areas 

Chew Valley Green Infrastructure Improvements  - Natural flood management, 

improvements in access from urban to rural areas, biodiversity improvements, 

delivering nature recovery network.   

 

Funding  Potential Funding Sources include: 

•Revised management regimes for Council owned land 

•Partnership working with key landowners and managers 

•Working with the voluntary and community sector 

•External funding e.g. Heritage Lottery Fund for specific access, biodiversity or 

heritage/landscape projects. (£1.65 million has been secured from the Heritage 

Lottery Fund - Bathscape) 

•Developer contributions (CIL/ S106) and Masterplan principles e.g. green 

corridor 



 

 

37 

 

 

 

•Off site Biodiversity Net Gain payments to enhance biodiversity 

•Business contributions through Landscape Enterprise Networks (LENs)  

•WECA and Government funding to deliver strategic GI/Govt 25 Year 

Environment Plan/Environment Bill 

 

Future Issues/ Risks Climate and Ecological Emergency – the need to address risks to biodiversity 

(from loss of habitat, and pests and disease), risks of flooding and 

management, urban heating, air pollution that include risks to  public health 

including impacts of flooding, heat, poor air quality and inadequate access to 

green space 

 

WoE Joint GI Strategy seeks to ensure a joint approach to enhancing and 

extending the GI network between B&NES and neighbouring authorities.  

 

Threats identified to heritage within the Bathscape area include fragmentation 

of land ownership and habitats, loss of skyline trees, loss of priority grasslands, 

ash die-back and future tree diseases, and climate change, are common to 

other areas in the district. 
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GREEN 

INFRASTRUCTURE 

GREEN SPACE (FORMAL & NATURAL) 

Lead Responsibility 

for Delivery 

B&NES Council.  

 

Additional agencies include Natural England, Town and Parish Councils, 

charitable trusts and the voluntary sector  

Key Evidence Base Green Space Strategy 2015-2029 (Dec 2015)2930 

WaterSpace Study (Sept 2017)  

 

Consultations  

Existing provision B&NES Council manages and maintains 50 hectares of formal parkland as 

well as 200 hectares of public open space, sports pitches and highway 

verges. Included within these areas are parks, recreation grounds and public 

open spaces, floral displays, allotments, trees, woodland and parks and open 

spaces events. 

 

West of England Joint GI Strategy mapping evidences existing provision. 

 

Infrastructure being 

delivered  

 

Bath 

• Kensington Meadow Improvements (being delivered) 

• Hedgemead Park Restoration (being delivered) 

• Sydney Gardens restoration programme of projects (being delivered) 

 

Somer Valley 

• Strategic improvement to Midsomer Norton Town Park to create a 

destination park for the Somer Valley area.  Town Park Phase 1 

Complete – Phase 2 Commenced.  

 

Keynsham 

• Queens Road Open Space Improvements  (being delivered) 

Assessment of 

Infrastructure Needs  

 

The Green Space Strategy assesses the quantitative and qualitative deficits 

or surpluses within different open space typologies.  Key findings can be 

summarised as follows: 

- There is insufficient supply of youth play space across all area profiles 

- There is insufficient supply of parks and recreation grounds across all area 

profiles with the exception of Bathavon, which is the area with sufficient 

supply of most open space typologies (with the exception of youth and 

children’s play space); 

- All area profiles have a deficiency in at least two open space typologies 

 

The Green Space Strategy requires that new provision will be required where 

there is a new development and a planned increase in population, and/or 

an existing deficiency in supply or access to facilities exists. 

 

Approach Golf Course (High Common West) (2021) 

As part of the Council’s commitment to combating the climate emergency, 

Councillors have identified an opportunity to ‘re-wild’ convert part of the 

Approach Golf Course in Bath. This project would involve tree planting on a 

large scale, the conversion of golf fairways to wildflower meadows, access 

improvements and potentially an expansion in the adjacent allotment to 

 
29 http://www.bathnes.gov.uk/sites/default/files/banes_green_space_strategy_v10_0.pdf 
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help address a high allotment waiting list in the area.  

Infrastructure 

Projects Identified 

Refer to Part 4 Schedule for all projects. Necessary projects include   

 

Bath 

Strategic improvement to Royal Victoria Park, Bath to continue to provide a 

destination park provision and to meet needs of increased population in the 

Enterprise Zone developments. Pond restoration, path resurfacing, access 

improvements, wayfinding, interpretation, landscaping/planting, lighting. 

 

Bath River Line project - to create a high quality, continuous 10km walking 

and cycling connection from Newbridge to Batheaston/Bathampton and to 

improve and better connect the green spaces along the route. A scoping 

and feasibility study is being undertaken over 2020. As part of this, the route 

will be confirmed, and key projects identified.  The project will include  

repurposing riverside space and unifying the separate parks (Kelston Fields, 

Norfolk Crescent, Green Park and Brassmill Green) along the river under one 

management. WECA Committee approved the outline business case31 from 

B&NES Council, and agreed to invest £150,000 to progress the Bath River Line 

project. A full business case will now be prepared by the council, to secure a 

further £3.5m funding from WECA.  

 

Mulberry Park associated Green Infrastructure – enhancement to existing 

Foxhill Green Spaces and provision of natural green space.  

(Parks & Bathscape Project) 

 

Keynsham 

Strategic Improvements to Keynsham Memorial Park to create destination 

park provision. 

 

Abbots Wood, Keynsham - enhancements and maintenance including 

linking paths following increased use from surrounding Core Strategy 

allocated sites) (matched funding for S106 funds earmarked for this location) 

 

Manor Road Local Nature Reserve resilience works - (Awaiting receipt of S106 

funds)  

 

Funding  CIL/S106/Public Sector funding/ Other 

DCLG released a guide in August 2011 outlining potential funding sources for 

community green spaces 32. 

Future Issues/ Risks The maintenance, replacement and repair of existing open spaces is a 

critical issue.  Repairs are required to maintain safety standards and protect 

the Council’s liability. 

 

Multi-functional green space is the key to achieving value for resources, by 

planning, creating and managing areas to produce multiple public and 

environmental benefits, sharing resources between sites and combining 

investment from different sources 

 
 

 
31 https://www.westofengland-ca.gov.uk/wp-content/uploads/2019/05/WECA-OBC-Bath-River-Line-05.04.19-v2-

signed-copy.pdf 
32 http://www.communities.gov.uk/publications/communities/greenspacefunding 
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GREEN 

INFRASTRUCTURE 

ALLOTMENTS 

Lead Responsibility 

for Delivery 

B&NES Council and Parish Councils. 

Key Evidence Base Green Space Strategy 2015-2029 (Dec 2015) 33  

B&NES Local Food Strategy (2014 – 2017) 34 

Consultations  

Existing provision There are 42 allotment garden sites across B&NES. 

B&NES Council is only responsible for the 23 sites in Bath. Elsewhere allotments 

are managed by other local bodies, such as Parish Councils and social 

housing organisations. 

Infrastructure being 

delivered  

 

Assessment of 

Infrastructure 

Needs  

 

The Green Space Strategy assesses the quantitative deficits or surpluses of 

allotments.  The Bath, Keynsham and Somer Valley areas all have a deficit of 

allotments that will increase following allocated developments unless provided 

for off-site.  

 

New allotments are required to be provided for the Mulberry Park (former MoD 

Foxhill site) and Warminster Road site. An off-site S106 contribution has been 

received for this purpose from Mulberry Park development.  Options are being 

examined and land at Entry Hill Golf Course identified subject to detailed 

assessment. 

 

Expansion of the allotment at Combe Down (2019-20)  

There is pressure on the existing provision as the adjacent quarry expands. 

Replacement plots will be needed. The Council has access to land adjacent 

to the allotment but needs to invest in basic infrastructure to make the site 

suitable for allotment use: installing access points, water and measuring and 

laying out allotment plots.  

 

Deadmill Lane, Larkhall: New Community Growing Site 

Land is owned by B&NES Council. The delivery of this project will require site 

assessment, design and community engagement.  The site is likely to need a 

management plan and infrastructure improvements including access and 

utilities. 

 

New allotments are required in Keynsham, Westfield, Radstock and Midsomer 

Norton to meet the demand from a growing population. 

 

Infrastructure 

Projects Identified 

Refer to Part 4 Schedule.   

 

Funding  S106/CIL  

Future Issues/ Risks The maintenance and repairs to existing allotment sites is a critical issue.   

 

 

 
33 https://www.bathnes.gov.uk/services/sport-leisure-and-parks/parks-green-spaces-information/green-space-

strategy-review 
34 https://www.bathnes.gov.uk/sites/default/files/bath_and_north_east_somerset_local_food_strategy_0.pdf 



 

 

41 

 

 

 

 
SPORTS AND 

LEISURE 

OUTDOOR SPORT & RECREATION 

Lead Responsibility 

for Delivery 

B&NES Council 

See related Leisure and Built Sports Facilities 

Key Evidence Base Playing Pitch Strategy  

An update to the Playing Pitch Strategy is currently being undertaken by the 

Council.  A draft is available.   

The Fit for Life Strategy (2014)  

Consultations Playing Pitch Strategy (Draft May 2016) 35 

Existing provision Details of provision can be found in the Playing Pitch Strategy (Draft May 

2016).  This covers public and private providers.   

Infrastructure being 

delivered  

 

Assessment of 

Infrastructure 

Needs  

 

The Playing Pitch Strategy includes a detailed action plan.  It recommends 

carrying out a feasibility study to identify the appropriate site locations for 

additional 3G rubber crumb pitches strategically placed across Bath and 

North East Somerset.  

 

A 3G rubber crumb pitch has been identified as a requirement in Lansdown, 

Bath.  

 

Public tennis facilities have been identified as poor quality and in need of 

refurbishment.   

 

Infrastructure 

Projects Identified 

A new 3G rubber crumb pitch site, hockey Artificial Grass Pitch (AGP), hockey 

pitch at Lansdown.  

 

Tennis Courts refurbishment – Sydney Gardens, Alice Park, Royal Victoria Park, 

and Keynsham Memorial Park.   

Funding  CIL /S106./Public sector/Private sector funding 

Future Issues/ Risks The ongoing maintenance of existing and new playing fields is a critical issue.   

 

Grant funding will be required for delivery of infrastructure.   

 

 

 
35 http://www.bathnes.gov.uk/consultations/playing-pitch-strategy-bath-and-north-east-somerset 

 

http://www.bathnes.gov.uk/consultations/playing-pitch-strategy-bath-and-north-east-somerset
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SPORTS AND 

LEISURE 

LEISURE AND INDOOR SPORTS FACILITIES 

Lead 

Responsibility 

for Delivery 

B&NES Council 

B&NES has an agreement with GLL, a social enterprise, to operate leisure centres in 

Bath and Keynsham, and Writhlington Trust, to operate leisure facilities in the Somer 

Valley.   

Key Evidence 

Base 

Fit for Life Strategy (2014) 

Consultations  

Existing 

provision 

The Council provides numerous leisure facilities throughout the district. In addition 

to this, there are a number of private facilities such as the Bath Rugby Club at the 

Recreation Ground (the ‘Rec’) and Bath City FC, and the University of Bath sports 

training facilities. 

 

The main facilities are as follows: 

 

• Bath Sports and Leisure Centre run by GLL  

• Culverhay Sports Centre, Bath run by GLL 

• Keynsham Leisure Centre is run by GLL  

• Chew Valley Leisure centre is a dual use site based at Chew Valley School 

and serves the local parishes of the rural Chew Valley area. 

 

Independently managed sites include 

 

• Writhlington Sports Centre 

• Midsomer Norton Sports Centre 

• Paulton Swimming Pool 

• Somerdale Pavilion, Keynsham 

• Wellsway Sports Centre 

Some of Bath and North East Somerset’s Schools also have Sports Centres that are 

open to the public. 

Infrastructure 

under 

construction 

 

 

Assessment of 

Infrastructure 

Needs  

 

National and local policy aims to improve health and wellbeing of the whole 

population and reduce health inequalities through increasing physical activity 

levels and increasing participation in Sport and Active Lifestyles. 

 

A new clubhouse /social and changing facilities are required at Lansdown 

associated with a new 3G rubber crumb pitch site, hockey Artificial Grass Pitch 

(AGP), hockey pitch. 

 

Enhanced café and community facilities at Entry Hill (golf course site) are required 

to support its future use. 

 

Additional indoor space is required at Odd Down Sports Ground to include fitness 

room and studio space is required. 

 

Infrastructure 

Projects 

Identified 

Bath 

A new clubhouse /social and changing facilities are required at Lansdown 

associated with a new 3G rubber crumb pitch site, hockey AGP, hockey pitch.  

 

Somer Valley 
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Westhill Recreation Ground, Westfield – New Pavilion and fitness circuit. 

 

Additional indoor space at Odd Down Sports Ground 

 

Café and community spaces at Entry Hill (golf course site) 

Funding  CIL /S106/Grants 

Future Issues/ 

Risks 

The maintenance, replacement and repair of existing infrastructure is a critical 

issue.  Repairs are required to maintain safety standards and protect the Council’s 

liability. 
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SPORTS AND 

LEISURE 

CHILDREN’S PLAY AREAS 

Lead 

Responsibility 

for Delivery 

B&NES and Parish Councils 

Key Evidence 

Base 

Green Space Strategy 2015 

 

Consultations  

Existing 

provision 

There are numerous playgrounds and play areas in the B&NES area, 47 of which 

the Council is responsible for maintaining.  

Infrastructure 

being 

delivered 

 

Keynsham 

Queens Road Play Area  

Rural Areas 

Whitchurch Play area refurbishment  

 

Assessment of 

Infrastructure 

Needs  

 

Play is essential to the healthy development of children and young people – not just 

their physical development, but their social and cognitive development too. All 

children and young people, including those who are disabled or have specific needs, 

should have opportunities to experience challenge and take risks while playing. 

 

The Parks service undertook a review of its formal play areas to understand levels of 

use and identify any duplication in provision. The review also sought to understand 

which of its spaces offered the best play value, using a methodology based on 

guidance issued by Play England. 

 

The review assigned a score to each of the B&NES and Curo play areas and scores 

were based on the quality and range of facilities at each site: the play equipment 

itself and other features such as seating, access and toilets.  The team also 

conducted a mapping exercise to understand what - if any - duplication of provision 

there is throughout the district. Finally, the study identified village sites and those next 

to schools and active travel routes (such as cycle routes) and locations with other 

nearby play facilities (such as a playing field). 

 

The Council has agreed to: 

 

Bath 

• Undertake a further consultation on the future of the play area and adjacent open 

space at Ridge Green Close/ Sulis Meadows in Bath 

• At Calton Road, Widcombe Bath, re-purpose the space to provide a new 

natural play area. 

• At St Saviours Road Play Area Bath - improve the wider landscape throughout the 

open space to include new pathways, trees and benches and to re-purpose the play 

offer. There will be no changes to the current play facilities until the updated 

landscape plan has been shared publically and completed. 

• At Parry Close in Bath, re-purpose the space by removing the existing play 

equipment, re-planting the area with trees and installing a bench in the space. 

 

Further investment will be needed over the plan period. 

 

Somer Valley 

Proceed to community asset transfer the play area at Collier’s Way, Haydon from 

Bath and North East Somerset Council (B&NES) to Radstock Town Council. 

 

Proceed to community asset transfer the play area at Manor Copse, Writhlington 
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from B&NES to Radstock Town Council and allocate £18,575.55 from developer’s 

contributions associated with development 13/01709/OUT (Parcel 1934 Knobsbury 

Lane, Writhlington) to match fund investment in the site. 

 

At Hillside Crescent, Midsomer Norton, to further explore the option to create a 

community garden or mixed growing and play space. This will involve allocating 

£26,835 from developer’s contributions associated with developments 

(09/04488/FUL; 10/04015/FUL and 14/03867/FUL) as potential match funding to 

invest in the site. 

Infrastructure 

Projects 

Identified 

Play areas are planned as part of the following developments: 

 

Sulis Down, Bath 

 

East Keynsham Core Strategy Allocation – Improvement to Teviot Road Play area, 

Keynsham.  

 

Monger lane, Midsomer Norton 

 

Play Area Enhancements: 

Radstock – Tom Huyton Park Play Area 

 

Funding  CIL/S106/Public sector  

Future Issues/ 

Risks 

The maintenance, replacement and repair of existing play areas are critical issues.  

Repairs are required to maintain safety standards and protect the Council’s 

liability. 
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COMMUNITY 

FACILITIES 

YOUTH SERVICES 

Lead 

Responsibility 

for Delivery 

B&NES Council and Voluntary Organisations  

 

Key Evidence 

Base 

Youth connect policies procedures and guidelines36 

Consultations Foxhill consultation report 

Radstock and Westfield youth consultation  

Consultation with young people in central Bath. 

Existing 

provision 

Youth Connect South West is an independent non profit charity  and is 

commissioned by the Council to provide positive activities to young people, work 

to monitor and support young people in Education, Training and Employment and 

provide support on behalf of the Council  

 

Southside Youth Hub has been leased to Youth Connect South West and Riverside 

Youth Hub has been leased to Mentoring Plus.  There are also youth hubs at 

Peasedown St John and Radstock. 

 

Infrastructure 

being 

delivered 

 

 

Assessment of 

Infrastructure 

Needs  

 

The Council has a statutory duty to ensure the provision of Positive Activities for 

young people and the local delivery of youth work services. 

 

The following requirements have been identified.   

 

District wide 

Youth service requirements resulting from the housing growth in future growth will 

be considered.   

 

Parks & Green Space Youth Community Engagement 

A programme resulting in social connection with green space and outdoor 

activities.  Likely to include Youth Rangers and infrastructure improvements. 

 

Bath 

Improvements are required to the Southside Youth Hub. 

Youth service provision is required for Bath City Centre.  

 

Foxhill – consideration regarding the development of adequate provision in the 

areas of Foxhill and Mulberry park potentially linked to the new hub building. 

 

Somer Valley 

A suitable building is required for Youth and Community work in Radstock this may 

be the redevelopment of the existing Children’s centre    

 

Infrastructure 

Projects 

Identified 

Bath 

Improvements to Southside Youth Hub, Bath 

Bath City Centre Youth provision 

Foxhill development linked to the hub 

 

 
36 http://www.bathnes.gov.uk/services/children-young-people-and-families/strategies-policies-planning/youth-

service-policies-proc 
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Somer Valley 

Radstock: provision of accommodation for youth provision.   

 

Funding  S106/ Public Sector funding/Grants 

Future Issues/ 

Risks 

Funding for premises and delivery of services is a key issue.   
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COMMUNITY 

FACILITIES 

COMMUNITY CENTRES 

Lead 

Responsibility 

for Delivery 

Various organisations including Parish Councils, developers and charities/ voluntary 

organisations. 

Key Evidence 

Base 

Rural Facilities Audit 2015 provides details of facilities.   

Neighbourhood Plans 

Consultations  

Existing 

provision 

There are a large number of community centres owned and operated by 

community organisations across the B&NES area. There are also a number of 

village halls, church halls, sports club buildings, Scout huts and other facilities that 

provide venues for a range of community activities.   

 

The B&NES Core Strategy /Placemaking Plan recognise that public houses play an 

important role as a community resource, particularly in rural areas and local 

centres. They are also often used as a venue for social activities, offering a range 

of diverse services including libraries, childcare, meeting spaces for community 

groups, and shops.   

Infrastructure 

under 

construction 

Batheaston Village Hall - Construction has started.  See Planning Permission 

15/05152/FUL Erection of a new single storey Village Hall including activity rooms, 

kitchen, toilets, stores and associated external works following demolition of the 

existing Church Hall.  

Assessment of 

Infrastructure 

Needs  

 

Community halls and centres are important facilities in towns and villages as they 

provide a mechanism to promote wellbeing and community cohesion. The B&NES 

Core Strategy / Placemaking Plan policy aims include to: 

 

“Encourage flexible use of community and recreational facilities and venues and 

co-location of services” 

 

“safeguard against the loss of community facilities, unless it can be demonstrated 

that they are no longer needed by the community they serve”  

 

The following project requirements have been identified through a review of 

Neighbourhood Plans and planning history and known future requirements.  This is 

not a comprehensive assessment.   

 

Somer Valley 

The Westfield Neighbourhood Plan identifies key infrastructure including a 

Community Centre for Westfield ‘to be funded via the Community Infrastructure 

Levy, s.106 or other grant funding’. 

  

Rural Areas 

The Freshford Neighbourhood Plan has a proposal to enhance, modernise and 

extend the existing Freshford Village Memorial Hall. A Community Right to Build 

Order is currently in progress, consultation took place between 16th April – 28th May 

2018. 

 

Whitchurch 

Whitchurch Neighbourhood Plan identifies the need for a need for an expansion to 

the existing village hall.   

 

Infrastructure 

Projects 

Identified 

This list excludes small scale projects such as access improvements and hall 

refurbishments 
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Freshford Memorial Hall redevelopment (Community Right to Build Order)37 

Funding  CIL/S106/ grant funding 

Future Issues/ 

Risks 

Availability of funding for projects and maintenance/ running costs.   

 

 
 

 
37 https://beta.bathnes.gov.uk/policy-and-documents-library/freshford-village-hall 

 

https://beta.bathnes.gov.uk/policy-and-documents-library/freshford-village-hall


 

 

50 

 

 

 

 
COMMUNITY 

FACILITIES 

LIBRARIES  

Lead 

Responsibility 

for Delivery 

B&NES Council has responsibility for libraries in the three main population centres 

in Bath, Keynsham and Midsomer Norton.  

 

B&NES Council worked with local communities and parish councils to move 

previous council run branch libraries onto a community led model for a new 

approach to the delivery of community run library services across the area. Under 

this scheme local community groups are responsible for the running costs, staff 

and managing volunteers. 

Key Evidence 

Base 

Library and Information Service Framework38  

Consultations  

Existing 

provision 

Core Libraries run by Bath & North East Somerset Council 

 

• Bath 

• Keynsham 

• Midsomer Norton 

• Mobile Library  

 

Community Run Libraries (run under the Council’s agreement for professional 

guidance and book stock) 

 

• Radstock Hub 

• Moorland Road Community Library 

• Saltford Community Library and Post office 

• The Hub at Paulton  

• Weston Community Library 

• Bishop Sutton Community Library 

• Timsbury Hub 

 

Independent Libraries 

 

• Larkhall Community Library 

• Combe Hay Community Library  

• Southside Community Centre 

 

Infrastructure 

under 

construction 

 

. 

 

Assessment of 

Infrastructure 

Needs  

 

Following the completion of the Council’s Modern Libraries Programme there are 

three core council run libraries in the main population centres at Bath, Keynsham 

and Midsomer Norton. 

 

B&NES Council worked with local communities and parish councils to move 

previous council run branch libraries onto community led models. 

 

Radstock library is anticipated to relocate to a new development on Waterloo 

Road, Radstock – refer to Projects Identified section below.   

Infrastructure 

Projects 

Identified 

Radstock – Waterloo Road open space site – Planning Permission has been 

granted for the Development of a new Healthy Living Centre to provide new 

health centre and ancillary pharmacy, community kitchen, children’s centre and 

 
38 http://www.bathnes.gov.uk/sites/default/files/library_and_information_service_framework.pdf 

http://www.bathnes.gov.uk/sites/default/files/library_and_information_service_framework.pdf
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library (ref 17/01466/FUL).   

 

Funding  B&NES funding for community led models. 

CIL and other grant funding (for Hope House surgery, children’s centre and library) 

Future Issues/  

Risks 

Community Led model of libraries where local community groups would be 

responsible for the running costs, staff and managing the volunteers is reliant on 

community groups organisation and funding.    
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GREEN 

INFRASTRUCTURE 

CEMETERIES 

Lead Responsibility 

for Delivery 

B&NES Council 

Key Evidence Base B&NES web page: 

http://www.bathnes.gov.uk/services/births-marriages-and-deaths/burials-and-

cremations/cemeteries 

Consultations  

Existing provision The Council owns and manages the Haycombe Cemetery, on the edge of 

Bath, and Harptree Cemetery, Chew Valley and is responsible for the 

maintenance for 30 closed cemeteries. Others are owned and managed by 

the Town and Parish Councils or Parochial Church Councils. 

Infrastructure under 

construction 

 

Assessment of 

Infrastructure 

Needs  

 

Demand for burial sites, and new approaches to burials, such as natural green 

burials, affect infrastructure requirements.   

 

Land is safeguarded for extensions to cemeteries at Haycombe, Bath and 

Ashgrove Cemetery, Eckweek Lane, Peasedown St John. 

 

The cemetery at Durley Hill, Keynsham is estimated to meet demand up to 

around 2024.  Keynsham Town Council has agreed to consider looking for 

additional land for a cemetery in Keynsham to plan for the long term. 

Infrastructure 

Projects Identified 

Haycombe Cemetery extension to increase capacity of the Cemetery.  

Funding  Public/Private 

Future Issues/ Risks  

 

 
 
 

http://www.bathnes.gov.uk/services/births-marriages-and-deaths/burials-and-cremations/cemeteries
http://www.bathnes.gov.uk/services/births-marriages-and-deaths/burials-and-cremations/cemeteries
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TRANSPORT RAIL 

Lead 

Responsibility 

for Delivery 

The Department for Transport (DfT) has overall strategic and financial 

responsibilities for railways and awards the franchises for passenger rail services.  

 

Network Rail is responsible for maintenance and investment in track, signalling 

systems, bridges and tunnels.  

 

It has been agreed that to support better integration between local and national 

networks, the Government and WECA will enter into joint working arrangements 

with Network Rail on local investment through a new Memorandum of 

Understanding 

 

Great Western Railway currently runs passenger train services and leases and 

manages stations from Network Rail.  South Western Railway runs a limited number 

of trains to/from Bristol Temple Meads via Bath Spa. 

Key Evidence 

Base 

West of England Joint Transport Study Transport Study (2017) (JTS) 

West of England Joint Local Transport Plan  4 (March 2020)(JLTP4) 

Consultations  

Existing  

provision 

There are presently four stations within B&NES, at Bath Spa, Oldfield Park, 

Keynsham and Freshford. Bath benefits from good rail (time) connections to Bristol 

and London, although there is still only an hourly rail link between Keynsham and 

Bristol for most parts of the day.  Bristol Temple Meads station is a national hub 

station (category A station) and Bath Spa station is an important feeder 

(category C1 station). Keynsham is a Category F1 small unstaffed station and 

Oldfield Park is a Category F2 small unstaffed station 

Infrastructure 

under 

construction 

 

 

Assessment of 

Infrastructure 

Needs  

 

The JLTP4 states “The full electrification of the Great Western Main Line to Bristol 

Temple Meads, via Bath Spa and Bristol Parkway, remains an aspiration, as does 

the extension of electrification from Birmingham to Bristol and on to Weston-super-

Mare” 

 

MetroWest 1 and 2 projects ongoing – see below for projects identified. 

 

The JLTP4 also states that new stations will be considered including at Saltford,  

and new links to Thornbury and Bristol Airport.  

 

Keynsham station passenger facilities are identified to be upgraded including 

new parking facilities.    

 

One of the two platforms at Freshford station does not have step free access In 

October 2019 WECA submitted a bid to the Department for Transport’s (DfT’s) 

Access for All Mid-Tier Programme for the West of England Station Enhancements 

project. This was for a package of measures for local stations across the West of 

England rail network focusing on improvements to wayfinding to and from and 

within the stations, seating, branding and shelters. The stations included Freshford 

Railway Station.   In February 2020 confirmation was received from DfT that 

funding of £0.548m has been awarded with delivery over 2020/21 to 

2021/22.   The funding committed by the DfT is on condition of £0.552m match 

funding being provided by WECA.  A business case for match funding has been 

made to the WECA Investment Fund. 

 

Infrastructure District 
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Projects 

Identified 

Great Western Upgrade Programme  

 

MetroWest Phase 1 comprises the delivery of infrastructure and passenger train 

operations to provide: i) a half hourly service for the Severn Beach line; ii) a half 

hourly service for Keynsham and Oldfield Park stations on the Bath Spa to Bristol 

line; and iii) an hourly service (or an hourly service plus) for a reopened Portishead 

Branch Line with stations at Portishead and Pill.  Associated development required 

for the service includes a Bathampton Turnback -  a facility to allow trains to turn 

back toward Bristol at Bath, off the main line. The turnback will comprise a new 

crossover between the existing Up line to London and the Down line to Bristol. A 

short walkway will be provided on the existing Up loop for train drivers to 

walk from one end of a train to the other end.  This is permitted development. 

  

Rail Improvements to existing the Keynsham Station. 

 

Greater Bristol Area Rail Feasibility Study looking at a new station at Saltford. 

 

West of England Station Enhancements Project - Step free access to Up platform 

at Freshford Station  

Funding West of England Devolution Deal, Local Growth Fund, Network Rail, Train Operating 

Companies. 

 

Future Issues/ 

Risks 

Funding for all the schemes is not secured, and bids for funding will be required.   

 

In addition to links to London it is important to recognise the importance of 

effective rail connectivity to the Midlands, the South West Peninsula and the 

South Coast 
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TRANSPORT BUS AND MASS TRANSIT 

Lead Responsibility 

for Delivery 

WECA is the local transport authority for the B&NES area however under the 

WECA Devolution Agreement, powers to procure and fund non-commercial 

bus services are joint, between WECA and the constituent councils (including 

B&NES). 

 

Key Evidence Base West of England Joint Transport Study Transport Study 2017 (JTS) 

West of England Joint Local Transport Plan 4 (March 2020) (JLTP4) 

Bath Transport Strategy approved November 2014 (BTS) 

Keynsham Transport Strategy approved 2016 (KTS) 

Somer Valley Transport Strategy 2018 

Chew Valley Transport Strategy 2018 

West of England Bus Strategy 202039 

Consultations  

Existing  provision Three Park and Ride sites around Bath (Lansdown, Newbridge and Odd Down) 

are well-established  

 

Of around 1,200 bus stops in B&NES, nearly 300 have bus shelters in place, of 

which around 240 have been installed in the last 5 years supported by the Bath 

Transportation Package and Greater Bristol Bus Network packages of 

government support.   Real Time information displays are in place at 246 stops, 

but not all of these are within shelters. 

 

Less than half of all stops are fully accessible as less than 600 have raised kerbs 

compatible with level access to the low floor bus fleets. 

Infrastructure 

under construction 

Real Time Information System Upgrade programme 

 

Assessment of 

Infrastructure 

Needs  

 

To encourage people to move away from cars, the JLPT4 identifies the need to 

provide transformational alternatives such as a new mass transit network. 

Feasibility studies are underway to explore mass transit options  

 

The JTLP4 identifies Mass Transit Bristol to Bath - Initial priority for metrobus 

corridor to Bath, with longer-term ambition for a high-frequency mass transit 

solution between Bristol and Bath. There is a longer-term ambition for light rail 

between the Hicks Gate/Keynsham area and Bristol city centre, to serve Hicks 

Gate Park & Ride/transport interchange and beyond, and Temple Meads. 

 

The West of England Bus Strategy includes the following bus strategy themes 

(extract) 

 

-A well-designed network that is simple, coherent and efficient across the 

region 

 Cross-city high frequency services 

 Orbital high frequency services 

-Better services for people in rural areas 

-More reliable and faster buses through priority infrastructure  

-Simple, smart and convenient ticketing 

-A network complemented by community and demand responsive transport 

 

There is substantial scope to improve the level provision of bus shelters at stops, 

the availability of real time information at stops; and level access to bus 

services through raised kerbs. 

 

 
39 https://s3-eu-west-1.amazonaws.com/travelwest/wp-content/uploads/2020/06/West-of-England-Bus-Strategy.pdf 



 

 

56 

 

 

 

Park and Ride  

The JLPT4 states that locations and sites being considered for expansion, 

include: 

A4 Brislington site relocation to Hicks Gate 

A37 Whitchurch new site to connect to metrobus 

Expansion of Odd Down and Lansdown Park and Ride sites is required. 

 

The JLPT4 states “Rail-based Park & Ride will continue to be explored as part of 

the MetroWest programme of suburban rail enhancements. 

 

Opportunities to improve public transport links for the Somer Valley to Bath and 

Bristol, including transport interchange / P&R will be developed. The Bath 

Transport delivery plan will provide an holistic transport plan that will include 

public transport measures. 

 

In the longer-term, we will explore the potential of new and expanded Park & 

Ride sites linked to mass transit routes, as well as exploring the potential 

for sites to act as transport interchanges which could include improved links to 

public transport, substantial increases in cycle parking, cycle hire facilities, 

innovative last mile freight solutions and access to electric charging points” 

Infrastructure 

Projects Identified 

Refer to Part 4 Schedule. 

 

Integrated Smart Ticketing   

Bus Strategy Infrastructure Programme  

Mass Transit /Options  

Strategic Park & Ride   

 

Small scale improvements on a service by service basis to support communities 

and services and increase bus usage 

 

Expansion of Odd Down and Lansdown Park and Ride sites 

 

Funding  WECA has joint powers with B&NES to support bus services, including formulating 

policies for the provision of socially necessary services /B&NES funding/ S106/CIL  

Future Issues/ Risks New forms of mobility, such as shared mobility and connected and 

autonomous vehicles, could have significant impacts on the way that people 

travel in future. This raises greater uncertainties but must be taken into account 

in the planning of the future transport system.  

 

A future challenge is the need to manage the integration of any mass transit 

network and metrobus with the local bus network. 
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TRANSPORT CYCLING & PEDESTRIAN FACILITIES 

Lead 

Responsibility 

for Delivery 

B&NES Council 

Key 

Evidence 

Base 

West of England Joint Transport Study 2017 (JTS) 

West of England Joint Local Transport Plan (2016-2036) (JLTP4) (March 2020) 

Bath Transport Strategy approved November 2014 (BTS) 

Keynsham Transport Strategy approved 2016 (KTS) 

Somer Valley Transport Strategy 2018 

Chew Valley Transport Strategy 2018 

Public Realm and Movement Strategy for Bath City Centre (July 2010)40 

Sustrans Cycle Review (Nov 2014) 

Bath Air Quality Action Plan 

National Air Quality Plan: Bath   

Keynsham and Saltford Air Quality Action Plan 

Chew Valley Recreational Trail Planning Application 2018 (ref 18/02543/FUL)  

Local Cycling and Walking Infrastructure Plan 202041 

Consultations Low Traffic Neighbourhood, Residents Parking and Electric Vehicles – September 

2020 

Existing 

provision 

The Sustrans Review concludes the experience of cycling within B&NES is not 

consistent.  The quality of individual routes throughout the District varies significantly 

and can change dramatically within a short distance. There are a number of 

excellent routes that provide a very safe, enjoyable experience for cyclists – these 

include the Bath Two Tunnels Route, Radstock’s Five Arches Greenway and the 

Colliers Way.  

 

Infrastructure 

under 

construction 

 

Former GWR Railway Line Development Frome Road Radstock - Works to provide a 

pedestrian footbridge for St Nicholas School, Radstock are scheduled. 

Assessment 

of 

Infrastructure 

Needs  

 

The JLTP4 and LCWIP aim that walking and cycling are the preferred ways of 

travelling for shorter journeys or as part of a longer journey for everyone in the West 

of England.  The LCWIP identifies a number of improvements to walking and cycling 

routes.  It states that Walking and cycling projects often take 2-3 years. A strategic 

plan for WECA will be developed that will include rural routes as well as urban routes. 

The Bath Transport Delivery plan is being developed during 2020 / 2021 and will 

provide an holistic plan for walking cycling and public transport in Bath.  

 

The LCWIP states that WECA will establish a five year infrastructure delivery 

plan which will incorporate Local Cycling and Walking Infrastructure Plan schemes 

alongside other transport infrastructure projects.  It states that these improvements 

are a starting point in how we want the walking and cycling network to evolve over 

the next 16 years (JLTP plan period). All of these schemes are subject to further 

modelling, feasibility and design work and consultation with local communities. 

 

All walking and cycling infrastructure schemes will be progressed to optimise the 

usability, safety and the look and feel of a scheme within its environment through 

using the latest best practice design standards  

 

The LCWIP provides details of the improvements and the methodology for assessing 

 
40 http://www.bathnes.gov.uk/sites/default/files/sitedocuments/Planning-and-Building- 

Control/MajorProjects/prms_2010.pdf 
41 https://s3-eu-west-1.amazonaws.com/travelwest/wp-content/uploads/2020/07/LCWIP.pdf 
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priority projects. 

 

See schedule of a review of cycle schemes considered including funding priority42.   

 

Bath 

 

A Transport Delivery Plan for Bath will provide an holistic transport plan for Bath that 

will include walking and cycling. The plan is being developed in in 2020 / 2021. The 

Liveable neighbourhoods programme will start to be delivered from 2020 onwards.   

.   

Keynsham 

The Keynsham Transport Strategy includes the following action:  

-  In partnership with Bristol and South Gloucestershire, local cycle groups, the Town 

Council and Sustrans identify priority cycling routes to/from Bath, Bristol, east/ north 

Bristol and within Keynsham in order to build a cycling culture for people of all 

abilities. Target appropriate opportunities to fund these schemes.   

Liveable neighbourhoods programme will start to be delivered from 2020 onwards.   

 

Somer Valley 

The draft Somer Valley Transport Strategy has a number of items for cycle / 

pedestrian improvements (refer to schedule).   

 

Rural Areas 

The draft Chew Valley Transport Strategy has a number of items for cycle / 

pedestrian improvements.  A recreational trail around Chew Valley Lake received 

planning permission for the northern section in 2019  

 

Funding  CIL/S106/Grant funding 

Infrastructure 

Projects 

Identified 

Refer to West of England Local Cycling and Walking Infrastructure Plan and 2020 Part 

4 Schedule for details.   

 

Bath City cycle schemes (refer to schedule) 

 

Keynsham schemes (refer to schedule) 

 

Midsomer Norton / Radstock Schemes (refer to schedule) 

 

Chew Valley schemes including Chew Valley Lake recreational trail. 

 

Local Cycling & Walking Infrastructure Plan projects 

 

Future Issues/ 

Risks 

Funding for capital projects and ongoing management and maintenance of the 

pedestrian/cycle routes is a key issue.   

 

 

 
42 http://www.bathnes.gov.uk/sites/default/files/2._appendix_a_list_of_recommended_schemes_2.pdf 

http://www.bathnes.gov.uk/sites/default/files/2._appendix_a_list_of_recommended_schemes_2.pdf


 

 

59 

 

 

 

 
TRANSPORT SMARTER CHOICES AND AIR QUALITY 

Lead Responsibility 

for Delivery 

B&NES Council 

Public transport operators 

Key Evidence Base WoE Joint Transport Study Transport Study 2017 (JTS) 

Government’s Future of Mobility Strategy (March 2019) 43 

National Air Quality Plan: Bath   

Clean Air Zone for Bath class C   

Bath Air Quality Action Plan 

Keynsham, Temple Cloud, Farrington Gurney and Saltford Air Quality Action 

Plans 

Environment Act 1995 re Air Quality Management Areas etc 

Consultations Draft Temple Cloud and Farrington Gurney Air Quality Action Plan 2020 

Existing provision AQMAs in Bath, Keynsham and Saltford are in place.  Farrington Gurney AQMA 

and Temple Cloud AQMA came into force on 20 August 2018 

Infrastructure 

under construction 

Installation of electric vehicle charging infrastructure and operation of 

charging point network including 20 public charge points and 10 charge 

points at employer sites; the charging network is now being upgraded and 

expanded following a successful West of England Go Ultra Low City Scheme 

bid. This will see a doubling of charging points across the sub-region and a 

number of measures designed to encourage the uptake of ultra-low emission 

vehicles and improve air quality; 

 

A successful Clean Bus Technology Fund bid means that 35 buses across the 

West of England area are being retrofitted to meet Euro V and VI standards.  A 

further bid has just been submitted that includes 29 vehicles in Bath to be 

upgraded to Euro VI. 

Assessment of 

Infrastructure 

Needs  

 

WECA submitted outline proposal to the Government’s Future Mobility Zone 

(FMZ) fund in May 2019 and has been shortlisted to submit a full bid. The outline 

was for a transport data hub with each area hosting a range of tailored future 

mobility solutions, co-developed with communities, partner organisations, local 

employers and stakeholders, in order to address local transport issues and 

opportunities. 

 

WECA has been awarded £24m from the Government’s Future Transport Zone 

(FTZ) fund to improve the integration of public transport into local communities 

by trialling innovative new transport technologies. Refer to 

https://www.westofengland-ca.gov.uk/infrastructure/future-transport-zone/ for 

details.   

 

As the source of air pollution in Bath and North East Somerset is overwhelmingly 

from traffic, the approach to improving air pollution is primarily through traffic 

and transport improvement measures.  

 

The Transport Vision confirms the need for long-term sustained funding of 

smarter choices programmes to drive behaviour change. These will be 

important in influencing people’s travel choices and will be essential in 

complementing the investment in new infrastructure for active travel and 

public transport. 

 

The Bath Air Quality Action Plan was consulted on in Autumn 2017. This 

 
43 

https://assets.publishing.service.gov.uk/government/uploads/system/uploads/attachment_data/file/846593/future-

of-mobility-strategy.pdf 

https://www.westofengland-ca.gov.uk/infrastructure/future-transport-zone/
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included 60 measures for reducing pollution.   A shortlist of options to achieve 

the objectives was drawn up early in 2018, all of which included a charging 

Clean Air Zone.  Since then extensive analysis of these options has been 

undertaken.  A public consultation on the preferred option – Class D, Charging 

Clean Air Zone for Bath – took place 16th October to 26th November 2018.  

Following further analysis, a Class C is proposed.  To meet air quality standards, 

increased EV infrastructure will be required.  The aim is to implement the zone 

in 2021. 

 

There will be an ongoing requirement to invest in monitoring infrastructure, 

particularly associated with larger developments where there will need to be 

an assessment of their compliance and impact on pollution concentrations on 

communities.  

 

The Council is planning to expand cycle hire into electric cycle hire using 

GULW (Go Ultra Low West) funding,  

 

In B&NES, under the Environment Act 1995, five Air Quality Management Areas 

(AQMAs) have been declared for nitrogen dioxide (NO2) because national 

objective levels are being exceeded. These areas include the major road 

network within Bath, Keynsham High Street and a small section of the A4 in 

Saltford. An Air Quality Action Plan has been created for each of these areas 

and these are reviewed at 5 year intervals.  New AQMAs came into force at 

Farrington Gurney and Temple Cloud on 20 August 2018 – The Council must 

develop Air Quality Action Plans under the Environment Act 1995 to mitigate 

the levels of nitrogen dioxide in these areas.   

 

New technologies also offer the opportunity to significantly shift travel 

behaviour, from single-occupancy car use to car-sharing, public transport and 

walking and cycling. This will include new media for providing information on 

travel choices, with continued development of app-based platforms, helping 

people to make informed choices based on real-time travel conditions. It will 

also include new payment and ticketing technologies, with a particular focus 

on smartcards and mobile ticketing. 

 

Funding  Joint Air Quality Unit (JAQU) (Central Government) 

B&NES/ Grant funding 

Go Ultra Low West (GULW) funding; 

Developer Contributions (e.g. CIL /S106/Travel Plans);  

National Campaigns;  

Local Businesses and Amenity/Interest Groups; Commercial operations e.g. 

Car Clubs; Health-led projects; Schools and University travel planning. 

Infrastructure 

Projects Identified 

Electric Cycle hire 

 

Electric Vehicle Charging Network 

Increase public charging points through ‘Go Ultra Low West’ (Source West) EV 

charging infrastructure programme. 

 

An E scooter trial will be undertaken in Bath in Sept 2020 as part of the WECA 

Future Mobility Zone Project. Further trial projects will be developed included 

Mobility as A Service which will aim to facilitate ability to undertake journeys 

through multiples providers and forms using one platform. 

 

Future Transport Zone (FTZ) fund projects 
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See Bus, Cycling and Pedestrian sections for other measures to increase public 

transport and active travel.   

 

There will be an ongoing requirement to invest in monitoring equipment. 

 

Future Issues 

/ Risks 

Smarter choices measures are a potential contingency where capital 

investment cannot be secured for transport infrastructure and can often be 

effective and efficient interventions. 

 

The potential for more stringent air quality standards in particular relating to 

fine and ultra-fine particles (PM10, PM2.5 and finer) following the forthcoming 

World Health Organisation review. 

 

That the existing monitoring infrastructure will not be suitably located to meet 

the concentration monitoring requirements of new developments in new 

areas. 

 

The Council will be in breach of the Environment Act 1995 if it fails to develop 

action plans to mitigate the impact of poor air quality in Temple Cloud and 

Farrington Gurney, and implement the Bath Clean Air Zone.   
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TRANSPORT HIGHWAYS  

Lead 

Responsibility 

for Delivery 

To support better integration between local and national networks, the 

government and WECA will enter into joint working arrangements with Highways 

England on local investment through a new Memorandum of Understanding 

 

B&NES is the Local Highway Authority responsible for most of the provision and 

maintenance of the District’s highway infrastructure. 

 

The directly elected Mayor of the West of England will take responsibility for a Key 

Route Network of local roads, which will be defined and agreed by the 

constituent local authorities and will be managed and maintained at a city 

region level. 

Key Evidence 

Base 

West of England Joint Local Transport Plan JLTP4 (March 2020) 

Bath Transport Strategy approved November 201444 

Keynsham Transport Strategy (July 2016)45 

Chew Valley Transport Strategy 2018 

Somer Valley Transport Strategy 2018 

West of England Joint Transport Study Transport Study 2017 (JTS) 

Options Assessment Reports (OAR)46 are published for the strategic transport 

infrastructure  

Consultations  

Existing  

provision 

Existing highway network. 

Infrastructure 

under 

construction 

 

 

 

Assessment of 

Infrastructure 

Needs  

 

The West of England Joint Transport Local Plan (JTLP) sets out a programme of 

interventions across all travel modes to achieve a significant mode shift from the 

car and ensure a more efficient, resilient network, to address the scale of existing 

challenges and future growth. 

 

The area currently faces a number of problems with limited travel choices for 

many people, high levels of car dependence, congestion and poor air quality on 

the road network.    

 

The Council’s Transport Improvement programme47 delivers highway 

improvement works under the general headings of road safety, safer routes to 

school, pedestrians, congestion and traffic management schemes. 

 

District  

Refer to the JTLP4. 

Beyond West of England Schemes being considered include East of Bath access 

improvements - Provision of a high quality north-south route connecting the south 

coast to the M4.  This route will enable north-south traffic to avoid passing through 

Bath. 

 

Bath  

 
44 http://www.bathnes.gov.uk/services/parking-and-travel/transport-plans-and-policies/bath-transport-package 
45 http://www.bathnes.gov.uk/services/parking-and-travel/transport-plans-and-policies/getting-around-keynsham-
draft-transport 
46 http://www.bathnes.gov.uk/services/parking-and-travel/transport-plans-and-policies/strategic-transport-studies-
consultation 
47https://democracy.bathnes.gov.uk/documents/s60107/Annex%205iii%20Transport%20Improvement%20Programm

e.pdf  
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Refer to Bus section above for Park & Ride requirements 

 

Keynsham   

A New highway link between A4 (east of Keynsham) and Avon Mill Lane, 

connecting to A4175 north of Keynsham is needed to provide access to 

development at North Keynsham.  (see key evidence section for OAR) 

 

Somer Valley  

Improvements to the route from the Old Mills employment site – Enterprise Zone 

on the A362 to the A37 are required.  This would include removing traffic pinch-

points along the road as well as pedestrian and cycling improvements. 

 

There are a number of items within the area Transport Strategies.   

 

 

Infrastructure 

Projects 

Identified 

Refer to Part 4 Schedule for projects.   

A37 to A362 Improvements to access Somer Valley Enterprise Zone 

Funding West of England Devolution Deal, Local Majors Funding, Local Growth Fund, 

Developers (via S106 Agreements and/or CIL). 

 

Future Issues/ 

Risks 

Funding for all the schemes as set out in the JTS is not secured, and bids for 

funding are required.  
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PUBLIC REALM PUBLIC REALM  

Lead Responsibility 

for Delivery 

B&NES Council 

Key Evidence Base B&NES Public Realm and Movement Strategy (PRMS) for Bath City Centre (July 

2010) 

Bath Pattern Book 

Details on the public realm improvements for Keynsham and Midsomer Norton 

Town Centres is set out in the Placemaking Plan and associated evidence 

base. 

Consultations Consultation is undertaken on a project by project basis. 

Keynsham town centre  

Public consultation on detailed design (January 2020)48  

Existing provision The ‘public realm’ is the spaces around and between buildings including 

streets, squares and parks. 

Infrastructure 

under construction 

 

 

Assessment of 

Infrastructure 

Needs  

 

The ‘public realm’ has a major part to play in the character, attractiveness 

and success of any town. It is also important in encouraging sustainable 

modes of travel, such as walking, cycling and public transport. 

 

There are multiple benefits of improving public realm.  This section cross over 

with walking and cycling infrastructure (zero carbon travel), low carbon travel 

(eg installing Electric Vehicle charging points) and increasing the 

attractiveness of public transport, green infrastructure(improving air quality 

and health, and adaptation to extreme climate events – trees and green 

infrastructure has a  cooling effect), sustainable drainage systems, town 

centre security. 

 

Bath 

A programme to apply the public realm ‘pattern book’ to a number of streets 

in Bath City Centre is ongoing. 

 

City Centre Security – supporting public protection in the city centre by 

securing areas of high footfall, where people congregate. Work will include 

the provision of fixed and moveable physical measures placed at key access 

points around the city centre, which will restrict vehicular access (deliveries 

etc) to a certain period of the day. Key stakeholder engagement is due to 

start in November 2019 with wider public consultation being undertaken in 

January 2020. 

 

Keynsham 

Keynsham public realm improvements are required.  Areas for improvement 

include the town centre, footpath widening and improved cycling and 

walking facilities.  Funding has been secured for the improvements.  A full 

Business Case has been approved.  LINK 

 

Somer Valley 

Midsomer Norton public realm improvements are required.  Many of the units 

in the High Street are vacant and in need of repair and maintenance. 

Heritage England has awarded a grant for a High Streets Heritage Action 

Zone and the Town Council and WECA are providing funding.   The project will 

 
48 https://www.bathnes.gov.uk/sites/default/files/keynsham_high_st_exhibition_jan_2020_low-res_final_0.pdf 

https://www.westofengland-ca.gov.uk/wp-content/uploads/2019/05/Keynsham-High-Street-FBC-FINAL-REDACTED-TH-HT.pdf
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revitalise town with a new market square next to the Town Hall, a new 

pedestrian passageway between the High St and the car park, renewed 

shopfront signage and other initiatives including planting schemes and pop-

up shops. 

 

A Full Business Case will be submitted by B&NES in March 2021  

Infrastructure 

Projects Identified 

Refer to Part 4 Schedule. 

 

Bath City Centre Pattern Book and improvement works 

Westgate Street/Cheap Street; Manvers Street; Railway Place 

North Parade Junction; Union Street; Stall Street (predominantly complete); 

Broad Street/St Michaels; Kingsmead Square; Orange Grove; Terrace Walk; 

York Street and Swallow Street (to serve new Archway Project); Pulteney Weir; 

Bath Riverside area 

 

Keynsham Town Centre improvements – see consultation and assessment 

section 

 

Midsomer Norton Town Centre improvements. 

 

Funding  CIL/S106 

Landowner investment/contributions 

Bath Business Improvement District 

Grant funding  

 

Future Issues/ Risks Funding and the ongoing management and maintenance of the public 

realm is critical.   
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HEALTH PRIMARY CARE PROVISION 

Responsibility 

for Delivery 

Primary care comprises GP practices, plus community pharmacists, dentists and 

opticians 

 

NHS Bath and North East Somerset, Swindon and Wiltshire (BSW) CCG has overall 

responsibility for planning and buying healthcare services in Bath and North East 

Somerset (CCGs merged April 2020).   

 

Since April 2016, leaders of health and care organisations from B&NES, Swindon 

and Wiltshire (BSW Area) have been working together as a Sustainability and 

Transformation Partnership to develop a ‘Sustainability and Transformation Plan’ 

(STP). The STP partnership includes Bath and North East Somerset Council, Royal 

United Hospital NHS Foundation Trust, Avon and Wiltshire Mental Health Partnership 

NHS Trust and the South Western Ambulance Service. 

 

Responsibility for delivering primary healthcare services across the area rests with a 

variety of “provider” organisations, but primarily rests with the GP practices.  

 

Evidence Base The NHS Long Term Plan -January 2019,  

B&NES CCG Primary Care Strategy 2018 – 2020 

Draft document - Our plan for health and care 2020-202449 B&NES, Swindon and 

Wiltshire Partnership 

B&NES Pharmaceutical Needs Assessment (PNA) 2018-202150   

Consultations  

Existing  

provision 

23 GP practices in B&NES have joined together to as six Primary Care Networks 

(PCNs) to share expertise and resources.  The PCNs in B&NES are as follows 

 

Bath area 

Bath Independents (population served = 26,000) 

Batheaston, Fairfield Park, Widcombe 

 

Minerva (population served = 35,000) 

Combe Down, Grosvenor, Newbridge, Rush Hill and Weston, St Michael’s 

Partnership 

  

Heart of Bath (population served = 27,000) 

Merged practices of: St James’, Oldfield, Number 18, Catherine Cottage 

  

Unity Medical Group (population served = 30,000) 

University Medical Centre, Monmouth, Pulteney 

 

Keynsham 

Keynsham (population served = 25,000) 

St Augustine’s, Temple House, Westview 

  

Somer Valley/Rural 

Three Valleys Health (population served = 67,000) 

Hope House, Westfield, St Chad’s and Chilcompton, Somerton, St Mary’s, Hillcrest, 

Elm Hayes, Harptree, Chew Medical 

 

 
49 http://www.bswstp.nhs.uk/wp-content/uploads/2020/03/Our-Plan-for-Health-and-Care-2020-2024_compressed-

1.pdf 
50 http://www.bathnes.gov.uk/sites/default/files/siteimages/Your-Council/Local-Research-

Statistics/2018_bnes_pna_approved.pdf 

 

http://www.bathnes.gov.uk/sites/default/files/siteimages/Your-Council/Local-Research-Statistics/2018_bnes_pna_approved.pdf
http://www.bathnes.gov.uk/sites/default/files/siteimages/Your-Council/Local-Research-Statistics/2018_bnes_pna_approved.pdf
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There are a large number of dental practices for the population: 32 practices 

including 2 corporate groups and a range of independents. There is a very good 

geographical spread. Dental services benchmark high against the vital signs 

quality indicators. 

 

There are currently 40 pharmacy contractors in B&NES. The B&NES Pharmaceutical 

Needs Assessment (PNA) 2018 -2021 states there are no significant gaps in the 

current provision of easily accessible local community pharmaceutical services 

that serve all three PNA areas in B&NES 

 

There are 22 high street opticians, a relatively high number for the population size.  

 

Infrastructure 

under 

construction 

 

In Somer Valley, planning permission (17/01466/FUL) was granted on 9th August 

2018  for the “Development of a new Healthy Living Centre (1,464 sqm GIA) to 

provide new health centre and ancillary pharmacy, community kitchen, children’s 

centre and library” at Waterloo Road Open Space, Waterloo Road, Radstock.   

 

The Centre will incorporate a relocated and expanded Hope House Surgery that 

currently lacks space and has no room for expansion. The tender process to build 

the Healthy Living Centre has been completed with   a contractor now appointed.  

Start date anticipated by end of 2020  

Assessment of 

Infrastructure 

Needs  

 

Over the next five years, each Primary Care Network  (PCN) will be given the 

opportunity to develop their teams of healthcare professionals to include staff such 

as GPs, district nurses, pharmacists, paramedics, physiotherapists, physician 

associates, and staff working in social care or the voluntary sector.  PCNs will also 

be working with hospitals, community services, public health and the council to join 

up health and care services and enable a greater focus on prevention of ill health.     

 

The B&NES Pharmaceutical Needs Assessment (PNA) 2018-2021 indicates 

“•There are no significant gaps in the current provision of easily accessible local 

community pharmaceutical services that serve all three PNA areas in B&NES. 

•It is anticipated that current pharmaceutical provision from existing pharmacies 

will be able to cope with the demand from new populations during the period of 

this PNA, i.e. 1st April 2018 to 31st March 2021.  This will be reviewed, at the latest, 

during 2020/21. 

•There are no known planned relevant local NHS services that could significantly 

alter the need for pharmaceutical services in B&NES.  

Funding The NHS supports Primary Care across the area to secure funding for premises, these 

funding options depend upon the scheme and capital available.  

Infrastructure 

Projects 

Identified 

 

In Bath the following projects are identified as priorities. 

 

Expansion of Oldfield Surgery, Upper Oldfield Park, Bath to provide a wider range of 

primary and community health services. This scheme will provide additional 

capacity to delivery primary care services for the planned housing growth in the 

central area. 

 

Exploration of potential expansion options at Combe Down Surgery to serve 

housing growth at Mulberry Park, Fox Hill, and Odd Down urban extension area.   

 

There is an extant planning commitment to provide a surgery as part of the Bath 

Western Riverside which will be taken into account.    

 

A series of smaller improvement projects are likely to be required to support 

multiple pockets of growth across the area.  
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Future Issues/ 

Risks 

The B&NES, Swindon and Wiltshire Partnership are currently working on plans and 

mapping the NHS Estate across the footprint and planning the future estate need 

based on future clinical models.  
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HEALTH SECONDARY HEALTHCARE (URGENT, ELECTIVE & SPECIALIST)  

Responsibility 

for Delivery 

Services within the area are predominantly provided by Royal United Hospitals NHS 

Foundation Trust (RUH). The RUH provides acute treatment and care for a catchment 

population of around 500,000 people in Bath, and the surrounding towns and villages in 

North East Somerset and Western Wiltshire.  

Key 

Evidence 

Base 

RUH Redevelopment Plan 51 

The NHS Long Term Plan-January 2019 

Consultations  

Existing  

provision 

The RUH is a district general hospital providing acute care and treatment together with 

maternity services. It provides a comprehensive range of acute services, including 

medicine and surgery, primarily from a core site at Combe Park  

Infrastructure 

under 

construction 

“RUH North”,  - Demolition works are in progress in preparation for  the Dyson Cancer 

Centre which should be starting on site in 2021.   

Assessment 

of 

Infrastructure 

Needs  

Further assessment of the hospital infrastructure needs are underway with a further RUH 

Estates strategy expected in 2021, providing a short term view (the next 5 years), and a 

longer term view (up to 10 years).  

 

Cycle and EV infrastructure upgrades are to be proposed for funding in due course. 

 

Funding The implementation of schemes at the RUH relies on a variety of funding sources including 

NHS capital and charitable donations. 

 

RUH NHS Trust is seeking funding for the Cancer Centre working with Department of 

Health. 

Infrastructure 

Projects 

Identified 

 

Phase 3 of RUH Redevelopment  

Phase 3 will see the completion of the current programme of work on the Combe Park 

site.  

 

Development of a new Cancer Centre on the site, linked with the existing Linear 

Accelerator (for provision of Radiotherapy) bunkers, to provide modern facilities for 

cancer care and treatment. This building will create a more integrated space on the 

site, meaning that patients with and living beyond cancer, are able to receive care in 

an environment that is designed to meet their unique needs. The completion of the 

development programme will see the demolition of all war time building stock which is 

of poor quality, thus transforming the RUH site. 

 

Future Issues/ 

Risks 

The Sustainability and Transformation Partnership is currently working to map the NHS 

Estate across the footprint and planning the future estate based on future clinical 

models. 

 

The Trust works with B&NES Council to promote sustainable travel. Whilst additional 

parking has been put in place as part of the redevelopment of the site, improvements 

and expansion of the Park and Ride schemes accessing  Combe Park are needed, 

enabling more patients to use existing parking facilities within the city and reduce the 

number of patients travelling to the site by car. 

 

 

 

 
51 https://www.ruh.nhs.uk/about/fit_for_the_future/index.asp?menu_id=1 

 

https://www.ruh.nhs.uk/about/fit_for_the_future/index.asp?menu_id=1
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HEALTH MENTAL HEALTH CARE, COMMUNITY HEALTH & SOCIAL CARE 

Responsibility for Delivery Avon and Wiltshire Mental Health Partnership NHS Trust (AWP) 

provides both primary and secondary mental health services 

through a range of direct contracts and partnership arrangements.  

 

Virgin Care Services Limited on behalf of Bath and North East 

Somerset Council and the  CCG provide community health and 

social care and work alongside a range of local NHS, social 

enterprise and voluntary sector organisations to improve the 

physical and mental health and wellbeing of everyone in the area. 

Key Evidence Base The NHS Five Year Forward View 

Consultations  

Existing  provision A variety of mental health services are provided by AWP from: 

• Hillview Lodge and Bath NHS House, adjacent to the RUH Bath; 

• St Martin’s Hospital in Bath;  

• The Hollies in Midsomer Norton; and 

• other locations within the community.   

 

There is also a significant element of mobile service provision being 

planned and implemented, plus clinical sessions at other service 

points such as GP surgeries. This will continue to increase as the Trust-

managed estate is consolidated. The estate and facilities services 

will be developed to facilitate these changes.  

 

Community healthcare covers a wide range of diagnostic and 

healthcare services, including non-acute mental health services, 

which provide a means of delivering care closer to home than from 

a hospital setting 

 

Services are provided from St Martin’s, Bath and Paulton Community 

Hospitals, and other locations in the community, including in 

people’s homes. 

 

RUH provides maternity services for B&NES residents on the RUH and 

Paulton hospital sites and in the community.  

 

There are over 200 different community care and health services in 

B&NES provided by over 60 different organisations, co-ordinated by 

Virgin Care. 

Infrastructure under 

construction 

 

Assessment of Infrastructure 

Needs  

 

AWP is currently developing its estate strategy for the services that it 

provides, including across the B&NES area. 

 

Virgin Care will work with commissioners and other providers in the 

area to review the ongoing requirements for infrastructure from 

which to deliver care. 

Funding To be confirmed. 

Infrastructure Projects 

Identified 

To be confirmed. 

Future Issues/ Risks The Sustainability and Transformation Partnership is currently working 

to map the NHS Estate across the footprint and planning the future 

estate need based on future clinical models. 
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HEALTH AMBULANCE SERVICE 

Responsibility for Delivery South Western Ambulance Service NHS Foundation Trust (SWAS) 

Key Evidence Base  

Consultations  

Existing  provision Within the district the service operates from ambulance stations in 

Bath, Keynsham and Paulton. In addition, it makes use of standby 

points at St Martin’s Hospital and Midsomer Norton. 

Infrastructure under 

construction 

 

Assessment of Infrastructure 

Needs  

 

Response times are set for incidents. The Operational Research in 

Health (ORH) modelling is reviewing the estate in order to identify 

the most appropriate locations to improve responses to patients. 

 

The existing ambulance station in Bath is in need of replacement as 

it is nearing the end of its economic life and is constrained in terms 

of meeting the requirements of modern ambulance vehicles. 

Response times are also affected by traffic congestion.    

 

The SWAS is currently undertaking a modelling exercise which will 

have implications for the B&NES area. The work will provide more 

detailed information relating to required future provisions such as 

ambulance “stand by points”. 

Infrastructure Projects 

Identified 

 

Funding Potential funding from releasing One Public Estate sites for housing. 

Future Issues / Risks  
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R 
UTILITIES WASTE & RECYCLING 

Lead 

Responsibility 

for Delivery 

The Council is the Waste Collection and Disposal Authority with key responsibilities 

under the Environmental Protection Act (1990).  The private sector operates residual 

waste treatment facilities and other waste and recycling operations for local 

authorities and for the commercial and industrial sectors.  Highways and Parking & 

Transport also have depot facilities within the Environmental Services directorate. 

 

The Environment Agency regulates major industry and waste within England. 

Key 

Evidence 

Base 

West of England’s Joint Waste Core Strategy (JWCS) adopted March 201152 

B&NES Waste Strategy Towards Zero Waste 2020 (2005) and review (2014)53 

Joint Residual Municipal Waste Management Strategy (West of England 2008) and 

wider review 2015/16 

Waste Management Plan for England 2013 (DEFRA)54 

EU Circular Economy Package (CEP), 201855  

Resources & Waste Strategy for England, 2018 (Defra)56 

Consultations Public consultation on an updated Waste Strategy for 2020-2030 was carried out in 

Spring 2020.  A new site search for public household waste & recycling centres in 

Bath and a “Have your Say” opportunity for residents is being carried out in 

December 2020.  Public consultation for the relocation project is programmed in 

November/December 2020, with the formal planning consultation in February 2021. 

Existing  

provision 

The Council’s own waste assets in the district comprise public recycling centres, 

refuse and recycling collections and cleansing depots and a waste and recycling 

transfer station.   

Key Drivers of 

Infrastructure 

 

The key aim of the waste management plan for England is to work towards a zero 

waste economy. In particular, this means using the “waste hierarchy” (waste 

prevention, re-use, recycling, recovery and finally disposal as a last option) for 

sustainable waste management. The Waste (England and Wales) Regulations 2011 

transposed the waste hierarchy from EU legislation. 

 

Recent legislation, the EU’s Circular Economy Package (CEP), aims to improve the 

efficiency of resource use and ensure that waste is valued as a resource and can 

contribute to reducing the Union’s dependence on the import of raw materials and 

facilitate the transition to more sustainable material management and to a circular 

economy model. 

 

Defra published the government strategy on Resources and Waste for England in 

2018.  It set out proposals for preserving material resources by minimising waste, 

promoting resource efficiency and moving towards a circular economy.  It included 

subsequent consultations on:-  consistent dry recycling services across the country; 

deposit return scheme options for drinks containers; packaging waste and plastic 

packaging tax, together with chapters focussed on food waste and waste crime. 

 

The Council’s climate & nature emergency declaration in March 2019 and the 

action planning which has followed, creates the framework for new infrastructure to 

be designed with sustainability performance, flexibility and future-proofing at the 

forefront. 

 
52 http://www.westofengland.org/waste-planning/adopted-joint-waste-core-strategy 
53 http://www.bathnes.gov.uk/sites/default/files/siteimages/waste_strategy_review_2014.pdf 
54 https://www.gov.uk/government/uploads/system/uploads/attachment_data/file/265810/pb14100-waste-management-plan-

20131213.pdf 
 
55 https://eur-lex.europa.eu/legal-content/EN/TXT/PDF/?uri=OJ:L:2018:150:FULL&from=EN 
56 https://www.gov.uk/government/publications/resources-and-waste-strategy-for-england 

 

http://www.westofengland.org/waste-planning/adopted-joint-waste-core-strategy
https://www.gov.uk/government/uploads/system/uploads/attachment_data/file/265810/pb14100-waste-management-plan-20131213.pdf
https://www.gov.uk/government/uploads/system/uploads/attachment_data/file/265810/pb14100-waste-management-plan-20131213.pdf
https://www.gov.uk/government/publications/resources-and-waste-strategy-for-england
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Infrastructure 

under 

construction 

 

Assessment 

of 

Infrastructure 

Needs  

 

District 

B&NES waste and recycling infrastructure needs to be redeveloped or rebuilt as new 

facilities, in line with forecast growth in population and households through the Core 

Strategy (and beyond); to adapt to further changes in waste, environmental and 

health and safety legislation; and to maximise operational efficiencies and 

containment of budget growth. 

 

The current main waste site at Midland Road, Bath is allocated for residential 

development through the Core Strategy. Vacating Midland Road requires the 

relocation of the waste and recycling operations (domestic collections service and 

transfer station) and these will relocate to Pixash Lane in Keynsham, consolidating 

kerbside recycling operations and additional highways winter service capacity. 

 

A site search and appraisal is being carried out in December 2020 to identify the 

potential for additional sites for new waste and recycling facilities, to reduce the 

need for traffic movements across the city, to address the climate emergency and 

improve air quality. 

 

Broadmead Lane, Keynsham and Fuller’s Earth, Odd Down, are identified for residual 

waste treatment facilities for the sub-region. 

Funding CIL / Public sector funding sources including potential WECA funding streams 

Treatment and Materials Recycling Facility – Private sector (e.g. commercial 

developers and the waste industry) 

Infrastructure 

Projects 

Identified 

Relocation of Waste and Recycling Operations from Bath to Keynsham (ongoing) 

and improve reuse and recycling centre provision for the increased population in 

Bath and across the district.     

 

Residual Waste treatment / Materials Recycling Facilities at Broadmead Lane, 

Keynsham and Former Fuller’s Earth Works, Odd Down Bath (Planning ref 

14/00839/EMINW). 

Future Issues/ 

Risks 

Modernised, fit for purpose waste and recycling service and facilities are needed in 

order to contain rising landfill and treatment disposal costs, primarily through Landfill 

Tax and gate fees. This needs increased capacity to separate waste for reuse and 

recycling in order to deal with the additional waste and recycling tonnages that will 

arise from housing growth within the district.   

 

EEN INFRASTRUCTURE: CANALS 

GREEN INFRASTRUCTURE: CANALS 
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UTILITIES ENERGY GENERATION AND DISTRIBUTION 

Responsibility for 

Delivery 

Delivery of renewable energy generation is primarily by the private and community 

energy sector although the Council and other public agencies play a key 

enabling role. For example, the Council has entered into a cooperation 

agreement with Bath and West Community Energy (BWCE) and Keynsham 

Community Energy (KCE), non-profit community energy organisations working in 

the area to develop renewable energy and energy efficiency projects within 

B&NES. The Council also runs the Energy at Home domestic energy efficiency 

programme. 

 

National Grid owns and operates the Electricity Transmission Network operating 

between 132kv and 400kv Network and Gas Transmission Network operating 

above 7 bar  

 

Western Power Distribution (South West) Plc (WPD) is the licensed electricity 

Distribution Network Operator (DNO) within B&NES.   

 

Wales & West Utilities (WWU) south west is the Gas Distribution Operator responsible 

for the transportation of gas from the National Transmission System (National Grid) 

via the Local Transmission System to consumers within B&NES, but are only obliged 

to provide connections where it is economic, hence there is often limited gas 

infrastructure in more rural areas.  

 

Evidence Base National Grid “Future Energy Scenarios” document 2019 

WPD Business Plan 2015-2023 

WWU Long Term Development Statement  

B&NES Climate Emergency study 2019 

B&NES Climate Emergency Progress Report – including Commitments 2019 

Consultations  

Existing Provision Renewable and low carbon energy installations,  

Demand management and smart energy infrastructure (e.g. batteries, smart 

meters and electric vehicles) 

Several large scale freestanding solar arrays including one at Wilmington installed 

by BWCE 

 

A District Heating energy centre (utilising both gas and biomass) is now operational 

at Bath Western Riverside 

 

Combined Heat and Power units are based at Bath University and Royal United 

Hospital 

 

Domestic renewable energy solar panels.   

 

Electricity substations, underground cables and overhead circuits form an 

extensive electricity network throughout the entire B&NES district. WPD controls the 

132kv and below network. National Grid own and operate the Electricity 

Transmission Network operating between 132kv and 400kv Network in England and 

Wales. 

 

There is one National Grid high pressure gas pipeline running through the district.  

The WWU south west local distribution zone gas network is supplied through 13 

National Transmission System (NTS) Offtakes and two non –NTS feeds.  
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Infrastructure 

under 

construction 

Development related infrastructure  

 

BWCE and B&NES Council are delivering and enabling an ongoing programme of 

renewable energy and energy efficiency projects.   

 

The rollout of smart meters to every home in Great Britain is a scheme identified in 

the National Infrastructure Delivery Plan. Every home is to have been offered a 

smart meter by 2020 

 

Assessment of 

Infrastructure 

Needs  

 

B&NES Climate Emergency Progress Report identifies ambitious targets for the 

installation of renewable capacity. 

 

District  

To meet the challenging targets set out in the Climate Emergency Progress Report 

will require a rapid scaling up of low carbon transport and energy infrastructure.  

 

The following work is underway.   Projects may result in the need for infrastructure 

investment and WPD will need to be involved in discussions on funding 

mechanisms. 

 

The West of England is undertaking a refreshed assessment of the renewable 

energy potential of the district. This will highlight areas where the electricity grid 

requires upgrading to be able to support the quantum of renewable energy 

needed.  

 

B&NES Council is conducting a study into how best to invest and leverage its 

financial resources to achieve the scale of renewable energy generation required 

to meet its Climate Emergency targets.  

 

Transport planning work is considering how to scale up electric vehicle charging – 

this will have infrastructure implications - for example WPD would not currently 

allow on-street chargers in residential areas with single phase power without 

upgrade.  

 

Lastly, B&NES Council is assessing its own land for renewable energy potential, 

again this may result in the need for infrastructure investment. 

The District Heating energy centre (utilising both gas and biomass) at Bath Western 

Riverside has scope for additional capacity to serve nearby sites, subject to 

negotiation.  

 

Further work is underway to assess the feasibility of heat networks. 

 

New housing development is the main driver of infrastructure requirements. 

Domestic energy efficiency and affordable warmth programmes contribute to a 

reduction in growth within the Domestic sector. The Long Term development plan 

states market drivers include generation of electricity through renewable sources, 

combined heat and power capacity and the EU emissions trading scheme.  

 

WPD state that they do not foresee any strategic issues arising with respect to 

electricity transmission. In general, developments under 1,000 dwellings are 

serviceable off the local 11kv network; larger developments can require upgrade 

to the 33kv network which is more costly; it is generally easier to reinforce existing 

network to support brownfield development than extend the network to serve new 

large scale greenfield sites; re-routing or undergrounding pylons is a significant 

expense; larger ‘new settlement’ scale development provides greater opportunity 
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to deliver strategic improvements to the network; renewables (solar farms / wind 

turbines) present challenges, due to the intermittent nature and ‘feed-in’ 

implications they require backup systems and reinforcement to the network  

 

Electricity Supply to new developments is ongoing.  It is funded by the private 

sector –Western Power Distribution / developer funded.  

 

Key projects include: 

Bath 

WPD are currently looking to replace the primary electricity transformers at Twerton 

Primary Substation. WPD are taking the view that they could take this as an 

opportunity to reinforce the network and install larger transformers at the site. This 

would enable WPD to supply further demand from that primary sub station. 

However there may be a  need to establish a new primary substation in the 

Central Area which is being looked into. 

 

A major rationalisation project is required to relocate gas pressure control 

equipment and large diameter mains off the Windsor Road gas yard in order for 

the Bath Riverside development to expand into that land. 

 

A detailed plan is being developed by B&NES and Geneco for a wastewater heat 

pump heat network in the Enterprise Zone. It is likely that investment will be 

required to bring this project forward.  

 

Keynsham 

The following requirements have been identified for the longer term future growth 

at the North Keynsham site (for future reference). 

 

Electricity Supply 

North Keynsham 

1500 dwellings / 3MW 

WPD have two 33/11kV primary substations in Keynsham, namely: Keynsham West 

and Keynsham East. Load estimates show that Keynsham West primary substation 

currently has adequate spare capacity. However, Keynsham West primary 

substation is supplied via Feeder Road 132/33kV BSP which supplies the south of 

Bristol and is a heavily loaded substation with limited spare capacity. Feeder Road 

has been re-assessed and has adequate spare capacity. Keynsham East primary 

substation is supplied via Radstock 132/33kV BSP. Both substations currently have 

some spare capacity. There is likely to be adequate capacity for electric heating 

and EVs. 

North Keynsham Gas Reinforcement will be required in order to supply the 

prospective new development off the Bristol Low pressure network and the 

Keynsham Low pressure network. The Medium pressure and Intermediate pressure 

network could support the new development without reinforcement, but the 

network would need extending to bring pipe work closer to the location. Detailed 

reinforcement plans will be considered as part of the masterplanning process. 

 

The Environmental Sustainability and Climate Change Strategy identifies the need 

for retrofitting of existing domestic and non-domestic buildings to tackle climate 

change, rising energy costs and fuel poverty and a focus on community owned 

renewable energy, demand management and smart energy infrastructure to 

retain the economic benefits of renewable energy within the district. 

Infrastructure 

Projects 

Identified 

Additional Sub Station capacity to serve the Bath Riverside area.   

Windsor Rd Gas Yard relocation of pressure control equipment and large diameter 

mains to enable Bath Western Riverside. 



 

 

77 

 

 

 

  

Projects to be identified in 2020/21 

 

Funding  Developer / Utility/Grant / B&NES funded 

Future Issues / 

Risks 

Uncertainty given the changes in technology.  Funding. 
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UTILITIES WATER SUPPLY 

Lead Responsibility 

for Delivery 

The management of water supply is undertaken by Wessex Water for the Bath 

area, and Bristol Water for the rest of the District. 

The Environment Agency manages resources through a Catchment 

Abstraction Management Plan (CAMS) for the River Avon 

Key Evidence Base Wessex Water Water Resource Management Plan (WRMP)  

Bristol Water Water Resource Management Plan 

WRMPs focus on the “balance between supply and demand for water over 

the next 25 years”. 

Consultations  

Existing provision Bristol Water’s principal water sources are the Mendip Lakes (Chew, Blagdon 

and Cheddar) and the Gloucester-Sharpness canal.  

 

Wessex Water principal water sources - boreholes and springs that tap into the 

chalk and limestone aquifers of Wiltshire and Dorset (approximately 75%) and 

25% from reservoirs in Somerset.   

Infrastructure 

under construction 

Ongoing infrastructure provision relating to new development.   

Assessment of 

Infrastructure 

Needs  

 

 

The key Government aspirations for water include: 

• Reducing the demand for water; and ensuring that leakage does not rise.  

• Water trading and cross boundary solutions: improvements to the 

interconnections between the water supply systems of different companies; to 

build up a more integrated water network in the UK 

 

Water companies are required to prepare and maintain a water resources 

plan on a five-yearly cycle. The plan is produced following guidance provided 

by the Environment Agency, and in accordance with direction from Defra. 

 

Bristol Water WRMP covers the period from 2020 to 2045 and the final version 

was published in August 2019 The WRMP shows how it intends to maintain the 

balance between supply and demand over the next 25 years 

 

Wessex Water’s WRMP was also published in August 2019 for the same 

period.    

Funding  Private funding /Developer funding. 

Infrastructure 

Projects Identified 

To be confirmed. 

Future Issues/ Risks Refer to WRMPs 
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UTILITIES WASTE WATER AND DRAINAGE 

Lead 

Responsibility 

for Delivery 

Wessex Water provides the sewerage service for B&NES 

Key Evidence 

Base 

National Policy Statement for Waste Water (2012) 

Consultations  

Existing 

provision 

Existing sewer network and treatment works.   

Infrastructure 

under 

construction 

Requisition sewers to serve  

• K2 allocation, Keynsham 

• Warminster Road, Bath 

• Monger Lane development (Hambleton Rise), Midsomer Norton 

Assessment of 

Infrastructure 

Needs  

 

Sewage Treatment Schemes scheduled beyond 2020: 

 

The Water Industry National Environment Programme (WINEP) for the period 2020 -

25 includes schemes to enhance effluent discharges at Saltford (Bath), Keynsham, 

Radstock and Ubley. In addition, Wessex Water is planning to provide additional 

treatment capacity at the first three of those works to provide capacity to 

accommodate development growth in these catchments.  

 

It is expected that these extensions will fit within existing site boundaries, although 

a new access road may be required for Saltford. At Keynsham additional land is 

expected to be required to deliver the additional treatment capacity. Land to 

the north of the works was identified during the development of the Waste Core 

Strategy as an option to deliver this increase in capacity. That land is currently in 

separate ownership and allocated for waste purposes.    

Network improvements will be planned to accommodate approved 

development where necessary. 

 

Details of proposals will be published through the emerging Drainage and 

Wastewater Management Plans.  The Strategy for Bath can be found at this 

website LINK57 

 

Funding  Private Sector /Developer funded 

Infrastructure 

Projects 

Identified 

Keynsham Sewage treatment works extension and improvements 

Radstock Sewage treatment works extension and improvements 

Saltford Sewage treatment works extension and improvements 

Ubley Sewage treatment works improvements 

General improvements 

 

Future Issues/ 

Risks 

Funding.   

 

 

 

 

 
57 https://www.wessexwater.co.uk/environment/drainage-and-wastewater-management-plan/bristol-avon/bath-strategy 

https://www.wessexwater.co.uk/environment/drainage-and-wastewater-management-plan/bristol-avon/bath-strategy
https://www.wessexwater.co.uk/environment/drainage-and-wastewater-management-plan/bristol-avon/bath-strategy
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UTILITIES STRATEGIC FLOOD DEFENCE IN BATH – RADIAL GATES 

Lead 

Responsibility 

for Delivery 

No single organisation has responsibility to manage flood risk from all sources. Flood 

Risk Management is shared between a number of different organisations, including 

the Environment Agency, Bath & North East Somerset Council and Wessex Water, 

with individuals and communities having an important part to play. 

 

Bath & North East Somerset Council is the Lead Local Flood Authority for the area 

and has certain responsibilities for managing flood risk from surface water, 

groundwater and ordinary watercourses. 

 

The Lead Local Flood Authority is also a Statutory Consultee for major planning 

applications and will scrutinise applications in terms of surface water flood risk and 

sustainable drainage.  

Key 

Evidence 

Base 

Bristol Avon Catchment Flood Management Plan (CFMP) 

Local Flood Risk Management Strategy58 (May 2015) 

Surface Water Management Plan (July 2015) 

B&NES Bath River Avon Options Appraisal59 (2016)  

West of England Sustainable Drainage Developer Guide. 

Consultations  

Existing 

provision 

Pulteney Gate (to be decommissioned) and Twerton gates form part of the existing 

Bath flood protection scheme. During high river flows, the gates are opened 

automatically in response to changing in river levels. This means that as river levels 

rise, the gates gradually open, so allowing flood flows to pass through Bath 

Infrastructure 

under 

construction 

 

Bath Quays South Bank flood works –flood defence walls and works to buildings 

reinforcement work is almost complete 

 

New trees and planting will ultimately be introduced in Bath Quays South (Newark 

Works), completing our programme to introduce more than 150 new trees to the 

river corridor at Bath Quays. 

Assessment 

of 

Infrastructure 

Needs  

 

The joint Environment Agency / B&NES Bath River Avon Options Appraisal project is 

now complete; a number of flood defence options to reduce the risk of flooding to 

Bath were identified – and a preferred option selected.  

 

Twerton Gate improvements required by 2021. 

 

Pulteney Gate decommissioning required.  

 

Further investigative work will be necessary to secure business cases, formulate an 

outline programme of delivery and quantify exact costs. 

 

Upstream storage options continue to be explored to reduce flood risk within Bath, 

led by the Bristol Avon Catchment Partnership 

Infrastructure 

Projects 

Identified 

Twerton Radial Gate – repair and refurbishment. 

Pulteney Radial Gate– repair and refurbishment. 

 

Funding  Twerton Gate is fully funded.   

Future Issues/ 

Risks 

The funding gap is a key risk.   

 

 
58 http://www.bathnes.gov.uk/consultations/local-flood-risk-management-strategy  
59 http://www.bathnes.gov.uk/services/environment/river-and-canal/river-corridor-capital-funding 

 

http://www.bathnes.gov.uk/consultations/local-flood-risk-management-strategy
http://www.bathnes.gov.uk/services/environment/river-and-canal/river-corridor-capital-funding
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UTILITIES DIGITAL COMMUNICATION TECHNOLOGY 

Lead 
Responsibility for 
Delivery 

The Government’s role is to facilitate private investment, provide policy stability 

and support the market.  The private sector is responsible for delivering digital 

communications infrastructure.   

 

B&NES role is to facilitate private investment and invest in infrastructure when 

market failures arise.  

Key Evidence Base West of England Digital Study – 2018 

Tech Nation 2017/2018 

B&NES Economic Strategy refresh 2014 

Consultations The West of England Digital Strategy undertook a range of surveys with Local 

Authorities, businesses and service providers.  

Existing provision Broadband and wireless connectivity is poor within B&NES  

 

• The area only has a 2% full fibre coverage, joint lowest in the West of 

England and only 18% of premises have access to ultrafast broadband 

connectivity, in comparison to the West of England average 32%. 

• B&NES has the highest proportion of premises unable to achieve 30 Mbps, 

with 11,863 homes.  

Download speeds are also comparatively poor at 22 Mbps as opposed to the 

34 Mbdps West of England average.  

 

Specific B&NES backed projects include: 

• Connecting Devon and Somerset (CDS) is a public funded broadband 

programme in England. It connects rural communities and businesses to 

the world wide web where not covered by the commercial market. It 

does this by awarding publicly funded contracts to companies through 

competitive tender to build the infrastructure needed such as fibre or 

wireless connections. 

 

In September 2017 the Government announced it has selected six locations 

(including Bath and North East Somerset) to pilot a UK wide scheme to provide 

broadband speeds of 1Gb per second.  The Gigabit voucher scheme has 

been very successful in B&NES with over 1,000 residents and businesses signed 

up. The scheme closed in summer 2020. 

Infrastructure 
under construction 

Connecting Devon & Somerset Programme CDS Phase 1 has been completed 

and Phase 2 to further extend superfast broadband connectivity to households 

currently without access is currently in a pre-procurement exercise with 

scheduled completion in 2024   

 

Phase 2 of City Wi-Fi project is due for completion March 2021 (covers Walcot 

Street and Bath Quays) City Wi-Fi installations are progressing well and are now 

expected to complete by 31 March 2021.  

 

Assessment of 
Infrastructure 
Needs  
 

The key digital objectives for B&NES Digital Programme are: 

•Increase Digital Coverage, Connectivity and Bandwidth in support of Business 

Retention, Growth and Innovation 

•Increase Digital Coverage, Connectivity and Bandwidth across Rural and 

Urban B&NES to enable Social Inclusion and Community Safety 

•Enable Fibre to the Premises for all new development sites 

•Enable Revenue Generation through leveraging Assets and Services 

•Enable Public Services to be Streamlined into ‘Smart’ Services, with a focus on 

health and social care.  
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Rural B&NES experiences some of the poorest connection speeds in the West 

of England and often schemes are not financially viable for commercial 

providers to deliver.  

 

Commercial operators have rolled out superfast broadband to areas across 

the district. Significant additional investment is now planned by the private 

sector over the 2021-2024 period. 

Infrastructure 
Projects Identified 

Connecting Devon and Somerset CDS Phase 2 broadband rollout (contract 

award expected end 2020) 

 

Parish and Village halls in the rural area enabled with Ultrafast broadband, to 

support the development of co working facilities.  

 

Funding  Public/Private 

Future Issues/ 
Risks 

Around two thirds of all broadband infrastructure – fibre, fibre to the cabinet, 

wireless, satellite – is wholly commercial which is why Government targets are 

heavily dependent on the private sector maintaining its investment 

programme. 
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PART FIVE: DRAFT INFRASTRUCTURE PROJECT SCHEDULE 
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CHILDREN’S SERVICES INFRASTRUCTURE 

 
Area Project Estimated 

Cost 

Committed 

Funding  

Likely Funding 

Sources 

Phasing Delivery 

Agency 

Priority 

District  Early Years provision Not 

quantified 

 S106/Public/ 

Private 

2020-2029 B&NES Necessary 

District  Primary School provision Not 

quantified 

 CIL/S106/Public 2020-2029 B&NES Necessary 

District  Secondary and Sixth Form School 

provision 

Not 

quantified 

 CIL/S106/Public 2020-2029 B&NES Necessary 

District  Primary, Secondary & Post 16 SEND 

School provision - Expansion of existing 

schools 

£577,000  Grant funding 

 

2020-2029 B&NES Necessary 

District  SEND - Aspire Academy – Expansion  £540,000 £543,000 Public 2019 Wellsway Trust Necessary 

District  Bath College, Radstock – SEND 

Residential Accommodation 

£2,500,000-

£3,000,000 

 Council 

borrowing/CIL 

2020-2021 Bath College Necessary 

District  Aspire Academy – Conversion of Bath 

Studio School to New Special School 

Provision at Aspire 

£1,500,000-

£2,000,000 

 Grant Funding 2021-2022 Wellsway Trust Necessary 

Bath Newbridge Primary School - Upgrade Not 

quantified 

 Grant Funding 2020-2021 B&NES Necessary 

Bath Twerton Infant School - Upgrade Not 

quantified 

 Grant Funding 2020-2021 B&NES Necessary 

Bath Bath Western Riverside - 

1 no. New Primary School and Early Years 

provision 

£4,200,000  S106 2021-2026 B&NES Necessary 

Bath Odd Down Urban Extension  

St Martin’s Garden Primary School – 

Expansion  

£2,500,000  S106 2021-2023 B&NES Necessary 

Bath Additional Secondary Education 

capacity St Mark’s School – Expansion 

Not 

quantified 

 CIL/Public  2020-2025 B&NES Necessary 

Bath St. Mark’s Academy – SEND Resource 

Base 

£46,000 £46,000  2020 MSN Schools 

Partnership 

Necessary 

Bath Additional Secondary Education 

capacity  

£282,000 £282,000 CIL/Public 2020-2025 B&NES Necessary 



 

85 

 

 

 

Oldfield School– CIL contribution 

Expansion 

District  Oldfield Secondary – SEND Resource 

Base 

£360,000 £392,000 Grant Funding 2020-2021 Oldfield School Necessary 

Bath Hayesfield Girls’ Secondary School – 

Expansion 

£338,000 £388,000 CIL 2020 Hayesfield Trust Necessary 

Bath Ralph Allen Secondary School – 

Expansion 

£2,250,000 £2,250,000 

 

CIL/S106/Public 2020 Palladian Trust Necessary 

Keynsham Keynsham East 

– 1 no. New Primary School 

£7,500,000  S106/Public – Fully 

funded 

2020-2025 DfE Necessary 

Keynsham St Keyna Primary School – Expansion £4,500,000 

 

 CIL/Public 2021-2026 B&NES Necessary 

Keynsham Longer  Term proposal - Keynsham North 

site -  

1/2 no. New Primary School(s) and Early 

Years provision 

£9,500,000  S106  Post Plan 

period 

B&NES Necessary 

Keynsham Keynsham North site 

Wellsway School – Expansion 

Not 

quantified 

 S106 or CIL Post Plan 

period 

B&NES Necessary 

Somer  

Valley 

Early Years facility, Paulton Not 

quantified 

 Private/S106 2020-2025 Developer Necessary 

Somer Valley Paulton Infant School - Upgrade £300,000 £302,000 Grant funding 2020-2021 B&NES Necessary 

Somer Valley   Midsomer Norton -  1 no. New Primary 

School – Norton Hill Free School  

 

£7,500,000  Public– fully funded 2021-2022 DfE Necessary 

Somer Valley Peasedown St John Primary School – 

Expansion 

£2,500,000 £2,831,000 

 

Grant 

Funded/CIL/S106/P

ublic  

2020-2021 B&NES Necessary 

Somer Valley Norton Hill Secondary School, Midsomer 

Norton – Expansion 

£320,000 £320,000 CIL  2020-2021 Midsomer Norton 

Schools Partnership 

trust  

Necessary 

Rural Areas Cameley C of E Primary School – 

Expansion 

£1,750,000 £2,652,617 CIL/Grant funded  2021-2022 

 

B&NES Necessary 
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Rural Areas Clutton Primary School – Expansion £89,000 £89,435 S106 2020 MNSPT Necessary 
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GREEN INFRASTRUCTURE 

 
Area Project Estimated 

Cost 

Committed 

Funding and 

Source 

Likely Funding 

Sources 

Phasing Delivery  

Agency 

Priority 

District Allotments Not 

quantified 

 CIL/S106/ 

Developer 

2020-2029 B&NES Necessary 

District Strategic Green Infrastructure Not 

quantified 

 CIL/S106/Public/ 

Developer 

2020-2029 B&NES Necessary 

District Green Space (Formal & Natural) Not 

quantified 

 CIL/S106/ 

Developer 

2020-2029 B&NES Necessary 

District B&NES Green Space Maintenance £300,000 

over 3yrs 

  2020-2029  Desirable 

District Playing Fields Not 

quantified 

 CIL/S106/Grant 

funding/Develop

er 

2020-2029 B&NES Necessary 

District Urban Greening £210,000 

over three 

years 

£60,000 S106 

received 

CIL/S106 2020-2029 B&NES/ 

Multiple 

Agencies 

Necessary 

District Event Space infrastructure (2021-22) £90,000   2021-2022  Desirable 

District River Avon and Kennet & Avon Canal  

Mooring facilities, Angling, Safety Measures 

(WaterSpace Projects) 

Refer to 

WaterSpace 

Study 

  2020-2025 B&NES/ 

Multiple 

Agencies 

Desirable 

Bath Mulberry Park New Allotment provision 

 

£130,000 

 

£130,000 S106 

received 

S106 

 

2020-2025 B&NES Necessary 

Bath Combe Down Allotments Extension £20,000 £20,000 CIL 2020-2025 B&NES Necessary 

Bath Deadmill Lane:  New Community Growing Site Not 

quantified 

  2020-2025 B&NES Necessary 

Bath Bath River Avon Park and Bath River Line Park  - 

Design and Implementation 

Unify the separate parks (Kelston Fields, Norfolk 

Crescent, Green Park and Brassmill Green) along 

£2,000,000 £500,000 S106 S106/ 

Environment 

Agency/CIL 

2020-2029 B&NES/ 

Multiple 

agencies 

Necessary 
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the river with one management  (WaterSpace 

Project) 

Bath Mulberry Park (Former MoD Foxhill) Green 

Infrastructure (Bathscape Project) 

Minimum 

£340,000 

 S106 / HLF 2020-2029 B&NES Necessary 

Bath Brassmill Lane to Station Road shared path £20,000   2020-2029 B&NES Necessary 

Bath Royal Victoria Park Improvements £200,000  S106 2020-2025 B&NES Necessary 

Bath Sydney Gardens Enhancements £3,487,300 £3,237,300  S106/HLF/ Sport 

England 

2020-2025 B&NES Necessary 

Bath Moorfields Park 

Enhancements and maintenance 

£80,000  S106 2020-2025 B&NES Necessary 

Bath Kensington Meadows, Bath 

-Access improvements (WaterSpace project) 

£325,000  S106/Grant 

funding 

2020-2025 B&NES Desirable 

Bath Fairfield Valley Local Green Space 

-Outstanding Infrastructure improvements 

£20,000   2020-2025 B&NES Desirable 

Bath The Tumps Open Space, Bath 

-Access improvements 

£50,000 £50,000 S106 2020-2025 B&NES Desirable 

Bath Carrs Wood Open Space, Bath 

-Access improvements (Bathscape project) 

£50,000 £7,000 S106/HLF 2020-2025 B&NES Desirable 

Bath Pennyquick – improvements and repairs, 

gateway to Carrs Wood (Bathscape project) 

£50,000  HLF 2020-2025 B&NES Desirable 

Bath Queens Square Improvements £100,000   2020-2029 B&NES Desirable 

Bath Alexandra Park improvements £100,000   2020-2029 B&NES Desirable 

Bath Parade Gardens improvements £100,000   2020-2029 B&NES Desirable 

Bath Free Fields improvements £35,000 £25k Local CIL Local CIL / S106 2020-2025 B&NES Desirable 

Bath Riverside path access north of Pulteney Bridge 

(WaterSpace Project) 

£500,000   2020-2029 B&NES/ 

Multiple 

agencies 

Desirable 

Bath Weston Cut Canal  - Improving Access/ 

Improving frontage of buildings  (WaterSpace 

Project) 

Not 

quantified 

 Environment 

Agency 

/Developer 

2020-2029 B&NES/ 

Multiple 

agencies 

Desirable 

Bath Approach Golf Course (High Common West) £100,000   2021   

Keynsham Keynsham New Allotment provision  £52,000 £10,000 S106 2020-2025 B&NES Necessary 

Keynsham Longer Term proposal North Green Infrastructure 

Provision 

Not 

quantified 

 Developer 2020-Post 

plan period 

B&NES Necessary 

Keynsham Manor Road Local Nature Reserve £180,000  S106 2020-2025 B&NES Necessary 
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-Enhancements and biodiversity protection 

Keynsham Keynsham Memorial Park Strategic 

Improvements to create destination park 

provision. 

300,000  S106/CIL 2020-2025 B&NES Necessary 

Keynsham Abbots Wood, Keynsham 

-Enhancements and maintenance including 

linking paths 

£300,000 £180,000 S106 S106/CIL 2020-2025 B&NES Necessary 

Keynsham Queens Road Open Space, Keynsham  - 

upgrade 

£50,000   2020-2029 B&NES Desirable 

Somer 

Valley 

New Allotment provision in Somer Valley £200,000 £30,000 S106  2020-2029 B&NES/ 

Town/ 

Parish 

Council 

Necessary 

Somer 

Valley 

Somer Valley Greenways – Enhance Greenway 

recreation routes connecting communities to 

the Town park. 

£40,000   2020-2029 B&NES Desirable 

Somer 

Valley 

Midsomer Norton Town Park Phase 1 

Improvements to create a destination park for 

the Somer Valley area 

£250,000 £250,000 S106  2015-2021 B&NES Necessary 

Somer 

Valley 

Midsomer Norton Town Park Phase 2 Not 

quantified 

£250,000  S106/CIL 2020-2025 B&NES Necessary 

Rural 

Areas 

Tyning Park / Woodborough Road Play Area £40,000   2020-2025 B&NES Desirable 

Rural 

Areas 

Batheaston/Bathampton Riverside 

Environmental Projects (WaterSpace project) 

£100,000   2020-2025 

Part 

implemente

d 

B&NES Desirable 

Rural 

Areas 

The Shallows, Saltford –Improvements 

(WaterSpace project) 

£250,000   2020-2025 

 

B&NES Desirable 

Rural 

Areas 

Temple Cloud Open Space Recreation 

Enhancements 

£20,000   2020-2025 B&NES Desirable 

Rural 

Areas 

Chew Valley Green Infrastructure Enhancements Not 

quantified 

  2020-2025 B&NES  
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OUTDOOR SPORTS AND RECREATION/LEISURE AND BUILT SPORTS FACILITIES / PLAY AREAS 

 
Area Project Estimated 

Cost 

Committed 

Funding and 

Source 

Likely Funding 

Sources 

Phasing Delivery  

Agency 

Priority 

District Playable Landscapes £120,000  S106/ Developer 2020-2029 B&NES Necessary 

Bath Bath Recreation ground redevelopment Not 

quantified 

 Private 2020-2029 Developer Desirable 

Bath Lansdown Playing Fields 

3G rubber crumb pitch site, hockey AGP, 

clubhouse /social and changing facilities 

£8,000,000  Grant funding  2020-2029 B&NES Desirable 

Bath Alice Park Tennis Courts Enhancement 

 

£225,000  Grant funding  2020-2025 B&NES Desirable 

Bath Sydney Gardens Tennis Courts Enhancement 

 

£190,000  Grant funding  2020-2025 B&NES Desirable 

Bath Royal Victoria Park Tennis Courts 

Enhancement 

 

£900,000  Grant funding  2020-2025 B&NES Desirable 

Bath Odd Down – 3 New Tennis Courts  £170,000  Grant funding  2020-2025 B&NES Desirable 

Bath Sandpits Play Area £60,000  S106 2020-2025 B&NES Necessary 

Keynsham Keynsham Memorial Park Tennis Courts 

Enhancement 

£80,000  Grant funding  2020-2025 B&NES Desirable 

Keynsham Teviot Rd Play Area Enhancements £130,000  S106 2020-2025 B&NES Necessary 

Somer Valley Westhill Rec – Pavilion and Fitness Circuit Not 

quantified 

 CIL  2020-2025 B&NES Desirable 

Rural Areas Chew Valley Leisure Centre Enhancement £120,000  Grant funding  2020-2025 B&NES Desirable 
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COMMUNITY FACILITIES 

Area Project Estimated 

Cost 

Committed 

Funding and 

Source 

Likely Funding 

Sources 

Phasing Delivery 

Agency 

Priority 

District Community Facilities Not 

quantified 

  2020-2029 Various Desirable 

District Libraries Not 

quantified 

  2020-2029 Various Desirable 

District Youth Services provision Not 

quantified 

 CIL/ Public/Other 2020-2029 B&NES Necessary 

District Parks & Green Space Youth Community 

Engagement 

  S106 2020-2029   

Bath Improve the Pavilion Not 

quantified 

  2020-2029 B&NES Desirable 

Bath Southside Youth Hub Improvements Not 

quantified 

  2020-2029 B&NES Desirable 

Bath Bath city centre youth provision Not 

quantified 

  2020-2029 B&NES Desirable 

Bath Haycombe Cemetery extension – Design & 

Construction 

£150,000  Public  2020-2029 B&NES Desirable 

Somer Valley Radstock Youth Service Development of 

suitable building for Youth and Community 

work in Radstock 

Not 

quantified 

  2020-2029 B&NES Desirable 

Somer Valley Midsomer Norton Youth hubs Not 

quantified 

 S106 2020-2025 Midsomer 

Norton 

Communit

y Trust 

Desirable 

Rural Areas Freshford Memorial Hall Development 

 

Not 

quantified 

  2020-2025 Parish 

Council 

Desirable 

Rural Areas Batheaston New village Hall Not 

quantified 

Grant funding / 

Voluntary 

Contributions 

Not quantified 2020-2021 “Batheast

on New 

Village 

Desirable 
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Hall” 

Charity 

 

TRANSPORT 

Area Project Estimated Cost Committed 

Funding and 

Source 

Likely Funding 

Sources 

Phasing Delivery  

Agency 

Priority 

District Great Western Upgrade Programme Not quantified  Network Rail 

funding/DfT/Rail 

Companies 

2020-2029 Network 

Rail 

Necessary 

District MetroWest Rail Project Phase 1: Upgraded 

train services to half-hourly connections for  

Bath Spa to Bristol line and  Severn Beach 

Line 

 

£5,860,000 £5,860,000 DfT/ Network Rail 

/WECA Grant 

funding 

2020-2029 Network 

Rail/WEC

A 

Necessary 

District Greater Bristol Area Rail Feasibility Study  

(including New Station at Saltford) 

  Network Rail 

/WECA Grant 

funding 

2020-2029 Network 

Rail/WEC

A 

Desirable 

District West of England Station Enhancement 

Project Business Case 

  WECA Grant 

funding 

2020-2029   

District MetroBus Expansion – Bristol – Keynsham Not quantified  WECA /Grant 

funding 

2020-2029 B&NES/ 

Bristol CC 

Necessary 

District MetroBus Expansion – Keynsham – Bath Not quantified  WECA/Grant 

funding 

2020-2029 B&NES Desirable 

District Brislington Park and Ride relocation 

 

Not quantified  WECA/Grant 

funding 

2020-2029 B&NES/ 

Bristol CC 

Necessary 

District Bus Stops, Real Time Information and Raised 

Kerbs 

Not quantified  WECA funding 2020-2029 B&NES 

 

Necessary 

District Electric Cycle Hire Scheme £180,000  GULW (Go Ultra 

Low West) 

funding 

2020-2029 B&NES Desirable 

District Smarter Choices and Air Quality 

Interventions 

Not quantified  Grant funding 2020-2029 B&NES 

 

Necessary 

District Hicks Gate roundabout improvements Not quantified  Grant funding 2020-2029 B&NES Necessary 
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District   East of Bath Link £75,000,000  DfT /Grant 

funding 

2015-2029+ Highways 

England/ 

B&NES. 

Desirable 

Bath Expansion of Odd Down and Lansdown Park 

& Ride sites 

£6,500,000  Grant funding 2020-2025 B&NES Necessary 

Bath Bath Cycle Routes Not quantified   2020-2029 B&NES Desirable 

Bath Newbridge Hill to Riverside Path cycle link £200,000   2020-2025 B&NES Desirable 

Bath Weston cycle link £200,000   2020-2025 B&NES Desirable 

Bath Lansdown via Sion Hill cycle link £200,000   2020-2025 B&NES Desirable 

Bath London Road to Grosvenor Bridge cycle link £200,000   2020-2025 B&NES Desirable  

Bath Bath Western Riverside – Enhanced 

pedestrian facilities, new paths and 

cycleways  in vicinity of site 

Not quantified  S106 2020-2029 B&NES Necessary 

Bath Bath Quays North and South Bridge £2,500,000  Grant funding 2020-2021 B&NES Necessary 

Bath Bear Flat cycle/pedestrian improvements £500,000  Grant funding 2020-2025 B&NES Desirable 

Bath London Road/Lambridge Street 

cycle/pedestrian improvements 

£500,000  Grant funding 2020-2025 B&NES Desirable 

Bath Locksbrook Road to Windsor Bridge Road to 

BWR Cycle/Pedestrian link via Roseberry 

Place 

Not quantified   2020-2029 B&NES Desirable 

Bath New pedestrian bridge across the River 

Avon at Western Riverside 

Not quantified  S106 2020-2029 B&NES Necessary 

Bath Walcot Riverside Walk £180,000   2020-2025 B&NES Desirable 

Bath Bath Recreation Ground River Bridge £1,500,000   2020-2029 B&NES Desirable 

Bath Bath Press Pedestrian Access Works  Not quantified  S106 2020-2025 Developer Necessary 

Bath Avon Street Multi-Storey Car Park 

replacement Bath Riverside Enterprise Area 

masterplan project 

£8,750,000  Developer/Grant 

funding 

2020-2029 B&NES Necessary 

Bath Environment Agency Access Locations 

Maintenance routes – Create and maintain 

access routes within the urban areas for 

maintenance of river 

£250,000   2020-2029 Env. 

Agency 

Desirable 

Bath Bath Clean Air Zone and /or other 

interventions 

Not quantified  Government –

Joint Air Quality 

2020-2025 B&NES Necessary 
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Unit –Grant 

funding 

Keynsham Somerdale Development –Develop new 

connections between Hanham Mills and 

Somerdale 

Not quantified  S106 2020-2025 B&NES Necessary 

Keynsham Improved Bus Services in Keynsham Not quantified  S106/WECA 

funding 

2020-2025 WECA/ 

B&NES/Bus 

operators 

Necessary 

Keynsham MetroBus – Bristol – Keynsham Not quantified  WECA funding 2020-2029 WECA/ 

B&NES 

Necessary 

Keynsham Pedestrian/ Cycle Bridge over River Avon at 

Keynsham 

£1,100,000  S106 2020-2025 B&NES Necessary 

Keynsham Improved Cycle Links (Keynsham 

Greenways) 

Not quantified  Developer/Grant 

funding 

2020-2025 B&NES Necessary 

Keynsham Broadlands School cycle link (west) Not quantified   2020-2025 B&NES Desirable 

Keynsham Broadlands School cycle link (east) Not quantified   2020-2025 B&NES Desirable 

Keynsham Coronation Avenue cycle link Not quantified   2020-2025 B&NES Desirable 

Keynsham Chandag Road cycle link Not quantified   2020-2025 B&NES Desirable 

Keynsham Bath Road cycle link Not quantified   Substantially 

complete 

B&NES Desirable 

Keynsham Broadmead Roundabout Pedestrian 

Improvements 

Not quantified   2015-2029 B&NES Desirable 

Keynsham A4 to Avon Mill Lane Link (North Keynsham 

site) 

Not quantified  Developer/Grant 

funding 

2020-2029+ B&NES Necessary 

Keynsham Improved B3116 Wellsway, Bath Hill and Bath 

Road Junction 

Not quantified  Developer/Grant 

funding 

2020-2029 B&NES Necessary 

Keynsham Improved Bath Road / Chandag Road 

Junction 

Not quantified  Developer/Grant 

funding 

2020-2029 B&NES Necessary 

Keynsham Improvements to Keynsham Railway Station Not quantified  S106/Grant 

funding/ 

Network Rail 

2020-2029 B&NES/ 

Network 

Rail 

Necessary 

Keynsham Keynsham Air Quality Action Plan  Not quantified  Government –

Joint Air Quality 

Unit –Grant 

funding 

2020-2029 B&NES Necessary 

Somer Midsomer Norton Cross town link A362 West Not quantified  LGF 2020-2025 B&NES Necessary 
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Valley Road to the centre of Midsomer Norton via 

North Way/High Street 

Somer 

Valley 

Midsomer Norton Enterprise Park cycle link 

between Norton Radstock Greenway and 

Radstock Road by the ‘Old Welton Transfer 

Station’ 

Not quantified   2020 – 2029 B&NES Desirable 

Somer 

Valley 

Underhill cycle link  

from Underhill Lane to Berkeley Avenue 

Not quantified   2020 – 2029 B&NES Desirable 

Somer 

Valley 

Waterside to Westfield cycle link (Part 

Complete) 

Not quantified  Grant funding 2020-2025 B&NES Desirable 

Somer 

Valley 

Farrington Gurney cycle link Not quantified   2020 – 2029 B&NES Desirable 

Somer 

Valley 

Former Welton Manufacturing Site: 

Pedestrian / Cycle Link 

Not quantified  Developer/S106 2020 – 2029 B&NES Necessary 

Somer 

Valley 

Midsomer Norton / Radstock Cycle Schemes £30,000  Grant funded 2020 – 2029 B&NES Necessary 

Somer 

Valley 

Midsomer Norton Transport network 

improvements 

Not quantified   2020 – 2029 B&NES Desirable 

Somer 

Valley 

Improvements A362 to the A37 route – Old 

Mills employment site to A37 (highway, 

pedestrian, cycle) 

Not quantified  Grant funding 2020-2025 B&NES Necessary 

Somer 

Valley 

Improve junctions at North Road/Station 

Road/Radstock Road High Street 

Roundabout (Stoney Cross) 

Not quantified   2020-2025 B&NES Desirable 

Somer 

Valley 

Provide right turn lanes on the A367 south of 

Radstock   

Not quantified   2020 – 2025 B&NES Desirable 

Somer 

Valley 

Implement improvements resulting from road 

safety route reviews of the A362 and A367 

Not quantified   2020 – 2029 B&NES Desirable 

Rural Areas Chew Stoke to Chew Magna cycle link Not quantified   2020 – 2029 B&NES Desirable 

Rural Areas Chew Stoke to Bishop Sutton cycle link Not quantified   2020 – 2029 B&NES Desirable 

Rural Areas Chew Valley Lake Recreational Trail £1.4m  CIL / WECA 

/Grant 

2020 – 2029 B&NES Capital 

Program 

Rural Areas Pensford – creation of alternative walking Not quantified   2020-2025 B&NES Desirable 
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route to east of the A37  

Rural Areas Freshford Station Step free access to up 

platform 

Not quantified  Grant funding 2020-2025 Network 

Rail 

Desirable 

Rural Areas Saltford Air Quality Action Plan & 

Air Quality Management Area(s) along A37  

Not quantified  Government –

Joint Air Quality 

Unit –Grant 

funding 

2020 – 2029 B&NES Necessary 

Rural Areas Whitchurch Transport Improvements Not quantified  CIL 2020-2025 B&NES Necessary 
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PUBLIC REALM 

Area Project Estimated Cost Committed Funding 

and Source 

Potential 

Funding Sources 

Phasing Delivery 

Agency 

Priority 

Bath Bath Western Riverside – 

Enhanced pedestrian facilities, 

new paths and cycleways  

Not quantified  S106 2020-2029 Developer Necessary 

Bath Union Street £1,300,000   2020-2029 B&NES Desirable 

Bath Westgate East / Cheap Street £1,600,000   2020-2029 B&NES Desirable 

Bath Manvers Street £3,000,000  Developer 2020-2029 B&NES Necessary 

Bath Broad Street/St Michael’s £3,800,000   2020-2029 B&NES Desirable 

Bath Pulteney Weir £3,900,000  Developer 2020-2029 B&NES Necessary  

 

Bath Railway Place £680,000  Developer 2020-2029 B&NES Necessary 

Bath North Parade Junction £650,000   2020-2029 B&NES Desirable 

Bath Stall Street £580,000  Grant funding 2020-2025 B&NES Desirable 

Bath Kingsmead Square £2,400,000  Grant /Private 

funding 

2015-2025 B&NES Desirable 

Bath Orange Grove £4,000,000   2020-2029 B&NES Desirable 

Bath Terrace Walk £1,700,000   2020-2029 B&NES Desirable 

Bath York Street/Swallow Street Not quantified  CIL/Grant 

funding 

2020-2025 B&NES Capital 

Program 

Bath Cattlemarket Site £1,000,000  Developer 2020-2029 B&NES Necessary 

Bath Bath Quays North and Bath 

College 

£5,000,000  Developer 2020-2025 B&NES Necessary 

Bath Bath Quays South and Riverside 

Court 

£1,500,000  Developer 2020-2025 B&NES Necessary 

Bath South Bank £1,000,000  Developer 2020-2029 B&NES Necessary 

Bath Sydenham Park £1,000,000  Developer 2020-2029 B&NES Necessary 

Bath Green Park Junction £1,000,000   2020-2029 B&NES Desirable 

Keynsham  Keynsham Town Centre Public 

Realm Improvements 

Not quantified  Grant 

funding/S106 

2015-2025 B&NES Capital 

Program 

Somer Valley Midsomer Norton High Street 

Public Realm Improvements 

£2,000,000  CIL/Public 2020-2025 B&NES Capital 

Program. 

Somer Valley Midsomer Norton Public Realm 

Improvements: South Road Car 

Not quantified  Developer/ 

Public 

2020-2029 B&NES Necessary 
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Park / South Road / High Street 

Core 
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UTILITIES/ENERGY 

Area Project Estimated Cost Committed Funding 

and Source 

Potential 

Funding Sources 

Phasing Delivery 

Agency 

Priority 

District Relocation of Waste and 

Recycling Operations and 

improve recycling centre 

provision for increased 

population 

£20,000,000  CIL, Council 

capital 

investment 

(borrowing and 

site sale 

receipts), HIF 

funding or other 

grant funding 

2020-2029 B&NES Necessary 

District Retrofitting Existing Dwellings 

– ongoing programme 

Not quantified   2020-2029 Private Desirable 

District Renewable Energy 

Infrastructure 

Not quantified   2020-2029 B&NES Desirable 

District Hydropower 

implementation 

(WaterSpace project) 

£1,000,000   2020-2029 B&NES Desirable 

District Infrastructure for local 

energy crop processing and 

distribution 

Not quantified   2020-2029 B&NES Desirable 

District Smart Meter Rollout Not quantified   2020-2029 B&NES Desirable 

District Electricity network 

reinforcement and supply 

programme 

Not quantified  Utilities/Develop

er 

2020-2029 WPD Critical 

District Gas reinforcement and 

supply programme 

Not quantified  Utilities/Develop

er 

2020-2029 WWU Critical 

District Water Supply – ongoing 

programme 

Not quantified  Utilities/Develop

er 

2020-2029 Wessex/ 

Bristol Water 

Critical 

District Sewerage Services – 

ongoing programme 

Not quantified  Utilities/Develop

er 

2020-2029 Wessex 

Water 

Critical 

District Flood Risk and Drainage – 

ongoing programme 

Not quantified  Developer 2020-2029 Env Agency 

Developer 

 

Critical 

District Local Full Fibre Network £2,500,000  National grant 2020-2029 B&NES/WECA Necessary 
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funding 

 

District Connecting Devon 

Somerset Phase 2 

£200,000  WECA Grant 

Funding 

2020-2029 Gigaclear Necessary 

District Ultrafast Broadband 

enabled Parish and Town 

Council 

£50,000   2020-2029 B&NES/ 

Private Sector 

Desirable 

District City and Market Town Wi Fi £430,000  Grant funding 2020-2029 B&NES Capital 

Program 

Bath Pulteney Weir – 

Decommissioning of Radial 

Gate 

£1,000,000  EA /Grant 

funding/ 

Private funding 

2020-2029 Env Agency Desirable 

Bath Twerton Gate replacement 

(Flood Defence Project) 

£5,000,000 Fully Funded EA. Grant 

funding 

2020-2025 Env Agency Necessary 

Bath Windsor Rd Gas Yard 

relocation of pressure 

control equipment and 

large diameter mains to 

enable Bath Western 

Riverside 

Not quantified  RIF 2020-2025 WWU Necessary 

Bath Bath Centre District Heating 

Network 

£5,010,224   2020-2029 B&NES Desirable 

Bath Bath Enterprise Area District 

Heating Network 

£5,448,996  Developer 

funding 

2020-2029 B&NES Necessary 

Bath New Electricity Sub Station, 

Western Riverside 

Not quantified   2020-2029 WPD Necessary 

Bath Reprovision of household 

reuse and recycling facilities 

for Bath residents 

£6,000,000  CIL, Council 

capital 

investment 

(borrowing and 

site sale 

receipts), HIF 

funding or other 

grant funding 

2020-2025 B&NES Necessary 

Bath /Rural 

Areas  

Saltford (Bath) Treatment 

Works improvement and 

extension 

Not quantified  Utility funding 2020 -2025 Wessex 

Water 

High 
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Keynsham Gas Reinforcement and 

supply. 

Not quantified   2020-2029 WWU Critical 

 

Keynsham Keynsham Treatment Works 

improvements and 

extension 

 

Not quantified  Utility funding 2020 -2025 Wessex 

Water 

Critical 

Keynsham Keynsham District Heating 

Network 

£970,181   2020-2029 B&NES Desirable 

Keynsham Materials Recycling Facilities 

at Broadmead Lane, 

Keynsham 

Not quantified  Private Waste 

Industry 

2020-2029 Private Necessary 

Somer Valley Radstock Sewage 

treatment works 

improvement and extension 

Not quantified  Utility 2020-2029 Wessex 

Water 

Critical  

Rural Areas Ubley Treatment Works 

Improvements 

Not quantified  Utility 2020-2029 Wessex 

Water 

Critical 
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HEALTH 

 
Area Project Estimated 

Cost 

Committed 

Funding and 

Source 

Potential Funding 

Sources 

Phasing Delivery 

Agency 

Priority 

District New Cancer Centre, RUH £28,000,000  NHS/Charity 2020-2025 NHS Desirable 

Bath Expansion Oldfield Surgery,  Upper Oldfield 

Park, Bath 

£4,400,000  NHS (ETTF) 

/Public Sector 

funding/TBC 

2020-2025 NHS Necessary 

Bath Expansion of Combe Down Surgery, The 

Avenue, Combe Down, Bath 

£750,000  TBC 

/Public Sector 

funding 

2020-2025 NHS Necessary 

Somer Valley New Health Centre and ancillary pharmacy 

Waterloo Road, Radstock 

TBC £300,000 CIL NHS (ETTF) 

CIL/Public Sector  

2020-2025 NHS/ 

B&NES 

Necessary

. 

 

 

 

Completed Projects 

COMPLETrvices 
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PART SIX: COMPLETED INFRASTRUCTURE PROJECTS 

  
Area Type Project Year 

Completed   

Bath Early Years Mulberry Park Happy Days Pre School Nursery  2018 

Bath Primary School Abbot Alphege Academy New School MoD Ensleigh site  2017 

Bath Primary School Mulberry Park Educate Together Primary New School MoD Foxhill site 2018 

Bath Primary School Weston All Saints C of E Primary Expansion to a 630 place school 2015 

Bath Primary School Roundhill Primary Expansion to a 420 place school 2015 

Bath Primary School St Saviour’s C of E Junior School Upgrade. And Expansion temporary 2016 

Bath Primary School Oldfield Park Junior School Expansion temporary 2015 

Bath Primary School Twerton Infant School Upgrade  2018 

Bath  Primary School – SEND 

Resource Base 

Margaret Coates Expansion to 29 places in a temporary classroom 2019 

Bath Secondary School St Gregory’s Catholic College Expansion temporary 2019 

Bath Secondary School Ralph Allen School Expansion 2020 

Bath Secondary School – 

SEND Resource Base 

St. Mark’s – Resource Base  2020 

Bath Special School - SEND Aspire Academy expansion to 53 spaces for pupils with Social Emotional and Mental 

Health Difficulties 

2019 

Keynsham Early Years Somerdale site, Keynsham early year’s facility  2018 

Keynsham Primary School Somerdale Educate Together Primary School New School Somerdale site 2017 

Keynsham Primary School St John’s C of E School Expansion Temporary 2016 

Keynsham Primary School Castle Primary Expansion to a 420 place school 2018 

Somer Valley Primary School Paulton Infant School Expansion to a 270 place school 2013 

Somer Valley Primary School Paulton Junior School Expansion to a 360 place school 2016 

Somer Valley Primary School St Mary’s C of E Primary (Writhlington) Expansion to a 210 place school 2017 

Somer Valley Primary School Longvernal Primary Expansion and Upgrade to a 175 place school 2018 

Somer Valley Primary School St Nicholas’ C of E Primary Expansion to a 420 place school.  2019 

Somer Valley Primary School Paulton Infant School Upgrade 2020 

Rural Areas Primary School Bishop Sutton Primary Expansion to a 210 place school* 2016 

Rural Areas Primary School Farmborough Church Primary Expansion to a 175 pace school 2017 

Rural Areas Primary School Saltford C of E Primary Expansion 70 a 420 place school 2017 

Rural Areas Primary School Ubley C of E Primary Expansion to a 105 place school 2016 

Rural Areas Primary School Chew Magna Primary Upgrade 2015 
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Rural Areas Primary School Swainswick Church School Upgrade  2019 

Rural Areas Primary School Whitchurch Primary Expansion to a 315 place school 2019 

Bath Green Infrastructure Weston Park Access improvements  2020 

Bath Green Infrastructure Weston Recreation Ground Access improvements  2018 

Bath Green Infrastructure Innox Park Improvements  2019 

Bath Green Infrastructure Fairfield Valley new allotments – to replace Southbourne Gardens allotments dev.  2018 

Bath Green Infrastructure Extension to King Georges/Lansdown View allotments, Bath 2018 

Somer Valley Allotments Larch Court, Westfield  2018 

Rural Areas Green Infrastructure Bishop Sutton Village Park  2019 

Rural Areas Green Infrastructure Bathampton Riverside Linear Park Project (Phase 1) 2016 

Bath Sports and Leisure Bath Sports and Leisure Centre refurbishment  2018 

Keynsham Sports and Leisure Keynsham Sports and Leisure Centre refubishment 2020 

Keynsham Sports and Leisure Holmoak play area at Bilbie Green in association with new development (S106) 2018 

Somer Valley Sports and Leisure New Outdoor Gym at West Clewes in Midsomer Norton complete. 2016 

Somer Valley Sports and Leisure Shakespeare Road Play Area Refurbishment 2019 

Somer Valley Sports and Leisure Replacement of Peasedown St John multi-use games area (Parish Council project)  

Rural Areas Sports and Leisure Renovated King George V Playing Field, Chew Magna – including replacement of the 

existing children’s play area, a new picnic  and a ‘Nature’ area  

2016 

Rural Areas Sports and Leisure Temple Cloud Playground extension and refurbishment 2017 

Rural Areas Sports and Leisure Renovated playground space for the Freshford community  2017 

Bath Community Facilities Mulberry Park Community Hub 2018 

Keynsham Community Facilities Somerdale Pavilion    

Keynsham Community Facilities Keynsham Community Space   2015 

Keynsham Community Facilities Keynsham Library and One Stop Shop 2015 

District  Transport A39/B3116 Two Headed Man Traffic Signal Controlled Junction Improvements 2018 

District Transport  Odd Down bus lane improvements  2018 

Bath Transport Better Bus Area Projects Various Projects (London Road bus lane, parking enforcement 

and bus priority measures at Wellsway/Midford Rd junction) 

various 

District Transport Improvements to the A39/ A368 Marksbury  2018 

Bath Transport Bath Transport Package included improvements to bus infrastructure.   2016 

Bath Transport  New vehicular bridge across the River Avon (Destructor Bridge) 2020 

Bath Transport  Cycle path through Green Park (Local Sustainable Transport Fund LSTF funded)  

Bath Transport Victoria Bridge, Bath Western Riverside   

Somer Valley Transport Radstock to Thicket Mead cycle link   

Rural Areas Transport The shared use path between Saltford and Broadmead Roundabout Keynsham has  



 

105 

 

 

 

been widened and resurfaced.  

Bath Public Realm Seven Dials and Saw Close public square cyclist and pedestrian improvements  

District Health Royal United Hospital Trust site - A new Pharmacy building housing the latest robotic 

technology and a large asceptic suite; New car parks to increase provision by almost 

400 spaces; RNHRD and Brownsword Therapies Centre opened in September 2019 

Various 

Keynsham Health St Augustine’s GP practice relocated into the St Monica’s Trust development at the 

Somerdale site, Keynsham. 

2018 

Bath Waste Relocation of Outer Bath Street Cleansing from Midland Road, Bath to Locksbrook Road 

Bath (Refer: 17/00504/REG03) 

2018 

Bath Energy Medium Pressure connection to the Energy centre at the Bath Riverside.    

Bath River  Upgraded Moorings at Bath Quays Waterside (WaterSpace Project) 2018 

Bath Digital Bath City Centre WiFi phase 1 2020 
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water supply considerations to ensure that the impacts of climate change are fully
considered and mitigated.

	 
	Key Abbreviations

	IDP Infrastructure Delivery Plan
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	1 PART ONE: Scope and Brief of Infrastructure Delivery Plan
 
	 
	Introduction

	This Infrastructure Delivery Plan (IDP) has been prepared by Bath and North East Somerset
Council (B&NES Council). Its main purpose is to form an evidence based assessment of
the future needs and demands for infrastructure to support new development as
identified in the B&NES Core Strategy (Adopted 2014) and Placemaking Plan (adopted
July 2017) covering the plan period 2011-2029.

	This document has been updated to take into account B&NES Council’s decision to
declare a Climate and Nature Emergency and pledge to provide the leadership to
enable B&NES to become carbon neutral by 2030. There is a need to enable low carbon
living across society through changes to infrastructure plus transport in all forms, policies
and plans. Details of the Councils’ actions are set out in Part 2.

	The Bath and North East Somerset Council Core Strategy (Adopted July 2014) Policy CP13
requires new developments to be supported by the timely delivery of the required
infrastructure to provide balanced and more self-contained communities. The Core
Strategy delivery section states that it will be supported by an Infrastructure Delivery Plan
which will set out the infrastructure requirements including estimated costs where
available, suggested delivery mechanisms and phasing schedules for infrastructure
delivery.

	This IDP has been informed through discussion and consultation with relevant service
providers operating in the District, alongside a review of existing evidence and
publications. It will be used to provide the basis for establishing B&NES Council’s
Community Infrastructure Levy (CIL) strategic spend priorities.

	The structure of the rest of the document is as follows:

	 
	PART 2: CLIMATE AND NATURE EMERGENCY contains key principles relating to the
Climate and Nature Emergency underpinning the IDP.

	 
	PART 3: PLANNING POLICY BACKGROUND AND FUNDING STREAMS - Provides a
background to the national and local policy context for the IDP and potential funding
streams.

	 
	PART 4: INFRASTRUCTURE REQUIREMENTS BY CATEGORY - provides a sector by sector
summary of the infrastructure required to support development proposed in the Local
Plan. Each section provides an overview of the organisation(s) responsible for planning
and service delivery; an assessment of existing provision and infrastructure needs; and
necessary infrastructure projects.

	 
	PART 5: SCHEDULE OF INFRASTRUCTURE REQUIREMENTS AND DETAILS OF REQUIREMENTS
provides a list of Infrastructure Projects across the district sub- categorised by Plan area.

	 
	PART 6: COMPLETED INFRASTRUCTURE PROJECTS – details infrastructure that has been
completed.
	 
	 
	 
	 
	2 PART TWO: RELATIONSHIP TO B&NES CLIMATE AND NATURE EMERGENCY AND CORPORATE
STRATEGY

	 
	Background

	Since the Core Strategy 2015 was adopted, B&NES Council (the Council) has declared a
Climate Emergency, in March 2019, and among other points pledged to provide the
leadership to enable B&NES to become carbon neutral by 2030.

	Further to this Climate Emergency Declaration, the Council has prepared a Corporate
Strategy (2020-2024) with one of two core policies ‘addressing the Climate and Nature
Emergency’. Recognition is given in this document to the Nature Emergency and the
need to protect and increase biodiversity.

	The Climate Change Act 2008 sets out a framework for the UK to achieve its long-term
goals of reducing greenhouse gas emissions and to ensure steps are taken towards
adapting to the impact of climate change. Among other points it includes setting
emission reduction targets in statute, and an adaptation programme - assessing the risks
of the impact of climate change for the UK - on matters for which it is responsible.

	In June 2019, the UK government amended the Climate Change Act 2008 to set a new
target of achieving net zero greenhouse gas emissions by 2050. This is 20 years later than
the Council’s pledge to provide the leadership to enable B&NES to become carbon
neutral by 2030.

	Section 182 of the Planning Act 2008 amending Section 19 of the 2004 Planning and
Compulsory Purchase Act states: ‘Development plan documents must (taken as a whole)
include policies designed to secure that the development and use of land in the local
planning authority’s area contribute to the mitigation of, and adaptation to, climate
change.’

	The Planning and Energy Act 2008 sets out powers for local authorities to require a
proportion of the energy need related to new development to be sourced in the locality
of the development, through renewable or low-carbon generation.

	In October 2017 the Government published a “Clean Growth Strategy Leading the way
to a low carbon future”, setting out the UK’s plan for emissions reduction, and providing a
foundation for the action needed to meet a net-zero carbon target. This had a number
of priorities for reducing emissions from the power sector, homes, industry and transport.

	The Environment Bill 2020 1 sets out how the Government plans to protect and improve
the environment in the UK. It addresses water management, air quality, and the natural
environment and chemical regulations. Requirements include mandatory Biodiversity Net
Gain of 10% for new development, and the production and delivery of Local Nature
Recovery Strategies.

	1 https://www.gov.uk/government/publications/environment-bill-2020/30-january-2020-environment-bill-
2020-policy-statement
	1 https://www.gov.uk/government/publications/environment-bill-2020/30-january-2020-environment-bill-
2020-policy-statement

	 
	National Context

	 
	 
	 
	The Government published its National Infrastructure Strategy in November 2020. It is
based around three central objectives: economic recovery; levelling up and
strengthening the Union; and meeting the UK’s net zero emissions target by 2050. It is
based on advice from the National Infrastructure Commission (NIC) and its 2018 National
Infrastructure Assessment.

	 
	Transport

	The Government is preparing a Transport Decarbonisation Plan (TDP) due to be published
later in 2020. A consultation document ‘Decarbonising transport: setting the challenge’2
was published in March 2020.

	2 
	2 
	2 
	Decarbonising transport: setting the challenge
	Decarbonising transport: setting the challenge

	 


	Six strategic priorities for the Transport Decarbonisation Plan, to deliver a vision of a net
zero transport system are outlined.

	 
	• Accelerating modal shift to public and active transport

	• Accelerating modal shift to public and active transport

	• Accelerating modal shift to public and active transport


	• Decarbonisation of road vehicles

	• Decarbonisation of road vehicles


	• Decarbonising how goods are delivered

	• Decarbonising how goods are delivered


	• Place-based solutions

	• Place-based solutions


	• UK as a hub for green transport technology and innovation

	• UK as a hub for green transport technology and innovation


	• Reducing carbon in a global economy

	• Reducing carbon in a global economy



	The objectives include among other points:

	 
	• Help make public transport and active travel the natural first choice for daily activities

	• Help make public transport and active travel the natural first choice for daily activities

	• Help make public transport and active travel the natural first choice for daily activities


	• Support fewer car trips through a coherent, convenient and cost-effective public
network; and explore how we might use cars differently in future

	• Support fewer car trips through a coherent, convenient and cost-effective public
network; and explore how we might use cars differently in future


	• Encourage cycling and walking for short journeys

	• Encourage cycling and walking for short journeys


	• Explore how to best support the behaviour change required

	• Explore how to best support the behaviour change required


	• Support the transition to zero emission road vehicles

	• Support the transition to zero emission road vehicles


	• Maximise benefits through investment in innovative technology development, and
the development of sustainable supply chains

	• Maximise benefits through investment in innovative technology development, and
the development of sustainable supply chains


	• Address emissions at a local level through local management of transport solutions

	• Address emissions at a local level through local management of transport solutions


	• Target support for local areas, considering regional diversity and different solutions

	• Target support for local areas, considering regional diversity and different solutions


	• Transform ‘last-mile’ deliveries – developing an integrated, clean and sustainable
delivery system

	• Transform ‘last-mile’ deliveries – developing an integrated, clean and sustainable
delivery system



	The Government has consulted on bringing forward the end to the sale of new petrol,
diesel and hybrid cars and vans from 2040 to 2035, or earlier if a faster transition appears
feasible.

	 
	Energy Efficiency in Homes

	In 2019 the Government committed to a Future Homes Standard to ensure that all new
homes are ultra-efficient and use low carbon heating from 2025. A Government
consultation took place on the Future Homes Standard ending February 2020. The
consultation comprised proposed changes to the Building Regulations for new dwellings -
Part L (conservation of fuel and power) and Part F (ventilation).

	 
	Natural Environment

	In 2018 the Government published a 25 Year Environment Plan to Improve the
Environment 3, the ambitions of which are now translated into the Environment Bill 2020.
The Plan includes the following objectives in relation to infrastructure and addressing the
climate and nature emergency:

	3 https://www.gov.uk/government/publications/25-year-environment-plan

	3 https://www.gov.uk/government/publications/25-year-environment-plan

	4
	4
	https://assets.publishing.service.gov.uk/government/uploads/system/uploads/attachment_data/file/7589
83/Climate_change_impacts_and_adaptation.pdf
	https://assets.publishing.service.gov.uk/government/uploads/system/uploads/attachment_data/file/7589
83/Climate_change_impacts_and_adaptation.pdf

	 

	 

	 
	• Creating more green infrastructure

	• Creating more green infrastructure

	• Creating more green infrastructure


	• Developing a Nature Recovery Network

	• Developing a Nature Recovery Network


	• Helping primary schools create nature-friendly grounds

	• Helping primary schools create nature-friendly grounds


	• Planting more trees in and around our towns and cities

	• Planting more trees in and around our towns and cities


	• Improving soil health

	• Improving soil health


	• Minimising waste.

	• Minimising waste.


	• Improving management of residual waste

	• Improving management of residual waste


	• Reducing the impact of wastewater

	• Reducing the impact of wastewater


	• Promoting health and wellbeing through the natural environment

	• Promoting health and wellbeing through the natural environment


	• Clean air

	• Clean air


	• Mitigating and adapting to climate change.

	• Mitigating and adapting to climate change.


	• Managing exposure to chemicals.

	• Managing exposure to chemicals.


	• Enhancing biosecurity.

	• Enhancing biosecurity.



	 
	Flood Risk Adaptation

	The Environment Agency has prepared a number of Climate Change Act Adaptation
reports including “Climate change impacts and adaptation”4 This report outlines what
has happened and what is expected to happen to the UK climate. It describes some of
the impacts of these changes for England. It outlines the main adaptation actions that
are being taken, or that are being planned, to prepare for the impacts of climate
change.

	 
	Health

	There is a direct link between healthy communities and sustainable development resilient
to climate change. For example, the design of new development and neighbourhoods
can influence physical activity levels, travel patterns, social connectivity, mental and
physical health and wellbeing outcomes.

	The NHS has published a document “Putting Health into Place” as part of the Healthy
New Towns programme. This sets out guidelines for how local communities should plan
and design a healthy built environment. It includes the following objectives:

	 
	• Create Compact Neighbourhoods

	• Create Compact Neighbourhoods

	• Create Compact Neighbourhoods


	• Maximise Active Travel

	• Maximise Active Travel


	• Inspire and Enable Healthy Eating

	• Inspire and Enable Healthy Eating


	• Foster Health in Homes and Buildings

	• Foster Health in Homes and Buildings


	• Enable Healthy Play and Leisure

	• Enable Healthy Play and Leisure



	An NHS campaign ‘For a greener NHS’ recognises that the causes of climate change and
air pollution are often the same. Air pollution is linked to conditions such as heart disease,
strokes, lung cancer, and asthma. Extreme weather events such as flooding and heat
waves can have direct effects on physical and mental health.

	The NHS also recognises the health and care system in England is responsible for an
estimated 4-5% of the country’s carbon footprint. The NHS has committed to reaching Net
Zero carbon emissions as soon as possible and has set up a commission to examine
feasibility and measures. A call for evidence took place in early 2020.

	 
	Local Context

	In March 2019 B&NES Council declared a Climate Emergency and pledged to provide
the leadership to enable the Council area to become carbon neutral by 2030. It states
that there is a need to enable low carbon living across society through changes to laws,
taxation, infrastructure plus transport in all forms, policies and plans. This declaration was in
response to the science from the Intergovernmental Panel on Climate Change and
demands from the community.

	The Council is preparing a Climate Emergency Action Plan. In July 2019, the Council
engaged consultants to provide high-level evidence to inform the Action Plan. The
Centre for Sustainable Energy (CSE) delivered Section 4, Anthesis carried out the other
Sections. The sections cover the following:

	 
	• The district-wide carbon footprint and profile from activities within the district;

	• The district-wide carbon footprint and profile from activities within the district;

	• The district-wide carbon footprint and profile from activities within the district;


	• Future emissions pathways to 2030 and 2050 taking into account our 2030 target, the
Intergovernmental Panel on Climate Change (IPCC) science based targets and what
can be achieved based on known technology and present-day evidence;

	• Future emissions pathways to 2030 and 2050 taking into account our 2030 target, the
Intergovernmental Panel on Climate Change (IPCC) science based targets and what
can be achieved based on known technology and present-day evidence;


	• District-wide ‘consumption’ emissions arising through the lifecycle of products and
services purchased in the district;

	• District-wide ‘consumption’ emissions arising through the lifecycle of products and
services purchased in the district;


	• Household carbon footprints;

	• Household carbon footprints;


	• Emissions from large institutions;

	• Emissions from large institutions;


	• The Council’s emissions from energy use and the goods and services we procure.

	• The Council’s emissions from energy use and the goods and services we procure.



	The results discuss the many actions that could be taken in the district, and an indication
of the carbon savings that could result.

	Three carbon reduction priorities emerged – the key commitments are:

	 
	“Improvements in buildings’ energy efficiency and zero carbon new build”;

	 
	For example:

	• retrofitting the majority of homes (all tenures) with a range of energy saving
measures,

	• retrofitting the majority of homes (all tenures) with a range of energy saving
measures,

	• retrofitting the majority of homes (all tenures) with a range of energy saving
measures,


	• switching 40% of homes to modern electric heating from gas by 2030,

	• switching 40% of homes to modern electric heating from gas by 2030,


	• switching 76% of gas cookers to electric,

	• switching 76% of gas cookers to electric,


	• new homes and development needing to be being zero carbon or net positive
carbon from now

	• new homes and development needing to be being zero carbon or net positive
carbon from now



	 
	“A major shift to mass transport, walking and cycling to reduce emissions;”

	 
	For example:

	• a 25% cut in car and van mileage per person per year by 2030,

	• a 25% cut in car and van mileage per person per year by 2030,

	• a 25% cut in car and van mileage per person per year by 2030,


	• coupled with a 76% switch to electric cars, 14% to petrol/EV hybrid, leaving 10%
petrol/diesel on the road by 2030,
	• coupled with a 76% switch to electric cars, 14% to petrol/EV hybrid, leaving 10%
petrol/diesel on the road by 2030,


	• and, full electrification of passenger rail by 2030

	• and, full electrification of passenger rail by 2030

	• and, full electrification of passenger rail by 2030



	 
	“Large-scale and rapid increase in local renewable energy generation”

	 
	For example:

	• 50% of existing homes having a solar PV roof by 2030 (currently only 3.1% do),

	• 50% of existing homes having a solar PV roof by 2030 (currently only 3.1% do),

	• 50% of existing homes having a solar PV roof by 2030 (currently only 3.1% do),


	• 116 football pitches worth of solar PV on commercial roof space and ground
mounted sites

	• 116 football pitches worth of solar PV on commercial roof space and ground
mounted sites


	• around 28 large (2.5 MW) wind turbines

	• around 28 large (2.5 MW) wind turbines



	Further research is needed on the complex range of land use issues, including biodiversity,
soil health, food production and carbon sequestration issues. The second phase of
research and development includes drawing up actions against the three -priority areas,
to identify key next steps that need to be taken. Refer to Council report (October 2019)5

	5 
	5 
	5 
	https://democracy.bathnes.gov.uk/ieListDocuments.aspx?CId=272&MId=5198

	https://democracy.bathnes.gov.uk/ieListDocuments.aspx?CId=272&MId=5198


	 

	6 https://www.bathnes.gov.uk/sites/default/files/siteimages/climate_and_nature_emergency_action_plan.pdf

	H2
	Span
	An Action Plan has been prepared which sets out priority areas for action. Refer to this

	[link] 
	[link] 

	for website page and Action Plan document6


	In February 2020 the Council adopted a new four-year Corporate Strategy with two core
policies - “tackling the climate and nature emergency” and “giving people a bigger
say”.

	The Council’s Corporate Strategy provides a framework for actions the Council will deliver
between 2020 and 2024. It includes a delivery plan which summarises what services have
committed to deliver to contribute to the delivery of the Strategy’s priorities. Relevant
points are as follows:

	 
	Prepare for the Future

	• Local renewable energy

	• Local renewable energy

	• Local renewable energy


	• High-skill economy

	• High-skill economy


	• New technologies

	• New technologies


	• Green local economy

	• Green local economy


	• Walking, micro mobility (cycling), car sharing, buses and rail

	• Walking, micro mobility (cycling), car sharing, buses and rail



	 
	Delivery for Local Residents

	• Carbon neutral development and energy efficiency retrofitting

	• Carbon neutral development and energy efficiency retrofitting

	• Carbon neutral development and energy efficiency retrofitting


	• Natural environment carbon stores and biodiversity (e.g. planting more trees)

	• Natural environment carbon stores and biodiversity (e.g. planting more trees)


	• Carbon neutral, social and affordable housing

	• Carbon neutral, social and affordable housing


	• Energy efficient homes

	• Energy efficient homes


	• Significant improvement of the transport infrastructure

	• Significant improvement of the transport infrastructure


	• Low traffic neighbourhoods

	• Low traffic neighbourhoods



	 
	The Corporate Strategy Delivery Plan published February 2020 includes the following
delivery requirements.

	 
	“Review the Infrastructure Delivery Plan and CIL Spend programme”

	 
	“Ensure policy, planning decisions and s.106/CIL spend help to improve sustainable
transport infrastructure”

	The B&NES Green Infrastructure Strategy (2013) is being revised to provide the delivery
framework to address the nature emergency and deliver the Joint West of England Green
Infrastructure Strategy in B&NES.

	 
	Analysis

	In relation to infrastructure needed to support growth in the district, the following points
are relevant:

	 
	• All Council decisions include an assessment to ensure that every new proposal is aligned
with the Council’s Climate Emergency commitments

	• All Council decisions include an assessment to ensure that every new proposal is aligned
with the Council’s Climate Emergency commitments

	• All Council decisions include an assessment to ensure that every new proposal is aligned
with the Council’s Climate Emergency commitments



	 
	• The Councils three carbon reduction priorities – improving buildings’ energy efficiency
and zero carbon new build, a major shift to mass transport, walking and cycling and
large-scale and rapid increase in local renewable energy generation requires strong
leadership to enable major system change, including action across the public, private
and community sectors in B&NES, working together.

	• The Councils three carbon reduction priorities – improving buildings’ energy efficiency
and zero carbon new build, a major shift to mass transport, walking and cycling and
large-scale and rapid increase in local renewable energy generation requires strong
leadership to enable major system change, including action across the public, private
and community sectors in B&NES, working together.

	• The Councils three carbon reduction priorities – improving buildings’ energy efficiency
and zero carbon new build, a major shift to mass transport, walking and cycling and
large-scale and rapid increase in local renewable energy generation requires strong
leadership to enable major system change, including action across the public, private
and community sectors in B&NES, working together.



	 
	• It is important to ensure that sustainability, energy efficiency, and resilience to the
adverse effects of climate change underpin the design and construction of all projects
to ensure benefits for place, people and nature. The Council’s “Sustainable
Construction and Retrofitting” and “Sustainable Construction Checklist” Supplementary
Planning Documents7 address sustainable design issues.

	• It is important to ensure that sustainability, energy efficiency, and resilience to the
adverse effects of climate change underpin the design and construction of all projects
to ensure benefits for place, people and nature. The Council’s “Sustainable
Construction and Retrofitting” and “Sustainable Construction Checklist” Supplementary
Planning Documents7 address sustainable design issues.

	• It is important to ensure that sustainability, energy efficiency, and resilience to the
adverse effects of climate change underpin the design and construction of all projects
to ensure benefits for place, people and nature. The Council’s “Sustainable
Construction and Retrofitting” and “Sustainable Construction Checklist” Supplementary
Planning Documents7 address sustainable design issues.



	7 https://beta.bathnes.gov.uk/index-supplementary-planning-documents-spds
	7 https://beta.bathnes.gov.uk/index-supplementary-planning-documents-spds

	 
	• There is a need to understand and recognise the value of our green infrastructure in all
decision making. Management of the natural environment and using natural solutions
where appropriate to address issues is critical to addressing the climate and nature
emergency. The need to work in partnership at an appropriate scale eg sub-regional
level is key.
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	• The Placemaking Plan policies under “Responding to Climate Change” together with
the Sustainable Construction Checklist Supplementary Planning Document provide
details of practical requirements to be complied with.

	• The Placemaking Plan policies under “Responding to Climate Change” together with
the Sustainable Construction Checklist Supplementary Planning Document provide
details of practical requirements to be complied with.

	• The Placemaking Plan policies under “Responding to Climate Change” together with
the Sustainable Construction Checklist Supplementary Planning Document provide
details of practical requirements to be complied with.



	 
	 
	 
	 
	Green Infrastructure

	The West of England Joint Green Infrastructure Strategy (JGIS) 2020-30 recognises that the
rich and diverse natural environment of the West of England is integral to the sub-region’s
health and prosperity. Well planned and managed, functioning green infrastructure is
crucial for people, places and nature and is a key component in addressing
environmental impacts including climate change and biodiversity loss.

	The JGIS sets out the role and current extent of the existing GI network and identifies both
issues and opportunities for enhancement. It provides a shared evidence base for the
Local Plan development, and other joint and local plans and strategies.

	A review of the B&NES Green Infrastructure (GI) Strategy (2013) is underway to provide a
delivery framework for addressing these issues and the nature emergency. The purpose of
this B&NES GI Strategy Delivery Framework is to set out how the Council will action work

	over the next 10 years to deliver effective green infrastructure. This will provide evidence
for the revised Local Plan to support policy.

	The GI Strategy Delivery Framework aims to ensure that the natural environment works for
the community, maximising the benefits it can and should be providing for people, place
and nature, whilst protecting its intrinsic values.

	The successful delivery of the GI Strategy Delivery Framework Vision will be dependent on
co-ordinated, targeted activity and strong working relationships with many partners
including the local community. It requires cross boundary working, and multi-agency
cooperation. Delivery can be achieved in a wide variety of ways and by different bodies
taking the lead.

	The B&NES GI Strategy Delivery Framework sets out a suite of GI related ‘action plans’
either in place or to be produced. Some GI action plans specifically relate to Council
owned property for example action plans for parks and allotments, and the Pollinator
Action Plan. Others are being developed and delivered in partnership with others. In
some cases, the Council directly leads these partnerships for example Bathscape, and in
other cases the Council is an active partner. Some action plans are strategic in nature for
example the B&NES wide Green Space Strategy, Tree and Woodland Plan, and others
relate to geographical projects, for example Bathscape, Waterspace and the Somer
Valley.

	 
	Transport

	The West of England Joint Local Transport Plan (JLTP) aims to ensure that transport is
carbon neutral by 2030. Transport is responsible for 29% of carbon dioxide (CO2) emissions
in the West of England, compared to 26% nationally. It aims to achieve a well-connected
sustainable transport network across the region; a network that offers greater, realistic
travel choices and makes walking, cycling and public transport the preferred options for
travel. 

	A West of England Local Cycling and Walking Infrastructure Plan (LCWIP) was adopted in
June 2020. It identifies walking and cycling routes which have been prioritised for future
investment. The Government’s Department for Transport has said that local authorities
with Local Cycling and Walking Infrastructure Plans will be better placed to secure future
funding.

	A West of England Bus Strategy was also adopted in June 2020. This proposes a vision to
double bus passenger numbers by 2036 and measures include improving the bus network
and passenger facilities.

	B&NES Council’s Climate Action Plan and the Joint Local Transport Plan prioritise distance
reduction and modal shifts bike/walking/mass transport as key to addressing the climate
emergency, reducing congestion and improving health.

	Other measures include:

	 
	• Providing infrastructure to support low emission vehicles and sustainable modes of
travel, such as bike parking and facilities, and electric charging points;

	• Providing infrastructure to support low emission vehicles and sustainable modes of
travel, such as bike parking and facilities, and electric charging points;

	• Providing infrastructure to support low emission vehicles and sustainable modes of
travel, such as bike parking and facilities, and electric charging points;



	 
	• The Bath Clean Air Zone improving air quality aswell as tackling the climate
emergency
	• The Bath Clean Air Zone improving air quality aswell as tackling the climate
emergency
	• The Bath Clean Air Zone improving air quality aswell as tackling the climate
emergency


	 
	• Conducting research and investing in transport schemes such as low traffic
neighbourhoods and making improvements to walking and cycling.

	• Conducting research and investing in transport schemes such as low traffic
neighbourhoods and making improvements to walking and cycling.

	• Conducting research and investing in transport schemes such as low traffic
neighbourhoods and making improvements to walking and cycling.



	 
	Details of transport initiatives including Future Mobility Zones are set out in the transport
infrastructure requirements section in particular Smarter Choices and Air Quality section.

	 
	Energy

	The West of England Joint Committee agreed to prepare a ‘West of England Energy
Strategy’. WECA hosts the South West Energy Hub – a project funded by the Department
for Business, Energy & Industrial Strategy to increase the number and quality of local
energy projects in the South West.

	B&NES has an Energy at Home Advice Service which provides free, expert advice on all
things energy related for B&NES residents.

	B&NES Council has a working relationship with Bath & West Community Energy and
Keynsham Community Energy. Community energy will have a key role to play in helping
to deliver the target of carbon neutrality through engagement with local neighbourhoods
and enabling projects, with all the benefits that community ownership brings.

	B&NES Council will encourage the development of heat networks. If a heat network exists
in close proximity to a scheme it will be expected to connect to it, and this will count
towards the development’s carbon reduction requirements. Evidence will be required to
demonstrate why connection to existing network is not possible.

	The Royal United Hospital Trust has taken steps to reduce its carbon footprint. It now
supplies much of its own heating through a Combined Heat and Power plant,
implemented in 2014. The Pathology Laboratory, Pharmacy and all new buildings will
benefit from photo-voltaic panels again enabling the Trust to generate much of its own
energy.

	 
	Drainage

	The Strategic Flood Risk Assessment Level 1
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	8 
	https://www.bathnes.gov.uk/sites/default/files/sitedocuments/Planning-and-Building-Control/Planning�Policy/Evidence-Base/Flood-Risk/banes_level_1_sfra_final_report_nov_2018.pdf

	https://www.bathnes.gov.uk/sites/default/files/sitedocuments/Planning-and-Building-Control/Planning�Policy/Evidence-Base/Flood-Risk/banes_level_1_sfra_final_report_nov_2018.pdf
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	https://www.bathnes.gov.uk/sites/default/files/siteimages/banes_surface_water_management_plan_1508
27_-_main.pdf
	https://www.bathnes.gov.uk/sites/default/files/siteimages/banes_surface_water_management_plan_1508
27_-_main.pdf

	 


	The Surface Water Management Plan
	The Local Flood Risk Management Strategy 
	• local flood risk is managed through a co-ordinated approach, and;
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	• local flood risk is managed through a co-ordinated approach, and;



	• communities, businesses and individuals are more aware of the risks of flooding,
understand who in responsible for dealing with flooding, and are clear about the
actions they can take to manage the risk of flooding.

	• communities, businesses and individuals are more aware of the risks of flooding,
understand who in responsible for dealing with flooding, and are clear about the
actions they can take to manage the risk of flooding.

	• communities, businesses and individuals are more aware of the risks of flooding,
understand who in responsible for dealing with flooding, and are clear about the
actions they can take to manage the risk of flooding.



	Again the impact of climate change is considered and mitigated.

	Sustainable Drainage Systems (SuDS) are designed to control surface water run off close
to where it falls and mimic natural drainage as closely as possible. They provide
opportunities to reduce the causes and impacts of flooding and combine water
management with green space with benefits for amenity, recreation and wildlife which
also assists in mitigating the effects of climate change.

	H2
	Span
	B&NES planning policy CP5 states that all development will be expected to incorporate
sustainable drainage systems to reduce surface water run-off and minimise its contribution
to flood risks elsewhere. The 
	West of England Sustainable Drainage Developer Guide
Section 1
	West of England Sustainable Drainage Developer Guide
Section 1

	10(March 2015) sets out the requirements for the design and approval of
Sustainable Drainage Systems – see web page11.


	10 
	10 
	10 
	https://www.bathnes.gov.uk/sites/default/files/sitedocuments/Planning-and-Building-Control/Planning�Policy/LDFGeneral/bd6457_woe_developer_guide_complete_72dpi.pdf

	https://www.bathnes.gov.uk/sites/default/files/sitedocuments/Planning-and-Building-Control/Planning�Policy/LDFGeneral/bd6457_woe_developer_guide_complete_72dpi.pdf


	 

	11 
	11 
	https://www.bathnes.gov.uk/services/environment/lead-local-flood-authority/planning-and�development
	https://www.bathnes.gov.uk/services/environment/lead-local-flood-authority/planning-and�development

	 


	 
	Water efficiency – residential development:

	Proposals for new residential developments are to meet the higher water efficiency
standards of water consumption target of 110 litres per person per day. Rainwater
harvesting or other methods of capturing rainwater for use by the residents (e.g. water
butts) must also be included.

	Community Facilities

	It is important to site infrastructure and community facilities such as schools and health
facilities in locations which can be easily accessed by walking/ cycling or public transport
to reduce the need to travel by private motor car.

	By ensuring new development is supported by accessible existing or planned capacity in
childcare provision, primary school and secondary schools / school places, this will reduce
the need to travel.

	The B&NES School Organisation Plan indicates the existing capacity and additional
capacity required to meet demand arising from new developments (Refer to School
Infrastructure sections in Part 4)

	In the case of Special Education Needs and Disabilities (SEND) schools, currently due to
the lack of provision there is a need to access out of Local Authority placements at
independent schools for SEND pupils. By providing SEND education facilities/ school
places in more accessible locations this will thereby reduce the need to travel to access
education and thus reduce carbon emissions, and pupils being educated locally will also
have social benefits.

	 
	  
	3 PART THREE: PLANNING POLICY BACKGROUND AND FUNDING STREAMS

	 
	Policy Context

	 
	National

	The National Planning Policy Framework (as revised 2019)12 (NPPF) outlines the
requirement for planning authorities to plan for the infrastructure requirements in their area
and advises on best practice for doing so.

	12 https://www.gov.uk/government/publications/national-planning-policy-framework--2 
	12 https://www.gov.uk/government/publications/national-planning-policy-framework--2 

	Paragraph 16 of the NPPF states that:

	 
	“Plans should: be shaped by early, proportionate and effective engagement
between plan-makers and communities, local organisations, businesses,
infrastructure providers and operators and statutory consultees; “

	Paragraph 20 states:

	 
	“Strategic policies should set out an overall strategy for the pattern, scale and
quality of development, and make sufficient provision for: …

	 
	b) infrastructure for transport, telecommunications, security, waste
management, water supply, wastewater, flood risk and coastal change
management, and the provision of minerals and energy (including heat);

	 
	c) community facilities (such as health, education and cultural infrastructure);
and

	 
	d) conservation and enhancement of the natural, built and historic environment,
including landscapes and green infrastructure, and planning measures to
address climate change mitigation and adaptation “

	 
	Paragraph 5 states: “The Framework does not contain specific policies for nationally
significant infrastructure projects”. There are no nationally significant infrastructure
projects in the B&NES area.

	The National Planning Policy Guidance (NPPG) states that “The Local Plan should make
clear, for at least the first 5 years, what infrastructure is required, who is going to fund and
provide it, and how it relates to the anticipated rate and phasing of development” and
“For the later stages of the plan period less detail may be provided as the position
regarding the provision of infrastructure is likely to be less certain.”
 
	Infrastructure Delivery Plans (IDPs) are therefore required as an evidence base to support
the Local Plan. The next section sets out details of the current development plan status.

	 
	Local Policy Context

	 
	Development Plan

	The Bath and North East Somerset Local Plan 2011-202913 comprises two separate
Development Plan Documents:- the Core Strategy (adopted July 2014) and the

	13 https://beta.bathnes.gov.uk/policy-and-documents-library/core-strategy-and-placemaking-plan 
	13 https://beta.bathnes.gov.uk/policy-and-documents-library/core-strategy-and-placemaking-plan 

	Placemaking Plan (adopted July 2017). The Bath and North East Somerset Council Core
Strategy (adopted July 2014) establishes a strategic planning framework to guide change
and development in the District. The Placemaking Plan (adopted July 2017) complements
the strategic framework in the Core Strategy by setting out detailed development and
design principles for allocated sites, as well as a range of policies for managing
development across Bath and North East Somerset.

	The Joint Waste Core Strategy (adopted March 2011) is a development plan document
prepared by the four West of England unitary authorities (Bath and North East Somerset,
Bristol City, North Somerset and South Gloucestershire). It sets out a spatial strategy for
dealing with waste including the allocation of sites.

	There are also a number of approved neighbourhood plans which form part of the
statutory development plan (see below). In addition, there are a number of
neighbourhood plans in preparation.

	The following are made Neighbourhood Plans:

	• Chew Valley Neighbourhood Plan,

	• Chew Valley Neighbourhood Plan,

	• Chew Valley Neighbourhood Plan,


	• Claverton Neighbourhood Plan

	• Claverton Neighbourhood Plan


	• Clutton Neighbourhood Plan

	• Clutton Neighbourhood Plan


	• Englishcombe Neighbourhood Plan

	• Englishcombe Neighbourhood Plan


	• Freshford & Limpley Stoke Neighbourhood Plan

	• Freshford & Limpley Stoke Neighbourhood Plan


	• Publow with Pensford Neighbourhood Plan

	• Publow with Pensford Neighbourhood Plan


	• Stowey Sutton Neighbourhood Plan

	• Stowey Sutton Neighbourhood Plan


	• Westfield Neighbourhood Plan

	• Westfield Neighbourhood Plan


	• Whitchurch Village Neighbourhood Plan

	• Whitchurch Village Neighbourhood Plan



	 
	 
	Proposed Local Plan Partial Update

	The Council is required to review the Local Plan every five years in order to determine
whether it remains fit for purpose or whether all or part of it needs to be revised and
updated. A new Local Plan for B&NES was being prepared alongside a West of England
Joint Spatial Plan (JSP) together with neighbouring West of England councils - Bristol City,
South Gloucestershire and North Somerset Councils. However, following the JSP
examination hearings in summer 2019 the JSP was withdrawn in January 2020.
Preparation of the new Local Plan for B&NES has therefore been paused. The Council is
committed to working with the West of England councils and WECA to positively address
the strategic planning needs of the region, and is jointly commissioning a refresh of the
strategic evidence base to inform future plan-making.

	In the interim a partial update of the current Local Plan which runs to 2029 will be
prepared for B&NES. The partial update is not a new Local Plan and will not roll forward or
change the plan period of the adopted Core Strategy and Placemaking Plan. The
document will cover the Council’s priorities for changes to planning policies to respond to
the Climate and Nature Emergency Declaration and a select number of other issues,
primarily;

	 
	• boosting housing land supply

	• boosting housing land supply

	• boosting housing land supply


	• maximising the sustainability of the construction of new development

	• maximising the sustainability of the construction of new development


	• reflecting the more robust approach in national policy towards viability and
provision of affordable housing

	• reflecting the more robust approach in national policy towards viability and
provision of affordable housing



	• incorporating the Green Infrastructure Strategy proposals, including a review of the
approach to the provision of open space

	• incorporating the Green Infrastructure Strategy proposals, including a review of the
approach to the provision of open space

	• incorporating the Green Infrastructure Strategy proposals, including a review of the
approach to the provision of open space


	• a revised approach to new Purpose Built Student Accommodation (PBSA)

	• a revised approach to new Purpose Built Student Accommodation (PBSA)


	• updating the policy on Houses in Multiple Occupation (HMO)

	• updating the policy on Houses in Multiple Occupation (HMO)


	• facilitating the need for new renewable energy generation

	• facilitating the need for new renewable energy generation


	• provision of walking and cycling including safe walking routes

	• provision of walking and cycling including safe walking routes


	• a review of the car parking standards including provision of electric vehicle
charging points

	• a review of the car parking standards including provision of electric vehicle
charging points


	• Site allocations

	• Site allocations



	 
	A number of Supplementary Planning Documents (SPDs) also need updating or to be
prepared in light of the Climate and Nature Emergency and other issues. These are:

	 
	• Houses in Multiple Occupation (HMO) SPD

	• Houses in Multiple Occupation (HMO) SPD

	• Houses in Multiple Occupation (HMO) SPD


	• Planning Obligations SPD

	• Planning Obligations SPD


	• Sustainable Construction and Retrofitting SPD

	• Sustainable Construction and Retrofitting SPD


	• New B&NES Design Guide SPD to reflect the West of England Placemaking

	• New B&NES Design Guide SPD to reflect the West of England Placemaking



	Charter and provide guidance on walking and cycling

	• New The B&NES approach to Biodiversity Net Gain (SPD)

	• New The B&NES approach to Biodiversity Net Gain (SPD)

	• New The B&NES approach to Biodiversity Net Gain (SPD)



	 
	Transport Policy

	 The West of England Combined Authority, working with Bath & North East Somerset, Bristol,
North Somerset and South Gloucestershire Councils has prepared a Joint Local Transport
Plan (JLTP4)14. It sets out the approach to the way transport will develop up to 2036 in the
West of England. The plan will support delivery of transport schemes set out in local
transport strategies across the region, and those covering cycling, walking, public
transport, parking and the main road network.

	14 https://travelwest.info/projects/joint-local-transport-plan
 
	14 https://travelwest.info/projects/joint-local-transport-plan
 
	15 
	15 
	https://s3-eu-west-1.amazonaws.com/travelwest/wp-content/uploads/2020/06/West-of-England-Bus�Strategy.pdf

	https://s3-eu-west-1.amazonaws.com/travelwest/wp-content/uploads/2020/06/West-of-England-Bus�Strategy.pdf


	  
	 

	16 https://s3-eu-west-1.amazonaws.com/travelwest/wp-content/uploads/2020/07/LCWIP.pdf
 
	17 
	17 
	National Infrastructure Assessment (July 2018)

	National Infrastructure Assessment (July 2018)


	 

	18 https://www.gov.uk/government/publications/national-infrastructure-strategy 

	 In addition to the JLTP4, the West of England has also adopted a Bus Strategy15 and the
Local Cycling and Walking Infrastructure Plan16 in June 2020

	 
	Infrastructure Delivery and Funding

	 
	National Context

	The National Infrastructure Commission (the Commission) was set up in 2015 to provide the
government with impartial, expert advice on the UK’s long-term infrastructure priorities. It
prepared a National Infrastructure Assessment (July 2018)17. The NIC concluded that to
meet the infrastructure needs of the 21st century, we must harness the potential of data
and digital connectivity, build a low-cost, low-carbon energy system, and revolutionise
our road networks to increase the use of electric and autonomous vehicles.

	The NIA makes recommendations on renewable energy, energy efficiency, digital
connectivity, electric cars, low carbon heat technology, waste recycling and flood
resilience. The Government responded to this assessment by publishing a National
Infrastructure Strategy18 in November 2020. The National Infrastructure Strategy sets out
the government’s plans to transform the UK’s infrastructure networks. It is based around

	three central objectives: economic recovery; levelling up and strengthening the Union;
and meeting the UK’s net zero emissions target by 2050.

	 
	Local Context

	Bath and North East Somerset Council is involved in the delivery of education
infrastructure, public open space, transport, elements of green infrastructure and strategic
waste & recycling facilities for household residents

	 The West of England Government Devolution order confirmed the West of England
Combined Authority (WECA) as the Local Transport Authority for its area with a number of
powers relating to the provision of local bus services. It is important to note that, whilst
WECA takes on the role of Transport Authority for the WECA area, Constituent Authorities
remain the highway authority. Thus, a fully collaborative approach is required between
constituent councils and WECA.

	This draft IDP focuses on key infrastructure requirements necessary for housing growth. For
the purposes of this document, the definition of key infrastructure groups, and the types of
facilities and services within each group, is set out below:

	 
	Children’s Services

	Early years provision

	Primary Schools

	Secondary and Sixth Form Schools

	Special Education Need & Disabilities (SEND)

	 
	Green Infrastructure

	Strategic Green Infrastructure

	Green Space (Formal and Natural)

	Allotments

	 
	Sports and Leisure

	Outdoor Sports and Recreation

	Leisure and Indoor Sports Facilities

	Children’s Play

	 
	Community Facilities

	Youth

	Community Centres

	Libraries

	Cemeteries

	 
	Transport

	Rail

	Bus and Mass Transit

	Walking & Cycling

	Smarter Choices and Air Quality

	Highways

	 
	Public Realm

	 
	Health

	Primary Care

	Secondary Care (Urgent, Elective and Specialist)
	Mental Health, Community Health & Social Care

	Ambulance Service

	 
	Utilities

	Waste and Recycling

	Energy Generation and Distribution

	Water Supply

	Waste Water and Drainage

	Flood Defences and Drainage

	Digital Communications

	While this IDP document has an emphasis on the delivery of necessary infrastructure
required to enable development, there are a number of points relating to the scope of
infrastructure types assessed.

	Affordable housing which is a key element of sustainable development and is regarded
as an essential element of new housing developments across the whole district is not
examined in the IDP. It is addressed by Core Strategy Policy CP9 and Planning
Obligations Supplementary Planning Document 2015.

	Community facilities are those that provide for the health and wellbeing, spiritual,
educational, recreational, leisure and cultural needs of the community. Community
facilities such as health, education, green spaces, sport and recreation are assessed in
this document, and community centres which are planned as part of new developments
or identified in Neighbourhood Plans are included. However, community facilities
/meeting places, which can include public, private and voluntary provision such as
village halls and places of worship, have not been assessed comprehensively at this
stage.

	The B&NES Core Strategy / Placemaking Plan policy aims include to:

	 
	“safeguard against the loss of community facilities, unless it can be demonstrated that
they are no longer needed by the community they serve”

	..

	“ Encourage flexible use of community and recreational facilities and venues and co�location of services”..

	 
	 
	The B&NES Core Strategy /Placemaking Plan recognise that public houses play an
important role as a community resource, particularly in rural areas and local centres. They
are also often used as a venue for social activities, offering a range of diverse services
including libraries, childcare, meeting spaces for community groups, and shops.

	Avon & Somerset Police and Avon Fire and Rescue Service were consulted as part of the
preparation of this document; however, no responses had been received. Accordingly,
infrastructure requirements for these services have not been included at this stage. As this
is a live document, details will be regularly updated to take into account changes and
emerging projects.

	Infrastructure such as dental practices and optometrists which are income generating
practices are not assessed comprehensively.

	The highways infrastructure section focuses on strategic projects and excludes local
highway works necessary for individual developments, considered at the development
	planning stage. Public realm strategy highway improvements (for example Keynsham
High Street remodelling) are identified within the Public Realm section as a separate
category from Highways, Pedestrian and Cycle Facilities, and Green Infrastructure.

	It is important to note that the assessment undertaken relates to infrastructure
requirements for the purposes of the local plan and at a level of detail appropriate for
that strategic level. As plans are developed further, then specific development based
infrastructure assessments will be carried out that will identify more accurately the actual
infrastructure needs and costs based on greater detail and understanding of
requirements and capacity at that point in time. It is therefore certain that as more detail
emerges further refined assessments may supersede the requirements, costs and funding
assessments made at this stage. This document will be regularly updated to take into
account future changes and is a live document.

	 
	Funding Streams

	Financing the construction, operation and maintenance of infrastructure will depend on
a series of funding sources including grants, loans, taxations, levies and rates.

	 
	Developer Contributions

	Developer contributions will form an important component of the overall funding
package and the Council will seek to utilise Section 106 Planning Obligations (S.106) and
the Community Infrastructure Levy (CIL) collected, as appropriate, to ensure that
development is acceptable in planning terms (S.106 funding) and that infrastructure is
provided to support the development of the area (CIL funding) An annual Infrastructure
Funding Statement sets out the amounts of CIL and S.106 funding received, allocated to
projects and spent.

	 
	Community Infrastructure Levy

	 The Community Infrastructure Levy (CIL) is a charge on new development to help deliver
infrastructure to support the development of the district area. The charge is an amount
that must be paid £ per square metre on qualifying development. The B&NES CIL
Charging Schedule 19 was approved on 17th February 2015 and took effect on 6th April
2015. The CIL charges set out in the Charging Schedule are subject to indexation. Refer
to the Infrastructure Funding Statement for details of indexation.
 
	19 http://www.bathnes.gov.uk/sites/default/files/sitedocuments/Planning-and-Building-Control/Apply-for-Planning�Permission/bnes_charging_schedule_25_feb_2015.pdf

	19 http://www.bathnes.gov.uk/sites/default/files/sitedocuments/Planning-and-Building-Control/Apply-for-Planning�Permission/bnes_charging_schedule_25_feb_2015.pdf

	20 
	20 
	http://www.bathnes.gov.uk/sites/default/files/sitedocuments/Planning-and-Building-Control/Apply-for-Planning�Permission/bnes_reg_123.pdf
	http://www.bathnes.gov.uk/sites/default/files/sitedocuments/Planning-and-Building-Control/Apply-for-Planning�Permission/bnes_reg_123.pdf

	  


	CIL must be spent on the provision, improvement, replacement, operation or
maintenance of infrastructure needed to support the development of the area.

	The B&NES Infrastructure list20 sets out the infrastructure types that the Council can
allocate CIL receipts to fund projects partly or wholly. The infrastructure types are as
follows:

	 
	• Strategic Transport Infrastructure including cycling and walking infrastructure, and
public transport (excluding development specific mitigation works on, or directly
related to, a development site);

	• Strategic Transport Infrastructure including cycling and walking infrastructure, and
public transport (excluding development specific mitigation works on, or directly
related to, a development site);

	• Strategic Transport Infrastructure including cycling and walking infrastructure, and
public transport (excluding development specific mitigation works on, or directly
related to, a development site);



	• Green Infrastructure as set out in the Green Infrastructure Strategy (excluding
development specific mitigation works on, or directly related to, a development site)

	• Green Infrastructure as set out in the Green Infrastructure Strategy (excluding
development specific mitigation works on, or directly related to, a development site)

	• Green Infrastructure as set out in the Green Infrastructure Strategy (excluding
development specific mitigation works on, or directly related to, a development site)


	• Early Years provision set out in the Childcare Sufficiency Assessment (Except for the
Whitchurch Strategic Site and Bath Western Riverside Charging Zone proposal);

	• Early Years provision set out in the Childcare Sufficiency Assessment (Except for the
Whitchurch Strategic Site and Bath Western Riverside Charging Zone proposal);


	• School Schemes set out in the Schools Organisation Plan (except primary schools and
places required by strategic site and Bath Western Riverside Charging Zone
proposals); and Alternative Education Provision;

	• School Schemes set out in the Schools Organisation Plan (except primary schools and
places required by strategic site and Bath Western Riverside Charging Zone
proposals); and Alternative Education Provision;


	• Social Infrastructure, including social and community facilities, sports, recreational,
play infrastructure and youth provision, and cultural facilities (excluding development
specific mitigation works on, or directly related to, a development site);

	• Social Infrastructure, including social and community facilities, sports, recreational,
play infrastructure and youth provision, and cultural facilities (excluding development
specific mitigation works on, or directly related to, a development site);


	• Strategic Energy Infrastructure (excluding on site provisions);

	• Strategic Energy Infrastructure (excluding on site provisions);


	• Health and well-being infrastructure (excluding on site provisions);

	• Health and well-being infrastructure (excluding on site provisions);


	• Strategic waste facilities;

	• Strategic waste facilities;


	• Strategic Flood Risk Management infrastructure (excluding on site provisions).

	• Strategic Flood Risk Management infrastructure (excluding on site provisions).



	A proportion of the CIL collected will be allocated to Town and Parish Councils. The
allocation is as follows:

	 
	• Local Funds: 15% of CIL (up to a maximum of £100 per Council Tax dwelling in the
area per annum) or 25% with adopted Neighbourhood Plans (uncapped) will be
passed directly to local communities (Parish Councils or Town Councils). In the case
of Bath, as Bath is a City that does not have a Parish or Town Council, it was agreed
by Bath and North East Somerset Council that the Bath City Forum will act as the
body where projects are submitted and assessed on behalf of the Community The
Council’s Cabinet will have the ultimate decision on the local spend in Bath. ,.

	• Local Funds: 15% of CIL (up to a maximum of £100 per Council Tax dwelling in the
area per annum) or 25% with adopted Neighbourhood Plans (uncapped) will be
passed directly to local communities (Parish Councils or Town Councils). In the case
of Bath, as Bath is a City that does not have a Parish or Town Council, it was agreed
by Bath and North East Somerset Council that the Bath City Forum will act as the
body where projects are submitted and assessed on behalf of the Community The
Council’s Cabinet will have the ultimate decision on the local spend in Bath. ,.

	• Local Funds: 15% of CIL (up to a maximum of £100 per Council Tax dwelling in the
area per annum) or 25% with adopted Neighbourhood Plans (uncapped) will be
passed directly to local communities (Parish Councils or Town Councils). In the case
of Bath, as Bath is a City that does not have a Parish or Town Council, it was agreed
by Bath and North East Somerset Council that the Bath City Forum will act as the
body where projects are submitted and assessed on behalf of the Community The
Council’s Cabinet will have the ultimate decision on the local spend in Bath. ,.


	• Administration Costs: Up to 5% of CIL receipts will be used within the Planning Services
to cover costs associated with monitoring, managing and collecting

	• Administration Costs: Up to 5% of CIL receipts will be used within the Planning Services
to cover costs associated with monitoring, managing and collecting


	• Strategic Funds: The remaining CIL receipts will be allocated by B&NES Council.

	• Strategic Funds: The remaining CIL receipts will be allocated by B&NES Council.



	 The strategic CIL funds will be targeted to address infrastructure priorities identified in this
IDP. The decision on how to spend the CIL income (on the above items) will be made as
part of an annual process that aligns with the Council’s annual revenue budget and
capital programme setting.

	The local CIL funds can be spent on a wider range of projects. The Regulations state that
this local proportion of funds must be used

	 
	“to support the development of the local area by funding

	(a) the provision, improvement, replacement, operation or maintenance of
infrastructure; or

	(b) anything else that is concerned with addressing the demands that
development places on an area.”

	For other infrastructure necessary to make development acceptable, the Council will
continue to seek provision through use of planning conditions and planning obligations
i.e. Section.106 Agreements, on a site by site basis.

	 
	Planning Obligations
	 
	The Planning Obligations Supplementary Planning Document21 came into force at the
same time as the CIL Charging Schedule, on 6th April 2015. This document provides
guidance to developers on the type and level of contribution that developments of
different sizes and types will be expected to deliver and guidance on Section 106 (S106)
agreements. Amendments relating to green infrastructure were adopted in 2019.

	21 
	21 
	21 
	http://www.bathnes.gov.uk/services/planning-and-building-control/planning-policy/supplementary�planning-documents-spds/plannin
	http://www.bathnes.gov.uk/services/planning-and-building-control/planning-policy/supplementary�planning-documents-spds/plannin

	 

	 

	Prior to 6th April 2015, planning obligations (S106) were agreed for funding for off site
infrastructure such as school places and strategic transport. Following the introduction of
the CIL Charging Schedule on 6th April 2015, planning obligations are confined to primarily
Affordable Housing and site related requirements which are not contained within the
Infrastructure list such as green infrastructure to make development acceptable in
planning terms.

	B&NES Core Strategy identifies a number of large development sites which have multiple
infrastructure requirements. These developments are subject to Planning Obligations /
Section 106 Agreements. They include the following:

	 
	 
	Core Strategy
Allocations/Key sites

	Core Strategy
Allocations/Key sites

	Core Strategy
Allocations/Key sites

	Core Strategy
Allocations/Key sites


	Infrastructure Projects necessary to make development
acceptable in planning terms

	Infrastructure Projects necessary to make development
acceptable in planning terms



	Bath Western
Riverside/Enterprise Area
(BI.3a)

	Bath Western
Riverside/Enterprise Area
(BI.3a)

	Bath Western
Riverside/Enterprise Area
(BI.3a)

	App Ref 16/01733/EOUT

	 
	Status –Under Construction


	-Affordable Housing

	-Affordable Housing

	-Destructor Bridge replacement (complete)

	-River Wall maintenance

	-Transport Contribution for Bath Rapid Transit (no longer
going ahead) or alternative

	-Highway Works

	-Bus Service Contribution

	-Riverside Park (complete)

	-New paths and cycleways, enhanced pedestrian links

	 
	Later Phases

	-New pedestrian bridge across the River Avon

	-New Primary School

	-New Early Years Facility

	-New GP surgery (subject to condition)

	-Cultural Building contribution

	-Oldfield Park Station refurbishment contribution

	-Allotment Contribution

	-Library Contribution

	 


	Former MoD Foxhill site
(Mulberry Park)(BI.9a)

	Former MoD Foxhill site
(Mulberry Park)(BI.9a)

	Former MoD Foxhill site
(Mulberry Park)(BI.9a)

	 
	App Ref

	14/04354/EOUT

	 
	Developer: Curo

	 
	Status: Under Construction

	 

	-Affordable Housing

	-Affordable Housing

	-New Primary School (complete)

	-New Early Years Facility (complete)

	-New Community Facility(complete)

	-Youth Services Contribution

	-Library Contribution

	-Allotments Contribution

	-Contribution to Upgrading Green Space in Local Area

	-On Site Green Space Provision

	-Highway Works

	-Public Transport Contribution




	 
	 
	TH
	 
	 


	Former MoD Ensleigh site
(Ensleigh) (BI.27a

	Former MoD Ensleigh site
(Ensleigh) (BI.27a

	Former MoD Ensleigh site
(Ensleigh) (BI.27a

	 
	App Ref 14/01853/EFUL

	Developer: Linden Homes &
Bloor Homes

	 
	Status: Under Construction


	-Affordable Housing Provision

	-Affordable Housing Provision

	-Contribution to new Primary School and Land
Contribution (Primary School complete)

	-Bus Service Contribution

	-Bus Stop /Shelter Contribution

	-Green Space Contribution

	-On site Green Space Provision

	-Highways Agreement

	 


	Ensleigh (Royal High School
Playing Field site)

	Ensleigh (Royal High School
Playing Field site)

	Ensleigh (Royal High School
Playing Field site)

	 
	15/03511/EOUT

	Developers: Bloor Homes
and Linden Homes

	 
	 

	Community Infrastructure Levy Contributions

	Community Infrastructure Levy Contributions

	 
	Contributions towards new Primary School on site.
(Primary School complete)



	Former MoD Warminster
Road (Holburne Park)
(BI.28a)

	Former MoD Warminster
Road (Holburne Park)
(BI.28a)

	Former MoD Warminster
Road (Holburne Park)
(BI.28a)

	 
	App Ref

	14/2272/EFUL As amended

	 
	Developer: Hardrock
Developments

	 
	Status: Under Construction


	-Affordable Housing Provision

	-Affordable Housing Provision

	-Bus Stop /Shelter Contribution

	-Footpaths Contribution

	-Car Club Contribution

	-Allotments Contribution

	-Off site Green Space Contribution

	-On site Green Space Provision

	-Public Transport Contribution

	-Primary School Contribution

	-Youth Services Contribution

	-Highways Works

	 


	Odd Down Urban Extension
(BI.41a)

	Odd Down Urban Extension
(BI.41a)

	Odd Down Urban Extension
(BI.41a)

	 
	17/02588/EFUL

	Status : Not Started

	 

	Application for 171 dwellings and associated infrastructure
ref 17/02588/EFUL is approved 15/8/2019 subject to a S106
contributions and Community Infrastructure Levy.

	Application for 171 dwellings and associated infrastructure
ref 17/02588/EFUL is approved 15/8/2019 subject to a S106
contributions and Community Infrastructure Levy.

	 
	S106 provisions:

	 
	- Affordable Housing Provision (51 Social Rented and 17
Intermediate Housing

	 
	- Provision of on site Green infrastructure including

	multifunctional green space (formal, natural and

	allotments);

	-Contributions to facilitate the expansion of St Martin’s
Garden Primary School

	-Highways Contribution

	-Odd Down Pedestrian / Cycle link

	-Highway Works re access and junction improvements

	 


	East of Keynsham Urban
Extension (KI.20a)

	East of Keynsham Urban
Extension (KI.20a)

	East of Keynsham Urban
Extension (KI.20a)

	 
	App Ref 16/00850/OUT

	Developer: Crest Nicholson

	 
	Status: Under Construction


	Outline permission 16/00850/OUT and

	Outline permission 16/00850/OUT and

	Reserved matters 18/01307/RES for 250no. dwellings and
associated development. Community Infrastructure Levy
Contributions and a S106 securing:

	 
	-Affordable Housing

	-Contribution to new primary school and land



	 
	 
	 
	 

	contribution in East of Keynsham

	contribution in East of Keynsham

	-On site Green Space provision

	-Fire Hydrant Contribution

	-Bus Service Contribution

	-Pedestrian improvements

	-Provision of a signalised crossing on the Bath Road

	-Upgrade to bus stop telematics

	-Financial contributions for improving the woodland
including the management of the woodland specifically
for bats,



	South of Keynsham Urban
Extension (KI.21a)

	South of Keynsham Urban
Extension (KI.21a)

	South of Keynsham Urban
Extension (KI.21a)

	App Refs

	16/02077/FUL

	Developer: Bloor Homes

	15/04290/FUL

	Developer: Persimmon

	 
	Status: Under Construction

	 

	Planning permission is approved (on two sites)

	Planning permission is approved (on two sites)

	Site Under Construction

	Community Infrastructure Levy Contributions and a S106
securing

	 
	-Affordable Housing Provision

	- Contribution and Financial Land Contribution towards
new Primary School in East of Keynsham

	-On site Green Space provision

	-Bus Service Contribution

	-Fire Hydrant Contribution

	 


	Somerdale Site

	Somerdale Site

	Somerdale Site

	13/01780/EOUT

	Developer: Taylor Wimpey

	 
	Status: Under Construction


	-Affordable Housing

	-Affordable Housing

	-New Primary School and Early Years facility(complete)

	-New GP surgery (complete)

	-New social / sports club (complete)

	-Flood protection measures

	-Provision of SuDs / wetland habitat (subject to --
Landscape management plan)

	-Green infrastructure route (subject to Landscape
management plan)

	-Multifunctional riverside path

	-Financial contributions to pedestrian/cycle bridge,

	-Bus service improvements,

	-Improvements to Keynsham station,

	-Improvements to pedestrian/cycle routes,

	- Road network capacity improvements.

	 


	Whitchurch Urban Extension
(RI.14a) App Refs

	Whitchurch Urban Extension
(RI.14a) App Refs

	Whitchurch Urban Extension
(RI.14a) App Refs

	16/04615/FUL

	Horseworld Developer
Bellway Homes

	And 16/02055/FUL

	Developer:

	Barratt Homes

	 
	Status: Under Construction

	 

	Planning permission is approved (on two sites) subject to
Community Infrastructure Levy Contributions and a S106
securing

	Planning permission is approved (on two sites) subject to
Community Infrastructure Levy Contributions and a S106
securing

	 
	Community Infrastructure Levy Contributions plus S106
agreements signed

	- Contribution and Financial Land Contribution, Primary
School extension (complete)

	-Affordable Housing Provision

	-On site Green Space Provision

	-Fire Hydrants




	 
	Local Grant Funding

	The West of England Combined Authority (WECA) Devolution Deal secured £900m of
funding for the region, over 30 years, split equally between capital and revenue. WECA
are targeting investments which generate a financial return or lever in a significant
	proportion of the project funding from other sources to maximise the impact and benefits
derived from the fund.

	Projects within Bath and North East Somerset area have secured grant funding from the
following funds:

	 
	• Local Growth Fund (LGF)

	• Local Growth Fund (LGF)

	• Local Growth Fund (LGF)


	• Economic Development Fund (EDF)

	• Economic Development Fund (EDF)


	• Revolving Infrastructure Fund (RIF)

	• Revolving Infrastructure Fund (RIF)


	• Cycle Ambition Fund (CAF)

	• Cycle Ambition Fund (CAF)


	• West of England Combined Authority funding (WECA) Investment Fund

	• West of England Combined Authority funding (WECA) Investment Fund



	 
	Local Growth Fund

	Through three competitive Growth Deal funding rounds, the West of England Local
Enterprise Partnership (LEP) secured a total of £202.1m from the Government’s Local
Growth Fund that is for investment in the West of England from 2015-2021. The expectation
is that the projects will be substantially complete by March 2021. The projects relating to
B&NES are as follows:

	Local Growth Fund Project 
	Local Growth Fund Project 
	Local Growth Fund Project 
	Local Growth Fund Project 
	 

	Status 
	Status 
	 

	£’000

	£’000

	 


	Keynsham Town Centre Improvements
(refer below for further funding)See 
	Keynsham Town Centre Improvements
(refer below for further funding)See 
	Keynsham Town Centre Improvements
(refer below for further funding)See 
	Keynsham Town Centre Improvements
(refer below for further funding)See 
	Link
here

	Link
here


	 


	Ongoing 
	Ongoing 

	1,500

	1,500



	A39 Bences Garage Junction Improvement 
	A39 Bences Garage Junction Improvement 
	A39 Bences Garage Junction Improvement 

	Complete 
	Complete 

	700

	700



	B&NES Construction Skills Centre 
	B&NES Construction Skills Centre 
	B&NES Construction Skills Centre 

	Complete 
	Complete 

	2,177

	2,177



	Bath College Catering & Hospitality Training
Hub 
	Bath College Catering & Hospitality Training
Hub 
	Bath College Catering & Hospitality Training
Hub 

	Delivery 
	Delivery 

	2,053

	2,053



	Superfast Broadband CDS 
	Superfast Broadband CDS 
	Superfast Broadband CDS 

	Ongoing 
	Ongoing 

	400

	400



	Saw Close Public Realm, Bath 
	Saw Close Public Realm, Bath 
	Saw Close Public Realm, Bath 

	Complete 
	Complete 

	112

	112



	Bath Quays Bridge 
	Bath Quays Bridge 
	Bath Quays Bridge 

	Delivery 
	Delivery 

	1,869

	1,869



	Bath Quays South Phase 1a Enabling
Infrastructure 
	Bath Quays South Phase 1a Enabling
Infrastructure 
	Bath Quays South Phase 1a Enabling
Infrastructure 

	Delivery 
	Delivery 

	10,391

	10,391



	Bath Quays North Phase 1b Relocation of
Coach Park 
	Bath Quays North Phase 1b Relocation of
Coach Park 
	Bath Quays North Phase 1b Relocation of
Coach Park 

	Complete 
	Complete 

	1,489

	1,489



	Bath Quays North Initial Development Works 
	Bath Quays North Initial Development Works 
	Bath Quays North Initial Development Works 

	Phase 1 (start 2020-
2021) 
	Phase 1 (start 2020-
2021) 

	6,954
	6,954



	WECA Investment Fund Feasibility and Development funding applications and awards
have been made for some projects. Some relate to the wider West of England
Combined Authority area including the B&NES area.

	A feasibility study is an analysis that takes all of a project's relevant factors into account to
ascertain the likelihood of completing the project successfully. Business cases set out the
strategic context, make a case for change and identify the preferred option for delivery
from a shortlist of options considered based upon how well it meets scheme objectives.
The business case for the project includes details of design, consents and land to enable
the delivery of the scheme programming and costing.

	The Table below contains some links to the relevant business case documents.

	Awards and Allocations (£000s)22

	22 
	22 
	22 
	https://westofengland-ca.moderngov.co.uk/mgChooseDocPack.aspx?ID=443
	https://westofengland-ca.moderngov.co.uk/mgChooseDocPack.aspx?ID=443

	 

	 

	Transport Projects 
	Transport Projects 
	Transport Projects 
	Transport Projects 

	Status 
	Status 

	Allocation
£’000

	Allocation
£’000



	A420 to Bath Highway Improvements 
	A420 to Bath Highway Improvements 
	A420 to Bath Highway Improvements 

	Feasibility Study 
	Feasibility Study 

	200

	200



	East of Bath Strategic Link 
	East of Bath Strategic Link 
	East of Bath Strategic Link 

	Feasibility Study 
	Feasibility Study 

	300

	300



	Greater Bristol Area Rail Feasibility Study 
	Greater Bristol Area Rail Feasibility Study 
	Greater Bristol Area Rail Feasibility Study 

	Feasibility Study 
	Feasibility Study 

	100

	100



	Improving Access to Bath from the East 
	Improving Access to Bath from the East 
	Improving Access to Bath from the East 

	Feasibility Study 
	Feasibility Study 

	200

	200



	Mass Transit Options 
	Mass Transit Options 
	Mass Transit Options 

	Feasibility Study 
	Feasibility Study 

	600

	600



	Southern Orbital 
	Southern Orbital 
	Southern Orbital 

	Feasibility Study 
	Feasibility Study 

	155

	155



	Strategic Rail Investment 
	Strategic Rail Investment 
	Strategic Rail Investment 

	Feasibility Study 
	Feasibility Study 

	250

	250



	A37 to A62 Improvements - Somer Valley EZ 
	A37 to A62 Improvements - Somer Valley EZ 
	A37 to A62 Improvements - Somer Valley EZ 

	Business Case 
	Business Case 

	280

	280



	Bus Strategy Infrastructure Programme 
	Bus Strategy Infrastructure Programme 
	Bus Strategy Infrastructure Programme 

	Business Case 
	Business Case 

	1,700

	1,700



	Future Mobility Zone 
	Future Mobility Zone 
	Future Mobility Zone 

	Business Case 
	Business Case 

	3,900

	3,900



	Hicks Gate Roundabout 
	Hicks Gate Roundabout 
	Hicks Gate Roundabout 

	Business Case 
	Business Case 

	460

	460



	Integrated Smart Ticketing 
	Integrated Smart Ticketing 
	Integrated Smart Ticketing 

	Business Case 
	Business Case 

	300

	300



	Local Cycling & Walking Infrastructure Plan 
	Local Cycling & Walking Infrastructure Plan 
	Local Cycling & Walking Infrastructure Plan 

	Business Case 
	Business Case 

	100

	100



	Manvers Street Regeneration 
	Manvers Street Regeneration 
	Manvers Street Regeneration 

	Business Case 
	Business Case 

	250

	250



	Mass Transit 
	Mass Transit 
	Mass Transit 

	Business Case 
	Business Case 

	1500

	1500



	MetroWest Phase 1 (rail including half hourly service
for Oldfield Park and Keynsham stations)(see
transport section for details)

	MetroWest Phase 1 (rail including half hourly service
for Oldfield Park and Keynsham stations)(see
transport section for details)

	MetroWest Phase 1 (rail including half hourly service
for Oldfield Park and Keynsham stations)(see
transport section for details)


	Business Case 
	Business Case 
	Business Case 
	Business Case 

	 


	5860

	5860



	MetroWest Phase 2 (rail)( 
	MetroWest Phase 2 (rail)( 
	MetroWest Phase 2 (rail)( 

	Business Case 
	Business Case 

	1,1063

	1,1063



	Strategic Park & Ride 
	Strategic Park & Ride 
	Strategic Park & Ride 

	Business Case 
	Business Case 

	500

	500



	West of England Station Enhancements Project 
	West of England Station Enhancements Project 
	West of England Station Enhancements Project 

	Business Case 
	Business Case 

	552

	552



	Real Time Information System Upgrade 
	Real Time Information System Upgrade 
	Real Time Information System Upgrade 

	In Delivery 
	In Delivery 

	559

	559



	Integrated Transport Authority Functions 
	Integrated Transport Authority Functions 
	Integrated Transport Authority Functions 

	In Delivery 
	In Delivery 

	1,000

	1,000



	On-Bus Contactless Bank Card Payment 
	On-Bus Contactless Bank Card Payment 
	On-Bus Contactless Bank Card Payment 

	In Delivery 
	In Delivery 

	416

	416



	Other Projects

	Other Projects

	Other Projects


	 
	 

	 
	 


	Land Acquisition Fund 
	Land Acquisition Fund 
	Land Acquisition Fund 

	Allocations 
	Allocations 

	7,883

	7,883



	Love Our High Streets 
	Love Our High Streets 
	Love Our High Streets 

	Allocations 
	Allocations 

	8,495

	8,495



	Bath Riverline 
	Bath Riverline 
	Bath Riverline 

	Business Case
Development 
	Business Case
Development 
	Business Case
Development 
	Business Case
Development 

	 


	1500

	1500



	Digital & Creative Innovation Centre 
	Digital & Creative Innovation Centre 
	Digital & Creative Innovation Centre 

	Business Case
Development 
	Business Case
Development 

	401

	401



	Government Housing Infrastructure Fund (HIF)
Outline Business Case development– Bristol Temple
Meads to Keynsham

	Government Housing Infrastructure Fund (HIF)
Outline Business Case development– Bristol Temple
Meads to Keynsham

	Government Housing Infrastructure Fund (HIF)
Outline Business Case development– Bristol Temple
Meads to Keynsham


	Business Case
Development 
	Business Case
Development 

	2700

	2700



	Hospitality & Catering Education Centre 
	Hospitality & Catering Education Centre 
	Hospitality & Catering Education Centre 

	Business Case 
	Business Case 
	Business Case 
	Business Case 



	195

	195




	Development

	Development

	TH
	TD
	Development

	Development

	Development

	Development


	 



	Somer Valley Enterprise Zone and Infrastructure 
	Somer Valley Enterprise Zone and Infrastructure 
	Somer Valley Enterprise Zone and Infrastructure 

	Business Case
Development 
	Business Case
Development 

	1026

	1026



	Bath Riverside (relates to LGF schemes above) 
	Bath Riverside (relates to LGF schemes above) 
	Bath Riverside (relates to LGF schemes above) 

	Delivery 
	Delivery 

	8,297

	8,297



	B&NES Pilot High Streets Programme 
	B&NES Pilot High Streets Programme 
	B&NES Pilot High Streets Programme 

	Feasibility Study 
	Feasibility Study 
	Feasibility Study 
	Feasibility Study 

	 


	280

	280



	Cultural Strategy 
	Cultural Strategy 
	Cultural Strategy 

	Feasibility Study 
	Feasibility Study 

	50

	50



	Modern Methods of Construction Pilots/Trials 
	Modern Methods of Construction Pilots/Trials 
	Modern Methods of Construction Pilots/Trials 

	Feasibility Study 
	Feasibility Study 

	150

	150



	Strategic Planning Shared Evidence Base 
	Strategic Planning Shared Evidence Base 
	Strategic Planning Shared Evidence Base 

	Feasibility Study 
	Feasibility Study 

	250

	250




	 
	Refer to WECA progamme at 
	Refer to WECA progamme at 
	https://www.westofengland-ca.gov.uk/wp�content/uploads/2019/10/Investment-Fund-Programme.pdf

	https://www.westofengland-ca.gov.uk/wp�content/uploads/2019/10/Investment-Fund-Programme.pdf


	 

	 
	 
	Other Sources of Funding

	There are a wide range of sources of funding that could be used to provide infrastructure.
In many cases other sources of funding will be key to supporting the delivery of
infrastructure, for example capital programmes of Government agencies such as the
Environment Agency, the NHS and Network Rail, and Education and Skills Funding
Agency funding through the Government’s “Free School” programme will also contribute.
Private funding such as funding for utilities infrastructure provided by private utilities and
housebuilders is also part of the development process. Charity funding and National
lottery funding can also provide potential funding sources.

	 
	Infrastructure Schedule

	This IDP document is accompanied by a schedule of infrastructure projects (Part 5) setting
out the projects, estimated costs and phasing and delivery arrangements and showing
potential funding sources. Where possible, we have used service providers’ own
estimates of the cost of their infrastructure requirements. Many items may be funded by
more than one source and these may change through the plan period. However, in
many cases, for example until the feasibility of projects has taken place, there is no cost
information. Costs identified in the IDP will be refined as further technical work progresses.

	The project priority is classified into 3 sections - Critical, Necessary and Desirable.

	 
	• Critical – Projects which must happen typically in advance of housing construction
to physically enable the delivery of housing growth in the District, such as flood
defences.

	• Critical – Projects which must happen typically in advance of housing construction
to physically enable the delivery of housing growth in the District, such as flood
defences.

	• Critical – Projects which must happen typically in advance of housing construction
to physically enable the delivery of housing growth in the District, such as flood
defences.


	• Necessary – Projects that are required if delivery of growth is to be supported by
infrastructure in a timely and sustainable manner such as transport (including
cycling and walking infrastructure), schools and green space.

	• Necessary – Projects that are required if delivery of growth is to be supported by
infrastructure in a timely and sustainable manner such as transport (including
cycling and walking infrastructure), schools and green space.


	• Desirable – Projects that are required for sustainable growth but non delivery is
unlikely to prevent development in the short term. Notwithstanding this, the lack of
delivery would not be in accordance with the Local Plan sustainable
development placemaking principles.

	• Desirable – Projects that are required for sustainable growth but non delivery is
unlikely to prevent development in the short term. Notwithstanding this, the lack of
delivery would not be in accordance with the Local Plan sustainable
development placemaking principles.



	Potential sources of funding are shown for “critical” and “necessary” projects – to enable
delivery of the housing growth, and some “desirable” projects as appropriate. The
potential funding sources do not include local CIL allocations which are decided by Town
and Parish Councils, and in the case of the unparished area of Bath, the Bath City Forum
makes recommendations on spend, and the Council’s Cabinet has the final decision.
	 
	 
	 
	 
	 
	PART FOUR: INFRASTRUCTURE REQUIREMENT BY CATEGORY
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	EARLY YEARS FACILITIES

	EARLY YEARS FACILITIES



	Responsibility
for Delivery

	Responsibility
for Delivery

	Responsibility
for Delivery


	Bath and North East Somerset Council has a statutory duty to ensure there are
sufficient, high quality education places to meet present and future demand across
all phases of education including early years. (Childcare Acts 2006 and 2016)

	Bath and North East Somerset Council has a statutory duty to ensure there are
sufficient, high quality education places to meet present and future demand across
all phases of education including early years. (Childcare Acts 2006 and 2016)

	 
	It is expected that delivery of future provision will be through the Private, Voluntary or
Independent (PVI) sectors with the Council only being a provider of last resort.
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Base
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Base


	Bath and North East Somerset Council Childcare Sufficiency Assessments23

	Bath and North East Somerset Council Childcare Sufficiency Assessments23



	Consultations

	Consultations

	Consultations


	 
	 


	Existing
provision

	Existing
provision

	Existing
provision


	Bath and North East Somerset Council has a range of childcare provision which is
well distributed across the local authority area.

	Bath and North East Somerset Council has a range of childcare provision which is
well distributed across the local authority area.

	 
	The local area has a larger than national average number of private and voluntary
providers over which the Council has limited influence.

	 
	The most popular form of childcare continues to be family members
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	The latest Childcare Sufficiency Assessment (March 2020) indicates that there is still a
variation in the number of childcare places between children’s centre areas, which
is the means by which sufficiency is reported. The number of places is calculated in
ratio to the estimated number of children. This data is subdivided by Children’s
Centre area to produce an analysis by smaller geographical area.

	The latest Childcare Sufficiency Assessment (March 2020) indicates that there is still a
variation in the number of childcare places between children’s centre areas, which
is the means by which sufficiency is reported. The number of places is calculated in
ratio to the estimated number of children. This data is subdivided by Children’s
Centre area to produce an analysis by smaller geographical area.

	 
	In March 2020, Twerton and Radstock Children’s Centre areas have the lowest levels
of childcare provision in comparison with the average childcare ratio across the
whole of Bath and North East Somerset District - at 0.20 and 0.16 respectively,
compared with an average of 0.31.

	 
	Within each area of shortfall, (i.e. less than the Council’s average place ratio) there
is ongoing work to increase the number of places on offer.

	 
	While a new early year’s facility is committed in Paulton, it is anticipated that the
housing development at Paulton itself will increase the demand for places, and that
may only accommodate the children generated from that development and the
existing gap in places will remain.
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Projects
Identified

	Infrastructure
Projects
Identified

	 

	Somer Valley

	Somer Valley

	Polestar site, Paulton 07/02424/EOUT S106 requirement.

	Planning permission 16/04891/FUL for on site nursery was approved 17/4/2018

	 
	 


	Funding 
	Funding 
	Funding 

	S106/Private funded

	S106/Private funded



	Future Issues/ 
	Future Issues/ 
	Future Issues/ 

	Future education infrastructure requirements will be subject to review as new

	Future education infrastructure requirements will be subject to review as new




	23 
	23 
	23 
	http://www.bathnes.gov.uk/services/children-young-people-and-families/childcare-early-years-play/childcare�sufficiency-assessm
	http://www.bathnes.gov.uk/services/children-young-people-and-families/childcare-early-years-play/childcare�sufficiency-assessm

	 

	 

	Risks 
	Risks 
	Risks 
	Risks 

	information on pupil/child number forecasts becomes available.

	information on pupil/child number forecasts becomes available.

	 
	Changes in legislation can affect infrastructure requirements.
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	PRIMARY SCHOOLS

	PRIMARY SCHOOLS



	Responsibility
for Delivery
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for Delivery


	B&NES takes responsibility for delivery of projects.

	B&NES takes responsibility for delivery of projects.

	 
	B&NES Council has a statutory duty to ensure sufficient schools are available for their
area to provide primary and secondary education.

	 
	In line with current government strategy, rather than being direct providers of
school places via Community schools, Local Authorities are now commissioners of
school places via a range of providers that include Academies, Free Schools,
Foundation schools, Trust schools, Voluntary Aided schools, Voluntary Controlled
schools and Community schools.

	 


	Key Evidence
Base

	Key Evidence
Base

	Key Evidence
Base


	B&NES School Organisation Plan (2019-2025)24

	B&NES School Organisation Plan (2019-2025)24

	 


	Consultations

	Consultations

	Consultations
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	Existing
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	As at September 2020 there were a total of 65 primary, infant and junior schools
within B&NES.

	As at September 2020 there were a total of 65 primary, infant and junior schools
within B&NES.



	Infrastructure
being
delivered

	Infrastructure
being
delivered

	Infrastructure
being
delivered


	Peasedown St John Primary School in Peasedown is being expanded by 105 places
to a 630 place school. To complete in February 2021.

	Peasedown St John Primary School in Peasedown is being expanded by 105 places
to a 630 place school. To complete in February 2021.

	 
	Cameley C of E Primary School in Temple Cloud is being expanded by 70 places to
a 210 place school. To complete in November 2021.

	 
	Clutton Primary School in Clutton is being expanded by 28 places to a 175 place
school.

	 
	A new 630 place primary school in Midsomer Norton - Norton Hill Primary – is open
from September 2020. Accommodation being delivered via the Department for
Education Free School Programme.

	 
	A new 420 place primary school in Keynsham – Two Rivers C of E Primary – open
from September 2020. Accommodation being delivered via the Department for
Education Free School Programme.

	 
	An ongoing programme of condition projects is taking place at Newbridge Primary
School in Bath.

	 
	An ongoing programme of condition projects is taking place at Twerton Infant
School in Bath.
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Needs

	Assessment of
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Needs

	Assessment of
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Needs


	The B&NES School Organisation Plan (2019-2025) outlines the current level of
primary school provision in B&NES, the projected pupil numbers based on births and
resident population data up to admissions in September 2023 in detail, and outlines
the impact on pupil numbers as a consequence of the future planned housing
development expected to be delivered within the Adopted Core Strategy and
Placemaking Plan period up to 2029. It gives estimates for the number of school
places likely to be required in each of the planning areas across the authority as a
result of projected pupil numbers and proposes solutions as to how and where the
need for these additional places might be met.

	The B&NES School Organisation Plan (2019-2025) outlines the current level of
primary school provision in B&NES, the projected pupil numbers based on births and
resident population data up to admissions in September 2023 in detail, and outlines
the impact on pupil numbers as a consequence of the future planned housing
development expected to be delivered within the Adopted Core Strategy and
Placemaking Plan period up to 2029. It gives estimates for the number of school
places likely to be required in each of the planning areas across the authority as a
result of projected pupil numbers and proposes solutions as to how and where the
need for these additional places might be met.

	 
	The Council needs to ensure sufficient primary school places are provided to




	24 https://beta.bathnes.gov.uk/sites/default/files/2020-09/SOP%202019-2023%20and%202025%20UPDATED.pdf
	24 https://beta.bathnes.gov.uk/sites/default/files/2020-09/SOP%202019-2023%20and%202025%20UPDATED.pdf

	accommodate pupils arising from new housing.

	accommodate pupils arising from new housing.

	TH
	accommodate pupils arising from new housing.

	accommodate pupils arising from new housing.

	 
	Bath

	A new primary school to accommodate pupils generated by the Crest and later
phases at the Bath Western Riverside and Central area is required as part of the
Local Plan policy allocation for this site.

	 
	An expansion of St Martin’s Garden Primary School is required to accommodate
pupils generated from the Core Strategy Urban Extension allocation at Odd Down
in Bath.

	 
	Keynsham

	A new primary school would be required to accommodate pupils generated from
prospective major housing development at North Keynsham.

	 
	An expansion of St Keyna Primary School may also be required to provide capacity
for the increased housing growth/capacity in Keynsham.

	 
	Somer Valley

	Any further significant housing development in Peasedown St John or Paulton will
create a need for additional land for a new school to serve each of these areas as
the existing schools cannot be expanded any further.

	 
	Rural Areas

	In the rural areas it is not anticipated that any new schools will be required.
However detailed examination of primary school capacity and the scope to
expand schools to accommodate growth is ongoing as part of the process of
allocating the non-strategic growth sites through the preparation of the Local Plan
Partial Update. It is acknowledged that some rural schools do not lend
themselves/have scope for any expansion due to their constrained sites.
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	Bath

	Bath

	New School - Bath Western Riverside

	 
	Expansion - St Martin’s Garden Primary School

	 
	Keynsham

	Expansion – St Keyna Primary School

	 


	Funding 
	Funding 
	Funding 

	CIL/S106/Public Sector funding including Basic Need grant funding

	CIL/S106/Public Sector funding including Basic Need grant funding



	Future Issues/
Risks

	Future Issues/
Risks

	Future Issues/
Risks


	Future education infrastructure requirements will be subject to review as new
information on pupil/child number forecasts becomes available.
	Future education infrastructure requirements will be subject to review as new
information on pupil/child number forecasts becomes available.
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	SECONDARY AND SIXTH FORM SCHOOLS

	SECONDARY AND SIXTH FORM SCHOOLS



	Responsibility
for Delivery

	Responsibility
for Delivery

	Responsibility
for Delivery


	B&NES takes responsibility for delivery of projects.

	B&NES takes responsibility for delivery of projects.

	 
	B&NES Council has a statutory duty to ensure sufficient schools are available for
their area to provide primary and secondary education.

	 
	In line with current government strategy, rather than being direct providers of
school places via Community schools, Local Authorities are now commissioners of
school places via a range of providers that include Academies, Free Schools,
Studio Schools, Foundation schools, Trust schools, Voluntary Aided schools,
Voluntary Controlled schools and Community schools.



	Key Evidence
Base

	Key Evidence
Base

	Key Evidence
Base


	B&NES School Organisation Plan (2019-2025)25

	B&NES School Organisation Plan (2019-2025)25

	 


	Consultations

	Consultations

	Consultations


	 
	 


	Existing
provision

	Existing
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	Existing
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	As at September 2020 there are a total of 12 secondary schools and 2 Studio
Schools within B&NES.

	As at September 2020 there are a total of 12 secondary schools and 2 Studio
Schools within B&NES.
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being
delivered

	Infrastructure
being
delivered

	Infrastructure
being
delivered


	Hayesfield Girls’ School expansion by 14 places per year group to a 1,120 place
school plus a sixth form. To complete in 2021.

	Hayesfield Girls’ School expansion by 14 places per year group to a 1,120 place
school plus a sixth form. To complete in 2021.
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Needs


	The B&NES School Organisation Plan (2019-2025) outlines the current level of
secondary school provision in B&NES, the projected pupil numbers based on births
and resident population data up to admissions in September 2025 in detail, and
outlines the impact on pupil numbers as a consequence of the future planned
housing development expected to be delivered within the Adopted Core Strategy
and Placemaking Plan period up to 2029. It gives estimates for the number of
school places likely to be required in each of the planning areas across the
authority as a result of projected pupil numbers and proposes solutions as to how
and where the need for these additional places might be met.

	The B&NES School Organisation Plan (2019-2025) outlines the current level of
secondary school provision in B&NES, the projected pupil numbers based on births
and resident population data up to admissions in September 2025 in detail, and
outlines the impact on pupil numbers as a consequence of the future planned
housing development expected to be delivered within the Adopted Core Strategy
and Placemaking Plan period up to 2029. It gives estimates for the number of
school places likely to be required in each of the planning areas across the
authority as a result of projected pupil numbers and proposes solutions as to how
and where the need for these additional places might be met.

	 
	The Council needs to ensure sufficient secondary and sixth form school places are
provided to accommodate pupils arising from new housing.

	 
	Additional capacity - 18 places per year group - is to be added to St Mark’s School
in Bath.

	 
	Additional capacity is to be added to Oldfield School in Bath, exact number of
places yet to be determined.

	 
	Additional capacity is to be added to Norton Hill School in Midsomer Norton to
accommodate pupils generated from new developments in the Somer Valley
area, exact number of places yet to be determined.

	 
	Additional capacity would be required at Wellsway School in Keynsham to
accommodate pupils generated from prospective major housing development at
North Keynsham.
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	Expansion – St Mark’s School, Bath

	Expansion – St Mark’s School, Bath

	 
	Expansion – Oldfield School, Bath




	25 https://beta.bathnes.gov.uk/sites/default/files/2020-09/SOP%202019-2023%20and%202025%20UPDATED.pdf
	25 https://beta.bathnes.gov.uk/sites/default/files/2020-09/SOP%202019-2023%20and%202025%20UPDATED.pdf

	 
	 
	 
	 

	 
	 
	Expansion - Norton Hill School, Midsomer Norton

	 
	 


	Funding 
	Funding 
	Funding 

	CIL/ S106/Public Sector funding including Basic Need grant funding

	CIL/ S106/Public Sector funding including Basic Need grant funding



	Future Issues/
Risks

	Future Issues/
Risks

	Future Issues/
Risks


	Future education infrastructure requirements will be subject to review as new
information on pupil/child number forecasts becomes available.
	Future education infrastructure requirements will be subject to review as new
information on pupil/child number forecasts becomes available.


	 
	 
	 

	 
	 



	 
	 
	Header
	P
	P

	 
	Header
	P
	P

	CHILDREN’S
SERVICES

	CHILDREN’S
SERVICES

	CHILDREN’S
SERVICES

	CHILDREN’S
SERVICES


	SPECIAL EDUCATIONAL NEEDS & DISABILITIES (SEND) SCHOOL PLACE PROVISION

	SPECIAL EDUCATIONAL NEEDS & DISABILITIES (SEND) SCHOOL PLACE PROVISION
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	B&NES Education Inclusion Service

	B&NES Education Inclusion Service

	 


	Key Evidence Base

	Key Evidence Base

	Key Evidence Base


	 
	 


	Consultations

	Consultations

	Consultations


	 
	 


	Existing provision 
	Existing provision 
	Existing provision 

	Three Ways School, Aspire Special School, Bath and Fosse Way School,
Radstock, are existing special schools located in B&NES district.

	Three Ways School, Aspire Special School, Bath and Fosse Way School,
Radstock, are existing special schools located in B&NES district.

	There are also SEND Resource Bases located in mainstream schools at
Broadlands Academy Keynsham, Norton Hill School Midsomer Norton under
the umbrella of Fosse Way School, St Martin’s Garden Primary Bath, St Nicholas’
C of E Primary Radstock and Weston All Saints C of E Primary Bath.

	 
	A Resource Base is a facility within a mainstream school that allows pupils with
additional educational needs to continue to access the mainstream
curriculum whilst being provided with targeted support via a
specialist intervention programme.
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delivered

	Infrastructure being
delivered
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delivered


	Oldfield Secondary School, resource base for pupils with ASD (Autism Spectrum
Disorder) – opening September 2021.

	Oldfield Secondary School, resource base for pupils with ASD (Autism Spectrum
Disorder) – opening September 2021.

	 
	Expansion of Aspire special school to accommodate a total of 120 pupils with
SEMH (Social Emotional and Mental Health) and ASD – due to open with an
increase to 84 pupils in September 2021 and up to 120 pupils in September
2022.
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	The Local Authority (LA) has a statutory duty to ensure a sufficiency of school
places, including special school places for children living within their area. This
provision has now reached capacity and growth in places is required.

	The Local Authority (LA) has a statutory duty to ensure a sufficiency of school
places, including special school places for children living within their area. This
provision has now reached capacity and growth in places is required.

	 
	B&NES Corporate Research & Intelligence team has carried out work on the
demographics of local SEND population. Actual growth in children with SEND
living in the local area has been rapid in the last three years. A need for
additional SEND school places for children aged both pre and post 16 has
been identified.

	 
	B&NES Council has an increased need for special school places for children
with Social, Emotional and Mental Health Difficulties and Autism. It will also
continue to support children’s access to mainstream education through
provision of Resource Bases.

	 
	B&NES Council also needs to develop local provision for children with SEND to
ensure children are not travelling long distances for their education and that
the district is not overly reliant on independent school places incurring
unsustainable costs.

	 
	B&NES Council has developed a SEND Education Strategy and Capital
Programme to address local sufficiency pressures in school placements. These
projects are captured in the SEND Capital Programme. These documents can
be viewed via the following link:

	B&NES Council has developed a SEND Education Strategy and Capital
Programme to address local sufficiency pressures in school placements. These
projects are captured in the SEND Capital Programme. These documents can
be viewed via the following link:

	https://www.rainbowresource.org.uk/pages/web-site-information/you-said-we�did

	https://www.rainbowresource.org.uk/pages/web-site-information/you-said-we�did
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	District Wide
	District Wide
	 



	Bath College Radstock residential provision – this is currently on hold.

	Bath College Radstock residential provision – this is currently on hold.

	TH
	Bath College Radstock residential provision – this is currently on hold.

	Bath College Radstock residential provision – this is currently on hold.

	The LA is looking to develop in-house residential provision for children and
young people aged 16-25 who require five day residential provision. This is
potentially for 12 young people who have an EHCP. This provision, delivered by
Bath College in Midsomer Norton, will reduce current costs of alternative
placements in independent schools, benefitting both Education and Adult
Social Care budgets, with the school totalling 120 places overall. Estimated
capital costs are between £2.5 - £3 Million.

	 
	St Mark’s Academy

	The LA have supported MSN partnership and St. Mark’s Academy to open a
resource base in September 2020 for pupils with a moderate learning difficulty.
This will provide additional capacity in mainstream school for up to 8 pupils
with an Education, Health and Care Plan (EHCP). St Mark’s Academy are
looking to increase this provision to 16 places from September 2021.



	Funding 
	Funding 
	Funding 

	B&NES has been granted a Department for Education (DFE) Capital Grant of
£979,000, over 3 years from 2018-2021, to support development of SEND provision.
The LA will also need to identify additional funding to complete additional
projects identified in the capital programme.

	B&NES has been granted a Department for Education (DFE) Capital Grant of
£979,000, over 3 years from 2018-2021, to support development of SEND provision.
The LA will also need to identify additional funding to complete additional
projects identified in the capital programme.



	Future Issues/ Risks 
	Future Issues/ Risks 
	Future Issues/ Risks 

	If capital is not identified to support these projects, the LA will have to continue
to place children in independent schools as the Council has a statutory duty to
ensure sufficiency of SEND placements for Bath and North East Somerset
resident children.
	If capital is not identified to support these projects, the LA will have to continue
to place children in independent schools as the Council has a statutory duty to
ensure sufficiency of SEND placements for Bath and North East Somerset
resident children.
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	STRATEGIC GREEN INFRASTRUCTURE

	STRATEGIC GREEN INFRASTRUCTURE



	Lead Responsibility
for Delivery

	Lead Responsibility
for Delivery

	Lead Responsibility
for Delivery


	B&NES Council, Natural England, Town and Parish Councils, project
partnerships eg Bathscape Partnership, charitable trusts and the voluntary
sector.

	B&NES Council, Natural England, Town and Parish Councils, project
partnerships eg Bathscape Partnership, charitable trusts and the voluntary
sector.

	 


	 
	 
	 

	 
	 


	Key Evidence Base 
	Key Evidence Base 
	Key Evidence Base 

	Environment Bill 2020 – including need for Local Nature recovery Strategies

	Environment Bill 2020 – including need for Local Nature recovery Strategies

	B&NES Green Infrastructure Strategy (March 2013)26 currently being revised

	WaterSpace Study (Sept 2017)

	Bathscape Landscape Character Appraisal (2017)27

	Bathscape Landscape Conservation Action Plan (2018)28

	West of England Nature Recovery Network (2019)

	Bristol Avon Catchment Partnership Water Network Description (2019)

	WoE Joint Green Infrastructure Strategy (JGIS) (2020)



	Consultations

	Consultations

	Consultations


	 
	 


	Existing provision 
	Existing provision 
	Existing provision 

	In B&NES we enjoy a rich, varied and in many places outstanding natural
environment that provides a wide range of benefits for our communities.
However over time our natural environment has become fragmented and
degraded and is under increasing threat from our changing climate.

	In B&NES we enjoy a rich, varied and in many places outstanding natural
environment that provides a wide range of benefits for our communities.
However over time our natural environment has become fragmented and
degraded and is under increasing threat from our changing climate.

	 
	Strategic Green Infrastructure networks providing connectivity across the
district through rural areas and urban areas based around green active travel,
water catchments and ecological networks, river corridors, existing networks of
wildlife sites including Strategic Nature Areas.

	 


	Infrastructure being
delivered

	Infrastructure being
delivered

	Infrastructure being
delivered


	Bathscape - Through the Bathscape Partnership, led by the Council, work is
underway on a woodland project to look at the best ways of reconnecting
people with natural green space and management of natural habitat
including woodland and grassland in the Bathscape area.

	Bathscape - Through the Bathscape Partnership, led by the Council, work is
underway on a woodland project to look at the best ways of reconnecting
people with natural green space and management of natural habitat
including woodland and grassland in the Bathscape area.
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	Assessment of
Infrastructure
Needs

	 

	The West of England Joint Green Infrastructure Strategy aims to deliver a ‘net
gain’ for the environment. Each local authority will have responsibility to
deliver strategic GI identified in the Strategy. This includes delivering the WoE
Nature Recovery Network that identifies creation and restoration of new
habitats.

	The West of England Joint Green Infrastructure Strategy aims to deliver a ‘net
gain’ for the environment. Each local authority will have responsibility to
deliver strategic GI identified in the Strategy. This includes delivering the WoE
Nature Recovery Network that identifies creation and restoration of new
habitats.

	 
	The approved B&NES GI Strategy is currently being reviewed to identify actions
required to deliver on the nature emergency. It identifies a number of priority
geographical projects and actions required to deliver a range of GI benefits,
including:

	•Tree and Woodland Plan

	•Green Setting of Bath World Heritage Site: to develop and deliver a joint
management plan designed to protect and sustain the green setting and
provide appropriate access within it for the local community and tourists.
(Bathscape Project)

	•Bristol Bath Railway Path: coordinate management of the railway path to
ensure it continues to provide a quality, multifunctional green corridor for both
the community and wildlife

	•River Avon and Canal: to provide a framework to deliver the full green




	26 http://www.bathnes.gov.uk/sites/default/files/e2389-app.1_draft_gi_strategy_0.pdf

	26 http://www.bathnes.gov.uk/sites/default/files/e2389-app.1_draft_gi_strategy_0.pdf

	27 http://www.bathnes.gov.uk/services/environment/green-infrastructure/bathscape

	28 
	28 
	http://www.bathnes.gov.uk/sites/default/files/sitedocuments/Environment/Green�Infrastructure/bathscape_summary_june_18.pdf
	http://www.bathnes.gov.uk/sites/default/files/sitedocuments/Environment/Green�Infrastructure/bathscape_summary_june_18.pdf

	 


	infrastructure benefits of this significant corridor

	infrastructure benefits of this significant corridor

	TH
	infrastructure benefits of this significant corridor

	infrastructure benefits of this significant corridor

	•AONB Linkway: to strengthen the habitat and access connectivity between
the Mendip Hills and southern part of the Cotswolds AONB

	•Restoring Priority Habitats: to increase and then sustain coverage of priority
habitat across the district, with a particular focus within Strategic Nature Areas
(SNAs)

	•Protecting and sustaining ecological networks: to develop an approach to
identify and protect ecological networks to support land use planning and
management decisions, including a working network map based on strategic
nature areas, designated sites, wildlife corridors, priority habitats and other key
features.

	 
	Consultation for the Bathscape scheme and Waterspace identified needs and
have resulted in separate programmes of work
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	Infrastructure
Projects Identified


	Refer to Part 4 Schedule.

	Refer to Part 4 Schedule.

	 
	District

	Tree and Woodland planting

	Green Active Travel

	Nature Recovery Network

	Local Food production

	Natural Water management

	Parks and accessible green space

	Bristol – Bath Railway Path

	 
	Bath

	Extension of the shared path between Brassmill Lane and Station Road to
provide a quality, multifunctional green corridor for both the community and
wildlife. This route is safeguarded as a policy designation in the Placemaking
Plan.

	 
	Keynsham

	Manor Road Local Nature Reserve -Enhancements and biodiversity protection

	Green Infrastructure for North Keynsham

	 
	Somer Valley

	Somer Valley Greenways Enhance Greenway recreation routes connecting
communities to the Town park.

	 
	Rural Areas

	Chew Valley Green Infrastructure Improvements - Natural flood management,
improvements in access from urban to rural areas, biodiversity improvements,
delivering nature recovery network.

	 


	Funding 
	Funding 
	Funding 

	Potential Funding Sources include:

	Potential Funding Sources include:

	•Revised management regimes for Council owned land

	•Partnership working with key landowners and managers

	•Working with the voluntary and community sector

	•External funding e.g. Heritage Lottery Fund for specific access, biodiversity or
heritage/landscape projects. (£1.65 million has been secured from the Heritage
Lottery Fund - Bathscape)

	•Developer contributions (CIL/ S106) and Masterplan principles e.g. green
corridor



	•Off site Biodiversity Net Gain payments to enhance biodiversity

	•Off site Biodiversity Net Gain payments to enhance biodiversity

	TH
	•Off site Biodiversity Net Gain payments to enhance biodiversity

	•Off site Biodiversity Net Gain payments to enhance biodiversity

	•Business contributions through Landscape Enterprise Networks (LENs)

	•WECA and Government funding to deliver strategic GI/Govt 25 Year
Environment Plan/Environment Bill

	 


	Future Issues/ Risks 
	Future Issues/ Risks 
	Future Issues/ Risks 

	Climate and Ecological Emergency – the need to address risks to biodiversity
(from loss of habitat, and pests and disease), risks of flooding and
management, urban heating, air pollution that include risks to public health
including impacts of flooding, heat, poor air quality and inadequate access to
green space

	Climate and Ecological Emergency – the need to address risks to biodiversity
(from loss of habitat, and pests and disease), risks of flooding and
management, urban heating, air pollution that include risks to public health
including impacts of flooding, heat, poor air quality and inadequate access to
green space

	 
	WoE Joint GI Strategy seeks to ensure a joint approach to enhancing and
extending the GI network between B&NES and neighbouring authorities.

	 
	Threats identified to heritage within the Bathscape area include fragmentation
of land ownership and habitats, loss of skyline trees, loss of priority grasslands,
ash die-back and future tree diseases, and climate change, are common to
other areas in the district.
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	GREEN SPACE (FORMAL & NATURAL)

	GREEN SPACE (FORMAL & NATURAL)



	Lead Responsibility
for Delivery

	Lead Responsibility
for Delivery

	Lead Responsibility
for Delivery


	B&NES Council.

	B&NES Council.

	 
	Additional agencies include Natural England, Town and Parish Councils,
charitable trusts and the voluntary sector



	Key Evidence Base 
	Key Evidence Base 
	Key Evidence Base 

	Green Space Strategy 2015-2029 (Dec 2015)2930

	Green Space Strategy 2015-2029 (Dec 2015)2930

	WaterSpace Study (Sept 2017)

	 


	Consultations

	Consultations

	Consultations


	 
	 


	Existing provision 
	Existing provision 
	Existing provision 

	B&NES Council manages and maintains 50 hectares of formal parkland as
well as 200 hectares of public open space, sports pitches and highway
verges. Included within these areas are parks, recreation grounds and public
open spaces, floral displays, allotments, trees, woodland and parks and open
spaces events.

	B&NES Council manages and maintains 50 hectares of formal parkland as
well as 200 hectares of public open space, sports pitches and highway
verges. Included within these areas are parks, recreation grounds and public
open spaces, floral displays, allotments, trees, woodland and parks and open
spaces events.

	 
	West of England Joint GI Strategy mapping evidences existing provision.

	 


	Infrastructure being
delivered

	Infrastructure being
delivered

	Infrastructure being
delivered

	 

	Bath

	Bath

	• Kensington Meadow Improvements (being delivered)

	• Kensington Meadow Improvements (being delivered)

	• Kensington Meadow Improvements (being delivered)


	• Hedgemead Park Restoration (being delivered)

	• Hedgemead Park Restoration (being delivered)


	• Sydney Gardens restoration programme of projects (being delivered)

	• Sydney Gardens restoration programme of projects (being delivered)



	 
	Somer Valley

	• Strategic improvement to Midsomer Norton Town Park to create a
destination park for the Somer Valley area. Town Park Phase 1
Complete – Phase 2 Commenced.

	• Strategic improvement to Midsomer Norton Town Park to create a
destination park for the Somer Valley area. Town Park Phase 1
Complete – Phase 2 Commenced.

	• Strategic improvement to Midsomer Norton Town Park to create a
destination park for the Somer Valley area. Town Park Phase 1
Complete – Phase 2 Commenced.



	 
	Keynsham

	• Queens Road Open Space Improvements (being delivered)

	• Queens Road Open Space Improvements (being delivered)

	• Queens Road Open Space Improvements (being delivered)





	Assessment of
Infrastructure Needs

	Assessment of
Infrastructure Needs

	Assessment of
Infrastructure Needs

	 

	The Green Space Strategy assesses the quantitative and qualitative deficits
or surpluses within different open space typologies. Key findings can be
summarised as follows:

	The Green Space Strategy assesses the quantitative and qualitative deficits
or surpluses within different open space typologies. Key findings can be
summarised as follows:

	- There is insufficient supply of youth play space across all area profiles

	- There is insufficient supply of parks and recreation grounds across all area
profiles with the exception of Bathavon, which is the area with sufficient
supply of most open space typologies (with the exception of youth and
children’s play space);

	- All area profiles have a deficiency in at least two open space typologies

	 
	The Green Space Strategy requires that new provision will be required where
there is a new development and a planned increase in population, and/or
an existing deficiency in supply or access to facilities exists.

	 
	Approach Golf Course (High Common West) (2021)

	As part of the Council’s commitment to combating the climate emergency,
Councillors have identified an opportunity to ‘re-wild’ convert part of the
Approach Golf Course in Bath. This project would involve tree planting on a
large scale, the conversion of golf fairways to wildflower meadows, access
improvements and potentially an expansion in the adjacent allotment to




	29 http://www.bathnes.gov.uk/sites/default/files/banes_green_space_strategy_v10_0.pdf
	29 http://www.bathnes.gov.uk/sites/default/files/banes_green_space_strategy_v10_0.pdf
	 
	 

	help address a high allotment waiting list in the area.

	help address a high allotment waiting list in the area.

	TH
	help address a high allotment waiting list in the area.

	help address a high allotment waiting list in the area.



	Infrastructure
Projects Identified

	Infrastructure
Projects Identified

	Infrastructure
Projects Identified


	Refer to Part 4 Schedule for all projects. Necessary projects include

	Refer to Part 4 Schedule for all projects. Necessary projects include

	 
	Bath

	Strategic improvement to Royal Victoria Park, Bath to continue to provide a
destination park provision and to meet needs of increased population in the
Enterprise Zone developments. Pond restoration, path resurfacing, access
improvements, wayfinding, interpretation, landscaping/planting, lighting.

	 
	Bath River Line project - to create a high quality, continuous 10km walking
and cycling connection from Newbridge to Batheaston/Bathampton and to
improve and better connect the green spaces along the route. A scoping
and feasibility study is being undertaken over 2020. As part of this, the route
will be confirmed, and key projects identified. The project will include
repurposing riverside space and unifying the separate parks (Kelston Fields,
Norfolk Crescent, Green Park and Brassmill Green) along the river under one
management. WECA Committee approved the outline business case31 from
B&NES Council, and agreed to invest £150,000 to progress the Bath River Line
project. A full business case will now be prepared by the council, to secure a
further £3.5m funding from WECA.

	 
	Mulberry Park associated Green Infrastructure – enhancement to existing
Foxhill Green Spaces and provision of natural green space.

	(Parks & Bathscape Project)

	 
	Keynsham

	Strategic Improvements to Keynsham Memorial Park to create destination
park provision.

	 
	Abbots Wood, Keynsham - enhancements and maintenance including
linking paths following increased use from surrounding Core Strategy
allocated sites) (matched funding for S106 funds earmarked for this location)

	 
	Manor Road Local Nature Reserve resilience works - (Awaiting receipt of S106
funds)

	 


	Funding 
	Funding 
	Funding 

	CIL/S106/Public Sector funding/ Other

	CIL/S106/Public Sector funding/ Other

	DCLG released a guide in August 2011 outlining potential funding sources for
community green spaces 32.



	Future Issues/ Risks 
	Future Issues/ Risks 
	Future Issues/ Risks 

	The maintenance, replacement and repair of existing open spaces is a
critical issue. Repairs are required to maintain safety standards and protect
the Council’s liability.

	The maintenance, replacement and repair of existing open spaces is a
critical issue. Repairs are required to maintain safety standards and protect
the Council’s liability.

	 
	Multi-functional green space is the key to achieving value for resources, by
planning, creating and managing areas to produce multiple public and
environmental benefits, sharing resources between sites and combining
investment from different sources




	31 https://www.westofengland-ca.gov.uk/wp-content/uploads/2019/05/WECA-OBC-Bath-River-Line-05.04.19-v2-
signed-copy.pdf
 
	31 https://www.westofengland-ca.gov.uk/wp-content/uploads/2019/05/WECA-OBC-Bath-River-Line-05.04.19-v2-
signed-copy.pdf
 
	32 http://www.communities.gov.uk/publications/communities/greenspacefunding
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	ALLOTMENTS

	ALLOTMENTS



	Lead Responsibility
for Delivery

	Lead Responsibility
for Delivery

	Lead Responsibility
for Delivery


	B&NES Council and Parish Councils.

	B&NES Council and Parish Councils.



	Key Evidence Base 
	Key Evidence Base 
	Key Evidence Base 

	Green Space Strategy 2015-2029 (Dec 2015) 33

	Green Space Strategy 2015-2029 (Dec 2015) 33

	B&NES Local Food Strategy (2014 – 2017) 34



	Consultations

	Consultations

	Consultations


	 
	 


	Existing provision 
	Existing provision 
	Existing provision 

	There are 42 allotment garden sites across B&NES.

	There are 42 allotment garden sites across B&NES.

	B&NES Council is only responsible for the 23 sites in Bath. Elsewhere allotments
are managed by other local bodies, such as Parish Councils and social
housing organisations.



	Infrastructure being
delivered

	Infrastructure being
delivered

	Infrastructure being
delivered


	 
	 


	Assessment of
Infrastructure
Needs

	Assessment of
Infrastructure
Needs

	Assessment of
Infrastructure
Needs

	 

	The Green Space Strategy assesses the quantitative deficits or surpluses of
allotments. The Bath, Keynsham and Somer Valley areas all have a deficit of
allotments that will increase following allocated developments unless provided
for off-site.

	The Green Space Strategy assesses the quantitative deficits or surpluses of
allotments. The Bath, Keynsham and Somer Valley areas all have a deficit of
allotments that will increase following allocated developments unless provided
for off-site.

	 
	New allotments are required to be provided for the Mulberry Park (former MoD
Foxhill site) and Warminster Road site. An off-site S106 contribution has been
received for this purpose from Mulberry Park development. Options are being
examined and land at Entry Hill Golf Course identified subject to detailed
assessment.

	 
	Expansion of the allotment at Combe Down (2019-20)

	There is pressure on the existing provision as the adjacent quarry expands.
Replacement plots will be needed. The Council has access to land adjacent
to the allotment but needs to invest in basic infrastructure to make the site
suitable for allotment use: installing access points, water and measuring and
laying out allotment plots.

	 
	Deadmill Lane, Larkhall: New Community Growing Site

	Land is owned by B&NES Council. The delivery of this project will require site
assessment, design and community engagement. The site is likely to need a
management plan and infrastructure improvements including access and
utilities.

	 
	New allotments are required in Keynsham, Westfield, Radstock and Midsomer
Norton to meet the demand from a growing population.

	 


	Infrastructure
Projects Identified

	Infrastructure
Projects Identified

	Infrastructure
Projects Identified


	Refer to Part 4 Schedule.

	Refer to Part 4 Schedule.

	 


	Funding 
	Funding 
	Funding 

	S106/CIL

	S106/CIL



	Future Issues/ Risks 
	Future Issues/ Risks 
	Future Issues/ Risks 

	The maintenance and repairs to existing allotment sites is a critical issue.

	The maintenance and repairs to existing allotment sites is a critical issue.




	33 https://www.bathnes.gov.uk/services/sport-leisure-and-parks/parks-green-spaces-information/green-space�strategy-review

	33 https://www.bathnes.gov.uk/services/sport-leisure-and-parks/parks-green-spaces-information/green-space�strategy-review

	34 https://www.bathnes.gov.uk/sites/default/files/bath_and_north_east_somerset_local_food_strategy_0.pdf
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	OUTDOOR SPORT & RECREATION
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	B&NES Council

	B&NES Council

	See related Leisure and Built Sports Facilities



	Key Evidence Base 
	Key Evidence Base 
	Key Evidence Base 

	Playing Pitch Strategy

	Playing Pitch Strategy

	An update to the Playing Pitch Strategy is currently being undertaken by the
Council. A draft is available.

	The Fit for Life Strategy (2014)



	Consultations 
	Consultations 
	Consultations 

	Playing Pitch Strategy (Draft May 2016) 35

	Playing Pitch Strategy (Draft May 2016) 35



	Existing provision 
	Existing provision 
	Existing provision 

	Details of provision can be found in the Playing Pitch Strategy (Draft May
2016). This covers public and private providers.

	Details of provision can be found in the Playing Pitch Strategy (Draft May
2016). This covers public and private providers.



	Infrastructure being
delivered

	Infrastructure being
delivered

	Infrastructure being
delivered


	 
	 


	Assessment of
Infrastructure
Needs

	Assessment of
Infrastructure
Needs

	Assessment of
Infrastructure
Needs

	 

	The Playing Pitch Strategy includes a detailed action plan. It recommends
carrying out a feasibility study to identify the appropriate site locations for
additional 3G rubber crumb pitches strategically placed across Bath and
North East Somerset.

	The Playing Pitch Strategy includes a detailed action plan. It recommends
carrying out a feasibility study to identify the appropriate site locations for
additional 3G rubber crumb pitches strategically placed across Bath and
North East Somerset.

	 
	A 3G rubber crumb pitch has been identified as a requirement in Lansdown,
Bath.

	 
	Public tennis facilities have been identified as poor quality and in need of
refurbishment.

	 


	Infrastructure
Projects Identified

	Infrastructure
Projects Identified

	Infrastructure
Projects Identified


	A new 3G rubber crumb pitch site, hockey Artificial Grass Pitch (AGP), hockey
pitch at Lansdown.

	A new 3G rubber crumb pitch site, hockey Artificial Grass Pitch (AGP), hockey
pitch at Lansdown.

	 
	Tennis Courts refurbishment – Sydney Gardens, Alice Park, Royal Victoria Park,
and Keynsham Memorial Park.



	Funding 
	Funding 
	Funding 

	CIL /S106./Public sector/Private sector funding

	CIL /S106./Public sector/Private sector funding



	Future Issues/ Risks 
	Future Issues/ Risks 
	Future Issues/ Risks 

	The ongoing maintenance of existing and new playing fields is a critical issue.

	The ongoing maintenance of existing and new playing fields is a critical issue.

	 
	Grant funding will be required for delivery of infrastructure.




	35 
	35 
	35 
	http://www.bathnes.gov.uk/consultations/playing-pitch-strategy-bath-and-north-east-somerset
	http://www.bathnes.gov.uk/consultations/playing-pitch-strategy-bath-and-north-east-somerset
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	LEISURE AND INDOOR SPORTS FACILITIES

	LEISURE AND INDOOR SPORTS FACILITIES
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	B&NES Council

	B&NES Council

	B&NES has an agreement with GLL, a social enterprise, to operate leisure centres in
Bath and Keynsham, and Writhlington Trust, to operate leisure facilities in the Somer
Valley.
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	Fit for Life Strategy (2014)

	Fit for Life Strategy (2014)



	Consultations

	Consultations

	Consultations
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	Existing
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	The Council provides numerous leisure facilities throughout the district. In addition
to this, there are a number of private facilities such as the Bath Rugby Club at the
Recreation Ground (the ‘Rec’) and Bath City FC, and the University of Bath sports
training facilities.

	The Council provides numerous leisure facilities throughout the district. In addition
to this, there are a number of private facilities such as the Bath Rugby Club at the
Recreation Ground (the ‘Rec’) and Bath City FC, and the University of Bath sports
training facilities.

	 
	The main facilities are as follows:

	 
	• Bath Sports and Leisure Centre run by GLL

	• Bath Sports and Leisure Centre run by GLL

	• Bath Sports and Leisure Centre run by GLL


	• Culverhay Sports Centre, Bath run by GLL

	• Culverhay Sports Centre, Bath run by GLL


	• Keynsham Leisure Centre is run by GLL

	• Keynsham Leisure Centre is run by GLL


	• Chew Valley Leisure centre is a dual use site based at Chew Valley School
and serves the local parishes of the rural Chew Valley area.

	• Chew Valley Leisure centre is a dual use site based at Chew Valley School
and serves the local parishes of the rural Chew Valley area.



	 
	Independently managed sites include

	 
	• Writhlington Sports Centre

	• Writhlington Sports Centre

	• Writhlington Sports Centre


	• Midsomer Norton Sports Centre

	• Midsomer Norton Sports Centre


	• Paulton Swimming Pool

	• Paulton Swimming Pool


	• Somerdale Pavilion, Keynsham

	• Somerdale Pavilion, Keynsham


	• Wellsway Sports Centre

	• Wellsway Sports Centre



	Some of Bath and North East Somerset’s Schools also have Sports Centres that are
open to the public.



	Infrastructure
under
construction

	Infrastructure
under
construction

	Infrastructure
under
construction

	 

	 
	 


	Assessment of
Infrastructure
Needs

	Assessment of
Infrastructure
Needs

	Assessment of
Infrastructure
Needs

	 

	National and local policy aims to improve health and wellbeing of the whole
population and reduce health inequalities through increasing physical activity
levels and increasing participation in Sport and Active Lifestyles.

	National and local policy aims to improve health and wellbeing of the whole
population and reduce health inequalities through increasing physical activity
levels and increasing participation in Sport and Active Lifestyles.

	 
	A new clubhouse /social and changing facilities are required at Lansdown
associated with a new 3G rubber crumb pitch site, hockey Artificial Grass Pitch
(AGP), hockey pitch.

	 
	Enhanced café and community facilities at Entry Hill (golf course site) are required
to support its future use.

	 
	Additional indoor space is required at Odd Down Sports Ground to include fitness
room and studio space is required.
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	Infrastructure
Projects
Identified

	Infrastructure
Projects
Identified


	Bath

	Bath

	A new clubhouse /social and changing facilities are required at Lansdown
associated with a new 3G rubber crumb pitch site, hockey AGP, hockey pitch.

	 
	Somer Valley



	Westhill Recreation Ground, Westfield – New Pavilion and fitness circuit.

	Westhill Recreation Ground, Westfield – New Pavilion and fitness circuit.

	TH
	Westhill Recreation Ground, Westfield – New Pavilion and fitness circuit.

	Westhill Recreation Ground, Westfield – New Pavilion and fitness circuit.

	 
	Additional indoor space at Odd Down Sports Ground

	 
	Café and community spaces at Entry Hill (golf course site)



	Funding 
	Funding 
	Funding 

	CIL /S106/Grants

	CIL /S106/Grants



	Future Issues/
Risks

	Future Issues/
Risks

	Future Issues/
Risks


	The maintenance, replacement and repair of existing infrastructure is a critical
issue. Repairs are required to maintain safety standards and protect the Council’s
liability.
	The maintenance, replacement and repair of existing infrastructure is a critical
issue. Repairs are required to maintain safety standards and protect the Council’s
liability.
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	CHILDREN’S PLAY AREAS
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	B&NES and Parish Councils

	B&NES and Parish Councils



	Key Evidence
Base

	Key Evidence
Base

	Key Evidence
Base


	Green Space Strategy 2015

	Green Space Strategy 2015

	 


	Consultations

	Consultations

	Consultations
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	Existing
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	Existing
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	There are numerous playgrounds and play areas in the B&NES area, 47 of which
the Council is responsible for maintaining.

	There are numerous playgrounds and play areas in the B&NES area, 47 of which
the Council is responsible for maintaining.
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	Infrastructure
being
delivered

	Infrastructure
being
delivered

	 

	Keynsham

	Keynsham

	Queens Road Play Area

	Rural Areas

	Whitchurch Play area refurbishment

	 


	Assessment of
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Needs

	Assessment of
Infrastructure
Needs

	Assessment of
Infrastructure
Needs

	 

	Play is essential to the healthy development of children and young people – not just
their physical development, but their social and cognitive development too. All
children and young people, including those who are disabled or have specific needs,
should have opportunities to experience challenge and take risks while playing.

	Play is essential to the healthy development of children and young people – not just
their physical development, but their social and cognitive development too. All
children and young people, including those who are disabled or have specific needs,
should have opportunities to experience challenge and take risks while playing.

	 
	The Parks service undertook a review of its formal play areas to understand levels of
use and identify any duplication in provision. The review also sought to understand
which of its spaces offered the best play value, using a methodology based on
guidance issued by Play England.

	 
	The review assigned a score to each of the B&NES and Curo play areas and scores
were based on the quality and range of facilities at each site: the play equipment
itself and other features such as seating, access and toilets. The team also
conducted a mapping exercise to understand what - if any - duplication of provision
there is throughout the district. Finally, the study identified village sites and those next
to schools and active travel routes (such as cycle routes) and locations with other
nearby play facilities (such as a playing field).

	The Council has agreed to:

	 
	Bath

	• Undertake a further consultation on the future of the play area and adjacent open
space at Ridge Green Close/ Sulis Meadows in Bath

	• At Calton Road, Widcombe Bath, re-purpose the space to provide a new

	natural play area.

	• At St Saviours Road Play Area Bath - improve the wider landscape throughout the
open space to include new pathways, trees and benches and to re-purpose the play
offer. There will be no changes to the current play facilities until the updated
landscape plan has been shared publically and completed.
• At Parry Close in Bath, re-purpose the space by removing the existing play
equipment, re-planting the area with trees and installing a bench in the space.

	 
	Further investment will be needed over the plan period.

	 
	Somer Valley

	Proceed to community asset transfer the play area at Collier’s Way, Haydon from
Bath and North East Somerset Council (B&NES) to Radstock Town Council.

	 
	Proceed to community asset transfer the play area at Manor Copse, Writhlington



	from B&NES to Radstock Town Council and allocate £18,575.55 from developer’s
contributions associated with development 13/01709/OUT (Parcel 1934 Knobsbury
Lane, Writhlington) to match fund investment in the site.

	from B&NES to Radstock Town Council and allocate £18,575.55 from developer’s
contributions associated with development 13/01709/OUT (Parcel 1934 Knobsbury
Lane, Writhlington) to match fund investment in the site.

	TH
	from B&NES to Radstock Town Council and allocate £18,575.55 from developer’s
contributions associated with development 13/01709/OUT (Parcel 1934 Knobsbury
Lane, Writhlington) to match fund investment in the site.

	from B&NES to Radstock Town Council and allocate £18,575.55 from developer’s
contributions associated with development 13/01709/OUT (Parcel 1934 Knobsbury
Lane, Writhlington) to match fund investment in the site.

	 
	At Hillside Crescent, Midsomer Norton, to further explore the option to create a
community garden or mixed growing and play space. This will involve allocating
£26,835 from developer’s contributions associated with developments
(09/04488/FUL; 10/04015/FUL and 14/03867/FUL) as potential match funding to
invest in the site.
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	Infrastructure
Projects
Identified

	Infrastructure
Projects
Identified


	Play areas are planned as part of the following developments:

	Play areas are planned as part of the following developments:

	 
	Sulis Down, Bath

	 
	East Keynsham Core Strategy Allocation – Improvement to Teviot Road Play area,
Keynsham.

	 
	Monger lane, Midsomer Norton

	 
	Play Area Enhancements:

	Radstock – Tom Huyton Park Play Area

	 


	Funding 
	Funding 
	Funding 

	CIL/S106/Public sector

	CIL/S106/Public sector



	Future Issues/
Risks

	Future Issues/
Risks

	Future Issues/
Risks


	The maintenance, replacement and repair of existing play areas are critical issues.
Repairs are required to maintain safety standards and protect the Council’s
liability.
	The maintenance, replacement and repair of existing play areas are critical issues.
Repairs are required to maintain safety standards and protect the Council’s
liability.
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	YOUTH SERVICES
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	B&NES Council and Voluntary Organisations

	B&NES Council and Voluntary Organisations

	 


	Key Evidence
Base

	Key Evidence
Base

	Key Evidence
Base


	Youth connect policies procedures and guidelines36

	Youth connect policies procedures and guidelines36



	Consultations 
	Consultations 
	Consultations 

	Foxhill consultation report

	Foxhill consultation report

	Radstock and Westfield youth consultation

	Consultation with young people in central Bath.
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	Existing
provision

	Existing
provision


	Youth Connect South West is an independent non profit charity and is
commissioned by the Council to provide positive activities to young people, work
to monitor and support young people in Education, Training and Employment and
provide support on behalf of the Council

	Youth Connect South West is an independent non profit charity and is
commissioned by the Council to provide positive activities to young people, work
to monitor and support young people in Education, Training and Employment and
provide support on behalf of the Council

	 
	Southside Youth Hub has been leased to Youth Connect South West and Riverside
Youth Hub has been leased to Mentoring Plus. There are also youth hubs at
Peasedown St John and Radstock.
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being
delivered

	Infrastructure
being
delivered

	Infrastructure
being
delivered
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	Assessment of
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Needs

	Assessment of
Infrastructure
Needs

	 

	The Council has a statutory duty to ensure the provision of Positive Activities for
young people and the local delivery of youth work services.

	The Council has a statutory duty to ensure the provision of Positive Activities for
young people and the local delivery of youth work services.

	 
	The following requirements have been identified.

	 
	District wide

	Youth service requirements resulting from the housing growth in future growth will
be considered.

	 
	Parks & Green Space Youth Community Engagement

	A programme resulting in social connection with green space and outdoor
activities. Likely to include Youth Rangers and infrastructure improvements.

	 
	Bath

	Improvements are required to the Southside Youth Hub.

	Youth service provision is required for Bath City Centre.

	 
	Foxhill – consideration regarding the development of adequate provision in the
areas of Foxhill and Mulberry park potentially linked to the new hub building.

	 
	Somer Valley

	A suitable building is required for Youth and Community work in Radstock this may
be the redevelopment of the existing Children’s centre
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	Infrastructure
Projects
Identified

	Infrastructure
Projects
Identified


	Bath

	Bath

	Improvements to Southside Youth Hub, Bath

	Bath City Centre Youth provision

	Foxhill development linked to the hub

	 



	36 http://www.bathnes.gov.uk/services/children-young-people-and-families/strategies-policies-planning/youth�service-policies-proc
	36 http://www.bathnes.gov.uk/services/children-young-people-and-families/strategies-policies-planning/youth�service-policies-proc

	Somer Valley

	Somer Valley

	TH
	Somer Valley

	Somer Valley

	Radstock: provision of accommodation for youth provision.

	 


	Funding 
	Funding 
	Funding 

	S106/ Public Sector funding/Grants

	S106/ Public Sector funding/Grants



	Future Issues/
Risks

	Future Issues/
Risks

	Future Issues/
Risks


	Funding for premises and delivery of services is a key issue.
	Funding for premises and delivery of services is a key issue.
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	COMMUNITY CENTRES

	COMMUNITY CENTRES
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	Various organisations including Parish Councils, developers and charities/ voluntary
organisations.

	Various organisations including Parish Councils, developers and charities/ voluntary
organisations.



	Key Evidence
Base

	Key Evidence
Base

	Key Evidence
Base


	Rural Facilities Audit 2015 provides details of facilities.

	Rural Facilities Audit 2015 provides details of facilities.

	Neighbourhood Plans



	Consultations

	Consultations

	Consultations
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	There are a large number of community centres owned and operated by
community organisations across the B&NES area. There are also a number of
village halls, church halls, sports club buildings, Scout huts and other facilities that
provide venues for a range of community activities.

	There are a large number of community centres owned and operated by
community organisations across the B&NES area. There are also a number of
village halls, church halls, sports club buildings, Scout huts and other facilities that
provide venues for a range of community activities.

	 
	The B&NES Core Strategy /Placemaking Plan recognise that public houses play an
important role as a community resource, particularly in rural areas and local
centres. They are also often used as a venue for social activities, offering a range
of diverse services including libraries, childcare, meeting spaces for community
groups, and shops.
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under
construction


	Batheaston Village Hall - Construction has started. See Planning Permission
15/05152/FUL Erection of a new single storey Village Hall including activity rooms,
kitchen, toilets, stores and associated external works following demolition of the
existing Church Hall.

	Batheaston Village Hall - Construction has started. See Planning Permission
15/05152/FUL Erection of a new single storey Village Hall including activity rooms,
kitchen, toilets, stores and associated external works following demolition of the
existing Church Hall.
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Needs

	Assessment of
Infrastructure
Needs

	 

	Community halls and centres are important facilities in towns and villages as they
provide a mechanism to promote wellbeing and community cohesion. The B&NES
Core Strategy / Placemaking Plan policy aims include to:

	Community halls and centres are important facilities in towns and villages as they
provide a mechanism to promote wellbeing and community cohesion. The B&NES
Core Strategy / Placemaking Plan policy aims include to:

	 
	“Encourage flexible use of community and recreational facilities and venues and
co-location of services”

	 
	“safeguard against the loss of community facilities, unless it can be demonstrated
that they are no longer needed by the community they serve”

	 
	The following project requirements have been identified through a review of
Neighbourhood Plans and planning history and known future requirements. This is
not a comprehensive assessment.

	 
	Somer Valley

	The Westfield Neighbourhood Plan identifies key infrastructure including a
Community Centre for Westfield ‘to be funded via the Community Infrastructure
Levy, s.106 or other grant funding’.

	  
	Rural Areas

	The Freshford Neighbourhood Plan has a proposal to enhance, modernise and
extend the existing Freshford Village Memorial Hall. A Community Right to Build
Order is currently in progress, consultation took place between 16th April – 28th May
2018.

	 
	Whitchurch

	Whitchurch Neighbourhood Plan identifies the need for a need for an expansion to
the existing village hall.
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Identified

	Infrastructure
Projects
Identified


	This list excludes small scale projects such as access improvements and hall
refurbishments
	This list excludes small scale projects such as access improvements and hall
refurbishments
	 



	 
	 
	TH
	 
	 
	Freshford Memorial Hall redevelopment (Community Right to Build Order)37



	Funding 
	Funding 
	Funding 

	CIL/S106/ grant funding

	CIL/S106/ grant funding



	Future Issues/
Risks

	Future Issues/
Risks

	Future Issues/
Risks


	Availability of funding for projects and maintenance/ running costs.

	Availability of funding for projects and maintenance/ running costs.




	37 
	37 
	37 
	https://beta.bathnes.gov.uk/policy-and-documents-library/freshford-village-hall
	https://beta.bathnes.gov.uk/policy-and-documents-library/freshford-village-hall
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	LIBRARIES

	LIBRARIES



	Lead
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for Delivery

	Lead
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for Delivery

	Lead
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for Delivery


	B&NES Council has responsibility for libraries in the three main population centres
in Bath, Keynsham and Midsomer Norton.

	B&NES Council has responsibility for libraries in the three main population centres
in Bath, Keynsham and Midsomer Norton.

	 
	B&NES Council worked with local communities and parish councils to move
previous council run branch libraries onto a community led model for a new
approach to the delivery of community run library services across the area. Under
this scheme local community groups are responsible for the running costs, staff
and managing volunteers.



	Key Evidence
Base

	Key Evidence
Base

	Key Evidence
Base


	Library and Information Service Framework38

	Library and Information Service Framework38



	Consultations

	Consultations

	Consultations


	 
	 


	Existing
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	Existing
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	Existing
provision


	Core Libraries run by Bath & North East Somerset Council

	Core Libraries run by Bath & North East Somerset Council

	 
	• Bath

	• Keynsham

	• Midsomer Norton

	• Mobile Library

	 
	Community Run Libraries (run under the Council’s agreement for professional
guidance and book stock)

	 
	• Radstock Hub

	• Moorland Road Community Library

	• Saltford Community Library and Post office

	• The Hub at Paulton

	• Weston Community Library

	• Bishop Sutton Community Library

	• Timsbury Hub

	 
	Independent Libraries

	 
	• Larkhall Community Library

	• Combe Hay Community Library

	• Southside Community Centre
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under
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	Infrastructure
under
construction

	Infrastructure
under
construction


	 
	 
	.
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	Assessment of
Infrastructure
Needs

	 

	Following the completion of the Council’s Modern Libraries Programme there are
three core council run libraries in the main population centres at Bath, Keynsham
and Midsomer Norton.

	Following the completion of the Council’s Modern Libraries Programme there are
three core council run libraries in the main population centres at Bath, Keynsham
and Midsomer Norton.

	 
	B&NES Council worked with local communities and parish councils to move
previous council run branch libraries onto community led models.

	 
	Radstock library is anticipated to relocate to a new development on Waterloo
Road, Radstock – refer to Projects Identified section below.
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Identified

	Infrastructure
Projects
Identified


	Radstock – Waterloo Road open space site – Planning Permission has been
granted for the Development of a new Healthy Living Centre to provide new
health centre and ancillary pharmacy, community kitchen, children’s centre and

	Radstock – Waterloo Road open space site – Planning Permission has been
granted for the Development of a new Healthy Living Centre to provide new
health centre and ancillary pharmacy, community kitchen, children’s centre and




	38 
	38 
	38 
	http://www.bathnes.gov.uk/sites/default/files/library_and_information_service_framework.pdf
	http://www.bathnes.gov.uk/sites/default/files/library_and_information_service_framework.pdf

	 


	library (ref 17/01466/FUL).

	library (ref 17/01466/FUL).

	TH
	library (ref 17/01466/FUL).

	library (ref 17/01466/FUL).

	 


	Funding 
	Funding 
	Funding 

	B&NES funding for community led models.

	B&NES funding for community led models.

	CIL and other grant funding (for Hope House surgery, children’s centre and library)



	Future Issues/

	Future Issues/

	Future Issues/

	Risks


	Community Led model of libraries where local community groups would be
responsible for the running costs, staff and managing the volunteers is reliant on
community groups organisation and funding.
	Community Led model of libraries where local community groups would be
responsible for the running costs, staff and managing the volunteers is reliant on
community groups organisation and funding.
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	CEMETERIES

	CEMETERIES
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for Delivery


	B&NES Council

	B&NES Council



	Key Evidence Base 
	Key Evidence Base 
	Key Evidence Base 

	B&NES web page:

	B&NES web page:

	http://www.bathnes.gov.uk/services/births-marriages-and-deaths/burials-and�cremations/cemeteries

	http://www.bathnes.gov.uk/services/births-marriages-and-deaths/burials-and�cremations/cemeteries

	http://www.bathnes.gov.uk/services/births-marriages-and-deaths/burials-and�cremations/cemeteries


	 



	Consultations

	Consultations

	Consultations


	 
	 


	Existing provision 
	Existing provision 
	Existing provision 

	The Council owns and manages the Haycombe Cemetery, on the edge of
Bath, and Harptree Cemetery, Chew Valley and is responsible for the
maintenance for 30 closed cemeteries. Others are owned and managed by
the Town and Parish Councils or Parochial Church Councils.

	The Council owns and manages the Haycombe Cemetery, on the edge of
Bath, and Harptree Cemetery, Chew Valley and is responsible for the
maintenance for 30 closed cemeteries. Others are owned and managed by
the Town and Parish Councils or Parochial Church Councils.
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construction
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	Assessment of
Infrastructure
Needs

	 

	Demand for burial sites, and new approaches to burials, such as natural green
burials, affect infrastructure requirements.

	Demand for burial sites, and new approaches to burials, such as natural green
burials, affect infrastructure requirements.

	 
	Land is safeguarded for extensions to cemeteries at Haycombe, Bath and
Ashgrove Cemetery, Eckweek Lane, Peasedown St John.

	 
	The cemetery at Durley Hill, Keynsham is estimated to meet demand up to
around 2024. Keynsham Town Council has agreed to consider looking for
additional land for a cemetery in Keynsham to plan for the long term.
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Projects Identified

	Infrastructure
Projects Identified


	Haycombe Cemetery extension to increase capacity of the Cemetery.

	Haycombe Cemetery extension to increase capacity of the Cemetery.



	Funding 
	Funding 
	Funding 

	Public/Private

	Public/Private



	Future Issues/ Risks
	Future Issues/ Risks
	Future Issues/ Risks
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	The Department for Transport (DfT) has overall strategic and financial
responsibilities for railways and awards the franchises for passenger rail services.

	The Department for Transport (DfT) has overall strategic and financial
responsibilities for railways and awards the franchises for passenger rail services.

	 
	Network Rail is responsible for maintenance and investment in track, signalling
systems, bridges and tunnels.

	 
	It has been agreed that to support better integration between local and national
networks, the Government and WECA will enter into joint working arrangements
with Network Rail on local investment through a new Memorandum of
Understanding

	 
	Great Western Railway currently runs passenger train services and leases and
manages stations from Network Rail. South Western Railway runs a limited number
of trains to/from Bristol Temple Meads via Bath Spa.
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Base

	Key Evidence
Base

	Key Evidence
Base


	West of England Joint Transport Study Transport Study (2017) (JTS)

	West of England Joint Transport Study Transport Study (2017) (JTS)

	West of England Joint Local Transport Plan 4 (March 2020)(JLTP4)
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	Consultations

	Consultations
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	There are presently four stations within B&NES, at Bath Spa, Oldfield Park,
Keynsham and Freshford. Bath benefits from good rail (time) connections to Bristol
and London, although there is still only an hourly rail link between Keynsham and
Bristol for most parts of the day. Bristol Temple Meads station is a national hub
station (category A station) and Bath Spa station is an important feeder
(category C1 station). Keynsham is a Category F1 small unstaffed station and
Oldfield Park is a Category F2 small unstaffed station

	There are presently four stations within B&NES, at Bath Spa, Oldfield Park,
Keynsham and Freshford. Bath benefits from good rail (time) connections to Bristol
and London, although there is still only an hourly rail link between Keynsham and
Bristol for most parts of the day. Bristol Temple Meads station is a national hub
station (category A station) and Bath Spa station is an important feeder
(category C1 station). Keynsham is a Category F1 small unstaffed station and
Oldfield Park is a Category F2 small unstaffed station



	Infrastructure
under
construction

	Infrastructure
under
construction

	Infrastructure
under
construction


	 
	 
	 


	Assessment of
Infrastructure
Needs

	Assessment of
Infrastructure
Needs

	Assessment of
Infrastructure
Needs

	 

	The JLTP4 states “The full electrification of the Great Western Main Line to Bristol
Temple Meads, via Bath Spa and Bristol Parkway, remains an aspiration, as does

	The JLTP4 states “The full electrification of the Great Western Main Line to Bristol
Temple Meads, via Bath Spa and Bristol Parkway, remains an aspiration, as does

	the extension of electrification from Birmingham to Bristol and on to Weston-super�Mare”

	 
	MetroWest 1 and 2 projects ongoing – see below for projects identified.

	 
	The JLTP4 also states that new stations will be considered including at Saltford,

	and new links to Thornbury and Bristol Airport.

	 
	Keynsham station passenger facilities are identified to be upgraded including
new parking facilities.

	 
	One of the two platforms at Freshford station does not have step free access In
October 2019 WECA submitted a bid to the Department for Transport’s (DfT’s)
Access for All Mid-Tier Programme for the West of England Station Enhancements
project. This was for a package of measures for local stations across the West of
England rail network focusing on improvements to wayfinding to and from and
within the stations, seating, branding and shelters. The stations included Freshford
Railway Station. In February 2020 confirmation was received from DfT that
funding of £0.548m has been awarded with delivery over 2020/21 to
2021/22. The funding committed by the DfT is on condition of £0.552m match
funding being provided by WECA. A business case for match funding has been
made to the WECA Investment Fund.
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	Infrastructure 

	District
	District
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Identified


	Great Western Upgrade Programme

	Great Western Upgrade Programme

	 
	MetroWest Phase 1 comprises the delivery of infrastructure and passenger train
operations to provide: i) a half hourly service for the Severn Beach line; ii) a half
hourly service for Keynsham and Oldfield Park stations on the Bath Spa to Bristol
line; and iii) an hourly service (or an hourly service plus) for a reopened Portishead
Branch Line with stations at Portishead and Pill. Associated development required
for the service includes a Bathampton Turnback - a facility to allow trains to turn
back toward Bristol at Bath, off the main line. The turnback will comprise a new
crossover between the existing Up line to London and the Down line to Bristol. A
short walkway will be provided on the existing Up loop for train drivers to

	walk from one end of a train to the other end. This is permitted development.

	  
	Rail Improvements to existing the Keynsham Station.

	 
	Greater Bristol Area Rail Feasibility Study looking at a new station at Saltford.

	 
	West of England Station Enhancements Project - Step free access to Up platform
at Freshford Station



	Funding 
	Funding 
	Funding 

	West of England Devolution Deal, Local Growth Fund, Network Rail, Train Operating
Companies.

	West of England Devolution Deal, Local Growth Fund, Network Rail, Train Operating
Companies.

	 


	Future Issues/
Risks

	Future Issues/
Risks

	Future Issues/
Risks


	Funding for all the schemes is not secured, and bids for funding will be required.

	Funding for all the schemes is not secured, and bids for funding will be required.

	 
	In addition to links to London it is important to recognise the importance of
effective rail connectivity to the Midlands, the South West Peninsula and the
South Coast
	 



	 
	 
	 
	 
	 
	 
	Header
	P
	P

	TRANSPORT 
	TRANSPORT 
	TRANSPORT 
	TRANSPORT 

	BUS AND MASS TRANSIT

	BUS AND MASS TRANSIT
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for Delivery
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for Delivery


	WECA is the local transport authority for the B&NES area however under the
WECA Devolution Agreement, powers to procure and fund non-commercial
bus services are joint, between WECA and the constituent councils (including
B&NES).

	WECA is the local transport authority for the B&NES area however under the
WECA Devolution Agreement, powers to procure and fund non-commercial
bus services are joint, between WECA and the constituent councils (including
B&NES).

	 


	Key Evidence Base 
	Key Evidence Base 
	Key Evidence Base 

	West of England Joint Transport Study Transport Study 2017 (JTS)

	West of England Joint Transport Study Transport Study 2017 (JTS)

	West of England Joint Local Transport Plan 4 (March 2020) (JLTP4)

	Bath Transport Strategy approved November 2014 (BTS)

	Keynsham Transport Strategy approved 2016 (KTS)

	Somer Valley Transport Strategy 2018

	Chew Valley Transport Strategy 2018

	West of England Bus Strategy 202039



	Consultations

	Consultations

	Consultations


	 
	 


	Existing provision 
	Existing provision 
	Existing provision 

	Three Park and Ride sites around Bath (Lansdown, Newbridge and Odd Down)
are well-established

	Three Park and Ride sites around Bath (Lansdown, Newbridge and Odd Down)
are well-established

	 
	Of around 1,200 bus stops in B&NES, nearly 300 have bus shelters in place, of
which around 240 have been installed in the last 5 years supported by the Bath
Transportation Package and Greater Bristol Bus Network packages of
government support. Real Time information displays are in place at 246 stops,
but not all of these are within shelters.

	 
	Less than half of all stops are fully accessible as less than 600 have raised kerbs
compatible with level access to the low floor bus fleets.
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	Real Time Information System Upgrade programme

	Real Time Information System Upgrade programme
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	To encourage people to move away from cars, the JLPT4 identifies the need to
provide transformational alternatives such as a new mass transit network.
Feasibility studies are underway to explore mass transit options

	To encourage people to move away from cars, the JLPT4 identifies the need to
provide transformational alternatives such as a new mass transit network.
Feasibility studies are underway to explore mass transit options

	 
	The JTLP4 identifies Mass Transit Bristol to Bath - Initial priority for metrobus
corridor to Bath, with longer-term ambition for a high-frequency mass transit
solution between Bristol and Bath. There is a longer-term ambition for light rail
between the Hicks Gate/Keynsham area and Bristol city centre, to serve Hicks
Gate Park & Ride/transport interchange and beyond, and Temple Meads.

	 
	The West of England Bus Strategy includes the following bus strategy themes
(extract)

	 
	-A well-designed network that is simple, coherent and efficient across the
region

	Cross-city high frequency services

	Orbital high frequency services

	-Better services for people in rural areas

	-More reliable and faster buses through priority infrastructure

	-Simple, smart and convenient ticketing

	-A network complemented by community and demand responsive transport

	 
	There is substantial scope to improve the level provision of bus shelters at stops,
the availability of real time information at stops; and level access to bus
services through raised kerbs.
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	39 https://s3-eu-west-1.amazonaws.com/travelwest/wp-content/uploads/2020/06/West-of-England-Bus-Strategy.pdf 
	39 https://s3-eu-west-1.amazonaws.com/travelwest/wp-content/uploads/2020/06/West-of-England-Bus-Strategy.pdf 

	Park and Ride

	Park and Ride

	TH
	Park and Ride

	Park and Ride

	The JLPT4 states that locations and sites being considered for expansion,
include:

	A4 Brislington site relocation to Hicks Gate

	A37 Whitchurch new site to connect to metrobus

	Expansion of Odd Down and Lansdown Park and Ride sites is required.

	 
	The JLPT4 states “Rail-based Park & Ride will continue to be explored as part of
the MetroWest programme of suburban rail enhancements.

	 
	Opportunities to improve public transport links for the Somer Valley to Bath and
Bristol, including transport interchange / P&R will be developed. The Bath
Transport delivery plan will provide an holistic transport plan that will include
public transport measures.

	 
	In the longer-term, we will explore the potential of new and expanded Park &
Ride sites linked to mass transit routes, as well as exploring the potential

	for sites to act as transport interchanges which could include improved links to
public transport, substantial increases in cycle parking, cycle hire facilities,
innovative last mile freight solutions and access to electric charging points”
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Projects Identified


	Refer to Part 4 Schedule.

	Refer to Part 4 Schedule.

	 
	Integrated Smart Ticketing

	Bus Strategy Infrastructure Programme

	Mass Transit /Options

	Strategic Park & Ride

	 
	Small scale improvements on a service by service basis to support communities
and services and increase bus usage

	 
	Expansion of Odd Down and Lansdown Park and Ride sites

	 


	Funding 
	Funding 
	Funding 

	WECA has joint powers with B&NES to support bus services, including formulating
policies for the provision of socially necessary services /B&NES funding/ S106/CIL

	WECA has joint powers with B&NES to support bus services, including formulating
policies for the provision of socially necessary services /B&NES funding/ S106/CIL



	Future Issues/ Risks 
	Future Issues/ Risks 
	Future Issues/ Risks 

	New forms of mobility, such as shared mobility and connected and
autonomous vehicles, could have significant impacts on the way that people
travel in future. This raises greater uncertainties but must be taken into account
in the planning of the future transport system.

	New forms of mobility, such as shared mobility and connected and
autonomous vehicles, could have significant impacts on the way that people
travel in future. This raises greater uncertainties but must be taken into account
in the planning of the future transport system.

	 
	A future challenge is the need to manage the integration of any mass transit
network and metrobus with the local bus network.
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	B&NES Council

	B&NES Council



	Key
Evidence
Base

	Key
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Base

	Key
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Base


	West of England Joint Transport Study 2017 (JTS)

	West of England Joint Transport Study 2017 (JTS)

	West of England Joint Local Transport Plan (2016-2036) (JLTP4) (March 2020)

	Bath Transport Strategy approved November 2014 (BTS)

	Keynsham Transport Strategy approved 2016 (KTS)

	Somer Valley Transport Strategy 2018

	Chew Valley Transport Strategy 2018

	Public Realm and Movement Strategy for Bath City Centre (July 2010)40

	Sustrans Cycle Review (Nov 2014)

	Bath Air Quality Action Plan

	National Air Quality Plan: Bath

	Keynsham and Saltford Air Quality Action Plan

	Chew Valley Recreational Trail Planning Application 2018 (ref 18/02543/FUL)

	Local Cycling and Walking Infrastructure Plan 202041



	Consultations 
	Consultations 
	Consultations 

	Low Traffic Neighbourhood, Residents Parking and Electric Vehicles – September
2020

	Low Traffic Neighbourhood, Residents Parking and Electric Vehicles – September
2020
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	The Sustrans Review concludes the experience of cycling within B&NES is not
consistent. The quality of individual routes throughout the District varies significantly
and can change dramatically within a short distance. There are a number of
excellent routes that provide a very safe, enjoyable experience for cyclists – these
include the Bath Two Tunnels Route, Radstock’s Five Arches Greenway and the
Colliers Way.

	The Sustrans Review concludes the experience of cycling within B&NES is not
consistent. The quality of individual routes throughout the District varies significantly
and can change dramatically within a short distance. There are a number of
excellent routes that provide a very safe, enjoyable experience for cyclists – these
include the Bath Two Tunnels Route, Radstock’s Five Arches Greenway and the
Colliers Way.
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	Former GWR Railway Line Development Frome Road Radstock - Works to provide a
pedestrian footbridge for St Nicholas School, Radstock are scheduled.

	Former GWR Railway Line Development Frome Road Radstock - Works to provide a
pedestrian footbridge for St Nicholas School, Radstock are scheduled.
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	The JLTP4 and LCWIP aim that walking and cycling are the preferred ways of

	The JLTP4 and LCWIP aim that walking and cycling are the preferred ways of

	travelling for shorter journeys or as part of a longer journey for everyone in the West
of England. The LCWIP identifies a number of improvements to walking and cycling
routes. It states that Walking and cycling projects often take 2-3 years. A strategic
plan for WECA will be developed that will include rural routes as well as urban routes.
The Bath Transport Delivery plan is being developed during 2020 / 2021 and will
provide an holistic plan for walking cycling and public transport in Bath.

	 
	The LCWIP states that WECA will establish a five year infrastructure delivery

	plan which will incorporate Local Cycling and Walking Infrastructure Plan schemes

	alongside other transport infrastructure projects. It states that these improvements
are a starting point in how we want the walking and cycling network to evolve over
the next 16 years (JLTP plan period). All of these schemes are subject to further
modelling, feasibility and design work and consultation with local communities.

	 
	All walking and cycling infrastructure schemes will be progressed to optimise the

	usability, safety and the look and feel of a scheme within its environment through
using the latest best practice design standards

	 
	The LCWIP provides details of the improvements and the methodology for assessing




	40 http://www.bathnes.gov.uk/sites/default/files/sitedocuments/Planning-and-Building�Control/MajorProjects/prms_2010.pdf

	40 http://www.bathnes.gov.uk/sites/default/files/sitedocuments/Planning-and-Building�Control/MajorProjects/prms_2010.pdf

	41 https://s3-eu-west-1.amazonaws.com/travelwest/wp-content/uploads/2020/07/LCWIP.pdf 

	priority projects.

	priority projects.

	TH
	priority projects.

	priority projects.

	 
	See schedule of a review of cycle schemes considered including funding priority42.

	 
	Bath

	 
	A Transport Delivery Plan for Bath will provide an holistic transport plan for Bath that
will include walking and cycling. The plan is being developed in in 2020 / 2021. The
Liveable neighbourhoods programme will start to be delivered from 2020 onwards.

	.

	Keynsham

	The Keynsham Transport Strategy includes the following action:

	- In partnership with Bristol and South Gloucestershire, local cycle groups, the Town
Council and Sustrans identify priority cycling routes to/from Bath, Bristol, east/ north
Bristol and within Keynsham in order to build a cycling culture for people of all
abilities. Target appropriate opportunities to fund these schemes.

	Liveable neighbourhoods programme will start to be delivered from 2020 onwards.

	 
	Somer Valley

	The draft Somer Valley Transport Strategy has a number of items for cycle /
pedestrian improvements (refer to schedule).

	 
	Rural Areas

	The draft Chew Valley Transport Strategy has a number of items for cycle /
pedestrian improvements. A recreational trail around Chew Valley Lake received
planning permission for the northern section in 2019

	 


	Funding 
	Funding 
	Funding 

	CIL/S106/Grant funding

	CIL/S106/Grant funding
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Identified

	Infrastructure
Projects
Identified


	Refer to West of England Local Cycling and Walking Infrastructure Plan and 2020 Part
4 Schedule for details.

	Refer to West of England Local Cycling and Walking Infrastructure Plan and 2020 Part
4 Schedule for details.

	 
	Bath City cycle schemes (refer to schedule)

	 
	Keynsham schemes (refer to schedule)

	 
	Midsomer Norton / Radstock Schemes (refer to schedule)

	 
	Chew Valley schemes including Chew Valley Lake recreational trail.

	 
	Local Cycling & Walking Infrastructure Plan projects

	 


	Future Issues/
Risks

	Future Issues/
Risks

	Future Issues/
Risks


	Funding for capital projects and ongoing management and maintenance of the
pedestrian/cycle routes is a key issue.

	Funding for capital projects and ongoing management and maintenance of the
pedestrian/cycle routes is a key issue.




	42 
	42 
	42 
	http://www.bathnes.gov.uk/sites/default/files/2._appendix_a_list_of_recommended_schemes_2.pdf
	http://www.bathnes.gov.uk/sites/default/files/2._appendix_a_list_of_recommended_schemes_2.pdf
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	B&NES Council

	B&NES Council

	Public transport operators



	Key Evidence Base 
	Key Evidence Base 
	Key Evidence Base 

	WoE Joint Transport Study Transport Study 2017 (JTS)

	WoE Joint Transport Study Transport Study 2017 (JTS)

	Government’s Future of Mobility Strategy (March 2019) 43

	National Air Quality Plan: Bath

	Clean Air Zone for Bath class C

	Bath Air Quality Action Plan

	Keynsham, Temple Cloud, Farrington Gurney and Saltford Air Quality Action
Plans

	Environment Act 1995 re Air Quality Management Areas etc



	Consultations 
	Consultations 
	Consultations 

	Draft Temple Cloud and Farrington Gurney Air Quality Action Plan 2020

	Draft Temple Cloud and Farrington Gurney Air Quality Action Plan 2020



	Existing provision 
	Existing provision 
	Existing provision 

	AQMAs in Bath, Keynsham and Saltford are in place. Farrington Gurney AQMA
and Temple Cloud AQMA came into force on 20 August 2018

	AQMAs in Bath, Keynsham and Saltford are in place. Farrington Gurney AQMA
and Temple Cloud AQMA came into force on 20 August 2018



	Infrastructure
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	Infrastructure
under construction


	Installation of electric vehicle charging infrastructure and operation of
charging point network including 20 public charge points and 10 charge
points at employer sites; the charging network is now being upgraded and
expanded following a successful West of England Go Ultra Low City Scheme
bid. This will see a doubling of charging points across the sub-region and a
number of measures designed to encourage the uptake of ultra-low emission
vehicles and improve air quality;

	Installation of electric vehicle charging infrastructure and operation of
charging point network including 20 public charge points and 10 charge
points at employer sites; the charging network is now being upgraded and
expanded following a successful West of England Go Ultra Low City Scheme
bid. This will see a doubling of charging points across the sub-region and a
number of measures designed to encourage the uptake of ultra-low emission
vehicles and improve air quality;

	 
	A successful Clean Bus Technology Fund bid means that 35 buses across the
West of England area are being retrofitted to meet Euro V and VI standards. A
further bid has just been submitted that includes 29 vehicles in Bath to be
upgraded to Euro VI.
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	WECA submitted outline proposal to the Government’s Future Mobility Zone
(FMZ) fund in May 2019 and has been shortlisted to submit a full bid. The outline
was for a transport data hub with each area hosting a range of tailored future
mobility solutions, co-developed with communities, partner organisations, local
employers and stakeholders, in order to address local transport issues and
opportunities.

	WECA submitted outline proposal to the Government’s Future Mobility Zone
(FMZ) fund in May 2019 and has been shortlisted to submit a full bid. The outline
was for a transport data hub with each area hosting a range of tailored future
mobility solutions, co-developed with communities, partner organisations, local
employers and stakeholders, in order to address local transport issues and
opportunities.

	 
	WECA has been awarded £24m from the Government’s Future Transport Zone
(FTZ) fund to improve the integration of public transport into local communities
by trialling innovative new transport technologies. Refer to

	WECA has been awarded £24m from the Government’s Future Transport Zone
(FTZ) fund to improve the integration of public transport into local communities
by trialling innovative new transport technologies. Refer to

	https://www.westofengland-ca.gov.uk/infrastructure/future-transport-zone/ 
	https://www.westofengland-ca.gov.uk/infrastructure/future-transport-zone/ 

	for
details.


	 
	As the source of air pollution in Bath and North East Somerset is overwhelmingly
from traffic, the approach to improving air pollution is primarily through traffic
and transport improvement measures.

	 
	The Transport Vision confirms the need for long-term sustained funding of
smarter choices programmes to drive behaviour change. These will be
important in influencing people’s travel choices and will be essential in
complementing the investment in new infrastructure for active travel and
public transport.

	 
	The Bath Air Quality Action Plan was consulted on in Autumn 2017. This
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https://assets.publishing.service.gov.uk/government/uploads/system/uploads/attachment_data/file/846593/future�of-mobility-strategy.pdf
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https://assets.publishing.service.gov.uk/government/uploads/system/uploads/attachment_data/file/846593/future�of-mobility-strategy.pdf

	included 60 measures for reducing pollution. A shortlist of options to achieve
the objectives was drawn up early in 2018, all of which included a charging
Clean Air Zone. Since then extensive analysis of these options has been
undertaken. A public consultation on the preferred option – Class D, Charging
Clean Air Zone for Bath – took place 16th October to 26th November 2018.
Following further analysis, a Class C is proposed. To meet air quality standards,
increased EV infrastructure will be required. The aim is to implement the zone
in 2021.

	included 60 measures for reducing pollution. A shortlist of options to achieve
the objectives was drawn up early in 2018, all of which included a charging
Clean Air Zone. Since then extensive analysis of these options has been
undertaken. A public consultation on the preferred option – Class D, Charging
Clean Air Zone for Bath – took place 16th October to 26th November 2018.
Following further analysis, a Class C is proposed. To meet air quality standards,
increased EV infrastructure will be required. The aim is to implement the zone
in 2021.
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	included 60 measures for reducing pollution. A shortlist of options to achieve
the objectives was drawn up early in 2018, all of which included a charging
Clean Air Zone. Since then extensive analysis of these options has been
undertaken. A public consultation on the preferred option – Class D, Charging
Clean Air Zone for Bath – took place 16th October to 26th November 2018.
Following further analysis, a Class C is proposed. To meet air quality standards,
increased EV infrastructure will be required. The aim is to implement the zone
in 2021.

	included 60 measures for reducing pollution. A shortlist of options to achieve
the objectives was drawn up early in 2018, all of which included a charging
Clean Air Zone. Since then extensive analysis of these options has been
undertaken. A public consultation on the preferred option – Class D, Charging
Clean Air Zone for Bath – took place 16th October to 26th November 2018.
Following further analysis, a Class C is proposed. To meet air quality standards,
increased EV infrastructure will be required. The aim is to implement the zone
in 2021.

	 
	There will be an ongoing requirement to invest in monitoring infrastructure,
particularly associated with larger developments where there will need to be
an assessment of their compliance and impact on pollution concentrations on
communities.

	 
	The Council is planning to expand cycle hire into electric cycle hire using
GULW (Go Ultra Low West) funding,

	 
	In B&NES, under the Environment Act 1995, five Air Quality Management Areas
(AQMAs) have been declared for nitrogen dioxide (NO2) because national
objective levels are being exceeded. These areas include the major road
network within Bath, Keynsham High Street and a small section of the A4 in
Saltford. An Air Quality Action Plan has been created for each of these areas
and these are reviewed at 5 year intervals. New AQMAs came into force at
Farrington Gurney and Temple Cloud on 20 August 2018 – The Council must
develop Air Quality Action Plans under the Environment Act 1995 to mitigate
the levels of nitrogen dioxide in these areas.

	 
	New technologies also offer the opportunity to significantly shift travel
behaviour, from single-occupancy car use to car-sharing, public transport and
walking and cycling. This will include new media for providing information on
travel choices, with continued development of app-based platforms, helping
people to make informed choices based on real-time travel conditions. It will
also include new payment and ticketing technologies, with a particular focus
on smartcards and mobile ticketing.

	 


	Funding 
	Funding 
	Funding 

	Joint Air Quality Unit (JAQU) (Central Government)

	Joint Air Quality Unit (JAQU) (Central Government)

	B&NES/ Grant funding

	Go Ultra Low West (GULW) funding;

	Developer Contributions (e.g. CIL /S106/Travel Plans);

	National Campaigns;

	Local Businesses and Amenity/Interest Groups; Commercial operations e.g.
Car Clubs; Health-led projects; Schools and University travel planning.



	Infrastructure
Projects Identified

	Infrastructure
Projects Identified

	Infrastructure
Projects Identified


	Electric Cycle hire

	Electric Cycle hire

	 
	Electric Vehicle Charging Network

	Increase public charging points through ‘Go Ultra Low West’ (Source West) EV
charging infrastructure programme.

	 
	An E scooter trial will be undertaken in Bath in Sept 2020 as part of the WECA
Future Mobility Zone Project. Further trial projects will be developed included
Mobility as A Service which will aim to facilitate ability to undertake journeys
through multiples providers and forms using one platform.

	 
	Future Transport Zone (FTZ) fund projects
	 



	See Bus, Cycling and Pedestrian sections for other measures to increase public
transport and active travel.

	See Bus, Cycling and Pedestrian sections for other measures to increase public
transport and active travel.

	TH
	See Bus, Cycling and Pedestrian sections for other measures to increase public
transport and active travel.

	See Bus, Cycling and Pedestrian sections for other measures to increase public
transport and active travel.

	 
	There will be an ongoing requirement to invest in monitoring equipment.

	 


	Future Issues

	Future Issues

	Future Issues

	/ Risks


	Smarter choices measures are a potential contingency where capital
investment cannot be secured for transport infrastructure and can often be
effective and efficient interventions.

	Smarter choices measures are a potential contingency where capital
investment cannot be secured for transport infrastructure and can often be
effective and efficient interventions.

	 
	The potential for more stringent air quality standards in particular relating to
fine and ultra-fine particles (PM10, PM2.5 and finer) following the forthcoming
World Health Organisation review.

	 
	That the existing monitoring infrastructure will not be suitably located to meet
the concentration monitoring requirements of new developments in new
areas.

	 
	The Council will be in breach of the Environment Act 1995 if it fails to develop
action plans to mitigate the impact of poor air quality in Temple Cloud and
Farrington Gurney, and implement the Bath Clean Air Zone.
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	TRANSPORT 
	TRANSPORT 
	TRANSPORT 

	HIGHWAYS

	HIGHWAYS



	Lead
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for Delivery


	To support better integration between local and national networks, the
government and WECA will enter into joint working arrangements with Highways
England on local investment through a new Memorandum of Understanding

	To support better integration between local and national networks, the
government and WECA will enter into joint working arrangements with Highways
England on local investment through a new Memorandum of Understanding

	 
	B&NES is the Local Highway Authority responsible for most of the provision and
maintenance of the District’s highway infrastructure.

	 
	The directly elected Mayor of the West of England will take responsibility for a Key
Route Network of local roads, which will be defined and agreed by the
constituent local authorities and will be managed and maintained at a city
region level.



	Key Evidence
Base

	Key Evidence
Base

	Key Evidence
Base


	West of England Joint Local Transport Plan JLTP4 (March 2020)

	West of England Joint Local Transport Plan JLTP4 (March 2020)

	Bath Transport Strategy approved November 201444

	Keynsham Transport Strategy (July 2016)45

	Chew Valley Transport Strategy 2018

	Somer Valley Transport Strategy 2018

	West of England Joint Transport Study Transport Study 2017 (JTS)

	Options Assessment Reports (OAR)46 are published for the strategic transport
infrastructure



	Consultations

	Consultations

	Consultations
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	Existing highway network.

	Existing highway network.
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under
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	Infrastructure
under
construction

	Infrastructure
under
construction


	 
	 
	 
	 


	Assessment of
Infrastructure
Needs

	Assessment of
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	Assessment of
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Needs

	 

	The West of England Joint Transport Local Plan (JTLP) sets out a programme of
interventions across all travel modes to achieve a significant mode shift from the
car and ensure a more efficient, resilient network, to address the scale of existing
challenges and future growth.

	The West of England Joint Transport Local Plan (JTLP) sets out a programme of
interventions across all travel modes to achieve a significant mode shift from the
car and ensure a more efficient, resilient network, to address the scale of existing
challenges and future growth.

	 
	The area currently faces a number of problems with limited travel choices for
many people, high levels of car dependence, congestion and poor air quality on
the road network.

	 
	The Council’s Transport Improvement programme47 delivers highway
improvement works under the general headings of road safety, safer routes to
school, pedestrians, congestion and traffic management schemes.

	 
	District

	Refer to the JTLP4.

	Beyond West of England Schemes being considered include East of Bath access
improvements - Provision of a high quality north-south route connecting the south
coast to the M4. This route will enable north-south traffic to avoid passing through
Bath.

	 
	Bath




	44 http://www.bathnes.gov.uk/services/parking-and-travel/transport-plans-and-policies/bath-transport-package

	44 http://www.bathnes.gov.uk/services/parking-and-travel/transport-plans-and-policies/bath-transport-package

	45 http://www.bathnes.gov.uk/services/parking-and-travel/transport-plans-and-policies/getting-around-keynsham�draft-transport

	46 http://www.bathnes.gov.uk/services/parking-and-travel/transport-plans-and-policies/strategic-transport-studies�consultation

	47https://democracy.bathnes.gov.uk/documents/s60107/Annex%205iii%20Transport%20Improvement%20Programm
e.pdf 

	Refer to Bus section above for Park & Ride requirements

	Refer to Bus section above for Park & Ride requirements

	TH
	Refer to Bus section above for Park & Ride requirements

	Refer to Bus section above for Park & Ride requirements

	 
	Keynsham

	A New highway link between A4 (east of Keynsham) and Avon Mill Lane,
connecting to A4175 north of Keynsham is needed to provide access to
development at North Keynsham. (see key evidence section for OAR)

	 
	Somer Valley

	Improvements to the route from the Old Mills employment site – Enterprise Zone
on the A362 to the A37 are required. This would include removing traffic pinch�points along the road as well as pedestrian and cycling improvements.

	 
	There are a number of items within the area Transport Strategies.
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	Refer to Part 4 Schedule for projects.

	Refer to Part 4 Schedule for projects.

	A37 to A362 Improvements to access Somer Valley Enterprise Zone



	Funding 
	Funding 
	Funding 

	West of England Devolution Deal, Local Majors Funding, Local Growth Fund,
Developers (via S106 Agreements and/or CIL).

	West of England Devolution Deal, Local Majors Funding, Local Growth Fund,
Developers (via S106 Agreements and/or CIL).

	 


	Future Issues/
Risks

	Future Issues/
Risks

	Future Issues/
Risks


	Funding for all the schemes as set out in the JTS is not secured, and bids for
funding are required.
	Funding for all the schemes as set out in the JTS is not secured, and bids for
funding are required.
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	PUBLIC REALM

	PUBLIC REALM



	Lead Responsibility
for Delivery

	Lead Responsibility
for Delivery

	Lead Responsibility
for Delivery


	B&NES Council

	B&NES Council



	Key Evidence Base 
	Key Evidence Base 
	Key Evidence Base 

	B&NES Public Realm and Movement Strategy (PRMS) for Bath City Centre (July
2010)

	B&NES Public Realm and Movement Strategy (PRMS) for Bath City Centre (July
2010)

	Bath Pattern Book

	Details on the public realm improvements for Keynsham and Midsomer Norton
Town Centres is set out in the Placemaking Plan and associated evidence
base.



	Consultations 
	Consultations 
	Consultations 

	Consultation is undertaken on a project by project basis.

	Consultation is undertaken on a project by project basis.

	Keynsham town centre

	Public consultation on detailed design (January 2020)48



	Existing provision 
	Existing provision 
	Existing provision 

	The ‘public realm’ is the spaces around and between buildings including
streets, squares and parks.

	The ‘public realm’ is the spaces around and between buildings including
streets, squares and parks.
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	Infrastructure
under construction

	Infrastructure
under construction
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	The ‘public realm’ has a major part to play in the character, attractiveness
and success of any town. It is also important in encouraging sustainable
modes of travel, such as walking, cycling and public transport.

	The ‘public realm’ has a major part to play in the character, attractiveness
and success of any town. It is also important in encouraging sustainable
modes of travel, such as walking, cycling and public transport.

	 
	There are multiple benefits of improving public realm. This section cross over
with walking and cycling infrastructure (zero carbon travel), low carbon travel
(eg installing Electric Vehicle charging points) and increasing the
attractiveness of public transport, green infrastructure(improving air quality
and health, and adaptation to extreme climate events – trees and green
infrastructure has a cooling effect), sustainable drainage systems, town
centre security.

	 
	Bath

	A programme to apply the public realm ‘pattern book’ to a number of streets
in Bath City Centre is ongoing.

	 
	City Centre Security – supporting public protection in the city centre by
securing areas of high footfall, where people congregate. Work will include
the provision of fixed and moveable physical measures placed at key access
points around the city centre, which will restrict vehicular access (deliveries
etc) to a certain period of the day. Key stakeholder engagement is due to
start in November 2019 with wider public consultation being undertaken in
January 2020.

	 
	Keynsham

	Keynsham public realm improvements are required. Areas for improvement
include the town centre, footpath widening and improved cycling and
walking facilities. Funding has been secured for the improvements. A full
Business Case has been approved. 
	Keynsham public realm improvements are required. Areas for improvement
include the town centre, footpath widening and improved cycling and
walking facilities. Funding has been secured for the improvements. A full
Business Case has been approved. 
	LINK

	LINK


	 

	 
	Somer Valley

	Midsomer Norton public realm improvements are required. Many of the units
in the High Street are vacant and in need of repair and maintenance.
Heritage England has awarded a grant for a High Streets Heritage Action
Zone and the Town Council and WECA are providing funding. The project will




	48 https://www.bathnes.gov.uk/sites/default/files/keynsham_high_st_exhibition_jan_2020_low-res_final_0.pdf 
	48 https://www.bathnes.gov.uk/sites/default/files/keynsham_high_st_exhibition_jan_2020_low-res_final_0.pdf 

	revitalise town with a new market square next to the Town Hall, a new
pedestrian passageway between the High St and the car park, renewed
shopfront signage and other initiatives including planting schemes and pop�up shops.

	revitalise town with a new market square next to the Town Hall, a new
pedestrian passageway between the High St and the car park, renewed
shopfront signage and other initiatives including planting schemes and pop�up shops.

	TH
	revitalise town with a new market square next to the Town Hall, a new
pedestrian passageway between the High St and the car park, renewed
shopfront signage and other initiatives including planting schemes and pop�up shops.

	revitalise town with a new market square next to the Town Hall, a new
pedestrian passageway between the High St and the car park, renewed
shopfront signage and other initiatives including planting schemes and pop�up shops.

	 
	A Full Business Case will be submitted by B&NES in March 2021
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	Refer to Part 4 Schedule.

	Refer to Part 4 Schedule.

	 
	Bath City Centre Pattern Book and improvement works

	Westgate Street/Cheap Street; Manvers Street; Railway Place

	North Parade Junction; Union Street; Stall Street (predominantly complete);
Broad Street/St Michaels; Kingsmead Square; Orange Grove; Terrace Walk;
York Street and Swallow Street (to serve new Archway Project); Pulteney Weir;
Bath Riverside area

	 
	Keynsham Town Centre improvements – see consultation and assessment
section

	 
	Midsomer Norton Town Centre improvements.

	 


	Funding 
	Funding 
	Funding 

	CIL/S106

	CIL/S106

	Landowner investment/contributions

	Bath Business Improvement District

	Grant funding

	 


	Future Issues/ Risks 
	Future Issues/ Risks 
	Future Issues/ Risks 

	Funding and the ongoing management and maintenance of the public
realm is critical.
	Funding and the ongoing management and maintenance of the public
realm is critical.
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	PRIMARY CARE PROVISION

	PRIMARY CARE PROVISION



	Responsibility
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	Responsibility
for Delivery

	Responsibility
for Delivery


	Primary care comprises GP practices, plus community pharmacists, dentists and
opticians

	Primary care comprises GP practices, plus community pharmacists, dentists and
opticians

	 
	NHS Bath and North East Somerset, Swindon and Wiltshire (BSW) CCG has overall
responsibility for planning and buying healthcare services in Bath and North East
Somerset (CCGs merged April 2020).

	 
	Since April 2016, leaders of health and care organisations from B&NES, Swindon
and Wiltshire (BSW Area) have been working together as a Sustainability and
Transformation Partnership to develop a ‘Sustainability and Transformation Plan’
(STP). The STP partnership includes Bath and North East Somerset Council, Royal
United Hospital NHS Foundation Trust, Avon and Wiltshire Mental Health Partnership
NHS Trust and the South Western Ambulance Service.

	 
	Responsibility for delivering primary healthcare services across the area rests with a
variety of “provider” organisations, but primarily rests with the GP practices.

	 


	Evidence Base 
	Evidence Base 
	Evidence Base 

	The NHS Long Term Plan -January 2019,

	The NHS Long Term Plan -January 2019,

	B&NES CCG Primary Care Strategy 2018 – 2020

	Draft document - Our plan for health and care 2020-202449 B&NES, Swindon and
Wiltshire Partnership

	B&NES Pharmaceutical Needs Assessment (PNA) 2018-202150



	Consultations

	Consultations

	Consultations
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	23 GP practices in B&NES have joined together to as six Primary Care Networks
(PCNs) to share expertise and resources. The PCNs in B&NES are as follows

	23 GP practices in B&NES have joined together to as six Primary Care Networks
(PCNs) to share expertise and resources. The PCNs in B&NES are as follows

	 
	Bath area

	Bath Independents (population served = 26,000)

	Batheaston, Fairfield Park, Widcombe

	 
	Minerva (population served = 35,000)

	Combe Down, Grosvenor, Newbridge, Rush Hill and Weston, St Michael’s
Partnership

	  
	Heart of Bath (population served = 27,000)

	Merged practices of: St James’, Oldfield, Number 18, Catherine Cottage

	  
	Unity Medical Group (population served = 30,000)

	University Medical Centre, Monmouth, Pulteney

	 
	Keynsham

	Keynsham (population served = 25,000)

	St Augustine’s, Temple House, Westview

	  
	Somer Valley/Rural

	Three Valleys Health (population served = 67,000)

	Hope House, Westfield, St Chad’s and Chilcompton, Somerton, St Mary’s, Hillcrest,
Elm Hayes, Harptree, Chew Medical

	 



	Header
	P
	P

	Header
	P
	P

	49 http://www.bswstp.nhs.uk/wp-content/uploads/2020/03/Our-Plan-for-Health-and-Care-2020-2024_compressed-
1.pdf
 
	49 http://www.bswstp.nhs.uk/wp-content/uploads/2020/03/Our-Plan-for-Health-and-Care-2020-2024_compressed-
1.pdf
 
	50 
	50 
	http://www.bathnes.gov.uk/sites/default/files/siteimages/Your-Council/Local-Research�Statistics/2018_bnes_pna_approved.pdf
	http://www.bathnes.gov.uk/sites/default/files/siteimages/Your-Council/Local-Research�Statistics/2018_bnes_pna_approved.pdf

	 

	 

	There are a large number of dental practices for the population: 32 practices
including 2 corporate groups and a range of independents. There is a very good
geographical spread. Dental services benchmark high against the vital signs
quality indicators.

	There are a large number of dental practices for the population: 32 practices
including 2 corporate groups and a range of independents. There is a very good
geographical spread. Dental services benchmark high against the vital signs
quality indicators.

	TH
	There are a large number of dental practices for the population: 32 practices
including 2 corporate groups and a range of independents. There is a very good
geographical spread. Dental services benchmark high against the vital signs
quality indicators.

	There are a large number of dental practices for the population: 32 practices
including 2 corporate groups and a range of independents. There is a very good
geographical spread. Dental services benchmark high against the vital signs
quality indicators.

	 
	There are currently 40 pharmacy contractors in B&NES. The B&NES Pharmaceutical
Needs Assessment (PNA) 2018 -2021 states there are no significant gaps in the
current provision of easily accessible local community pharmaceutical services
that serve all three PNA areas in B&NES

	 
	There are 22 high street opticians, a relatively high number for the population size.
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	In Somer Valley, planning permission (17/01466/FUL) was granted on 9th August
2018 for the “Development of a new Healthy Living Centre (1,464 sqm GIA) to
provide new health centre and ancillary pharmacy, community kitchen, children’s
centre and library” at Waterloo Road Open Space, Waterloo Road, Radstock.

	In Somer Valley, planning permission (17/01466/FUL) was granted on 9th August
2018 for the “Development of a new Healthy Living Centre (1,464 sqm GIA) to
provide new health centre and ancillary pharmacy, community kitchen, children’s
centre and library” at Waterloo Road Open Space, Waterloo Road, Radstock.

	 
	The Centre will incorporate a relocated and expanded Hope House Surgery that
currently lacks space and has no room for expansion. The tender process to build
the Healthy Living Centre has been completed with a contractor now appointed.
Start date anticipated by end of 2020
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	Over the next five years, each Primary Care Network (PCN) will be given the
opportunity to develop their teams of healthcare professionals to include staff such
as GPs, district nurses, pharmacists, paramedics, physiotherapists, physician
associates, and staff working in social care or the voluntary sector. PCNs will also
be working with hospitals, community services, public health and the council to join
up health and care services and enable a greater focus on prevention of ill health.

	Over the next five years, each Primary Care Network (PCN) will be given the
opportunity to develop their teams of healthcare professionals to include staff such
as GPs, district nurses, pharmacists, paramedics, physiotherapists, physician
associates, and staff working in social care or the voluntary sector. PCNs will also
be working with hospitals, community services, public health and the council to join
up health and care services and enable a greater focus on prevention of ill health.

	 
	The B&NES Pharmaceutical Needs Assessment (PNA) 2018-2021 indicates

	“•There are no significant gaps in the current provision of easily accessible local
community pharmaceutical services that serve all three PNA areas in B&NES.

	•It is anticipated that current pharmaceutical provision from existing pharmacies
will be able to cope with the demand from new populations during the period of
this PNA, i.e. 1st April 2018 to 31st March 2021. This will be reviewed, at the latest,
during 2020/21.

	•There are no known planned relevant local NHS services that could significantly
alter the need for pharmaceutical services in B&NES.



	Funding 
	Funding 
	Funding 

	The NHS supports Primary Care across the area to secure funding for premises, these
funding options depend upon the scheme and capital available.

	The NHS supports Primary Care across the area to secure funding for premises, these
funding options depend upon the scheme and capital available.
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	In Bath the following projects are identified as priorities.

	In Bath the following projects are identified as priorities.

	 
	Expansion of Oldfield Surgery, Upper Oldfield Park, Bath to provide a wider range of
primary and community health services. This scheme will provide additional
capacity to delivery primary care services for the planned housing growth in the
central area.

	 
	Exploration of potential expansion options at Combe Down Surgery to serve
housing growth at Mulberry Park, Fox Hill, and Odd Down urban extension area.

	 
	There is an extant planning commitment to provide a surgery as part of the Bath
Western Riverside which will be taken into account.

	 
	A series of smaller improvement projects are likely to be required to support
multiple pockets of growth across the area.
	 



	Future Issues/
Risks

	Future Issues/
Risks

	Future Issues/
Risks

	Future Issues/
Risks


	The B&NES, Swindon and Wiltshire Partnership are currently working on plans and
mapping the NHS Estate across the footprint and planning the future estate need
based on future clinical models.
	The B&NES, Swindon and Wiltshire Partnership are currently working on plans and
mapping the NHS Estate across the footprint and planning the future estate need
based on future clinical models.
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	SECONDARY HEALTHCARE (URGENT, ELECTIVE & SPECIALIST)

	SECONDARY HEALTHCARE (URGENT, ELECTIVE & SPECIALIST)
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for Delivery


	Services within the area are predominantly provided by Royal United Hospitals NHS
Foundation Trust (RUH). The RUH provides acute treatment and care for a catchment
population of around 500,000 people in Bath, and the surrounding towns and villages in
North East Somerset and Western Wiltshire.

	Services within the area are predominantly provided by Royal United Hospitals NHS
Foundation Trust (RUH). The RUH provides acute treatment and care for a catchment
population of around 500,000 people in Bath, and the surrounding towns and villages in
North East Somerset and Western Wiltshire.
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	RUH Redevelopment Plan 51

	RUH Redevelopment Plan 51

	The NHS Long Term Plan-January 2019



	Consultations

	Consultations

	Consultations
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	The RUH is a district general hospital providing acute care and treatment together with
maternity services. It provides a comprehensive range of acute services, including
medicine and surgery, primarily from a core site at Combe Park

	The RUH is a district general hospital providing acute care and treatment together with
maternity services. It provides a comprehensive range of acute services, including
medicine and surgery, primarily from a core site at Combe Park
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	“RUH North”, - Demolition works are in progress in preparation for the Dyson Cancer
Centre which should be starting on site in 2021.

	“RUH North”, - Demolition works are in progress in preparation for the Dyson Cancer
Centre which should be starting on site in 2021.
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	Further assessment of the hospital infrastructure needs are underway with a further RUH
Estates strategy expected in 2021, providing a short term view (the next 5 years), and a
longer term view (up to 10 years).

	Further assessment of the hospital infrastructure needs are underway with a further RUH
Estates strategy expected in 2021, providing a short term view (the next 5 years), and a
longer term view (up to 10 years).

	 
	Cycle and EV infrastructure upgrades are to be proposed for funding in due course.

	 


	Funding 
	Funding 
	Funding 

	The implementation of schemes at the RUH relies on a variety of funding sources including
NHS capital and charitable donations.

	The implementation of schemes at the RUH relies on a variety of funding sources including
NHS capital and charitable donations.

	 
	RUH NHS Trust is seeking funding for the Cancer Centre working with Department of
Health.
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Projects
Identified

	Infrastructure
Projects
Identified

	 

	Phase 3 of RUH Redevelopment

	Phase 3 of RUH Redevelopment

	Phase 3 will see the completion of the current programme of work on the Combe Park
site.

	 
	Development of a new Cancer Centre on the site, linked with the existing Linear
Accelerator (for provision of Radiotherapy) bunkers, to provide modern facilities for
cancer care and treatment. This building will create a more integrated space on the
site, meaning that patients with and living beyond cancer, are able to receive care in
an environment that is designed to meet their unique needs. The completion of the
development programme will see the demolition of all war time building stock which is
of poor quality, thus transforming the RUH site.

	 


	Future Issues/
Risks

	Future Issues/
Risks

	Future Issues/
Risks


	The Sustainability and Transformation Partnership is currently working to map the NHS
Estate across the footprint and planning the future estate based on future clinical
models.

	The Sustainability and Transformation Partnership is currently working to map the NHS
Estate across the footprint and planning the future estate based on future clinical
models.

	 
	The Trust works with B&NES Council to promote sustainable travel. Whilst additional
parking has been put in place as part of the redevelopment of the site, improvements
and expansion of the Park and Ride schemes accessing Combe Park are needed,
enabling more patients to use existing parking facilities within the city and reduce the
number of patients travelling to the site by car.
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	https://www.ruh.nhs.uk/about/fit_for_the_future/index.asp?menu_id=1
	https://www.ruh.nhs.uk/about/fit_for_the_future/index.asp?menu_id=1
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	HEALTH 

	MENTAL HEALTH CARE, COMMUNITY HEALTH & SOCIAL CARE

	MENTAL HEALTH CARE, COMMUNITY HEALTH & SOCIAL CARE



	Responsibility for Delivery 
	Responsibility for Delivery 
	Responsibility for Delivery 

	Avon and Wiltshire Mental Health Partnership NHS Trust (AWP)
provides both primary and secondary mental health services
through a range of direct contracts and partnership arrangements.

	Avon and Wiltshire Mental Health Partnership NHS Trust (AWP)
provides both primary and secondary mental health services
through a range of direct contracts and partnership arrangements.

	 
	Virgin Care Services Limited on behalf of Bath and North East
Somerset Council and the CCG provide community health and
social care and work alongside a range of local NHS, social
enterprise and voluntary sector organisations to improve the
physical and mental health and wellbeing of everyone in the area.



	Key Evidence Base 
	Key Evidence Base 
	Key Evidence Base 

	The NHS Five Year Forward View

	The NHS Five Year Forward View



	Consultations

	Consultations

	Consultations


	 
	 


	Existing provision 
	Existing provision 
	Existing provision 

	A variety of mental health services are provided by AWP from:

	A variety of mental health services are provided by AWP from:

	• Hillview Lodge and Bath NHS House, adjacent to the RUH Bath;

	• Hillview Lodge and Bath NHS House, adjacent to the RUH Bath;

	• Hillview Lodge and Bath NHS House, adjacent to the RUH Bath;


	• St Martin’s Hospital in Bath;

	• St Martin’s Hospital in Bath;


	• The Hollies in Midsomer Norton; and

	• The Hollies in Midsomer Norton; and


	• other locations within the community.

	• other locations within the community.



	 
	There is also a significant element of mobile service provision being
planned and implemented, plus clinical sessions at other service
points such as GP surgeries. This will continue to increase as the Trust�managed estate is consolidated. The estate and facilities services
will be developed to facilitate these changes.

	 
	Community healthcare covers a wide range of diagnostic and
healthcare services, including non-acute mental health services,
which provide a means of delivering care closer to home than from
a hospital setting

	 
	Services are provided from St Martin’s, Bath and Paulton Community
Hospitals, and other locations in the community, including in
people’s homes.

	 
	RUH provides maternity services for B&NES residents on the RUH and
Paulton hospital sites and in the community.

	 
	There are over 200 different community care and health services in
B&NES provided by over 60 different organisations, co-ordinated by
Virgin Care.
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	Assessment of Infrastructure
Needs

	Assessment of Infrastructure
Needs

	Assessment of Infrastructure
Needs

	 

	AWP is currently developing its estate strategy for the services that it
provides, including across the B&NES area.

	AWP is currently developing its estate strategy for the services that it
provides, including across the B&NES area.

	 
	Virgin Care will work with commissioners and other providers in the
area to review the ongoing requirements for infrastructure from
which to deliver care.



	Funding 
	Funding 
	Funding 

	To be confirmed.

	To be confirmed.
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	Infrastructure Projects
Identified

	Infrastructure Projects
Identified


	To be confirmed.

	To be confirmed.



	Future Issues/ Risks 
	Future Issues/ Risks 
	Future Issues/ Risks 

	The Sustainability and Transformation Partnership is currently working
to map the NHS Estate across the footprint and planning the future
estate need based on future clinical models.
	The Sustainability and Transformation Partnership is currently working
to map the NHS Estate across the footprint and planning the future
estate need based on future clinical models.
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	AMBULANCE SERVICE

	AMBULANCE SERVICE
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	Responsibility for Delivery 

	South Western Ambulance Service NHS Foundation Trust (SWAS)

	South Western Ambulance Service NHS Foundation Trust (SWAS)



	Key Evidence Base

	Key Evidence Base

	Key Evidence Base


	 
	 


	Consultations

	Consultations

	Consultations


	 
	 


	Existing provision 
	Existing provision 
	Existing provision 

	Within the district the service operates from ambulance stations in
Bath, Keynsham and Paulton. In addition, it makes use of standby
points at St Martin’s Hospital and Midsomer Norton.

	Within the district the service operates from ambulance stations in
Bath, Keynsham and Paulton. In addition, it makes use of standby
points at St Martin’s Hospital and Midsomer Norton.
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	Assessment of Infrastructure
Needs

	Assessment of Infrastructure
Needs

	 

	Response times are set for incidents. The Operational Research in
Health (ORH) modelling is reviewing the estate in order to identify
the most appropriate locations to improve responses to patients.

	Response times are set for incidents. The Operational Research in
Health (ORH) modelling is reviewing the estate in order to identify
the most appropriate locations to improve responses to patients.

	 
	The existing ambulance station in Bath is in need of replacement as
it is nearing the end of its economic life and is constrained in terms
of meeting the requirements of modern ambulance vehicles.
Response times are also affected by traffic congestion.

	 
	The SWAS is currently undertaking a modelling exercise which will
have implications for the B&NES area. The work will provide more
detailed information relating to required future provisions such as
ambulance “stand by points”.
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Identified


	 
	 


	Funding 
	Funding 
	Funding 

	Potential funding from releasing One Public Estate sites for housing.

	Potential funding from releasing One Public Estate sites for housing.



	Future Issues / Risks
	Future Issues / Risks
	Future Issues / Risks
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	WASTE & RECYCLING

	WASTE & RECYCLING



	Lead
Responsibility
for Delivery
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	Lead
Responsibility
for Delivery


	The Council is the Waste Collection and Disposal Authority with key responsibilities
under the Environmental Protection Act (1990). The private sector operates residual
waste treatment facilities and other waste and recycling operations for local
authorities and for the commercial and industrial sectors. Highways and Parking &
Transport also have depot facilities within the Environmental Services directorate.

	The Council is the Waste Collection and Disposal Authority with key responsibilities
under the Environmental Protection Act (1990). The private sector operates residual
waste treatment facilities and other waste and recycling operations for local
authorities and for the commercial and industrial sectors. Highways and Parking &
Transport also have depot facilities within the Environmental Services directorate.

	 
	The Environment Agency regulates major industry and waste within England.



	Key
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Base

	Key
Evidence
Base

	Key
Evidence
Base


	West of England’s Joint Waste Core Strategy (JWCS) adopted March 201152

	West of England’s Joint Waste Core Strategy (JWCS) adopted March 201152

	B&NES Waste Strategy Towards Zero Waste 2020 (2005) and review (2014)53

	Joint Residual Municipal Waste Management Strategy (West of England 2008) and
wider review 2015/16

	Waste Management Plan for England 2013 (DEFRA)54

	EU Circular Economy Package (CEP), 201855

	Resources & Waste Strategy for England, 2018 (Defra)56



	Consultations 
	Consultations 
	Consultations 

	Public consultation on an updated Waste Strategy for 2020-2030 was carried out in
Spring 2020. A new site search for public household waste & recycling centres in
Bath and a “Have your Say” opportunity for residents is being carried out in
December 2020. Public consultation for the relocation project is programmed in
November/December 2020, with the formal planning consultation in February 2021.

	Public consultation on an updated Waste Strategy for 2020-2030 was carried out in
Spring 2020. A new site search for public household waste & recycling centres in
Bath and a “Have your Say” opportunity for residents is being carried out in
December 2020. Public consultation for the relocation project is programmed in
November/December 2020, with the formal planning consultation in February 2021.
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provision

	Existing
provision

	Existing
provision


	The Council’s own waste assets in the district comprise public recycling centres,
refuse and recycling collections and cleansing depots and a waste and recycling
transfer station.

	The Council’s own waste assets in the district comprise public recycling centres,
refuse and recycling collections and cleansing depots and a waste and recycling
transfer station.



	Key Drivers of
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	Key Drivers of
Infrastructure

	Key Drivers of
Infrastructure

	 

	The key aim of the waste management plan for England is to work towards a zero
waste economy. In particular, this means using the “waste hierarchy” (waste
prevention, re-use, recycling, recovery and finally disposal as a last option) for
sustainable waste management. The Waste (England and Wales) Regulations 2011
transposed the waste hierarchy from EU legislation.

	The key aim of the waste management plan for England is to work towards a zero
waste economy. In particular, this means using the “waste hierarchy” (waste
prevention, re-use, recycling, recovery and finally disposal as a last option) for
sustainable waste management. The Waste (England and Wales) Regulations 2011
transposed the waste hierarchy from EU legislation.

	 
	Recent legislation, the EU’s Circular Economy Package (CEP), aims to improve the
efficiency of resource use and ensure that waste is valued as a resource and can
contribute to reducing the Union’s dependence on the import of raw materials and
facilitate the transition to more sustainable material management and to a circular
economy model.

	 
	Defra published the government strategy on Resources and Waste for England in
2018. It set out proposals for preserving material resources by minimising waste,
promoting resource efficiency and moving towards a circular economy. It included
subsequent consultations on:- consistent dry recycling services across the country;
deposit return scheme options for drinks containers; packaging waste and plastic
packaging tax, together with chapters focussed on food waste and waste crime.

	 
	The Council’s climate & nature emergency declaration in March 2019 and the
action planning which has followed, creates the framework for new infrastructure to
be designed with sustainability performance, flexibility and future-proofing at the
forefront.
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	http://www.westofengland.org/waste-planning/adopted-joint-waste-core-strategy

	http://www.westofengland.org/waste-planning/adopted-joint-waste-core-strategy


	 

	53 http://www.bathnes.gov.uk/sites/default/files/siteimages/waste_strategy_review_2014.pdf
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	https://www.gov.uk/government/uploads/system/uploads/attachment_data/file/265810/pb14100-waste-management-plan-
20131213.pdf

	https://www.gov.uk/government/uploads/system/uploads/attachment_data/file/265810/pb14100-waste-management-plan-
20131213.pdf
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	56 
	56 
	https://www.gov.uk/government/publications/resources-and-waste-strategy-for-england
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	District

	District

	B&NES waste and recycling infrastructure needs to be redeveloped or rebuilt as new
facilities, in line with forecast growth in population and households through the Core
Strategy (and beyond); to adapt to further changes in waste, environmental and
health and safety legislation; and to maximise operational efficiencies and
containment of budget growth.

	 
	The current main waste site at Midland Road, Bath is allocated for residential
development through the Core Strategy. Vacating Midland Road requires the
relocation of the waste and recycling operations (domestic collections service and
transfer station) and these will relocate to Pixash Lane in Keynsham, consolidating
kerbside recycling operations and additional highways winter service capacity.

	 
	A site search and appraisal is being carried out in December 2020 to identify the
potential for additional sites for new waste and recycling facilities, to reduce the
need for traffic movements across the city, to address the climate emergency and
improve air quality.

	 
	Broadmead Lane, Keynsham and Fuller’s Earth, Odd Down, are identified for residual
waste treatment facilities for the sub-region.



	Funding 
	Funding 
	Funding 

	CIL / Public sector funding sources including potential WECA funding streams

	CIL / Public sector funding sources including potential WECA funding streams

	Treatment and Materials Recycling Facility – Private sector (e.g. commercial
developers and the waste industry)



	Infrastructure
Projects
Identified

	Infrastructure
Projects
Identified

	Infrastructure
Projects
Identified


	Relocation of Waste and Recycling Operations from Bath to Keynsham (ongoing)
and improve reuse and recycling centre provision for the increased population in
Bath and across the district.

	Relocation of Waste and Recycling Operations from Bath to Keynsham (ongoing)
and improve reuse and recycling centre provision for the increased population in
Bath and across the district.

	 
	Residual Waste treatment / Materials Recycling Facilities at Broadmead Lane,
Keynsham and Former Fuller’s Earth Works, Odd Down Bath (Planning ref
14/00839/EMINW).



	Future Issues/
Risks

	Future Issues/
Risks

	Future Issues/
Risks


	Modernised, fit for purpose waste and recycling service and facilities are needed in
order to contain rising landfill and treatment disposal costs, primarily through Landfill
Tax and gate fees. This needs increased capacity to separate waste for reuse and
recycling in order to deal with the additional waste and recycling tonnages that will
arise from housing growth within the district.

	Modernised, fit for purpose waste and recycling service and facilities are needed in
order to contain rising landfill and treatment disposal costs, primarily through Landfill
Tax and gate fees. This needs increased capacity to separate waste for reuse and
recycling in order to deal with the additional waste and recycling tonnages that will
arise from housing growth within the district.
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	GREEN INFRASTRUCTURE: CANALS
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	ENERGY GENERATION AND DISTRIBUTION

	ENERGY GENERATION AND DISTRIBUTION



	Responsibility for
Delivery

	Responsibility for
Delivery

	Responsibility for
Delivery


	Delivery of renewable energy generation is primarily by the private and community
energy sector although the Council and other public agencies play a key
enabling role. For example, the Council has entered into a cooperation
agreement with Bath and West Community Energy (BWCE) and Keynsham
Community Energy (KCE), non-profit community energy organisations working in
the area to develop renewable energy and energy efficiency projects within
B&NES. The Council also runs the Energy at Home domestic energy efficiency
programme.

	Delivery of renewable energy generation is primarily by the private and community
energy sector although the Council and other public agencies play a key
enabling role. For example, the Council has entered into a cooperation
agreement with Bath and West Community Energy (BWCE) and Keynsham
Community Energy (KCE), non-profit community energy organisations working in
the area to develop renewable energy and energy efficiency projects within
B&NES. The Council also runs the Energy at Home domestic energy efficiency
programme.

	 
	National Grid owns and operates the Electricity Transmission Network operating
between 132kv and 400kv Network and Gas Transmission Network operating
above 7 bar

	 
	Western Power Distribution (South West) Plc (WPD) is the licensed electricity
Distribution Network Operator (DNO) within B&NES.

	 
	Wales & West Utilities (WWU) south west is the Gas Distribution Operator responsible
for the transportation of gas from the National Transmission System (National Grid)
via the Local Transmission System to consumers within B&NES, but are only obliged
to provide connections where it is economic, hence there is often limited gas
infrastructure in more rural areas.

	 


	Evidence Base 
	Evidence Base 
	Evidence Base 

	National Grid “Future Energy Scenarios” document 2019

	National Grid “Future Energy Scenarios” document 2019

	WPD Business Plan 2015-2023

	WWU Long Term Development Statement

	B&NES Climate Emergency study 2019

	B&NES Climate Emergency Progress Report – including Commitments 2019



	Consultations

	Consultations

	Consultations


	 
	 


	Existing Provision 
	Existing Provision 
	Existing Provision 

	Renewable and low carbon energy installations,

	Renewable and low carbon energy installations,

	Demand management and smart energy infrastructure (e.g. batteries, smart
meters and electric vehicles)

	Several large scale freestanding solar arrays including one at Wilmington installed
by BWCE

	 
	A District Heating energy centre (utilising both gas and biomass) is now operational
at Bath Western Riverside

	 
	Combined Heat and Power units are based at Bath University and Royal United
Hospital

	 
	Domestic renewable energy solar panels.

	 
	Electricity substations, underground cables and overhead circuits form an
extensive electricity network throughout the entire B&NES district. WPD controls the
132kv and below network. National Grid own and operate the Electricity
Transmission Network operating between 132kv and 400kv Network in England and
Wales.

	 
	There is one National Grid high pressure gas pipeline running through the district.
The WWU south west local distribution zone gas network is supplied through 13
National Transmission System (NTS) Offtakes and two non –NTS feeds.
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	Development related infrastructure

	Development related infrastructure

	 
	BWCE and B&NES Council are delivering and enabling an ongoing programme of
renewable energy and energy efficiency projects.

	 
	The rollout of smart meters to every home in Great Britain is a scheme identified in
the National Infrastructure Delivery Plan. Every home is to have been offered a
smart meter by 2020
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	Assessment of
Infrastructure
Needs

	 

	B&NES Climate Emergency Progress Report identifies ambitious targets for the
installation of renewable capacity.

	B&NES Climate Emergency Progress Report identifies ambitious targets for the
installation of renewable capacity.

	 
	District

	To meet the challenging targets set out in the Climate Emergency Progress Report
will require a rapid scaling up of low carbon transport and energy infrastructure.

	 
	The following work is underway. Projects may result in the need for infrastructure
investment and WPD will need to be involved in discussions on funding
mechanisms.

	 
	The West of England is undertaking a refreshed assessment of the renewable
energy potential of the district. This will highlight areas where the electricity grid
requires upgrading to be able to support the quantum of renewable energy
needed.

	 
	B&NES Council is conducting a study into how best to invest and leverage its
financial resources to achieve the scale of renewable energy generation required
to meet its Climate Emergency targets.

	 
	Transport planning work is considering how to scale up electric vehicle charging –
this will have infrastructure implications - for example WPD would not currently
allow on-street chargers in residential areas with single phase power without
upgrade.

	 
	Lastly, B&NES Council is assessing its own land for renewable energy potential,
again this may result in the need for infrastructure investment.

	The District Heating energy centre (utilising both gas and biomass) at Bath Western
Riverside has scope for additional capacity to serve nearby sites, subject to
negotiation.

	 
	Further work is underway to assess the feasibility of heat networks.

	 
	New housing development is the main driver of infrastructure requirements.

	Domestic energy efficiency and affordable warmth programmes contribute to a
reduction in growth within the Domestic sector. The Long Term development plan
states market drivers include generation of electricity through renewable sources,
combined heat and power capacity and the EU emissions trading scheme.

	 
	WPD state that they do not foresee any strategic issues arising with respect to
electricity transmission. In general, developments under 1,000 dwellings are
serviceable off the local 11kv network; larger developments can require upgrade
to the 33kv network which is more costly; it is generally easier to reinforce existing
network to support brownfield development than extend the network to serve new
large scale greenfield sites; re-routing or undergrounding pylons is a significant
expense; larger ‘new settlement’ scale development provides greater opportunity



	to deliver strategic improvements to the network; renewables (solar farms / wind
turbines) present challenges, due to the intermittent nature and ‘feed-in’
implications they require backup systems and reinforcement to the network

	to deliver strategic improvements to the network; renewables (solar farms / wind
turbines) present challenges, due to the intermittent nature and ‘feed-in’
implications they require backup systems and reinforcement to the network

	TH
	to deliver strategic improvements to the network; renewables (solar farms / wind
turbines) present challenges, due to the intermittent nature and ‘feed-in’
implications they require backup systems and reinforcement to the network

	to deliver strategic improvements to the network; renewables (solar farms / wind
turbines) present challenges, due to the intermittent nature and ‘feed-in’
implications they require backup systems and reinforcement to the network

	 
	Electricity Supply to new developments is ongoing. It is funded by the private
sector –Western Power Distribution / developer funded.

	 
	Key projects include:

	Bath

	WPD are currently looking to replace the primary electricity transformers at Twerton
Primary Substation. WPD are taking the view that they could take this as an
opportunity to reinforce the network and install larger transformers at the site. This
would enable WPD to supply further demand from that primary sub station.
However there may be a need to establish a new primary substation in the
Central Area which is being looked into.

	 
	A major rationalisation project is required to relocate gas pressure control
equipment and large diameter mains off the Windsor Road gas yard in order for
the Bath Riverside development to expand into that land.

	 
	A detailed plan is being developed by B&NES and Geneco for a wastewater heat
pump heat network in the Enterprise Zone. It is likely that investment will be
required to bring this project forward.

	 
	Keynsham

	The following requirements have been identified for the longer term future growth
at the North Keynsham site (for future reference).

	 
	Electricity Supply

	North Keynsham

	1500 dwellings / 3MW

	WPD have two 33/11kV primary substations in Keynsham, namely: Keynsham West
and Keynsham East. Load estimates show that Keynsham West primary substation
currently has adequate spare capacity. However, Keynsham West primary
substation is supplied via Feeder Road 132/33kV BSP which supplies the south of
Bristol and is a heavily loaded substation with limited spare capacity. Feeder Road
has been re-assessed and has adequate spare capacity. Keynsham East primary
substation is supplied via Radstock 132/33kV BSP. Both substations currently have
some spare capacity. There is likely to be adequate capacity for electric heating
and EVs.

	North Keynsham Gas Reinforcement will be required in order to supply the
prospective new development off the Bristol Low pressure network and the
Keynsham Low pressure network. The Medium pressure and Intermediate pressure
network could support the new development without reinforcement, but the
network would need extending to bring pipe work closer to the location. Detailed
reinforcement plans will be considered as part of the masterplanning process.

	 
	The Environmental Sustainability and Climate Change Strategy identifies the need
for retrofitting of existing domestic and non-domestic buildings to tackle climate
change, rising energy costs and fuel poverty and a focus on community owned
renewable energy, demand management and smart energy infrastructure to
retain the economic benefits of renewable energy within the district.
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	Additional Sub Station capacity to serve the Bath Riverside area.

	Additional Sub Station capacity to serve the Bath Riverside area.

	Windsor Rd Gas Yard relocation of pressure control equipment and large diameter
mains to enable Bath Western Riverside.



	 
	 
	 
	 

	 
	 
	Projects to be identified in 2020/21

	 


	Funding 
	Funding 
	Funding 

	Developer / Utility/Grant / B&NES funded

	Developer / Utility/Grant / B&NES funded



	Future Issues /
Risks

	Future Issues /
Risks

	Future Issues /
Risks


	Uncertainty given the changes in technology. Funding.
	Uncertainty given the changes in technology. Funding.
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	WATER SUPPLY

	WATER SUPPLY



	Lead Responsibility
for Delivery

	Lead Responsibility
for Delivery

	Lead Responsibility
for Delivery


	The management of water supply is undertaken by Wessex Water for the Bath
area, and Bristol Water for the rest of the District.

	The management of water supply is undertaken by Wessex Water for the Bath
area, and Bristol Water for the rest of the District.

	The Environment Agency manages resources through a Catchment
Abstraction Management Plan (CAMS) for the River Avon



	Key Evidence Base 
	Key Evidence Base 
	Key Evidence Base 

	Wessex Water Water Resource Management Plan (WRMP)

	Wessex Water Water Resource Management Plan (WRMP)

	Bristol Water Water Resource Management Plan

	WRMPs focus on the “balance between supply and demand for water over
the next 25 years”.



	Consultations

	Consultations

	Consultations


	 
	 


	Existing provision 
	Existing provision 
	Existing provision 

	Bristol Water’s principal water sources are the Mendip Lakes (Chew, Blagdon
and Cheddar) and the Gloucester-Sharpness canal.

	Bristol Water’s principal water sources are the Mendip Lakes (Chew, Blagdon
and Cheddar) and the Gloucester-Sharpness canal.

	 
	Wessex Water principal water sources - boreholes and springs that tap into the
chalk and limestone aquifers of Wiltshire and Dorset (approximately 75%) and
25% from reservoirs in Somerset.
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under construction


	Ongoing infrastructure provision relating to new development.

	Ongoing infrastructure provision relating to new development.
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	The key Government aspirations for water include:

	The key Government aspirations for water include:

	• Reducing the demand for water; and ensuring that leakage does not rise.

	• Water trading and cross boundary solutions: improvements to the
interconnections between the water supply systems of different companies; to
build up a more integrated water network in the UK

	 
	Water companies are required to prepare and maintain a water resources
plan on a five-yearly cycle. The plan is produced following guidance provided
by the Environment Agency, and in accordance with direction from Defra.

	 
	Bristol Water WRMP covers the period from 2020 to 2045 and the final version
was published in August 2019 The WRMP shows how it intends to maintain the
balance between supply and demand over the next 25 years

	 
	Wessex Water’s WRMP was also published in August 2019 for the same
period.



	Funding 
	Funding 
	Funding 

	Private funding /Developer funding.

	Private funding /Developer funding.
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	Infrastructure
Projects Identified

	Infrastructure
Projects Identified


	To be confirmed.

	To be confirmed.



	Future Issues/ Risks 
	Future Issues/ Risks 
	Future Issues/ Risks 

	Refer to WRMPs
	Refer to WRMPs
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	WASTE WATER AND DRAINAGE

	WASTE WATER AND DRAINAGE
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	Wessex Water provides the sewerage service for B&NES

	Wessex Water provides the sewerage service for B&NES



	Key Evidence
Base

	Key Evidence
Base

	Key Evidence
Base


	National Policy Statement for Waste Water (2012)

	National Policy Statement for Waste Water (2012)



	Consultations

	Consultations

	Consultations
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	Existing sewer network and treatment works.

	Existing sewer network and treatment works.



	Infrastructure
under
construction

	Infrastructure
under
construction

	Infrastructure
under
construction


	Requisition sewers to serve

	Requisition sewers to serve

	• K2 allocation, Keynsham

	• K2 allocation, Keynsham

	• K2 allocation, Keynsham


	• Warminster Road, Bath

	• Warminster Road, Bath


	• Monger Lane development (Hambleton Rise), Midsomer Norton

	• Monger Lane development (Hambleton Rise), Midsomer Norton
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	Sewage Treatment Schemes scheduled beyond 2020:

	Sewage Treatment Schemes scheduled beyond 2020:

	 
	The Water Industry National Environment Programme (WINEP) for the period 2020 -
25 includes schemes to enhance effluent discharges at Saltford (Bath), Keynsham,
Radstock and Ubley. In addition, Wessex Water is planning to provide additional
treatment capacity at the first three of those works to provide capacity to
accommodate development growth in these catchments.

	It is expected that these extensions will fit within existing site boundaries, although
a new access road may be required for Saltford. At Keynsham additional land is
expected to be required to deliver the additional treatment capacity. Land to
the north of the works was identified during the development of the Waste Core
Strategy as an option to deliver this increase in capacity. That land is currently in
separate ownership and allocated for waste purposes.

	Network improvements will be planned to accommodate approved
development where necessary.

	 
	Details of proposals will be published through the emerging Drainage and
Wastewater Management Plans. The Strategy for Bath can be found at this
website 
	Details of proposals will be published through the emerging Drainage and
Wastewater Management Plans. The Strategy for Bath can be found at this
website 
	LINK
	LINK
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	Funding 
	Funding 
	Funding 

	Private Sector /Developer funded

	Private Sector /Developer funded



	Infrastructure
Projects
Identified

	Infrastructure
Projects
Identified

	Infrastructure
Projects
Identified


	Keynsham Sewage treatment works extension and improvements

	Keynsham Sewage treatment works extension and improvements

	Radstock Sewage treatment works extension and improvements

	Saltford Sewage treatment works extension and improvements

	Ubley Sewage treatment works improvements

	General improvements

	 


	Future Issues/
Risks

	Future Issues/
Risks

	Future Issues/
Risks


	Funding.

	Funding.
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	https://www.wessexwater.co.uk/environment/drainage-and-wastewater-management-plan/bristol-avon/bath-strategy
	https://www.wessexwater.co.uk/environment/drainage-and-wastewater-management-plan/bristol-avon/bath-strategy
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	UTILITIES 
	UTILITIES 
	UTILITIES 
	UTILITIES 

	STRATEGIC FLOOD DEFENCE IN BATH – RADIAL GATES

	STRATEGIC FLOOD DEFENCE IN BATH – RADIAL GATES



	Lead
Responsibility
for Delivery

	Lead
Responsibility
for Delivery

	Lead
Responsibility
for Delivery


	No single organisation has responsibility to manage flood risk from all sources. Flood
Risk Management is shared between a number of different organisations, including
the Environment Agency, Bath & North East Somerset Council and Wessex Water,
with individuals and communities having an important part to play.

	No single organisation has responsibility to manage flood risk from all sources. Flood
Risk Management is shared between a number of different organisations, including
the Environment Agency, Bath & North East Somerset Council and Wessex Water,
with individuals and communities having an important part to play.

	 
	Bath & North East Somerset Council is the Lead Local Flood Authority for the area
and has certain responsibilities for managing flood risk from surface water,
groundwater and ordinary watercourses.

	 
	The Lead Local Flood Authority is also a Statutory Consultee for major planning
applications and will scrutinise applications in terms of surface water flood risk and
sustainable drainage.



	Key
Evidence
Base

	Key
Evidence
Base

	Key
Evidence
Base


	Bristol Avon Catchment Flood Management Plan (CFMP)

	Bristol Avon Catchment Flood Management Plan (CFMP)

	Local Flood Risk Management Strategy58 (May 2015)

	Surface Water Management Plan (July 2015)

	B&NES Bath River Avon Options Appraisal59 (2016)

	West of England Sustainable Drainage Developer Guide.



	Consultations

	Consultations

	Consultations


	 
	 


	Existing
provision

	Existing
provision

	Existing
provision


	Pulteney Gate (to be decommissioned) and Twerton gates form part of the existing
Bath flood protection scheme. During high river flows, the gates are opened
automatically in response to changing in river levels. This means that as river levels
rise, the gates gradually open, so allowing flood flows to pass through Bath

	Pulteney Gate (to be decommissioned) and Twerton gates form part of the existing
Bath flood protection scheme. During high river flows, the gates are opened
automatically in response to changing in river levels. This means that as river levels
rise, the gates gradually open, so allowing flood flows to pass through Bath



	Infrastructure
under
construction

	Infrastructure
under
construction

	Infrastructure
under
construction

	 

	Bath Quays South Bank flood works –flood defence walls and works to buildings
reinforcement work is almost complete

	Bath Quays South Bank flood works –flood defence walls and works to buildings
reinforcement work is almost complete

	 
	New trees and planting will ultimately be introduced in Bath Quays South (Newark
Works), completing our programme to introduce more than 150 new trees to the
river corridor at Bath Quays.



	Assessment
of
Infrastructure
Needs

	Assessment
of
Infrastructure
Needs

	Assessment
of
Infrastructure
Needs

	 

	The joint Environment Agency / B&NES Bath River Avon Options Appraisal project is
now complete; a number of flood defence options to reduce the risk of flooding to
Bath were identified – and a preferred option selected.

	The joint Environment Agency / B&NES Bath River Avon Options Appraisal project is
now complete; a number of flood defence options to reduce the risk of flooding to
Bath were identified – and a preferred option selected.

	 
	Twerton Gate improvements required by 2021.

	 
	Pulteney Gate decommissioning required.

	 
	Further investigative work will be necessary to secure business cases, formulate an
outline programme of delivery and quantify exact costs.

	 
	Upstream storage options continue to be explored to reduce flood risk within Bath,
led by the Bristol Avon Catchment Partnership



	Infrastructure
Projects
Identified

	Infrastructure
Projects
Identified

	Infrastructure
Projects
Identified


	Twerton Radial Gate – repair and refurbishment.

	Twerton Radial Gate – repair and refurbishment.

	Pulteney Radial Gate– repair and refurbishment.

	 


	Funding 
	Funding 
	Funding 

	Twerton Gate is fully funded.

	Twerton Gate is fully funded.



	Future Issues/
Risks

	Future Issues/
Risks

	Future Issues/
Risks


	The funding gap is a key risk.

	The funding gap is a key risk.
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	58 
	http://www.bathnes.gov.uk/consultations/local-flood-risk-management-strategy

	http://www.bathnes.gov.uk/consultations/local-flood-risk-management-strategy


	  

	59 
	59 
	http://www.bathnes.gov.uk/services/environment/river-and-canal/river-corridor-capital-funding
	http://www.bathnes.gov.uk/services/environment/river-and-canal/river-corridor-capital-funding
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	UTILITIES 
	UTILITIES 
	UTILITIES 
	UTILITIES 

	DIGITAL COMMUNICATION TECHNOLOGY

	DIGITAL COMMUNICATION TECHNOLOGY



	Lead
Responsibility for
Delivery

	Lead
Responsibility for
Delivery

	Lead
Responsibility for
Delivery


	The Government’s role is to facilitate private investment, provide policy stability
and support the market. The private sector is responsible for delivering digital
communications infrastructure.

	The Government’s role is to facilitate private investment, provide policy stability
and support the market. The private sector is responsible for delivering digital
communications infrastructure.

	 
	B&NES role is to facilitate private investment and invest in infrastructure when
market failures arise.



	Key Evidence Base 
	Key Evidence Base 
	Key Evidence Base 

	West of England Digital Study – 2018

	West of England Digital Study – 2018

	Tech Nation 2017/2018

	B&NES Economic Strategy refresh 2014



	Consultations 
	Consultations 
	Consultations 

	The West of England Digital Strategy undertook a range of surveys with Local
Authorities, businesses and service providers.

	The West of England Digital Strategy undertook a range of surveys with Local
Authorities, businesses and service providers.



	Existing provision 
	Existing provision 
	Existing provision 

	Broadband and wireless connectivity is poor within B&NES

	Broadband and wireless connectivity is poor within B&NES

	 
	• The area only has a 2% full fibre coverage, joint lowest in the West of
England and only 18% of premises have access to ultrafast broadband
connectivity, in comparison to the West of England average 32%.

	• The area only has a 2% full fibre coverage, joint lowest in the West of
England and only 18% of premises have access to ultrafast broadband
connectivity, in comparison to the West of England average 32%.

	• The area only has a 2% full fibre coverage, joint lowest in the West of
England and only 18% of premises have access to ultrafast broadband
connectivity, in comparison to the West of England average 32%.


	• B&NES has the highest proportion of premises unable to achieve 30 Mbps,
with 11,863 homes.

	• B&NES has the highest proportion of premises unable to achieve 30 Mbps,
with 11,863 homes.



	Download speeds are also comparatively poor at 22 Mbps as opposed to the
34 Mbdps West of England average.

	 
	Specific B&NES backed projects include:

	• Connecting Devon and Somerset (CDS) is a public funded broadband
programme in England. It connects rural communities and businesses to
the world wide web where not covered by the commercial market. It
does this by awarding publicly funded contracts to companies through
competitive tender to build the infrastructure needed such as fibre or
wireless connections.

	• Connecting Devon and Somerset (CDS) is a public funded broadband
programme in England. It connects rural communities and businesses to
the world wide web where not covered by the commercial market. It
does this by awarding publicly funded contracts to companies through
competitive tender to build the infrastructure needed such as fibre or
wireless connections.

	• Connecting Devon and Somerset (CDS) is a public funded broadband
programme in England. It connects rural communities and businesses to
the world wide web where not covered by the commercial market. It
does this by awarding publicly funded contracts to companies through
competitive tender to build the infrastructure needed such as fibre or
wireless connections.



	 
	In September 2017 the Government announced it has selected six locations
(including Bath and North East Somerset) to pilot a UK wide scheme to provide
broadband speeds of 1Gb per second. The Gigabit voucher scheme has
been very successful in B&NES with over 1,000 residents and businesses signed
up. The scheme closed in summer 2020.



	Infrastructure
under construction

	Infrastructure
under construction

	Infrastructure
under construction


	Connecting Devon & Somerset Programme CDS Phase 1 has been completed
and Phase 2 to further extend superfast broadband connectivity to households
currently without access is currently in a pre-procurement exercise with
scheduled completion in 2024

	Connecting Devon & Somerset Programme CDS Phase 1 has been completed
and Phase 2 to further extend superfast broadband connectivity to households
currently without access is currently in a pre-procurement exercise with
scheduled completion in 2024

	 
	Phase 2 of City Wi-Fi project is due for completion March 2021 (covers Walcot
Street and Bath Quays) City Wi-Fi installations are progressing well and are now
expected to complete by 31 March 2021.

	 


	Assessment of
Infrastructure
Needs

	Assessment of
Infrastructure
Needs

	Assessment of
Infrastructure
Needs

	 

	The key digital objectives for B&NES Digital Programme are:

	The key digital objectives for B&NES Digital Programme are:

	•Increase Digital Coverage, Connectivity and Bandwidth in support of Business
Retention, Growth and Innovation

	•Increase Digital Coverage, Connectivity and Bandwidth across Rural and
Urban B&NES to enable Social Inclusion and Community Safety

	•Enable Fibre to the Premises for all new development sites

	•Enable Revenue Generation through leveraging Assets and Services

	•Enable Public Services to be Streamlined into ‘Smart’ Services, with a focus on
health and social care.
	 



	Rural B&NES experiences some of the poorest connection speeds in the West
of England and often schemes are not financially viable for commercial
providers to deliver.

	Rural B&NES experiences some of the poorest connection speeds in the West
of England and often schemes are not financially viable for commercial
providers to deliver.

	TH
	Rural B&NES experiences some of the poorest connection speeds in the West
of England and often schemes are not financially viable for commercial
providers to deliver.

	Rural B&NES experiences some of the poorest connection speeds in the West
of England and often schemes are not financially viable for commercial
providers to deliver.

	 
	Commercial operators have rolled out superfast broadband to areas across
the district. Significant additional investment is now planned by the private
sector over the 2021-2024 period.



	Infrastructure
Projects Identified

	Infrastructure
Projects Identified

	Infrastructure
Projects Identified


	Connecting Devon and Somerset CDS Phase 2 broadband rollout (contract
award expected end 2020)

	Connecting Devon and Somerset CDS Phase 2 broadband rollout (contract
award expected end 2020)

	 
	Parish and Village halls in the rural area enabled with Ultrafast broadband, to
support the development of co working facilities.

	 


	Funding 
	Funding 
	Funding 

	Public/Private

	Public/Private



	Future Issues/
Risks

	Future Issues/
Risks

	Future Issues/
Risks


	Around two thirds of all broadband infrastructure – fibre, fibre to the cabinet,
wireless, satellite – is wholly commercial which is why Government targets are
heavily dependent on the private sector maintaining its investment
programme.
	Around two thirds of all broadband infrastructure – fibre, fibre to the cabinet,
wireless, satellite – is wholly commercial which is why Government targets are
heavily dependent on the private sector maintaining its investment
programme.
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	CHILDREN’S SERVICES INFRASTRUCTURE

	 
	Area 
	Area 
	Area 
	Area 

	Project 
	Project 

	Estimated
Cost

	Estimated
Cost


	Committed
Funding

	Committed
Funding


	Likely Funding
Sources

	Likely Funding
Sources


	Phasing 
	Phasing 

	Delivery

	Delivery

	Agency


	Priority

	Priority



	District 
	District 
	District 

	Early Years provision 
	Early Years provision 

	Not
quantified

	Not
quantified


	 
	 

	S106/Public/

	S106/Public/

	Private


	2020-2029 
	2020-2029 

	B&NES 
	B&NES 

	Necessary

	Necessary



	District 
	District 
	District 

	Primary School provision 
	Primary School provision 

	Not
quantified

	Not
quantified


	 
	 

	CIL/S106/Public 
	CIL/S106/Public 

	2020-2029 
	2020-2029 

	B&NES 
	B&NES 

	Necessary

	Necessary



	District 
	District 
	District 

	Secondary and Sixth Form School
provision

	Secondary and Sixth Form School
provision


	Not
quantified

	Not
quantified


	 
	 

	CIL/S106/Public 
	CIL/S106/Public 

	2020-2029 
	2020-2029 

	B&NES 
	B&NES 

	Necessary

	Necessary



	District 
	District 
	District 

	Primary, Secondary & Post 16 SEND
School provision - Expansion of existing
schools

	Primary, Secondary & Post 16 SEND
School provision - Expansion of existing
schools


	£577,000 
	£577,000 

	 
	 

	Grant funding 
	Grant funding 
	 

	2020-2029 
	2020-2029 

	B&NES 
	B&NES 

	Necessary

	Necessary



	District 
	District 
	District 

	SEND - Aspire Academy – Expansion 
	SEND - Aspire Academy – Expansion 

	£540,000 
	£540,000 

	£543,000 
	£543,000 

	Public 
	Public 

	2019 
	2019 

	Wellsway Trust 
	Wellsway Trust 

	Necessary

	Necessary



	District 
	District 
	District 

	Bath College, Radstock – SEND
Residential Accommodation

	Bath College, Radstock – SEND
Residential Accommodation


	£2,500,000-
£3,000,000

	£2,500,000-
£3,000,000


	 
	 

	Council
borrowing/CIL

	Council
borrowing/CIL


	2020-2021 
	2020-2021 

	Bath College 
	Bath College 

	Necessary

	Necessary



	District 
	District 
	District 

	Aspire Academy – Conversion of Bath
Studio School to New Special School
Provision at Aspire

	Aspire Academy – Conversion of Bath
Studio School to New Special School
Provision at Aspire


	£1,500,000-
£2,000,000

	£1,500,000-
£2,000,000


	 
	 

	Grant Funding 
	Grant Funding 

	2021-2022 
	2021-2022 

	Wellsway Trust 
	Wellsway Trust 

	Necessary

	Necessary



	Bath 
	Bath 
	Bath 

	Newbridge Primary School - Upgrade 
	Newbridge Primary School - Upgrade 

	Not
quantified

	Not
quantified


	 
	 

	Grant Funding 
	Grant Funding 

	2020-2021 
	2020-2021 

	B&NES 
	B&NES 

	Necessary

	Necessary



	Bath 
	Bath 
	Bath 

	Twerton Infant School - Upgrade 
	Twerton Infant School - Upgrade 

	Not
quantified

	Not
quantified


	 
	 

	Grant Funding 
	Grant Funding 

	2020-2021 
	2020-2021 

	B&NES 
	B&NES 

	Necessary

	Necessary



	Bath 
	Bath 
	Bath 

	Bath Western Riverside -

	Bath Western Riverside -

	1 no. New Primary School and Early Years
provision


	£4,200,000 
	£4,200,000 

	 
	 

	S106 
	S106 

	2021-2026 
	2021-2026 

	B&NES 
	B&NES 

	Necessary

	Necessary



	Bath 
	Bath 
	Bath 

	Odd Down Urban Extension

	Odd Down Urban Extension

	St Martin’s Garden Primary School –
Expansion


	£2,500,000 
	£2,500,000 

	 
	 

	S106 
	S106 

	2021-2023 
	2021-2023 

	B&NES 
	B&NES 

	Necessary

	Necessary



	Bath 
	Bath 
	Bath 

	Additional Secondary Education
capacity St Mark’s School – Expansion

	Additional Secondary Education
capacity St Mark’s School – Expansion


	Not
quantified

	Not
quantified


	 
	 

	CIL/Public 
	CIL/Public 

	2020-2025 
	2020-2025 

	B&NES 
	B&NES 

	Necessary

	Necessary



	Bath 
	Bath 
	Bath 

	St. Mark’s Academy – SEND Resource
Base

	St. Mark’s Academy – SEND Resource
Base


	£46,000 
	£46,000 

	£46,000 
	£46,000 

	 
	 

	2020 
	2020 

	MSN Schools
Partnership

	MSN Schools
Partnership


	Necessary

	Necessary



	Bath 
	Bath 
	Bath 

	Additional Secondary Education
capacity

	Additional Secondary Education
capacity


	£282,000 
	£282,000 

	£282,000 
	£282,000 

	CIL/Public 
	CIL/Public 

	2020-2025 
	2020-2025 

	B&NES 
	B&NES 

	Necessary
	Necessary



	Oldfield School– CIL contribution
Expansion

	Oldfield School– CIL contribution
Expansion

	TH
	TD
	TD
	TD
	TD
	TD
	TD
	Oldfield School– CIL contribution
Expansion

	Oldfield School– CIL contribution
Expansion



	District 
	District 
	District 

	Oldfield Secondary – SEND Resource
Base

	Oldfield Secondary – SEND Resource
Base


	£360,000 
	£360,000 

	£392,000 
	£392,000 

	Grant Funding 
	Grant Funding 

	2020-2021 
	2020-2021 

	Oldfield School 
	Oldfield School 

	Necessary

	Necessary



	Bath 
	Bath 
	Bath 

	Hayesfield Girls’ Secondary School –
Expansion

	Hayesfield Girls’ Secondary School –
Expansion


	£338,000 
	£338,000 

	£388,000 
	£388,000 

	CIL 
	CIL 

	2020 
	2020 

	Hayesfield Trust 
	Hayesfield Trust 

	Necessary

	Necessary



	Bath 
	Bath 
	Bath 

	Ralph Allen Secondary School –
Expansion

	Ralph Allen Secondary School –
Expansion


	£2,250,000 
	£2,250,000 

	£2,250,000 
	£2,250,000 
	 

	CIL/S106/Public 
	CIL/S106/Public 

	2020 
	2020 

	Palladian Trust 
	Palladian Trust 

	Necessary

	Necessary



	Keynsham 
	Keynsham 
	Keynsham 

	Keynsham East

	Keynsham East

	– 1 no. New Primary School


	£7,500,000 
	£7,500,000 

	 
	 

	S106/Public – Fully
funded

	S106/Public – Fully
funded


	2020-2025 
	2020-2025 

	DfE 
	DfE 

	Necessary

	Necessary



	Keynsham 
	Keynsham 
	Keynsham 

	St Keyna Primary School – Expansion 
	St Keyna Primary School – Expansion 

	£4,500,000 
	£4,500,000 
	 

	 
	 

	CIL/Public 
	CIL/Public 

	2021-2026 
	2021-2026 

	B&NES 
	B&NES 

	Necessary

	Necessary



	Keynsham 
	Keynsham 
	Keynsham 

	Longer Term proposal - Keynsham North
site -

	Longer Term proposal - Keynsham North
site -

	1/2 no. New Primary School(s) and Early
Years provision


	£9,500,000 
	£9,500,000 

	 
	 

	S106 
	S106 

	Post Plan
period

	Post Plan
period


	B&NES 
	B&NES 

	Necessary

	Necessary



	Keynsham 
	Keynsham 
	Keynsham 

	Keynsham North site

	Keynsham North site

	Wellsway School – Expansion


	Not
quantified

	Not
quantified


	 
	 

	S106 or CIL 
	S106 or CIL 

	Post Plan
period

	Post Plan
period


	B&NES 
	B&NES 

	Necessary

	Necessary



	Somer
Valley

	Somer
Valley

	Somer
Valley


	Early Years facility, Paulton 
	Early Years facility, Paulton 

	Not
quantified

	Not
quantified


	 
	 

	Private/S106 
	Private/S106 

	2020-2025 
	2020-2025 

	Developer 
	Developer 

	Necessary

	Necessary



	Somer Valley 
	Somer Valley 
	Somer Valley 

	Paulton Infant School - Upgrade 
	Paulton Infant School - Upgrade 

	£300,000 
	£300,000 

	£302,000 
	£302,000 

	Grant funding 
	Grant funding 

	2020-2021 
	2020-2021 

	B&NES 
	B&NES 

	Necessary

	Necessary



	Somer Valley 
	Somer Valley 
	Somer Valley 

	Midsomer Norton - 1 no. New Primary
School – Norton Hill Free School

	Midsomer Norton - 1 no. New Primary
School – Norton Hill Free School

	 

	£7,500,000 
	£7,500,000 

	 
	 

	Public– fully funded 
	Public– fully funded 

	2021-2022 
	2021-2022 

	DfE 
	DfE 

	Necessary

	Necessary



	Somer Valley 
	Somer Valley 
	Somer Valley 

	Peasedown St John Primary School –
Expansion

	Peasedown St John Primary School –
Expansion


	£2,500,000 
	£2,500,000 

	£2,831,000 
	£2,831,000 
	 

	Grant
Funded/CIL/S106/P
ublic

	Grant
Funded/CIL/S106/P
ublic


	2020-2021 
	2020-2021 

	B&NES 
	B&NES 

	Necessary

	Necessary



	Somer Valley 
	Somer Valley 
	Somer Valley 

	Norton Hill Secondary School, Midsomer
Norton – Expansion

	Norton Hill Secondary School, Midsomer
Norton – Expansion


	£320,000 
	£320,000 

	£320,000 
	£320,000 

	CIL 
	CIL 

	2020-2021 
	2020-2021 

	Midsomer Norton
Schools Partnership
trust

	Midsomer Norton
Schools Partnership
trust


	Necessary

	Necessary



	Rural Areas 
	Rural Areas 
	Rural Areas 

	Cameley C of E Primary School –
Expansion

	Cameley C of E Primary School –
Expansion


	£1,750,000 
	£1,750,000 

	£2,652,617 
	£2,652,617 

	CIL/Grant funded 
	CIL/Grant funded 

	2021-2022 
	2021-2022 
	 

	B&NES 
	B&NES 

	Necessary
	Necessary



	Rural Areas 
	Rural Areas 
	Rural Areas 
	Rural Areas 

	Clutton Primary School – Expansion 
	Clutton Primary School – Expansion 

	£89,000 
	£89,000 

	£89,435 
	£89,435 

	S106 
	S106 

	2020 
	2020 

	MNSPT 
	MNSPT 

	Necessary
	Necessary



	GREEN INFRASTRUCTURE

	 
	Area 
	Area 
	Area 
	Area 

	Project 
	Project 

	Estimated
Cost

	Estimated
Cost


	Committed
Funding and
Source

	Committed
Funding and
Source


	Likely Funding
Sources

	Likely Funding
Sources


	Phasing 
	Phasing 

	Delivery

	Delivery

	Agency


	Priority

	Priority



	District 
	District 
	District 

	Allotments 
	Allotments 

	Not
quantified

	Not
quantified


	 
	 

	CIL/S106/
Developer

	CIL/S106/
Developer


	2020-2029 
	2020-2029 

	B&NES 
	B&NES 

	Necessary

	Necessary



	District 
	District 
	District 

	Strategic Green Infrastructure 
	Strategic Green Infrastructure 

	Not
quantified

	Not
quantified


	 
	 

	CIL/S106/Public/
Developer

	CIL/S106/Public/
Developer


	2020-2029 
	2020-2029 

	B&NES 
	B&NES 

	Necessary

	Necessary



	District 
	District 
	District 

	Green Space (Formal & Natural) 
	Green Space (Formal & Natural) 

	Not
quantified

	Not
quantified


	 
	 

	CIL/S106/
Developer

	CIL/S106/
Developer


	2020-2029 
	2020-2029 

	B&NES 
	B&NES 

	Necessary

	Necessary



	District 
	District 
	District 

	B&NES Green Space Maintenance 
	B&NES Green Space Maintenance 

	£300,000
over 3yrs

	£300,000
over 3yrs


	 
	 

	 
	 

	2020-2029 
	2020-2029 

	 
	 

	Desirable

	Desirable



	District 
	District 
	District 

	Playing Fields 
	Playing Fields 

	Not
quantified

	Not
quantified


	 
	 

	CIL/S106/Grant
funding/Develop
er

	CIL/S106/Grant
funding/Develop
er


	2020-2029 
	2020-2029 

	B&NES 
	B&NES 

	Necessary

	Necessary



	District 
	District 
	District 

	Urban Greening 
	Urban Greening 

	£210,000
over three
years

	£210,000
over three
years


	£60,000 S106
received

	£60,000 S106
received


	CIL/S106 
	CIL/S106 

	2020-2029 
	2020-2029 

	B&NES/

	B&NES/

	Multiple
Agencies


	Necessary

	Necessary



	District 
	District 
	District 

	Event Space infrastructure (2021-22) 
	Event Space infrastructure (2021-22) 

	£90,000 
	£90,000 

	 
	 

	 
	 

	2021-2022 
	2021-2022 

	 
	 

	Desirable

	Desirable



	District 
	District 
	District 

	River Avon and Kennet & Avon Canal

	River Avon and Kennet & Avon Canal

	Mooring facilities, Angling, Safety Measures
(WaterSpace Projects)


	Refer to
WaterSpace
Study

	Refer to
WaterSpace
Study


	 
	 

	 
	 

	2020-2025 
	2020-2025 

	B&NES/

	B&NES/

	Multiple
Agencies


	Desirable

	Desirable



	Bath 
	Bath 
	Bath 

	Mulberry Park New Allotment provision 
	Mulberry Park New Allotment provision 
	 

	£130,000 
	£130,000 
	 

	£130,000 S106
received

	£130,000 S106
received


	S106 
	S106 
	 

	2020-2025 
	2020-2025 

	B&NES 
	B&NES 

	Necessary

	Necessary



	Bath 
	Bath 
	Bath 

	Combe Down Allotments Extension 
	Combe Down Allotments Extension 

	£20,000 
	£20,000 

	£20,000 
	£20,000 

	CIL 
	CIL 

	2020-2025 
	2020-2025 

	B&NES 
	B&NES 

	Necessary

	Necessary



	Bath 
	Bath 
	Bath 

	Deadmill Lane: New Community Growing Site 
	Deadmill Lane: New Community Growing Site 

	Not
quantified

	Not
quantified


	 
	 

	 
	 

	2020-2025 
	2020-2025 

	B&NES 
	B&NES 

	Necessary

	Necessary



	Bath 
	Bath 
	Bath 

	Bath River Avon Park and Bath River Line Park -
Design and Implementation

	Bath River Avon Park and Bath River Line Park -
Design and Implementation

	Unify the separate parks (Kelston Fields, Norfolk
Crescent, Green Park and Brassmill Green) along


	£2,000,000 
	£2,000,000 

	£500,000 S106 
	£500,000 S106 

	S106/

	S106/

	Environment
Agency/CIL


	2020-2029 
	2020-2029 

	B&NES/

	B&NES/

	Multiple
agencies


	Necessary
	Necessary



	the river with one management (WaterSpace
Project)

	the river with one management (WaterSpace
Project)

	TH
	TD
	TD
	TD
	TD
	TD
	TD
	the river with one management (WaterSpace
Project)

	the river with one management (WaterSpace
Project)



	Bath 
	Bath 
	Bath 

	Mulberry Park (Former MoD Foxhill) Green
Infrastructure (Bathscape Project)

	Mulberry Park (Former MoD Foxhill) Green
Infrastructure (Bathscape Project)


	Minimum
£340,000

	Minimum
£340,000


	 
	 

	S106 / HLF 
	S106 / HLF 

	2020-2029 
	2020-2029 

	B&NES 
	B&NES 

	Necessary

	Necessary



	Bath 
	Bath 
	Bath 

	Brassmill Lane to Station Road shared path 
	Brassmill Lane to Station Road shared path 

	£20,000 
	£20,000 

	 
	 

	 
	 

	2020-2029 
	2020-2029 

	B&NES 
	B&NES 

	Necessary

	Necessary



	Bath 
	Bath 
	Bath 

	Royal Victoria Park Improvements 
	Royal Victoria Park Improvements 

	£200,000 
	£200,000 

	 
	 

	S106 
	S106 

	2020-2025 
	2020-2025 

	B&NES 
	B&NES 

	Necessary

	Necessary



	Bath 
	Bath 
	Bath 

	Sydney Gardens Enhancements 
	Sydney Gardens Enhancements 

	£3,487,300 
	£3,487,300 

	£3,237,300 
	£3,237,300 

	S106/HLF/ Sport
England

	S106/HLF/ Sport
England


	2020-2025 
	2020-2025 

	B&NES 
	B&NES 

	Necessary

	Necessary



	Bath 
	Bath 
	Bath 

	Moorfields Park

	Moorfields Park

	Enhancements and maintenance


	£80,000 
	£80,000 

	 
	 

	S106 
	S106 

	2020-2025 
	2020-2025 

	B&NES 
	B&NES 

	Necessary

	Necessary



	Bath 
	Bath 
	Bath 

	Kensington Meadows, Bath

	Kensington Meadows, Bath

	-Access improvements (WaterSpace project)


	£325,000 
	£325,000 

	 
	 

	S106/Grant
funding

	S106/Grant
funding


	2020-2025 
	2020-2025 

	B&NES 
	B&NES 

	Desirable

	Desirable



	Bath 
	Bath 
	Bath 

	Fairfield Valley Local Green Space

	Fairfield Valley Local Green Space

	-Outstanding Infrastructure improvements


	£20,000 
	£20,000 

	 
	 

	 
	 

	2020-2025 
	2020-2025 

	B&NES 
	B&NES 

	Desirable

	Desirable



	Bath 
	Bath 
	Bath 

	The Tumps Open Space, Bath

	The Tumps Open Space, Bath

	-Access improvements


	£50,000 
	£50,000 

	£50,000 
	£50,000 

	S106 
	S106 

	2020-2025 
	2020-2025 

	B&NES 
	B&NES 

	Desirable

	Desirable



	Bath 
	Bath 
	Bath 

	Carrs Wood Open Space, Bath

	Carrs Wood Open Space, Bath

	-Access improvements (Bathscape project)


	£50,000 
	£50,000 

	£7,000 
	£7,000 

	S106/HLF 
	S106/HLF 

	2020-2025 
	2020-2025 

	B&NES 
	B&NES 

	Desirable

	Desirable



	Bath 
	Bath 
	Bath 

	Pennyquick – improvements and repairs,
gateway to Carrs Wood (Bathscape project)

	Pennyquick – improvements and repairs,
gateway to Carrs Wood (Bathscape project)


	£50,000 
	£50,000 

	 
	 

	HLF 
	HLF 

	2020-2025 
	2020-2025 

	B&NES 
	B&NES 

	Desirable

	Desirable



	Bath 
	Bath 
	Bath 

	Queens Square Improvements 
	Queens Square Improvements 

	£100,000 
	£100,000 

	 
	 

	 
	 

	2020-2029 
	2020-2029 

	B&NES 
	B&NES 

	Desirable

	Desirable



	Bath 
	Bath 
	Bath 

	Alexandra Park improvements 
	Alexandra Park improvements 

	£100,000 
	£100,000 

	 
	 

	 
	 

	2020-2029 
	2020-2029 

	B&NES 
	B&NES 

	Desirable

	Desirable



	Bath 
	Bath 
	Bath 

	Parade Gardens improvements 
	Parade Gardens improvements 

	£100,000 
	£100,000 

	 
	 

	 
	 

	2020-2029 
	2020-2029 

	B&NES 
	B&NES 

	Desirable

	Desirable



	Bath 
	Bath 
	Bath 

	Free Fields improvements 
	Free Fields improvements 

	£35,000 
	£35,000 

	£25k Local CIL 
	£25k Local CIL 

	Local CIL / S106 
	Local CIL / S106 

	2020-2025 
	2020-2025 

	B&NES 
	B&NES 

	Desirable

	Desirable



	Bath 
	Bath 
	Bath 

	Riverside path access north of Pulteney Bridge

	Riverside path access north of Pulteney Bridge

	(WaterSpace Project)


	£500,000 
	£500,000 

	 
	 

	 
	 

	2020-2029 
	2020-2029 

	B&NES/
Multiple
agencies

	B&NES/
Multiple
agencies


	Desirable

	Desirable



	Bath 
	Bath 
	Bath 

	Weston Cut Canal - Improving Access/
Improving frontage of buildings (WaterSpace
Project)

	Weston Cut Canal - Improving Access/
Improving frontage of buildings (WaterSpace
Project)


	Not
quantified

	Not
quantified


	 
	 

	Environment
Agency
/Developer

	Environment
Agency
/Developer


	2020-2029 
	2020-2029 

	B&NES/
Multiple
agencies

	B&NES/
Multiple
agencies


	Desirable

	Desirable



	Bath 
	Bath 
	Bath 

	Approach Golf Course (High Common West) 
	Approach Golf Course (High Common West) 

	£100,000 
	£100,000 

	 
	 

	 
	 

	2021

	2021


	 
	 

	 
	 


	Keynsham 
	Keynsham 
	Keynsham 

	Keynsham New Allotment provision 
	Keynsham New Allotment provision 

	£52,000 
	£52,000 

	£10,000 
	£10,000 

	S106 
	S106 

	2020-2025 
	2020-2025 

	B&NES 
	B&NES 

	Necessary

	Necessary



	Keynsham 
	Keynsham 
	Keynsham 

	Longer Term proposal North Green Infrastructure
Provision

	Longer Term proposal North Green Infrastructure
Provision


	Not
quantified

	Not
quantified


	 
	 

	Developer 
	Developer 

	2020-Post
plan period

	2020-Post
plan period


	B&NES 
	B&NES 

	Necessary

	Necessary



	Keynsham 
	Keynsham 
	Keynsham 

	Manor Road Local Nature Reserve 
	Manor Road Local Nature Reserve 

	£180,000 
	£180,000 

	 
	 

	S106 
	S106 

	2020-2025 
	2020-2025 

	B&NES 
	B&NES 

	Necessary
	Necessary



	-Enhancements and biodiversity protection

	-Enhancements and biodiversity protection

	TH
	TD
	TD
	TD
	TD
	TD
	TD
	-Enhancements and biodiversity protection

	-Enhancements and biodiversity protection



	Keynsham 
	Keynsham 
	Keynsham 

	Keynsham Memorial Park Strategic
Improvements to create destination park
provision.

	Keynsham Memorial Park Strategic
Improvements to create destination park
provision.


	300,000 
	300,000 

	 
	 

	S106/CIL 
	S106/CIL 

	2020-2025 
	2020-2025 

	B&NES 
	B&NES 

	Necessary

	Necessary



	Keynsham 
	Keynsham 
	Keynsham 

	Abbots Wood, Keynsham

	Abbots Wood, Keynsham

	-Enhancements and maintenance including
linking paths


	£300,000 
	£300,000 

	£180,000 S106 
	£180,000 S106 

	S106/CIL 
	S106/CIL 

	2020-2025 
	2020-2025 

	B&NES 
	B&NES 

	Necessary

	Necessary



	Keynsham 
	Keynsham 
	Keynsham 

	Queens Road Open Space, Keynsham -
upgrade

	Queens Road Open Space, Keynsham -
upgrade


	£50,000 
	£50,000 

	 
	 

	 
	 

	2020-2029 
	2020-2029 

	B&NES 
	B&NES 

	Desirable

	Desirable



	Somer
Valley

	Somer
Valley

	Somer
Valley


	New Allotment provision in Somer Valley 
	New Allotment provision in Somer Valley 

	£200,000 
	£200,000 

	£30,000 
	£30,000 

	S106 
	S106 

	2020-2029 
	2020-2029 

	B&NES/

	B&NES/

	Town/

	Parish
Council


	Necessary

	Necessary



	Somer
Valley

	Somer
Valley

	Somer
Valley


	Somer Valley Greenways – Enhance Greenway
recreation routes connecting communities to
the Town park.

	Somer Valley Greenways – Enhance Greenway
recreation routes connecting communities to
the Town park.


	£40,000 
	£40,000 

	 
	 

	 
	 

	2020-2029 
	2020-2029 

	B&NES 
	B&NES 

	Desirable

	Desirable



	Somer
Valley

	Somer
Valley

	Somer
Valley


	Midsomer Norton Town Park Phase 1
Improvements to create a destination park for
the Somer Valley area

	Midsomer Norton Town Park Phase 1
Improvements to create a destination park for
the Somer Valley area


	£250,000 
	£250,000 

	£250,000 
	£250,000 

	S106 
	S106 

	2015-2021 
	2015-2021 

	B&NES 
	B&NES 

	Necessary

	Necessary



	Somer
Valley

	Somer
Valley

	Somer
Valley


	Midsomer Norton Town Park Phase 2 
	Midsomer Norton Town Park Phase 2 

	Not
quantified

	Not
quantified


	£250,000 
	£250,000 

	S106/CIL 
	S106/CIL 

	2020-2025 
	2020-2025 

	B&NES 
	B&NES 

	Necessary

	Necessary



	Rural
Areas

	Rural
Areas

	Rural
Areas


	Tyning Park / Woodborough Road Play Area 
	Tyning Park / Woodborough Road Play Area 

	£40,000 
	£40,000 

	 
	 

	 
	 

	2020-2025 
	2020-2025 

	B&NES 
	B&NES 

	Desirable

	Desirable



	Rural
Areas

	Rural
Areas

	Rural
Areas


	Batheaston/Bathampton Riverside
Environmental Projects (WaterSpace project)

	Batheaston/Bathampton Riverside
Environmental Projects (WaterSpace project)


	£100,000 
	£100,000 

	 
	 

	 
	 

	2020-2025

	2020-2025

	Part
implemente
d


	B&NES 
	B&NES 

	Desirable

	Desirable



	Rural
Areas

	Rural
Areas

	Rural
Areas


	The Shallows, Saltford –Improvements
(WaterSpace project)

	The Shallows, Saltford –Improvements
(WaterSpace project)


	£250,000 
	£250,000 

	 
	 

	 
	 

	2020-2025 
	2020-2025 
	 

	B&NES 
	B&NES 

	Desirable

	Desirable



	Rural
Areas

	Rural
Areas

	Rural
Areas


	Temple Cloud Open Space Recreation
Enhancements

	Temple Cloud Open Space Recreation
Enhancements


	£20,000 
	£20,000 

	 
	 

	 
	 

	2020-2025 
	2020-2025 

	B&NES 
	B&NES 

	Desirable

	Desirable



	Rural
Areas

	Rural
Areas

	Rural
Areas


	Chew Valley Green Infrastructure Enhancements 
	Chew Valley Green Infrastructure Enhancements 

	Not
quantified

	Not
quantified


	 
	 

	 
	 

	2020-2025 
	2020-2025 

	B&NES
	B&NES

	 
	 



	 
	OUTDOOR SPORTS AND RECREATION/LEISURE AND BUILT SPORTS FACILITIES / PLAY AREAS

	 
	Area 
	Area 
	Area 
	Area 

	Project 
	Project 

	Estimated
Cost

	Estimated
Cost


	Committed
Funding and
Source

	Committed
Funding and
Source


	Likely Funding
Sources

	Likely Funding
Sources


	Phasing 
	Phasing 

	Delivery

	Delivery

	Agency


	Priority

	Priority



	District 
	District 
	District 

	Playable Landscapes 
	Playable Landscapes 

	£120,000 
	£120,000 

	 
	 

	S106/ Developer 
	S106/ Developer 

	2020-2029 
	2020-2029 

	B&NES 
	B&NES 

	Necessary

	Necessary



	Bath 
	Bath 
	Bath 

	Bath Recreation ground redevelopment 
	Bath Recreation ground redevelopment 

	Not
quantified

	Not
quantified


	 
	 

	Private 
	Private 

	2020-2029 
	2020-2029 

	Developer 
	Developer 

	Desirable

	Desirable



	Bath 
	Bath 
	Bath 

	Lansdown Playing Fields

	Lansdown Playing Fields

	3G rubber crumb pitch site, hockey AGP,
clubhouse /social and changing facilities


	£8,000,000 
	£8,000,000 

	 
	 

	Grant funding 
	Grant funding 

	2020-2029 
	2020-2029 

	B&NES 
	B&NES 

	Desirable

	Desirable



	Bath 
	Bath 
	Bath 

	Alice Park Tennis Courts Enhancement 
	Alice Park Tennis Courts Enhancement 
	 

	£225,000 
	£225,000 

	 
	 

	Grant funding 
	Grant funding 

	2020-2025 
	2020-2025 

	B&NES 
	B&NES 

	Desirable

	Desirable



	Bath 
	Bath 
	Bath 

	Sydney Gardens Tennis Courts Enhancement 
	Sydney Gardens Tennis Courts Enhancement 
	 

	£190,000 
	£190,000 

	 
	 

	Grant funding 
	Grant funding 

	2020-2025 
	2020-2025 

	B&NES 
	B&NES 

	Desirable

	Desirable



	Bath 
	Bath 
	Bath 

	Royal Victoria Park Tennis Courts
Enhancement

	Royal Victoria Park Tennis Courts
Enhancement

	 

	£900,000 
	£900,000 

	 
	 

	Grant funding 
	Grant funding 

	2020-2025 
	2020-2025 

	B&NES 
	B&NES 

	Desirable

	Desirable



	Bath 
	Bath 
	Bath 

	Odd Down – 3 New Tennis Courts 
	Odd Down – 3 New Tennis Courts 

	£170,000 
	£170,000 

	 
	 

	Grant funding 
	Grant funding 

	2020-2025 
	2020-2025 

	B&NES 
	B&NES 

	Desirable

	Desirable



	Bath 
	Bath 
	Bath 

	Sandpits Play Area 
	Sandpits Play Area 

	£60,000 
	£60,000 

	 
	 

	S106 
	S106 

	2020-2025 
	2020-2025 

	B&NES 
	B&NES 

	Necessary

	Necessary



	Keynsham 
	Keynsham 
	Keynsham 

	Keynsham Memorial Park Tennis Courts
Enhancement

	Keynsham Memorial Park Tennis Courts
Enhancement


	£80,000 
	£80,000 

	 
	 

	Grant funding 
	Grant funding 

	2020-2025 
	2020-2025 

	B&NES 
	B&NES 

	Desirable

	Desirable



	Keynsham 
	Keynsham 
	Keynsham 

	Teviot Rd Play Area Enhancements 
	Teviot Rd Play Area Enhancements 

	£130,000 
	£130,000 

	 
	 

	S106 
	S106 

	2020-2025 
	2020-2025 

	B&NES 
	B&NES 

	Necessary

	Necessary



	Somer Valley 
	Somer Valley 
	Somer Valley 

	Westhill Rec – Pavilion and Fitness Circuit 
	Westhill Rec – Pavilion and Fitness Circuit 

	Not
quantified

	Not
quantified


	 
	 

	CIL 
	CIL 

	2020-2025 
	2020-2025 

	B&NES 
	B&NES 

	Desirable

	Desirable



	Rural Areas 
	Rural Areas 
	Rural Areas 

	Chew Valley Leisure Centre Enhancement 
	Chew Valley Leisure Centre Enhancement 

	£120,000 
	£120,000 

	 
	 

	Grant funding 
	Grant funding 

	2020-2025 
	2020-2025 

	B&NES 
	B&NES 

	Desirable
	Desirable



	 
	 
	 
	 
	COMMUNITY FACILITIES

	Area 
	Area 
	Area 
	Area 

	Project 
	Project 

	Estimated
Cost

	Estimated
Cost


	Committed
Funding and
Source

	Committed
Funding and
Source


	Likely Funding
Sources

	Likely Funding
Sources


	Phasing 
	Phasing 

	Delivery
Agency

	Delivery
Agency


	Priority

	Priority



	District 
	District 
	District 

	Community Facilities 
	Community Facilities 

	Not
quantified

	Not
quantified


	 
	 

	 
	 

	2020-2029 
	2020-2029 

	Various 
	Various 

	Desirable

	Desirable



	District 
	District 
	District 

	Libraries 
	Libraries 

	Not
quantified

	Not
quantified


	 
	 

	 
	 

	2020-2029 
	2020-2029 

	Various 
	Various 

	Desirable

	Desirable



	District 
	District 
	District 

	Youth Services provision 
	Youth Services provision 

	Not
quantified

	Not
quantified


	 
	 

	CIL/ Public/Other 
	CIL/ Public/Other 

	2020-2029 
	2020-2029 

	B&NES 
	B&NES 

	Necessary

	Necessary



	District 
	District 
	District 

	Parks & Green Space Youth Community
Engagement

	Parks & Green Space Youth Community
Engagement


	 
	 

	 
	 

	S106 
	S106 

	2020-2029

	2020-2029


	 
	 

	 
	 


	Bath 
	Bath 
	Bath 

	Improve the Pavilion 
	Improve the Pavilion 

	Not
quantified

	Not
quantified


	 
	 

	 
	 

	2020-2029 
	2020-2029 

	B&NES 
	B&NES 

	Desirable

	Desirable



	Bath 
	Bath 
	Bath 

	Southside Youth Hub Improvements 
	Southside Youth Hub Improvements 

	Not
quantified

	Not
quantified


	 
	 

	 
	 

	2020-2029 
	2020-2029 

	B&NES 
	B&NES 

	Desirable

	Desirable



	Bath 
	Bath 
	Bath 

	Bath city centre youth provision 
	Bath city centre youth provision 

	Not
quantified

	Not
quantified


	 
	 

	 
	 

	2020-2029 
	2020-2029 

	B&NES 
	B&NES 

	Desirable

	Desirable



	Bath 
	Bath 
	Bath 

	Haycombe Cemetery extension – Design &
Construction

	Haycombe Cemetery extension – Design &
Construction


	£150,000 
	£150,000 

	 
	 

	Public 
	Public 

	2020-2029 
	2020-2029 

	B&NES 
	B&NES 

	Desirable

	Desirable



	Somer Valley 
	Somer Valley 
	Somer Valley 

	Radstock Youth Service Development of
suitable building for Youth and Community
work in Radstock

	Radstock Youth Service Development of
suitable building for Youth and Community
work in Radstock


	Not
quantified

	Not
quantified


	 
	 

	 
	 

	2020-2029 
	2020-2029 

	B&NES 
	B&NES 

	Desirable

	Desirable



	Somer Valley 
	Somer Valley 
	Somer Valley 

	Midsomer Norton Youth hubs 
	Midsomer Norton Youth hubs 

	Not
quantified

	Not
quantified


	 
	 

	S106 
	S106 

	2020-2025 
	2020-2025 

	Midsomer
Norton
Communit
y Trust

	Midsomer
Norton
Communit
y Trust


	Desirable

	Desirable



	Rural Areas 
	Rural Areas 
	Rural Areas 

	Freshford Memorial Hall Development 
	Freshford Memorial Hall Development 
	 

	Not
quantified

	Not
quantified


	 
	 

	 
	 

	2020-2025 
	2020-2025 

	Parish
Council

	Parish
Council


	Desirable

	Desirable



	Rural Areas 
	Rural Areas 
	Rural Areas 

	Batheaston New village Hall 
	Batheaston New village Hall 

	Not
quantified

	Not
quantified


	Grant funding /
Voluntary
Contributions

	Grant funding /
Voluntary
Contributions


	Not quantified 
	Not quantified 

	2020-2021 
	2020-2021 

	“Batheast
on New
Village

	“Batheast
on New
Village


	Desirable
	Desirable



	Hall”
Charity

	Hall”
Charity

	TH
	TD
	TD
	TD
	TD
	TD
	TD
	Hall”
Charity

	Hall”
Charity




	 
	TRANSPORT

	Area 
	Area 
	Area 
	Area 

	Project 
	Project 

	Estimated Cost 
	Estimated Cost 

	Committed
Funding and
Source

	Committed
Funding and
Source


	Likely Funding
Sources

	Likely Funding
Sources


	Phasing 
	Phasing 

	Delivery

	Delivery

	Agency


	Priority

	Priority



	District 
	District 
	District 

	Great Western Upgrade Programme 
	Great Western Upgrade Programme 

	Not quantified 
	Not quantified 

	 
	 

	Network Rail
funding/DfT/Rail
Companies

	Network Rail
funding/DfT/Rail
Companies


	2020-2029 
	2020-2029 

	Network
Rail

	Network
Rail


	Necessary

	Necessary



	District 
	District 
	District 

	MetroWest Rail Project Phase 1: Upgraded
train services to half-hourly connections for

	MetroWest Rail Project Phase 1: Upgraded
train services to half-hourly connections for

	Bath Spa to Bristol line and Severn Beach
Line

	 

	£5,860,000 
	£5,860,000 

	£5,860,000 
	£5,860,000 

	DfT/ Network Rail
/WECA Grant
funding

	DfT/ Network Rail
/WECA Grant
funding


	2020-2029 
	2020-2029 

	Network
Rail/WEC
A

	Network
Rail/WEC
A


	Necessary

	Necessary



	District 
	District 
	District 

	Greater Bristol Area Rail Feasibility Study
(including New Station at Saltford)

	Greater Bristol Area Rail Feasibility Study
(including New Station at Saltford)


	 
	 

	 
	 

	Network Rail
/WECA Grant
funding

	Network Rail
/WECA Grant
funding


	2020-2029 
	2020-2029 

	Network
Rail/WEC
A

	Network
Rail/WEC
A


	Desirable

	Desirable



	District 
	District 
	District 

	West of England Station Enhancement
Project Business Case

	West of England Station Enhancement
Project Business Case


	 
	 

	 
	 

	WECA Grant
funding

	WECA Grant
funding


	2020-2029

	2020-2029


	 
	 

	 
	 


	District 
	District 
	District 

	MetroBus Expansion – Bristol – Keynsham 
	MetroBus Expansion – Bristol – Keynsham 

	Not quantified 
	Not quantified 

	 
	 

	WECA /Grant
funding

	WECA /Grant
funding


	2020-2029 
	2020-2029 

	B&NES/

	B&NES/

	Bristol CC


	Necessary

	Necessary



	District 
	District 
	District 

	MetroBus Expansion – Keynsham – Bath 
	MetroBus Expansion – Keynsham – Bath 

	Not quantified 
	Not quantified 

	 
	 

	WECA/Grant
funding

	WECA/Grant
funding


	2020-2029 
	2020-2029 

	B&NES 
	B&NES 

	Desirable

	Desirable



	District 
	District 
	District 

	Brislington Park and Ride relocation 
	Brislington Park and Ride relocation 
	 

	Not quantified 
	Not quantified 

	 
	 

	WECA/Grant
funding

	WECA/Grant
funding


	2020-2029 
	2020-2029 

	B&NES/

	B&NES/

	Bristol CC


	Necessary

	Necessary



	District 
	District 
	District 

	Bus Stops, Real Time Information and Raised
Kerbs

	Bus Stops, Real Time Information and Raised
Kerbs


	Not quantified 
	Not quantified 

	 
	 

	WECA funding 
	WECA funding 

	2020-2029 
	2020-2029 

	B&NES 
	B&NES 
	 

	Necessary

	Necessary



	District 
	District 
	District 

	Electric Cycle Hire Scheme 
	Electric Cycle Hire Scheme 

	£180,000 
	£180,000 

	 
	 

	GULW (Go Ultra
Low West)
funding

	GULW (Go Ultra
Low West)
funding


	2020-2029 
	2020-2029 

	B&NES 
	B&NES 

	Desirable

	Desirable



	District 
	District 
	District 

	Smarter Choices and Air Quality
Interventions

	Smarter Choices and Air Quality
Interventions


	Not quantified 
	Not quantified 

	 
	 

	Grant funding 
	Grant funding 

	2020-2029 
	2020-2029 

	B&NES 
	B&NES 
	 

	Necessary

	Necessary



	District 
	District 
	District 

	Hicks Gate roundabout improvements 
	Hicks Gate roundabout improvements 

	Not quantified 
	Not quantified 

	 
	 

	Grant funding 
	Grant funding 

	2020-2029 
	2020-2029 

	B&NES 
	B&NES 

	Necessary
	Necessary



	District 
	District 
	District 
	District 

	East of Bath Link 
	East of Bath Link 

	£75,000,000 
	£75,000,000 

	 
	 

	DfT /Grant
funding

	DfT /Grant
funding


	2015-2029+ 
	2015-2029+ 

	Highways
England/

	Highways
England/

	B&NES.


	Desirable

	Desirable



	Bath 
	Bath 
	Bath 

	Expansion of Odd Down and Lansdown Park
& Ride sites

	Expansion of Odd Down and Lansdown Park
& Ride sites


	£6,500,000 
	£6,500,000 

	 
	 

	Grant funding 
	Grant funding 

	2020-2025 
	2020-2025 

	B&NES 
	B&NES 

	Necessary

	Necessary



	Bath 
	Bath 
	Bath 

	Bath Cycle Routes 
	Bath Cycle Routes 

	Not quantified 
	Not quantified 

	 
	 

	 
	 

	2020-2029 
	2020-2029 

	B&NES 
	B&NES 

	Desirable

	Desirable



	Bath 
	Bath 
	Bath 

	Newbridge Hill to Riverside Path cycle link 
	Newbridge Hill to Riverside Path cycle link 

	£200,000 
	£200,000 

	 
	 

	 
	 

	2020-2025 
	2020-2025 

	B&NES 
	B&NES 

	Desirable

	Desirable



	Bath 
	Bath 
	Bath 

	Weston cycle link 
	Weston cycle link 

	£200,000 
	£200,000 

	 
	 

	 
	 

	2020-2025 
	2020-2025 

	B&NES 
	B&NES 

	Desirable

	Desirable



	Bath 
	Bath 
	Bath 

	Lansdown via Sion Hill cycle link 
	Lansdown via Sion Hill cycle link 

	£200,000 
	£200,000 

	 
	 

	 
	 

	2020-2025 
	2020-2025 

	B&NES 
	B&NES 

	Desirable

	Desirable



	Bath 
	Bath 
	Bath 

	London Road to Grosvenor Bridge cycle link 
	London Road to Grosvenor Bridge cycle link 

	£200,000 
	£200,000 

	 
	 

	 
	 

	2020-2025 
	2020-2025 

	B&NES 
	B&NES 

	Desirable

	Desirable



	Bath 
	Bath 
	Bath 

	Bath Western Riverside – Enhanced
pedestrian facilities, new paths and
cycleways in vicinity of site

	Bath Western Riverside – Enhanced
pedestrian facilities, new paths and
cycleways in vicinity of site


	Not quantified 
	Not quantified 

	 
	 

	S106 
	S106 

	2020-2029 
	2020-2029 

	B&NES 
	B&NES 

	Necessary

	Necessary



	Bath 
	Bath 
	Bath 

	Bath Quays North and South Bridge 
	Bath Quays North and South Bridge 

	£2,500,000 
	£2,500,000 

	 
	 

	Grant funding 
	Grant funding 

	2020-2021 
	2020-2021 

	B&NES 
	B&NES 

	Necessary

	Necessary



	Bath 
	Bath 
	Bath 

	Bear Flat cycle/pedestrian improvements 
	Bear Flat cycle/pedestrian improvements 

	£500,000 
	£500,000 

	 
	 

	Grant funding 
	Grant funding 

	2020-2025 
	2020-2025 

	B&NES 
	B&NES 

	Desirable

	Desirable



	Bath 
	Bath 
	Bath 

	London Road/Lambridge Street
cycle/pedestrian improvements

	London Road/Lambridge Street
cycle/pedestrian improvements


	£500,000 
	£500,000 

	 
	 

	Grant funding 
	Grant funding 

	2020-2025 
	2020-2025 

	B&NES 
	B&NES 

	Desirable

	Desirable



	Bath 
	Bath 
	Bath 

	Locksbrook Road to Windsor Bridge Road to
BWR Cycle/Pedestrian link via Roseberry
Place

	Locksbrook Road to Windsor Bridge Road to
BWR Cycle/Pedestrian link via Roseberry
Place


	Not quantified 
	Not quantified 

	 
	 

	 
	 

	2020-2029 
	2020-2029 

	B&NES 
	B&NES 

	Desirable

	Desirable



	Bath 
	Bath 
	Bath 

	New pedestrian bridge across the River
Avon at Western Riverside

	New pedestrian bridge across the River
Avon at Western Riverside


	Not quantified 
	Not quantified 

	 
	 

	S106 
	S106 

	2020-2029 
	2020-2029 

	B&NES 
	B&NES 

	Necessary

	Necessary



	Bath 
	Bath 
	Bath 

	Walcot Riverside Walk 
	Walcot Riverside Walk 

	£180,000 
	£180,000 

	 
	 

	 
	 

	2020-2025 
	2020-2025 

	B&NES 
	B&NES 

	Desirable

	Desirable



	Bath 
	Bath 
	Bath 

	Bath Recreation Ground River Bridge 
	Bath Recreation Ground River Bridge 

	£1,500,000 
	£1,500,000 

	 
	 

	 
	 

	2020-2029 
	2020-2029 

	B&NES 
	B&NES 

	Desirable

	Desirable



	Bath 
	Bath 
	Bath 

	Bath Press Pedestrian Access Works 
	Bath Press Pedestrian Access Works 

	Not quantified 
	Not quantified 

	 
	 

	S106 
	S106 

	2020-2025 
	2020-2025 

	Developer 
	Developer 

	Necessary

	Necessary



	Bath 
	Bath 
	Bath 

	Avon Street Multi-Storey Car Park
replacement Bath Riverside Enterprise Area
masterplan project

	Avon Street Multi-Storey Car Park
replacement Bath Riverside Enterprise Area
masterplan project


	£8,750,000 
	£8,750,000 

	 
	 

	Developer/Grant
funding

	Developer/Grant
funding


	2020-2029 
	2020-2029 

	B&NES 
	B&NES 

	Necessary

	Necessary



	Bath 
	Bath 
	Bath 

	Environment Agency Access Locations
Maintenance routes – Create and maintain
access routes within the urban areas for
maintenance of river

	Environment Agency Access Locations
Maintenance routes – Create and maintain
access routes within the urban areas for
maintenance of river


	£250,000 
	£250,000 

	 
	 

	 
	 

	2020-2029 
	2020-2029 

	Env.
Agency

	Env.
Agency


	Desirable

	Desirable



	Bath 
	Bath 
	Bath 

	Bath Clean Air Zone and /or other
interventions

	Bath Clean Air Zone and /or other
interventions


	Not quantified 
	Not quantified 

	 
	 

	Government –
Joint Air Quality

	Government –
Joint Air Quality


	2020-2025 
	2020-2025 

	B&NES 
	B&NES 

	Necessary
	Necessary



	Unit –Grant
funding

	Unit –Grant
funding

	TH
	TD
	TD
	TD
	TD
	TD
	TD
	Unit –Grant
funding

	Unit –Grant
funding



	Keynsham 
	Keynsham 
	Keynsham 

	Somerdale Development –Develop new
connections between Hanham Mills and
Somerdale

	Somerdale Development –Develop new
connections between Hanham Mills and
Somerdale


	Not quantified 
	Not quantified 

	 
	 

	S106 
	S106 

	2020-2025 
	2020-2025 

	B&NES 
	B&NES 

	Necessary

	Necessary



	Keynsham 
	Keynsham 
	Keynsham 

	Improved Bus Services in Keynsham 
	Improved Bus Services in Keynsham 

	Not quantified 
	Not quantified 

	 
	 

	S106/WECA
funding

	S106/WECA
funding


	2020-2025 
	2020-2025 

	WECA/

	WECA/

	B&NES/Bus
operators


	Necessary

	Necessary



	Keynsham 
	Keynsham 
	Keynsham 

	MetroBus – Bristol – Keynsham 
	MetroBus – Bristol – Keynsham 

	Not quantified 
	Not quantified 

	 
	 

	WECA funding 
	WECA funding 

	2020-2029 
	2020-2029 

	WECA/

	WECA/

	B&NES


	Necessary

	Necessary



	Keynsham 
	Keynsham 
	Keynsham 

	Pedestrian/ Cycle Bridge over River Avon at
Keynsham

	Pedestrian/ Cycle Bridge over River Avon at
Keynsham


	£1,100,000 
	£1,100,000 

	 
	 

	S106 
	S106 

	2020-2025 
	2020-2025 

	B&NES 
	B&NES 

	Necessary

	Necessary



	Keynsham 
	Keynsham 
	Keynsham 

	Improved Cycle Links (Keynsham
Greenways)

	Improved Cycle Links (Keynsham
Greenways)


	Not quantified 
	Not quantified 

	 
	 

	Developer/Grant
funding

	Developer/Grant
funding


	2020-2025 
	2020-2025 

	B&NES 
	B&NES 

	Necessary

	Necessary



	Keynsham 
	Keynsham 
	Keynsham 

	Broadlands School cycle link (west) 
	Broadlands School cycle link (west) 

	Not quantified 
	Not quantified 

	 
	 

	 
	 

	2020-2025 
	2020-2025 

	B&NES 
	B&NES 

	Desirable

	Desirable



	Keynsham 
	Keynsham 
	Keynsham 

	Broadlands School cycle link (east) 
	Broadlands School cycle link (east) 

	Not quantified 
	Not quantified 

	 
	 

	 
	 

	2020-2025 
	2020-2025 

	B&NES 
	B&NES 

	Desirable

	Desirable



	Keynsham 
	Keynsham 
	Keynsham 

	Coronation Avenue cycle link 
	Coronation Avenue cycle link 

	Not quantified 
	Not quantified 

	 
	 

	 
	 

	2020-2025 
	2020-2025 

	B&NES 
	B&NES 

	Desirable

	Desirable



	Keynsham 
	Keynsham 
	Keynsham 

	Chandag Road cycle link 
	Chandag Road cycle link 

	Not quantified 
	Not quantified 

	 
	 

	 
	 

	2020-2025 
	2020-2025 

	B&NES 
	B&NES 

	Desirable

	Desirable



	Keynsham 
	Keynsham 
	Keynsham 

	Bath Road cycle link 
	Bath Road cycle link 

	Not quantified 
	Not quantified 

	 
	 

	 
	 

	Substantially
complete

	Substantially
complete


	B&NES 
	B&NES 

	Desirable

	Desirable



	Keynsham 
	Keynsham 
	Keynsham 

	Broadmead Roundabout Pedestrian
Improvements

	Broadmead Roundabout Pedestrian
Improvements


	Not quantified 
	Not quantified 

	 
	 

	 
	 

	2015-2029 
	2015-2029 

	B&NES 
	B&NES 

	Desirable

	Desirable



	Keynsham 
	Keynsham 
	Keynsham 

	A4 to Avon Mill Lane Link (North Keynsham
site)

	A4 to Avon Mill Lane Link (North Keynsham
site)


	Not quantified 
	Not quantified 

	 
	 

	Developer/Grant
funding

	Developer/Grant
funding


	2020-2029+ 
	2020-2029+ 

	B&NES 
	B&NES 

	Necessary

	Necessary



	Keynsham 
	Keynsham 
	Keynsham 

	Improved B3116 Wellsway, Bath Hill and Bath
Road Junction

	Improved B3116 Wellsway, Bath Hill and Bath
Road Junction


	Not quantified 
	Not quantified 

	 
	 

	Developer/Grant
funding

	Developer/Grant
funding


	2020-2029 
	2020-2029 

	B&NES 
	B&NES 

	Necessary

	Necessary



	Keynsham 
	Keynsham 
	Keynsham 

	Improved Bath Road / Chandag Road
Junction

	Improved Bath Road / Chandag Road
Junction


	Not quantified 
	Not quantified 

	 
	 

	Developer/Grant
funding

	Developer/Grant
funding


	2020-2029 
	2020-2029 

	B&NES 
	B&NES 

	Necessary

	Necessary



	Keynsham 
	Keynsham 
	Keynsham 

	Improvements to Keynsham Railway Station 
	Improvements to Keynsham Railway Station 

	Not quantified 
	Not quantified 

	 
	 

	S106/Grant
funding/

	S106/Grant
funding/

	Network Rail


	2020-2029 
	2020-2029 

	B&NES/

	B&NES/

	Network
Rail


	Necessary

	Necessary



	Keynsham 
	Keynsham 
	Keynsham 

	Keynsham Air Quality Action Plan 
	Keynsham Air Quality Action Plan 

	Not quantified 
	Not quantified 

	 
	 

	Government –
Joint Air Quality
Unit –Grant
funding

	Government –
Joint Air Quality
Unit –Grant
funding


	2020-2029 
	2020-2029 

	B&NES 
	B&NES 

	Necessary

	Necessary



	Somer 
	Somer 
	Somer 

	Midsomer Norton Cross town link A362 West 
	Midsomer Norton Cross town link A362 West 

	Not quantified 
	Not quantified 

	 
	 

	LGF 
	LGF 

	2020-2025 
	2020-2025 

	B&NES 
	B&NES 

	Necessary
	Necessary



	Valley 
	Valley 
	TD
	TD
	TD
	TD
	TD
	TD
	Valley 
	Valley 

	Road to the centre of Midsomer Norton via
North Way/High Street

	Road to the centre of Midsomer Norton via
North Way/High Street



	Somer
Valley

	Somer
Valley

	Somer
Valley


	Midsomer Norton Enterprise Park cycle link
between Norton Radstock Greenway and
Radstock Road by the ‘Old Welton Transfer
Station’

	Midsomer Norton Enterprise Park cycle link
between Norton Radstock Greenway and
Radstock Road by the ‘Old Welton Transfer
Station’


	Not quantified 
	Not quantified 

	 
	 

	 
	 

	2020 – 2029 
	2020 – 2029 

	B&NES 
	B&NES 

	Desirable

	Desirable



	Somer
Valley

	Somer
Valley

	Somer
Valley


	Underhill cycle link

	Underhill cycle link

	from Underhill Lane to Berkeley Avenue


	Not quantified 
	Not quantified 

	 
	 

	 
	 

	2020 – 2029 
	2020 – 2029 

	B&NES 
	B&NES 

	Desirable

	Desirable



	Somer
Valley

	Somer
Valley

	Somer
Valley


	Waterside to Westfield cycle link (Part
Complete)

	Waterside to Westfield cycle link (Part
Complete)


	Not quantified 
	Not quantified 

	 
	 

	Grant funding 
	Grant funding 

	2020-2025 
	2020-2025 

	B&NES 
	B&NES 

	Desirable

	Desirable



	Somer
Valley

	Somer
Valley

	Somer
Valley


	Farrington Gurney cycle link 
	Farrington Gurney cycle link 

	Not quantified 
	Not quantified 

	 
	 

	 
	 

	2020 – 2029 
	2020 – 2029 

	B&NES 
	B&NES 

	Desirable

	Desirable



	Somer
Valley

	Somer
Valley

	Somer
Valley


	Former Welton Manufacturing Site:
Pedestrian / Cycle Link

	Former Welton Manufacturing Site:
Pedestrian / Cycle Link


	Not quantified 
	Not quantified 

	 
	 

	Developer/S106 
	Developer/S106 

	2020 – 2029 
	2020 – 2029 

	B&NES 
	B&NES 

	Necessary

	Necessary



	Somer
Valley

	Somer
Valley

	Somer
Valley


	Midsomer Norton / Radstock Cycle Schemes 
	Midsomer Norton / Radstock Cycle Schemes 

	£30,000 
	£30,000 

	 
	 

	Grant funded 
	Grant funded 

	2020 – 2029 
	2020 – 2029 

	B&NES 
	B&NES 

	Necessary

	Necessary



	Somer
Valley

	Somer
Valley

	Somer
Valley


	Midsomer Norton Transport network
improvements

	Midsomer Norton Transport network
improvements


	Not quantified 
	Not quantified 

	 
	 

	 
	 

	2020 – 2029 
	2020 – 2029 

	B&NES 
	B&NES 

	Desirable

	Desirable



	Somer
Valley

	Somer
Valley

	Somer
Valley


	Improvements A362 to the A37 route – Old
Mills employment site to A37 (highway,
pedestrian, cycle)

	Improvements A362 to the A37 route – Old
Mills employment site to A37 (highway,
pedestrian, cycle)


	Not quantified 
	Not quantified 

	 
	 

	Grant funding 
	Grant funding 

	2020-2025 
	2020-2025 

	B&NES 
	B&NES 

	Necessary

	Necessary



	Somer
Valley

	Somer
Valley

	Somer
Valley


	Improve junctions at North Road/Station
Road/Radstock Road High Street
Roundabout (Stoney Cross)

	Improve junctions at North Road/Station
Road/Radstock Road High Street
Roundabout (Stoney Cross)


	Not quantified 
	Not quantified 

	 
	 

	 
	 

	2020-2025 
	2020-2025 

	B&NES 
	B&NES 

	Desirable

	Desirable



	Somer
Valley

	Somer
Valley

	Somer
Valley


	Provide right turn lanes on the A367 south of
Radstock

	Provide right turn lanes on the A367 south of
Radstock


	Not quantified 
	Not quantified 

	 
	 

	 
	 

	2020 – 2025 
	2020 – 2025 

	B&NES 
	B&NES 

	Desirable

	Desirable



	Somer
Valley

	Somer
Valley

	Somer
Valley


	Implement improvements resulting from road
safety route reviews of the A362 and A367

	Implement improvements resulting from road
safety route reviews of the A362 and A367


	Not quantified 
	Not quantified 

	 
	 

	 
	 

	2020 – 2029 
	2020 – 2029 

	B&NES 
	B&NES 

	Desirable

	Desirable



	Rural Areas 
	Rural Areas 
	Rural Areas 

	Chew Stoke to Chew Magna cycle link 
	Chew Stoke to Chew Magna cycle link 

	Not quantified 
	Not quantified 

	 
	 

	 
	 

	2020 – 2029 
	2020 – 2029 

	B&NES 
	B&NES 

	Desirable

	Desirable



	Rural Areas 
	Rural Areas 
	Rural Areas 

	Chew Stoke to Bishop Sutton cycle link 
	Chew Stoke to Bishop Sutton cycle link 

	Not quantified 
	Not quantified 

	 
	 

	 
	 

	2020 – 2029 
	2020 – 2029 

	B&NES 
	B&NES 

	Desirable

	Desirable



	Rural Areas 
	Rural Areas 
	Rural Areas 

	Chew Valley Lake Recreational Trail 
	Chew Valley Lake Recreational Trail 

	£1.4m 
	£1.4m 

	 
	 

	CIL / WECA
/Grant

	CIL / WECA
/Grant


	2020 – 2029 
	2020 – 2029 

	B&NES 
	B&NES 

	Capital
Program

	Capital
Program



	Rural Areas 
	Rural Areas 
	Rural Areas 

	Pensford – creation of alternative walking 
	Pensford – creation of alternative walking 

	Not quantified 
	Not quantified 

	 
	 

	 
	 

	2020-2025 
	2020-2025 

	B&NES 
	B&NES 

	Desirable
	Desirable



	route to east of the A37

	route to east of the A37

	TH
	TD
	TD
	TD
	TD
	TD
	TD
	route to east of the A37

	route to east of the A37



	Rural Areas 
	Rural Areas 
	Rural Areas 

	Freshford Station Step free access to up
platform

	Freshford Station Step free access to up
platform


	Not quantified 
	Not quantified 

	 
	 

	Grant funding 
	Grant funding 

	2020-2025 
	2020-2025 

	Network
Rail

	Network
Rail


	Desirable

	Desirable



	Rural Areas 
	Rural Areas 
	Rural Areas 

	Saltford Air Quality Action Plan &

	Saltford Air Quality Action Plan &

	Air Quality Management Area(s) along A37


	Not quantified 
	Not quantified 

	 
	 

	Government –
Joint Air Quality
Unit –Grant
funding

	Government –
Joint Air Quality
Unit –Grant
funding


	2020 – 2029 
	2020 – 2029 

	B&NES 
	B&NES 

	Necessary

	Necessary



	Rural Areas 
	Rural Areas 
	Rural Areas 

	Whitchurch Transport Improvements 
	Whitchurch Transport Improvements 

	Not quantified 
	Not quantified 

	 
	 

	CIL 
	CIL 

	2020-2025 
	2020-2025 

	B&NES 
	B&NES 

	Necessary
	Necessary



	 
	 
	PUBLIC REALM

	Area 
	Area 
	Area 
	Area 

	Project 
	Project 

	Estimated Cost 
	Estimated Cost 

	Committed Funding
and Source

	Committed Funding
and Source


	Potential
Funding Sources

	Potential
Funding Sources


	Phasing 
	Phasing 

	Delivery

	Delivery

	Agency


	Priority

	Priority



	Bath 
	Bath 
	Bath 

	Bath Western Riverside –
Enhanced pedestrian facilities,
new paths and cycleways

	Bath Western Riverside –
Enhanced pedestrian facilities,
new paths and cycleways


	Not quantified 
	Not quantified 

	 
	 

	S106 
	S106 

	2020-2029 
	2020-2029 

	Developer 
	Developer 

	Necessary

	Necessary



	Bath 
	Bath 
	Bath 

	Union Street 
	Union Street 

	£1,300,000 
	£1,300,000 

	 
	 

	 
	 

	2020-2029 
	2020-2029 

	B&NES 
	B&NES 

	Desirable

	Desirable



	Bath 
	Bath 
	Bath 

	Westgate East / Cheap Street 
	Westgate East / Cheap Street 

	£1,600,000 
	£1,600,000 

	 
	 

	 
	 

	2020-2029 
	2020-2029 

	B&NES 
	B&NES 

	Desirable

	Desirable



	Bath 
	Bath 
	Bath 

	Manvers Street 
	Manvers Street 

	£3,000,000 
	£3,000,000 

	 
	 

	Developer 
	Developer 

	2020-2029 
	2020-2029 

	B&NES 
	B&NES 

	Necessary

	Necessary



	Bath 
	Bath 
	Bath 

	Broad Street/St Michael’s 
	Broad Street/St Michael’s 

	£3,800,000 
	£3,800,000 

	 
	 

	 
	 

	2020-2029 
	2020-2029 

	B&NES 
	B&NES 

	Desirable

	Desirable



	Bath 
	Bath 
	Bath 

	Pulteney Weir 
	Pulteney Weir 

	£3,900,000 
	£3,900,000 

	 
	 

	Developer 
	Developer 

	2020-2029 
	2020-2029 

	B&NES 
	B&NES 

	Necessary

	Necessary

	 


	Bath 
	Bath 
	Bath 

	Railway Place 
	Railway Place 

	£680,000 
	£680,000 

	 
	 

	Developer 
	Developer 

	2020-2029 
	2020-2029 

	B&NES 
	B&NES 

	Necessary

	Necessary



	Bath 
	Bath 
	Bath 

	North Parade Junction 
	North Parade Junction 

	£650,000 
	£650,000 

	 
	 

	 
	 

	2020-2029 
	2020-2029 

	B&NES 
	B&NES 

	Desirable

	Desirable



	Bath 
	Bath 
	Bath 

	Stall Street 
	Stall Street 

	£580,000 
	£580,000 

	 
	 

	Grant funding 
	Grant funding 

	2020-2025 
	2020-2025 

	B&NES 
	B&NES 

	Desirable

	Desirable



	Bath 
	Bath 
	Bath 

	Kingsmead Square 
	Kingsmead Square 

	£2,400,000 
	£2,400,000 

	 
	 

	Grant /Private
funding

	Grant /Private
funding


	2015-2025 
	2015-2025 

	B&NES 
	B&NES 

	Desirable

	Desirable



	Bath 
	Bath 
	Bath 

	Orange Grove 
	Orange Grove 

	£4,000,000 
	£4,000,000 

	 
	 

	 
	 

	2020-2029 
	2020-2029 

	B&NES 
	B&NES 

	Desirable

	Desirable



	Bath 
	Bath 
	Bath 

	Terrace Walk 
	Terrace Walk 

	£1,700,000 
	£1,700,000 

	 
	 

	 
	 

	2020-2029 
	2020-2029 

	B&NES 
	B&NES 

	Desirable

	Desirable



	Bath 
	Bath 
	Bath 

	York Street/Swallow Street 
	York Street/Swallow Street 

	Not quantified 
	Not quantified 

	 
	 

	CIL/Grant
funding

	CIL/Grant
funding


	2020-2025 
	2020-2025 

	B&NES 
	B&NES 

	Capital
Program

	Capital
Program



	Bath 
	Bath 
	Bath 

	Cattlemarket Site 
	Cattlemarket Site 

	£1,000,000 
	£1,000,000 

	 
	 

	Developer 
	Developer 

	2020-2029 
	2020-2029 

	B&NES 
	B&NES 

	Necessary

	Necessary



	Bath 
	Bath 
	Bath 

	Bath Quays North and Bath
College

	Bath Quays North and Bath
College


	£5,000,000 
	£5,000,000 

	 
	 

	Developer 
	Developer 

	2020-2025 
	2020-2025 

	B&NES 
	B&NES 

	Necessary

	Necessary



	Bath 
	Bath 
	Bath 

	Bath Quays South and Riverside
Court

	Bath Quays South and Riverside
Court


	£1,500,000 
	£1,500,000 

	 
	 

	Developer 
	Developer 

	2020-2025 
	2020-2025 

	B&NES 
	B&NES 

	Necessary

	Necessary



	Bath 
	Bath 
	Bath 

	South Bank 
	South Bank 

	£1,000,000 
	£1,000,000 

	 
	 

	Developer 
	Developer 

	2020-2029 
	2020-2029 

	B&NES 
	B&NES 

	Necessary

	Necessary



	Bath 
	Bath 
	Bath 

	Sydenham Park 
	Sydenham Park 

	£1,000,000 
	£1,000,000 

	 
	 

	Developer 
	Developer 

	2020-2029 
	2020-2029 

	B&NES 
	B&NES 

	Necessary

	Necessary



	Bath 
	Bath 
	Bath 

	Green Park Junction 
	Green Park Junction 

	£1,000,000 
	£1,000,000 

	 
	 

	 
	 

	2020-2029 
	2020-2029 

	B&NES 
	B&NES 

	Desirable

	Desirable



	Keynsham 
	Keynsham 
	Keynsham 

	Keynsham Town Centre Public
Realm Improvements

	Keynsham Town Centre Public
Realm Improvements


	Not quantified 
	Not quantified 

	 
	 

	Grant
funding/S106

	Grant
funding/S106


	2015-2025 
	2015-2025 

	B&NES 
	B&NES 

	Capital
Program

	Capital
Program



	Somer Valley 
	Somer Valley 
	Somer Valley 

	Midsomer Norton High Street
Public Realm Improvements

	Midsomer Norton High Street
Public Realm Improvements


	£2,000,000 
	£2,000,000 

	 
	 

	CIL/Public 
	CIL/Public 

	2020-2025 
	2020-2025 

	B&NES 
	B&NES 

	Capital
Program.

	Capital
Program.



	Somer Valley 
	Somer Valley 
	Somer Valley 

	Midsomer Norton Public Realm
Improvements: South Road Car

	Midsomer Norton Public Realm
Improvements: South Road Car


	Not quantified 
	Not quantified 

	 
	 

	Developer/

	Developer/

	Public


	2020-2029 
	2020-2029 

	B&NES 
	B&NES 

	Necessary
	Necessary



	Park / South Road / High Street
Core
	Park / South Road / High Street
Core
	TH
	TD
	TD
	TD
	TD
	TD
	TD
	Park / South Road / High Street
Core
	Park / South Road / High Street
Core



	 
	 
	 
	UTILITIES/ENERGY

	Area 
	Area 
	Area 
	Area 

	Project 
	Project 

	Estimated Cost 
	Estimated Cost 

	Committed Funding
and Source

	Committed Funding
and Source


	Potential
Funding Sources

	Potential
Funding Sources


	Phasing 
	Phasing 

	Delivery

	Delivery

	Agency


	Priority

	Priority



	District 
	District 
	District 

	Relocation of Waste and
Recycling Operations and
improve recycling centre
provision for increased
population

	Relocation of Waste and
Recycling Operations and
improve recycling centre
provision for increased
population


	£20,000,000 
	£20,000,000 

	 
	 

	CIL, Council
capital
investment
(borrowing and
site sale
receipts), HIF
funding or other
grant funding

	CIL, Council
capital
investment
(borrowing and
site sale
receipts), HIF
funding or other
grant funding


	2020-2029 
	2020-2029 

	B&NES 
	B&NES 

	Necessary

	Necessary



	District 
	District 
	District 

	Retrofitting Existing Dwellings
– ongoing programme

	Retrofitting Existing Dwellings
– ongoing programme


	Not quantified 
	Not quantified 

	 
	 

	 
	 

	2020-2029 
	2020-2029 

	Private 
	Private 

	Desirable

	Desirable



	District 
	District 
	District 

	Renewable Energy
Infrastructure

	Renewable Energy
Infrastructure


	Not quantified 
	Not quantified 

	 
	 

	 
	 

	2020-2029 
	2020-2029 

	B&NES 
	B&NES 

	Desirable

	Desirable



	District 
	District 
	District 

	Hydropower
implementation
(WaterSpace project)

	Hydropower
implementation
(WaterSpace project)


	£1,000,000 
	£1,000,000 

	 
	 

	 
	 

	2020-2029 
	2020-2029 

	B&NES 
	B&NES 

	Desirable

	Desirable



	District 
	District 
	District 

	Infrastructure for local
energy crop processing and
distribution

	Infrastructure for local
energy crop processing and
distribution


	Not quantified 
	Not quantified 

	 
	 

	 
	 

	2020-2029 
	2020-2029 

	B&NES 
	B&NES 

	Desirable

	Desirable



	District 
	District 
	District 

	Smart Meter Rollout 
	Smart Meter Rollout 

	Not quantified 
	Not quantified 

	 
	 

	 
	 

	2020-2029 
	2020-2029 

	B&NES 
	B&NES 

	Desirable

	Desirable



	District 
	District 
	District 

	Electricity network
reinforcement and supply
programme

	Electricity network
reinforcement and supply
programme


	Not quantified 
	Not quantified 

	 
	 

	Utilities/Develop
er

	Utilities/Develop
er


	2020-2029 
	2020-2029 

	WPD 
	WPD 

	Critical

	Critical



	District 
	District 
	District 

	Gas reinforcement and
supply programme

	Gas reinforcement and
supply programme


	Not quantified 
	Not quantified 

	 
	 

	Utilities/Develop
er

	Utilities/Develop
er


	2020-2029 
	2020-2029 

	WWU 
	WWU 

	Critical

	Critical



	District 
	District 
	District 

	Water Supply – ongoing
programme

	Water Supply – ongoing
programme


	Not quantified 
	Not quantified 

	 
	 

	Utilities/Develop
er

	Utilities/Develop
er


	2020-2029 
	2020-2029 

	Wessex/

	Wessex/

	Bristol Water


	Critical

	Critical



	District 
	District 
	District 

	Sewerage Services –
ongoing programme

	Sewerage Services –
ongoing programme


	Not quantified 
	Not quantified 

	 
	 

	Utilities/Develop
er

	Utilities/Develop
er


	2020-2029 
	2020-2029 

	Wessex
Water

	Wessex
Water


	Critical

	Critical



	District 
	District 
	District 

	Flood Risk and Drainage –
ongoing programme

	Flood Risk and Drainage –
ongoing programme


	Not quantified 
	Not quantified 

	 
	 

	Developer 
	Developer 

	2020-2029 
	2020-2029 

	Env Agency

	Env Agency

	Developer

	 

	Critical

	Critical



	District 
	District 
	District 

	Local Full Fibre Network 
	Local Full Fibre Network 

	£2,500,000 
	£2,500,000 

	 
	 

	National grant 
	National grant 

	2020-2029 
	2020-2029 

	B&NES/WECA 
	B&NES/WECA 

	Necessary
	Necessary



	funding

	funding

	TH
	TD
	TD
	TD
	TD
	TD
	TD
	funding

	funding

	 


	District 
	District 
	District 

	Connecting Devon
Somerset Phase 2

	Connecting Devon
Somerset Phase 2


	£200,000 
	£200,000 

	 
	 

	WECA Grant
Funding

	WECA Grant
Funding


	2020-2029 
	2020-2029 

	Gigaclear 
	Gigaclear 

	Necessary

	Necessary



	District 
	District 
	District 

	Ultrafast Broadband
enabled Parish and Town
Council

	Ultrafast Broadband
enabled Parish and Town
Council


	£50,000 
	£50,000 

	 
	 

	 
	 

	2020-2029 
	2020-2029 

	B&NES/
Private Sector

	B&NES/
Private Sector


	Desirable

	Desirable



	District 
	District 
	District 

	City and Market Town Wi Fi 
	City and Market Town Wi Fi 

	£430,000 
	£430,000 

	 
	 

	Grant funding 
	Grant funding 

	2020-2029 
	2020-2029 

	B&NES 
	B&NES 

	Capital
Program

	Capital
Program



	Bath 
	Bath 
	Bath 

	Pulteney Weir –
Decommissioning of Radial
Gate

	Pulteney Weir –
Decommissioning of Radial
Gate


	£1,000,000 
	£1,000,000 

	 
	 

	EA /Grant
funding/

	EA /Grant
funding/

	Private funding


	2020-2029 
	2020-2029 

	Env Agency 
	Env Agency 

	Desirable

	Desirable



	Bath 
	Bath 
	Bath 

	Twerton Gate replacement
(Flood Defence Project)

	Twerton Gate replacement
(Flood Defence Project)


	£5,000,000 
	£5,000,000 

	Fully Funded 
	Fully Funded 

	EA. Grant
funding

	EA. Grant
funding


	2020-2025 
	2020-2025 

	Env Agency 
	Env Agency 

	Necessary

	Necessary



	Bath 
	Bath 
	Bath 

	Windsor Rd Gas Yard
relocation of pressure
control equipment and
large diameter mains to
enable Bath Western
Riverside

	Windsor Rd Gas Yard
relocation of pressure
control equipment and
large diameter mains to
enable Bath Western
Riverside


	Not quantified 
	Not quantified 

	 
	 

	RIF 
	RIF 

	2020-2025 
	2020-2025 

	WWU 
	WWU 

	Necessary

	Necessary



	Bath 
	Bath 
	Bath 

	Bath Centre District Heating
Network

	Bath Centre District Heating
Network


	£5,010,224 
	£5,010,224 

	 
	 

	 
	 

	2020-2029 
	2020-2029 

	B&NES 
	B&NES 

	Desirable

	Desirable



	Bath 
	Bath 
	Bath 

	Bath Enterprise Area District
Heating Network

	Bath Enterprise Area District
Heating Network


	£5,448,996 
	£5,448,996 

	 
	 

	Developer
funding

	Developer
funding


	2020-2029 
	2020-2029 

	B&NES 
	B&NES 

	Necessary

	Necessary



	Bath 
	Bath 
	Bath 

	New Electricity Sub Station,
Western Riverside

	New Electricity Sub Station,
Western Riverside


	Not quantified 
	Not quantified 

	 
	 

	 
	 

	2020-2029 
	2020-2029 

	WPD 
	WPD 

	Necessary

	Necessary



	Bath 
	Bath 
	Bath 

	Reprovision of household
reuse and recycling facilities
for Bath residents

	Reprovision of household
reuse and recycling facilities
for Bath residents


	£6,000,000 
	£6,000,000 

	 
	 

	CIL, Council
capital
investment
(borrowing and
site sale
receipts), HIF
funding or other
grant funding

	CIL, Council
capital
investment
(borrowing and
site sale
receipts), HIF
funding or other
grant funding


	2020-2025 
	2020-2025 

	B&NES 
	B&NES 

	Necessary

	Necessary



	Bath /Rural
Areas

	Bath /Rural
Areas

	Bath /Rural
Areas


	Saltford (Bath) Treatment
Works improvement and
extension

	Saltford (Bath) Treatment
Works improvement and
extension


	Not quantified 
	Not quantified 

	 
	 

	Utility funding 
	Utility funding 

	2020 -2025 
	2020 -2025 

	Wessex
Water

	Wessex
Water


	High
	High



	Keynsham 
	Keynsham 
	Keynsham 
	Keynsham 

	Gas Reinforcement and
supply.

	Gas Reinforcement and
supply.


	Not quantified 
	Not quantified 

	 
	 

	 
	 

	2020-2029 
	2020-2029 

	WWU 
	WWU 

	Critical

	Critical

	 


	Keynsham 
	Keynsham 
	Keynsham 

	Keynsham Treatment Works
improvements and
extension

	Keynsham Treatment Works
improvements and
extension

	 

	Not quantified 
	Not quantified 

	 
	 

	Utility funding 
	Utility funding 

	2020 -2025 
	2020 -2025 

	Wessex
Water

	Wessex
Water


	Critical

	Critical



	Keynsham 
	Keynsham 
	Keynsham 

	Keynsham District Heating
Network

	Keynsham District Heating
Network


	£970,181 
	£970,181 

	 
	 

	 
	 

	2020-2029 
	2020-2029 

	B&NES 
	B&NES 

	Desirable

	Desirable



	Keynsham 
	Keynsham 
	Keynsham 

	Materials Recycling Facilities
at Broadmead Lane,
Keynsham

	Materials Recycling Facilities
at Broadmead Lane,
Keynsham


	Not quantified 
	Not quantified 

	 
	 

	Private Waste
Industry

	Private Waste
Industry


	2020-2029 
	2020-2029 

	Private 
	Private 

	Necessary

	Necessary



	Somer Valley 
	Somer Valley 
	Somer Valley 

	Radstock Sewage
treatment works
improvement and extension

	Radstock Sewage
treatment works
improvement and extension


	Not quantified 
	Not quantified 

	 
	 

	Utility 
	Utility 

	2020-2029 
	2020-2029 

	Wessex
Water

	Wessex
Water


	Critical

	Critical



	Rural Areas 
	Rural Areas 
	Rural Areas 

	Ubley Treatment Works
Improvements

	Ubley Treatment Works
Improvements


	Not quantified 
	Not quantified 

	 
	 

	Utility 
	Utility 

	2020-2029 
	2020-2029 

	Wessex
Water

	Wessex
Water


	Critical
	Critical



	 
	HEALTH

	 
	Area 
	Area 
	Area 
	Area 

	Project 
	Project 

	Estimated
Cost

	Estimated
Cost


	Committed
Funding and
Source

	Committed
Funding and
Source


	Potential Funding
Sources

	Potential Funding
Sources


	Phasing 
	Phasing 

	Delivery

	Delivery

	Agency


	Priority

	Priority



	District 
	District 
	District 

	New Cancer Centre, RUH 
	New Cancer Centre, RUH 

	£28,000,000 
	£28,000,000 

	 
	 

	NHS/Charity 
	NHS/Charity 

	2020-2025 
	2020-2025 

	NHS 
	NHS 

	Desirable

	Desirable



	Bath 
	Bath 
	Bath 

	Expansion Oldfield Surgery, Upper Oldfield
Park, Bath

	Expansion Oldfield Surgery, Upper Oldfield
Park, Bath


	£4,400,000 
	£4,400,000 

	 
	 

	NHS (ETTF)

	NHS (ETTF)

	/Public Sector
funding/TBC


	2020-2025 
	2020-2025 

	NHS 
	NHS 

	Necessary

	Necessary



	Bath 
	Bath 
	Bath 

	Expansion of Combe Down Surgery, The
Avenue, Combe Down, Bath

	Expansion of Combe Down Surgery, The
Avenue, Combe Down, Bath


	£750,000 
	£750,000 

	 
	 

	TBC

	TBC

	/Public Sector
funding


	2020-2025 
	2020-2025 

	NHS 
	NHS 

	Necessary

	Necessary



	Somer Valley 
	Somer Valley 
	Somer Valley 

	New Health Centre and ancillary pharmacy
Waterloo Road, Radstock

	New Health Centre and ancillary pharmacy
Waterloo Road, Radstock


	TBC 
	TBC 

	£300,000 CIL 
	£300,000 CIL 

	NHS (ETTF)

	NHS (ETTF)

	CIL/Public Sector


	2020-2025 
	2020-2025 

	NHS/

	NHS/

	B&NES


	Necessary
.

	Necessary
.

	 
	 



	 
	Completed Projects

	COMPLETrvices
	 
	  
	PART SIX: COMPLETED INFRASTRUCTURE PROJECTS

	  
	Area 
	Area 
	Area 
	Area 

	Type 
	Type 

	Project 
	Project 

	Year
Completed

	Year
Completed



	Bath 
	Bath 
	Bath 

	Early Years 
	Early Years 

	Mulberry Park Happy Days Pre School Nursery 
	Mulberry Park Happy Days Pre School Nursery 

	2018

	2018



	Bath 
	Bath 
	Bath 

	Primary School 
	Primary School 

	Abbot Alphege Academy New School MoD Ensleigh site 
	Abbot Alphege Academy New School MoD Ensleigh site 

	2017

	2017



	Bath 
	Bath 
	Bath 

	Primary School 
	Primary School 

	Mulberry Park Educate Together Primary New School MoD Foxhill site 
	Mulberry Park Educate Together Primary New School MoD Foxhill site 

	2018

	2018



	Bath 
	Bath 
	Bath 

	Primary School 
	Primary School 

	Weston All Saints C of E Primary Expansion to a 630 place school 
	Weston All Saints C of E Primary Expansion to a 630 place school 

	2015

	2015



	Bath 
	Bath 
	Bath 

	Primary School 
	Primary School 

	Roundhill Primary Expansion to a 420 place school 
	Roundhill Primary Expansion to a 420 place school 

	2015

	2015



	Bath 
	Bath 
	Bath 

	Primary School 
	Primary School 

	St Saviour’s C of E Junior School Upgrade. And Expansion temporary 
	St Saviour’s C of E Junior School Upgrade. And Expansion temporary 

	2016

	2016



	Bath 
	Bath 
	Bath 

	Primary School 
	Primary School 

	Oldfield Park Junior School Expansion temporary 
	Oldfield Park Junior School Expansion temporary 

	2015

	2015



	Bath 
	Bath 
	Bath 

	Primary School 
	Primary School 

	Twerton Infant School Upgrade 
	Twerton Infant School Upgrade 

	2018

	2018



	Bath 
	Bath 
	Bath 

	Primary School – SEND
Resource Base

	Primary School – SEND
Resource Base


	Margaret Coates Expansion to 29 places in a temporary classroom 
	Margaret Coates Expansion to 29 places in a temporary classroom 

	2019

	2019



	Bath 
	Bath 
	Bath 

	Secondary School 
	Secondary School 

	St Gregory’s Catholic College Expansion temporary 
	St Gregory’s Catholic College Expansion temporary 

	2019

	2019



	Bath 
	Bath 
	Bath 

	Secondary School 
	Secondary School 

	Ralph Allen School Expansion 
	Ralph Allen School Expansion 

	2020

	2020



	Bath 
	Bath 
	Bath 

	Secondary School –
SEND Resource Base

	Secondary School –
SEND Resource Base


	St. Mark’s – Resource Base 
	St. Mark’s – Resource Base 

	2020

	2020



	Bath 
	Bath 
	Bath 

	Special School - SEND 
	Special School - SEND 

	Aspire Academy expansion to 53 spaces for pupils with Social Emotional and Mental
Health Difficulties

	Aspire Academy expansion to 53 spaces for pupils with Social Emotional and Mental
Health Difficulties


	2019

	2019



	Keynsham 
	Keynsham 
	Keynsham 

	Early Years 
	Early Years 

	Somerdale site, Keynsham early year’s facility 
	Somerdale site, Keynsham early year’s facility 

	2018

	2018



	Keynsham 
	Keynsham 
	Keynsham 

	Primary School 
	Primary School 

	Somerdale Educate Together Primary School New School Somerdale site 
	Somerdale Educate Together Primary School New School Somerdale site 

	2017

	2017



	Keynsham 
	Keynsham 
	Keynsham 

	Primary School 
	Primary School 

	St John’s C of E School Expansion Temporary 
	St John’s C of E School Expansion Temporary 

	2016

	2016



	Keynsham 
	Keynsham 
	Keynsham 

	Primary School 
	Primary School 

	Castle Primary Expansion to a 420 place school 
	Castle Primary Expansion to a 420 place school 

	2018

	2018



	Somer Valley 
	Somer Valley 
	Somer Valley 

	Primary School 
	Primary School 

	Paulton Infant School Expansion to a 270 place school 
	Paulton Infant School Expansion to a 270 place school 

	2013

	2013



	Somer Valley 
	Somer Valley 
	Somer Valley 

	Primary School 
	Primary School 

	Paulton Junior School Expansion to a 360 place school 
	Paulton Junior School Expansion to a 360 place school 

	2016

	2016



	Somer Valley 
	Somer Valley 
	Somer Valley 

	Primary School 
	Primary School 

	St Mary’s C of E Primary (Writhlington) Expansion to a 210 place school 
	St Mary’s C of E Primary (Writhlington) Expansion to a 210 place school 

	2017

	2017



	Somer Valley 
	Somer Valley 
	Somer Valley 

	Primary School 
	Primary School 

	Longvernal Primary Expansion and Upgrade to a 175 place school 
	Longvernal Primary Expansion and Upgrade to a 175 place school 

	2018

	2018



	Somer Valley 
	Somer Valley 
	Somer Valley 

	Primary School 
	Primary School 

	St Nicholas’ C of E Primary Expansion to a 420 place school. 
	St Nicholas’ C of E Primary Expansion to a 420 place school. 

	2019

	2019



	Somer Valley 
	Somer Valley 
	Somer Valley 

	Primary School 
	Primary School 

	Paulton Infant School Upgrade 
	Paulton Infant School Upgrade 

	2020

	2020



	Rural Areas 
	Rural Areas 
	Rural Areas 

	Primary School 
	Primary School 

	Bishop Sutton Primary Expansion to a 210 place school* 
	Bishop Sutton Primary Expansion to a 210 place school* 

	2016

	2016



	Rural Areas 
	Rural Areas 
	Rural Areas 

	Primary School 
	Primary School 

	Farmborough Church Primary Expansion to a 175 pace school 
	Farmborough Church Primary Expansion to a 175 pace school 

	2017

	2017



	Rural Areas 
	Rural Areas 
	Rural Areas 

	Primary School 
	Primary School 

	Saltford C of E Primary Expansion 70 a 420 place school 
	Saltford C of E Primary Expansion 70 a 420 place school 

	2017

	2017



	Rural Areas 
	Rural Areas 
	Rural Areas 

	Primary School 
	Primary School 

	Ubley C of E Primary Expansion to a 105 place school 
	Ubley C of E Primary Expansion to a 105 place school 

	2016

	2016



	Rural Areas 
	Rural Areas 
	Rural Areas 

	Primary School 
	Primary School 

	Chew Magna Primary Upgrade 
	Chew Magna Primary Upgrade 

	2015
	2015



	Rural Areas 
	Rural Areas 
	Rural Areas 
	Rural Areas 

	Primary School 
	Primary School 

	Swainswick Church School Upgrade 
	Swainswick Church School Upgrade 

	2019

	2019



	Rural Areas 
	Rural Areas 
	Rural Areas 

	Primary School 
	Primary School 

	Whitchurch Primary Expansion to a 315 place school 
	Whitchurch Primary Expansion to a 315 place school 

	2019

	2019



	Bath 
	Bath 
	Bath 

	Green Infrastructure 
	Green Infrastructure 

	Weston Park Access improvements 
	Weston Park Access improvements 

	2020

	2020



	Bath 
	Bath 
	Bath 

	Green Infrastructure 
	Green Infrastructure 

	Weston Recreation Ground Access improvements 
	Weston Recreation Ground Access improvements 

	2018

	2018



	Bath 
	Bath 
	Bath 

	Green Infrastructure 
	Green Infrastructure 

	Innox Park Improvements 
	Innox Park Improvements 

	2019

	2019



	Bath 
	Bath 
	Bath 

	Green Infrastructure 
	Green Infrastructure 

	Fairfield Valley new allotments – to replace Southbourne Gardens allotments dev. 
	Fairfield Valley new allotments – to replace Southbourne Gardens allotments dev. 

	2018

	2018



	Bath 
	Bath 
	Bath 

	Green Infrastructure 
	Green Infrastructure 

	Extension to King Georges/Lansdown View allotments, Bath 
	Extension to King Georges/Lansdown View allotments, Bath 

	2018

	2018



	Somer Valley 
	Somer Valley 
	Somer Valley 

	Allotments 
	Allotments 

	Larch Court, Westfield 
	Larch Court, Westfield 

	2018

	2018



	Rural Areas 
	Rural Areas 
	Rural Areas 

	Green Infrastructure 
	Green Infrastructure 

	Bishop Sutton Village Park 
	Bishop Sutton Village Park 

	2019

	2019



	Rural Areas 
	Rural Areas 
	Rural Areas 

	Green Infrastructure 
	Green Infrastructure 

	Bathampton Riverside Linear Park Project (Phase 1) 
	Bathampton Riverside Linear Park Project (Phase 1) 

	2016

	2016



	Bath 
	Bath 
	Bath 

	Sports and Leisure 
	Sports and Leisure 

	Bath Sports and Leisure Centre refurbishment 
	Bath Sports and Leisure Centre refurbishment 

	2018

	2018



	Keynsham 
	Keynsham 
	Keynsham 

	Sports and Leisure 
	Sports and Leisure 

	Keynsham Sports and Leisure Centre refubishment 
	Keynsham Sports and Leisure Centre refubishment 

	2020

	2020



	Keynsham 
	Keynsham 
	Keynsham 

	Sports and Leisure 
	Sports and Leisure 

	Holmoak play area at Bilbie Green in association with new development (S106) 
	Holmoak play area at Bilbie Green in association with new development (S106) 

	2018

	2018



	Somer Valley 
	Somer Valley 
	Somer Valley 

	Sports and Leisure 
	Sports and Leisure 

	New Outdoor Gym at West Clewes in Midsomer Norton complete. 
	New Outdoor Gym at West Clewes in Midsomer Norton complete. 

	2016

	2016



	Somer Valley 
	Somer Valley 
	Somer Valley 

	Sports and Leisure 
	Sports and Leisure 

	Shakespeare Road Play Area Refurbishment 
	Shakespeare Road Play Area Refurbishment 

	2019

	2019



	Somer Valley 
	Somer Valley 
	Somer Valley 

	Sports and Leisure 
	Sports and Leisure 

	Replacement of Peasedown St John multi-use games area (Parish Council project)

	Replacement of Peasedown St John multi-use games area (Parish Council project)


	 
	 


	Rural Areas 
	Rural Areas 
	Rural Areas 

	Sports and Leisure 
	Sports and Leisure 

	Renovated King George V Playing Field, Chew Magna – including replacement of the
existing children’s play area, a new picnic and a ‘Nature’ area

	Renovated King George V Playing Field, Chew Magna – including replacement of the
existing children’s play area, a new picnic and a ‘Nature’ area


	2016

	2016



	Rural Areas 
	Rural Areas 
	Rural Areas 

	Sports and Leisure 
	Sports and Leisure 

	Temple Cloud Playground extension and refurbishment 
	Temple Cloud Playground extension and refurbishment 

	2017

	2017



	Rural Areas 
	Rural Areas 
	Rural Areas 

	Sports and Leisure 
	Sports and Leisure 

	Renovated playground space for the Freshford community 
	Renovated playground space for the Freshford community 

	2017

	2017



	Bath 
	Bath 
	Bath 

	Community Facilities 
	Community Facilities 

	Mulberry Park Community Hub 
	Mulberry Park Community Hub 

	2018

	2018



	Keynsham 
	Keynsham 
	Keynsham 

	Community Facilities 
	Community Facilities 

	Somerdale Pavilion

	Somerdale Pavilion


	 
	 


	Keynsham 
	Keynsham 
	Keynsham 

	Community Facilities 
	Community Facilities 

	Keynsham Community Space 
	Keynsham Community Space 

	2015

	2015



	Keynsham 
	Keynsham 
	Keynsham 

	Community Facilities 
	Community Facilities 

	Keynsham Library and One Stop Shop 
	Keynsham Library and One Stop Shop 

	2015

	2015



	District 
	District 
	District 

	Transport 
	Transport 

	A39/B3116 Two Headed Man Traffic Signal Controlled Junction Improvements 
	A39/B3116 Two Headed Man Traffic Signal Controlled Junction Improvements 

	2018

	2018



	District 
	District 
	District 

	Transport 
	Transport 

	Odd Down bus lane improvements 
	Odd Down bus lane improvements 

	2018

	2018



	Bath 
	Bath 
	Bath 

	Transport 
	Transport 

	Better Bus Area Projects Various Projects (London Road bus lane, parking enforcement
and bus priority measures at Wellsway/Midford Rd junction)

	Better Bus Area Projects Various Projects (London Road bus lane, parking enforcement
and bus priority measures at Wellsway/Midford Rd junction)


	various

	various



	District 
	District 
	District 

	Transport 
	Transport 

	Improvements to the A39/ A368 Marksbury 
	Improvements to the A39/ A368 Marksbury 

	2018

	2018



	Bath 
	Bath 
	Bath 

	Transport 
	Transport 

	Bath Transport Package included improvements to bus infrastructure. 
	Bath Transport Package included improvements to bus infrastructure. 

	2016

	2016



	Bath 
	Bath 
	Bath 

	Transport 
	Transport 

	New vehicular bridge across the River Avon (Destructor Bridge) 
	New vehicular bridge across the River Avon (Destructor Bridge) 

	2020

	2020



	Bath 
	Bath 
	Bath 

	Transport 
	Transport 

	Cycle path through Green Park (Local Sustainable Transport Fund LSTF funded)

	Cycle path through Green Park (Local Sustainable Transport Fund LSTF funded)


	 
	 


	Bath 
	Bath 
	Bath 

	Transport 
	Transport 

	Victoria Bridge, Bath Western Riverside

	Victoria Bridge, Bath Western Riverside


	 
	 


	Somer Valley 
	Somer Valley 
	Somer Valley 

	Transport 
	Transport 

	Radstock to Thicket Mead cycle link

	Radstock to Thicket Mead cycle link


	 
	 


	Rural Areas 
	Rural Areas 
	Rural Areas 

	Transport 
	Transport 

	The shared use path between Saltford and Broadmead Roundabout Keynsham has
	The shared use path between Saltford and Broadmead Roundabout Keynsham has

	 
	 



	been widened and resurfaced.

	been widened and resurfaced.

	TH
	TD
	TD
	been widened and resurfaced.

	been widened and resurfaced.



	Bath 
	Bath 
	Bath 

	Public Realm 
	Public Realm 

	Seven Dials and Saw Close public square cyclist and pedestrian improvements

	Seven Dials and Saw Close public square cyclist and pedestrian improvements


	 
	 


	District 
	District 
	District 

	Health 
	Health 

	Royal United Hospital Trust site - A new Pharmacy building housing the latest robotic
technology and a large asceptic suite; New car parks to increase provision by almost
400 spaces; RNHRD and Brownsword Therapies Centre opened in September 2019

	Royal United Hospital Trust site - A new Pharmacy building housing the latest robotic
technology and a large asceptic suite; New car parks to increase provision by almost
400 spaces; RNHRD and Brownsword Therapies Centre opened in September 2019


	Various

	Various



	Keynsham 
	Keynsham 
	Keynsham 

	Health 
	Health 

	St Augustine’s GP practice relocated into the St Monica’s Trust development at the
Somerdale site, Keynsham.

	St Augustine’s GP practice relocated into the St Monica’s Trust development at the
Somerdale site, Keynsham.


	2018

	2018



	Bath 
	Bath 
	Bath 

	Waste 
	Waste 

	Relocation of Outer Bath Street Cleansing from Midland Road, Bath to Locksbrook Road
Bath (Refer: 17/00504/REG03)

	Relocation of Outer Bath Street Cleansing from Midland Road, Bath to Locksbrook Road
Bath (Refer: 17/00504/REG03)


	2018

	2018



	Bath 
	Bath 
	Bath 

	Energy 
	Energy 

	Medium Pressure connection to the Energy centre at the Bath Riverside.

	Medium Pressure connection to the Energy centre at the Bath Riverside.


	 
	 


	Bath 
	Bath 
	Bath 

	River 
	River 

	Upgraded Moorings at Bath Quays Waterside (WaterSpace Project) 
	Upgraded Moorings at Bath Quays Waterside (WaterSpace Project) 

	2018

	2018



	Bath 
	Bath 
	Bath 

	Digital 
	Digital 

	Bath City Centre WiFi phase 1 
	Bath City Centre WiFi phase 1 

	2020
	2020



	 
	 
	  
	  
	 


