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Local Development Framework at a glance 
 

1. INTRODUCTION 
 

 The Local Development Scheme 
 
1.1 The Planning and Compulsory Purchase Act 2004 as amended by the Localism Act 

2011, requires all local planning authorities to prepare and maintain a Local 
Development Scheme (LDS).  The LDS is a timetable for the production of the Local 
Plan, Development Plan Documents and Supplementary Planning Documents that the 
Council is preparing, or intends to prepare.  These documents are known collectively 
as Local Development Documents (LDDs).  It is the starting point for residents and 
stakeholders to find out what planning policies relate to their area and how these will 
be reviewed.  

 
1.2 A review of the LDS is warranted by the need set out revised programmes for Local 

Plan preparation.  This Local Development Scheme will come into effect in September 
2022. 

 
A Glossary of terms used in this document is set out at Appendix C 

 
 Local Development Framework 
 
1.4 The Local Development Framework comprises a portfolio of locally prepared planning 

documents (Local Development Documents).  It also includes related documents such 
as the Authority’s Monitoring Report (AMR) and the Statement of Community 
Involvement (SCI).   

 
1.5 Local Development Documents (LDD) include:  
 

Development Plan Documents (DPD). These set out the Council’s adopted policies 
and proposals and have development plan status and therefore have full weight in 
the determination of planning applications. They will be subject to community 
involvement and Sustainability Appraisal/Strategic Environmental Assessment 
throughout their preparation and will be subject to independent examination.  They 
include Local Plans and Neighbourhood Plans.  The Policies Map illustrates 
geographically the Local Plan policies.  

Supplementary Planning Documents (SPD): Supplementary Planning Documents do 
not have statutory Development Plan status but are useful in providing more detailed 
guidance and support for policies and proposals in Development Plan Documents.  
They are quicker to prepare as they are not subject to independent examination.  
Whilst they supplement adopted policy and constitute a material consideration in the 
determination of planning applications they cannot be used to formulate planning 
policy or designate sites.  They will however be subject to community involvement 
and where appropriate Sustainability Appraisal during preparation. 
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Local Development Documents (LDD):  
 
 
 
 
 

 
 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
The Development Plan for Bath & North East Somerset 

 
1.6 Section 38(6) of the Planning and Compensation Act stipulates that planning 

applications must be determined in accordance with the Development Plan unless 
material considerations indicate otherwise.  This gives considerable weight to 
Development Plan Documents.   

 
1.7 With the adoption of the Core Strategy in July 2014 and adoption of the Placemaking 

Plan in July 2017 the Development Plan for Bath and North East Somerset comprises:  

Supplementary Planning Documents (SPD) 

Authority’s 
Monitoring Report 
(AMR) 

Statement of Community Involvement 
(SCI)  

Neighbourhood Plans (NP) 

Development Plan Documents (DPD) 
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The B&NES Development Plan September 2022 

Document Description 

Bath & North East Somerset Core 
Strategy adopted July 2014 

The Core Strategy sets out the policy framework for the location and level of new 
housing and other development and includes four Strategic Site Allocations.  It 
forms Part 1 of the Local Plan 2011 - 2029. 

Bath & North East Somerset 
Placemaking Plan adopted July 
2017: 

- Volume 1 - District-wide 
Strategy and Policies 

- Volume 2 - Bath 
- Volume 3 - Keynsham 
- Volume 4 - Somer Valley 
- Volume 5 - Rural Areas 
- Volume 6 - Appendices 

The Placemaking Plan complements the Council’s Core Strategy and forms Part 2 
of the Local Plan 2011 - 2029.  It is a six volume document focussed on creating 
the conditions for better places, and on providing greater clarity to enable the 
right developments to be delivered.  It allocates a range of sites for development 
for a variety of uses; facilitates the delivery of key sites with planning 
requirements; sets out development management policies which will be used to 
determine planning applications; and safeguards and enhances the quality and 
diversity of places in Bath and North East Somerset.  Some policies in the 
Placemaking Plan superseded some policies in the Core Strategy under the Town 
& Country Planning Regulations 2012 8(5). 

Bath & North East Somerset 
saved Local Plan (2007) Policies: 

- Policy GDS.1 Site allocations 
and development 
requirements (policy 
framework) 

- Policy GDS.1/K2: South West 
Keynsham (site) 

- Policy GDS.1/NR2: Radstock 
Railway Land (site) 

Four part implemented sites allocations and their respective development 
requirements have not been replaced by the Core Strategy or the Placemaking 
Plan and therefore remain ‘saved’.  This is to ensure the remaining development 
of each site takes place in accordance with the site requirements.  These policies 
are reproduced in full in Volume 6 of the Placemaking Plan (Appendix 1, Table 2) 

http://www.bathnes.gov.uk/sites/default/files/sitedocuments/Planning-and-Building-Control/Planning-Policy/Placemaking-Plan/pmp_vol_1_dw_strategy_and_policies_composite.pdf
http://www.bathnes.gov.uk/sites/default/files/sitedocuments/Planning-and-Building-Control/Planning-Policy/Placemaking-Plan/pmp_vol_1_dw_strategy_and_policies_composite.pdf
http://www.bathnes.gov.uk/sites/default/files/sitedocuments/Planning-and-Building-Control/Planning-Policy/Placemaking-Plan/pmp_vol_2_bath_composite.pdf
http://www.bathnes.gov.uk/sites/default/files/sitedocuments/Planning-and-Building-Control/Planning-Policy/Placemaking-Plan/pmp_vol_3_keynsham_composite.pdf
http://www.bathnes.gov.uk/sites/default/files/sitedocuments/Planning-and-Building-Control/Planning-Policy/Placemaking-Plan/pmp_vol_4_somer_valley_composite.pdf
http://www.bathnes.gov.uk/sites/default/files/sitedocuments/Planning-and-Building-Control/Planning-Policy/Placemaking-Plan/pmp_vol_5_rural_areas_composite.pdf
http://www.bathnes.gov.uk/sites/default/files/sitedocuments/Planning-and-Building-Control/Planning-Policy/Placemaking-Plan/pmp_vol_6_appendices_composite.pdf
http://www.bathnes.gov.uk/sites/default/files/sitedocuments/Planning-and-Building-Control/Planning-Policy/Placemaking-Plan/pmp_vol_6_appendices_composite.pdf#page=7
http://www.bathnes.gov.uk/sites/default/files/sitedocuments/Planning-and-Building-Control/Planning-Policy/Placemaking-Plan/pmp_vol_6_appendices_composite.pdf#page=7
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- Policy GDS.1/V3: Paulton 
Printing Factory (site) 

- Policy GDS.1/V8: Former 
Radford Retail System's Site, 
Chew Stoke (site) 

Joint Waste Core Strategy DPD 
(JWCS) adopted March 2011 

The JWCS sets out the waste planning strategy for the West of England, 
addressing the planning aspects of the waste hierarchy promoting waste 
minimisation, recycling/ composting, recovery and disposal.  

The Policies Map (previously 
known as the Proposals Map) 

This illustrates all the allocations and designations set out in the DPDs.  It will be 
revised as each new DPD is adopted where there are allocations or designations.  
The existing Local Plan Policies Map will be amended to give geographical 
expression to the Core Strategy and the Placemaking Plan.  Proposed 
amendments to the Policies Map will be publicised alongside the appropriate 
DPD. 

Neighbourhood Plans Ten Neighbourhood Plans have been made and form part of the Development 
Plan; Chew Valley, Claverton, Clutton, Englishcombe, Freshford & Limpley Stoke, 
Publow & Pensford, Stanton Drew, Stowey Sutton, Westfield and Whitchurch 
Village.  

Freshford Village Hall Community Right to Build Order  
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1.8 In addition to the ten made (adopted) Neighbourhood Plans and one 
Community Right to Build Order in B&NES.  There are a number of 
neighbourhood plans currently under preparation. 4 communities are 
currently working on their Neighbourhood Plans and 5 communities are 
designated as Neighbourhood Areas.  

 
1.9 Emerging DPDs will carry weight as set out in the NPPF Annex 1. 

 
Other related planning documents 
 
1.10 Other key planning related documents the Council is required to produce are a 

Statement of Community Involvement, a Monitoring Report and a Policies 
Map as explained below. 

 
1.11 Local planning authorities must set out in their Statement of Community 

Involvement (SCI) how they will engage communities on the preliminary 
stages of plan-making. The SCI helps to ensure that the Council is in a position 
to respond to the Localism agenda efficiently and coherently. This will enable 
communities to understand the range of opportunities to interact with and 
take an active role in planning in their locality.  

1.12     The Neighbourhood Planning Protocol (NPP) incorporates the Statement of 
Community Involvement (SCI) which was adopted in September 2012 and 
revised in 2014. Following the consultation in April 2020, the revised SCI will 
be adopted in September 2022.  

1.13     The SCI outlines the ways communities can get involved in planning issues. 
This includes: 

• Community involvement in Planning Applications 

• Heritage Assets 

• Community involvement in Planning Policy  

• Neighbourhood Planning  

• Protection of Trees 
 
1.14 The Authority’s Monitoring Report (AMR) assesses whether plan production is 

on target and the extent to which policies in local development documents are 
being implemented.  It monitors key data such as housing completions, growth 
in office space and losses in industrial space.  The AMR is published annually 
and is based upon the period 1st April to 31st March each year. The Council is 
also required to publish for each financial year an Infrastructure Funding 
Statement (IFS). The IFS sets out the types of infrastructure the Community 
Infrastructure Levy (CIL) will be allocated to fund, the amount of funds 
collected from CIL and Planning Obligations and how these funds have been 
spent to support infrastructure provision. 
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Bath & North East Somerset’s  
Local Development Framework  
 

 

 
 
 
 
 
 
 
 
 
 
 
 

 
 
 
 
  
 
 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
  
 

Development Plan Documents 

▪ Local Plan (Core Strategy and 
Placemaking Plan) Partial Update 

▪ Neighbourhood Plans 

▪ New Local Plan 

Local Development Documents 
Under preparation/Review 

Supplementary Planning 
Documents  

▪ Planning Obligations SPD (limited 
review) 

▪ Planning Obligations SPD (full 
review) 

▪ Biodiversity Net Gain SPD 

▪ Transport and Development SPD 

▪ Sustainable Construction Checklist 
SPD 

 

Local Development Documents 
Current 

Development Plan Documents 

▪ Core Strategy (2014) 

▪ Placemaking Plan (2017) 

▪ Saved policies from the Local Plan 
(2007)  

▪ Joint Waste Core Strategy (2011) 

▪ B&NES Policies Map 

Supplementary Planning 
Documents 
See Annex A for full list 

Other documents 
▪ Authority’s Monitoring Report 

▪ Statement of Community 
Involvement 

▪ Community Infrastructure Levy 

▪ Infrastructure Delivery Plan 

▪ Infrastructure Funding Statement 
Sub-Regional Plan 

▪ Spatial Development Strategy 
(currently halted)  
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2. LOCAL DEVELOPMENT FRAMEWORK 
PRODUCTION 2022-2025 

 

Progress  

Development Plan Documents 
 

2.1 The Core Strategy (adopted July 2014) sets out the long term strategic 
planning framework for Bath & North East Somerset and includes a spatial 
vision and spatial objectives looking ahead to 2029.  The Core Strategy forms 
Part 1 of the Local Plan 2011 - 2029 to comply with the NPPF requirement to 
produce a Local Plan (see below regarding the review of the Core Strategy).   

 
2.2 The Placemaking Plan complements the Core Strategy and forms Part 2 of the 

Local Plan 2011 - 2029.  The Placemaking Plan identifies development site 
allocations, reviews designations and makes changes to and introduces new 
Development Management policies.  It sets out the development parameters for 
site allocations in the context of their surroundings.  The Placemaking Plan was 
formally adopted on 13 July 2017. 

 
2.3 The Council was previously preparing a new Local Plan (2016-2036) within the 

context of and to deliver the West of England Joint Spatial Plan (JSP).  
However, following the withdrawal of the JSP, preparation of the new Local 
Plan (2016-2036) was paused.  

 
2.4 Instead, the West of England Combined Authority (WECA) started to prepare a 

Spatial Development Strategy with B&NES, Bristol and South Gloucestershire.  
B&NES was due to undertake a full review of its Local Plan alongside the SDS 
and in general conformity with it. However, in May 2022, the WECA Mayor has 
decided to halt the preparation of the Spatial Development Strategy (SDS). 
Following the decision of the WECA Mayor to stop all work on the West of 
England Combined Authority Spatial Development Strategy, the Local Plans for 
Bath & North East Somerset, Bristol and South Gloucestershire will now 
provide the strategic planning framework for the WECA area. The issue of 
housing need will now be addressed through individual Local Plans for each of 
the Local Councils.  The Councils will continue their longstanding history of 
joint working and cooperate with each other and with other key bodies on 
strategic, cross boundary matters as they prepare their Local Plans.  

 
2.5 In the shorter term, following a review in 2019, a programme was established 

for changes to planning policies to respond to the Climate and Nature 
Emergency Declaration, regulatory changes such as the Environment Bill and a 
select number of other issues. These Priorities were included in the Council’s 
reviewed corporate strategy. The Council’s overriding purpose is to improve 
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people’s lives and its core policies are addressing the climate and ecological 
emergency and giving people a bigger say. As the Local Plan Partial Update is 
an update to the existing Plan (Core Strategy and Placemaking Plan), and not a 
new Plan, the plan period was not altered (remains up to 2029) and the scope 
of the changes was confined to those areas that can be addressed without 
significantly changing the strategic policy framework of the adopted Plan i.e. 
the spatial priorities; the spatial strategy; or the strategic housing and job 
growth requirements in the Core Strategy & Placemaking Plan.   

 
The scope of the Local Plan Partial Update (LPPU) was therefore, confined to: 

• Updating policies in order that they better address the climate and 
ecological emergencies 

• Replenish housing supply in order that the Core Strategy housing 
requirement can be met and the necessary supply of housing land 
maintained with an appropriate degree of flexibility 

• Addressing a limited range of other urgent local issues e.g. related to the 
‘green recovery’ 

• Amending policies for clarity and to ensure they are aligned with up to 
date national policy 

 
2.6 Following the public consultation on the Draft Plan under Reg19 for 6 weeks in 

August through to October and the submission in December 2021 for 
examination, the hearings to examine the soundness of the Plan were held in 
June and July in 2022. It is anticipated that the Local Plan Partial Update will be 
adopted in early 2023 following the receipt of the Inspector’s report. 

  
2.7 Along with the other West of England UAs (as referenced in paragraph 2.4 

above), B&NES will now commence preparation of a new Local Plan for the 
District which will entail a full review of existing planning policies and 
proposals.  

  
2.8 The LDF documents are supported by an Infrastructure Delivery Plan to ensure 

the strategic proposals are deliverable and aligned with infrastructure needs.  
Linked to this is the revised Planning Obligations SPD.  Delivery of the Core 
Strategy and the Placemaking Plan are underpinned by the Community 
Infrastructure Levy (CIL) to address infrastructure funding issues and ensure 
growth happens in a planned way.  The CIL will be updated alongside 
preparation of the new Local Plan. 

 
2.9 The Joint Waste Core Strategy was adopted by the West of England Unitary 

Authorities in 2011 and, in conjunction with adjoining UAs, it will be reviewed in 
2023 to ascertain whether any changes are necessary.   

 
2.10 The Travellers’ Sites Plan (formerly Gypsies, Travellers and Travelling 

Showpeople Site Allocations DPD) reached Preferred Options consultation stage 
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in July 2012.  Further progress has been affected by a number of factors 
including further site assessment work needed; the requirement to work jointly 
with adjoining authorities (Duty to Cooperate) to ensure that all non-Green Belt 
options are fully explored; and changes to national policy. In addition, the 2012 
accommodation needs assessment for B&NES is out of date and needs reviewing 
in light of the Housing and Planning Act 2016 (s124); the changes in the 
definition of 'traveller’ in the revised ‘Planning Policy for Traveller Sites’ (August 
2015); and the fact that a number of sites have recently been granted planning 
permission for traveller use.  An updated evidence base will give a more 
accurate assessment of the need in B&NES.  The requirements for gypsies, 
travellers, travelling showpeople and boat dwellers will be reviewed through the 
new Local Plan.   

 
2.11 Neighbourhood Plans are being prepared by Neighbourhood Forums under 

the auspices of the Local Authority and once ‘made’ i.e. approved they will 
form part of the Development Plan.  To facilitate this process, the Council 
prepared and adopted a Neighbourhood Planning Protocol ‘My 
Neighbourhood’ (NPP) which incorporates the Statement of Community 
Involvement (SCI) in September 2012 and updated in September 2014.  The 
NPP is being reviewed and updated through preparation of a new SCI in order 
to ensure that it accords with national policy and legislation and reflects 
Council’s current procedures. Following the consultation in April 2020, the 
revised SCI will be adopted in September 2022.  

 
2.12 The current position on Neighbourhood Plans (NPs) within Bath and North 

East Somerset Council is summarised below: 

▪ Chew Valley, Claverton, Clutton, Englishcombe, Freshford & Limpley 
Stoke, Publow & Pensford, Stanton Drew, Stowey Sutton, Westfield and 
Whitchurch NPs have been ‘made’ (or adopted).  

▪ Batheaston, Keynsham and Midsomer Norton and Radstock Town 
Councils are currently working on their Neighbourhood Plans.  

• Bathampton, High Littleton & Hallatrow, Paulton and Timsbury Parish 
Councils are designated Neighbourhood Planning Areas and are at early 
stages of the process i.e. collating the evidence base for their plans / 
developing planning policies; or are not progressing their plans at this 
stage.  

2.13    The  Community Right to Build Order for the redevelopment of Freshford 
Village Memorial Hall has made in June 2021.  
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Supplementary Planning Documents 
 

2.14 The Planning Obligations SPD is a key document in setting out a coordinated 
approach to securing contributions from development.  It is a ‘living 
document’ and will be reviewed from time to time to take account of new 
information.  In order to ensure that it is aligned with up-to-date policy, 
especially the Core Strategy and Placemaking Plan, it has been revised 
together with the new Community Infrastructure Levy (CIL).  The CIL and 
revised Planning Obligations SPD came into effect on 6th April 2015.  This SPD 
was amended in relation to the provision of green space required to mitigate 
the impact of individual development proposals in August 2019. A further 
limited review is taking place alongside the Local Plan partial update and 
anticipated its adoption in November. A comprehensive review of the Planning 
Obligations SPD and CIL will take place alongside the preparation of the new 
B&NES Local Plan.  

 
2.15 The Energy Efficiency Retrofitting and Sustainable Construction SPD was 

adopted in January 2022. It aims to provide simple, practical guidance on 
retrofit and sustainable construction for all building types whilst having regard 
to statutory legislation. It reflects on the current guidance from Historic 
England and follows the Climate Emergency declared by the Council. This new 
SPD combines the Sustainable Construction and Retrofitting SPD (2013) and 
Appendix the Energy Efficiency and Renewable Energy Guidance for Listed 
Buildings and Undesignated Historic Buildings for use in determining 
applications for Listed Building and Planning Applications.  

2.16  The Sustainable Construction Checklist SPD (adopted in 2018 with minor 
amendments in 2020) sets energy efficiency standards for certain types of 
development. This SPD will be updated in line with the Local Plan Partial 
Update policies particularly to help achieve net zero carbon development. This 
SPD contains the Checklist with key assessment tables which should be 
submitted with applications for new build residential properties and major 
new non - residential buildings as well as major works on existing buildings. 
This document also provides guidance on the information required and how to 
fill in the Checklist. The draft SPD was formally consulted for 6 weeks in 
May/June and is proposed to come into force at the same time as the Local 
Plan Partial Update is adopted.  

2.17 There are a large number of buildings, structures, monuments and other 
features in the District which, while not statutory listed, are of architectural 
and historic interest or make a significant contribution to the character and 
appearance of an area. The Locally Listed Heritage Assets SPD was prepared 
and adopted in July 2021. It aims to raise the profile of and give recognition to 
buildings and structures and their settings that contribute to the special 
character of Bath and North East Somerset and provides information and 
guidance on these assets.  
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2.18 The Houses in Multiple Occupation SPD was adopted in 2013 alongside an 

Article 4 Direction removing permitted development rights for the change of 
use of a dwelling (C3 use class) to a small HMO (C4 use class) in Bath and 
reviewed in 2017. Following analysis of information collated from the 
extension of the HMO licencing scheme to cover the whole of Bath the SPD 
was reviewed and adopted in January 2022. The main changes in this revised 
SPD comprise: 

• removal of the census output area test previously used to assess 
applications, 

• provision of guidance on assessing flatted developments using the 
sandwich test, and; 

• provision of additional guidance elating to updates to policy H2 set out 
within the Local Plan Partial Update.  

 
2.19 Biodiversity Net Gain: The Environment Act 2021 aims to improve air and 

water quality, tackle waste, improve biodiversity and make other 
environmental improvements. All new development will be required to deliver 
a 10% increase in biodiversity and this will become mandatory in late 2023. 
Biodiversity Net Gain (BNG) is the achievement of measurable gains for 
biodiversity through new development and occurs when a development 
leaves biodiversity in a better state than before development. The National 
Planning Policy Framework requires planning policies and decisions to 
contribute to and enhance the natural and local environment by minimising 
impacts on and providing net gains for biodiversity. Prior to the mandatory 
BNG requirements coming into effect the Council’s Local Plan Partial Update 
BNG policy NE3a will reflect the proposed mandatory measures, use of the 
DEFRA metrics and emerging national guidance. The Council’s BNG Guidance 
Note (which will inform a future Biodiversity Net Gain SPD) and the Planning 
Obligations SPD will set out the process required to deliver BNG and the 
method for calculating the change in biodiversity.    

 
2.20     The Transport and Developments SPD provides additional details and 

guidance on how we expect proposals for new development to plan for the 
transport needs of users. It outlines the Council’s approach and expectations 
for developments in relation Walking and Cycling, Parking Standards, Ultra 
Low Emission Vehicles (ULEV) and Travel Plans. The draft SPD was formally 
consulted for 6 weeks in May/June and is proposed to be adopted in 
November 2022.  

 
2.21 Landscape: The District is vulnerable to impacts on landscape and visual 

character and the existing rural landscape character assessment has been 
reviewed and updated to: reflect current guidance; to incorporate the 
Bathscape Landscape Character Assessment; to bring it into line with adjacent 
local authority landscape Character Assessments; and to add a landscape 
strategy which will guide landscape change and development. It will be re-
published in late 2022. 
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Other related planning documents 
 
2.22 In order to progress delivery of the Somer Valley Enterprise Zone the Council 

will be a preparing a Local Development Order (LDO) which will need to be 
approved by the LPA and  will outline the uses that will be permitted on the 
site. The LDO will also set out the principles to which development must 
adhere and these will reflect the requirements of the site allocation policy in 
the Adopted Development Plan.   

2.23 The Council has prepared a Community Infrastructure Levy (CIL).  The CIL 
came into effect on 6th April 2015.  It enabled the Council to raise funds from 
new development in order to fund the timely delivery of infrastructure.  The 
CIL includes a charging schedule and a spending regime based on development 
proposals in the LDF.  Its preparation entailed viability assessments so as not 
to inhibit development and input from stakeholders.  The CIL will need to be 
updated alongside the preparation of a new Local Plan and to reflect changes 
to national policy.  

2.24 The Infrastructure Delivery Plan, which will need to be kept up-to-date, 
identifies infrastructure provision that is required to support growth and 
which CIL can help fund.  The Localism Act requires the allocation of a 
proportion of CIL revenues raised back to neighbourhoods where 
development takes place.  In accordance with the Community Infrastructure 
Levy Regulations any authority that receives a contribution from development 
through the levy or section 106 planning obligations must prepare an 
infrastructure funding statement. The Infrastructure Funding Statement will 
be published annually in December.  

  
2.25 Historic Environment: There are 35 conservation areas in the District and 15 

of the areas outside Bath have conservation area character appraisals but 
some of these are in need of updating.  Keynsham Conservation Area also has 
a management plan and a number of other more recent appraisals address 
management opportunities.  

 
2.26 The risks of not having a character appraisal for Bath Conservation Area was 

highlighted by the Inspector at the Core Strategy examination.  This has begun 
to be addressed by preparing a framework for a character appraisal for Bath 
and dividing the conservation area into 16 character areas.  Characterisation 
of 11 character areas has been completed in draft.  

 
2.27 Generally, skills exist in-house for undertaking conservation area character 

appraisals, however internal resources are limited and further work on 
appraisals is not being progressed at present. 
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2.28 Progress on the delivery of conservation area appraisals is therefore 

dependent on resource availability and some funding.  Funding could allow 
consultant engagement to draft appraisals and is also needed for the graphic 
design of the documents which are not printed but are available on line and 
can be printed individually in certain circumstances on request.  

 
 
Natural Environment and strategies  
 
2.29 The Environment Act 2021 aims to improve air and water quality, tackle waste, 

improve biodiversity and make other environmental improvements and it has been 
introduced to support the delivery of the 25 Year Environment Plan published in 
January 2018. It also sets out the Government’s approach to some of the key issues 
being raised by the public around climate change, loss of biodiversity and 
environmental risks to public health. There will be new opportunities to and 
obligations on the Council.   

2.30 The West of England Nature Partnership (WENP) exists to deliver more for nature’s 
recovery in the West of England by working in partnership on the natural 
environment. Established in 2012, WENP is the designated Local Nature Partnership 
(LNP) for the West of England (Bristol City, South Gloucestershire, North Somerset 
and Bath & North East Somerset). The WENP priority is to facilitate investment in 
and delivery of projects that will deliver the West of England Nature Recovery 
Network.  

2.31 The WENP has recognised that to reverse the declines in biodiversity and realise 
nature’s recovery at scale, we need to work together and at a landscape-scale to 
embed the Lawton principles of ‘Bigger, Better, More and Joined Up’ into our policies 
and strategies. This means protecting and enhancing our existing natural habitats, 
but also making them bigger, creating new areas of species-rich habitat, and, 
critically, ensuring they join up to create functional and resilient ecological networks 
that enable nature and people to thrive. To facilitate this, WENP has been working to 
develop a regional Nature Recovery Network for the West of England, aligning with 
shared principles developed across the South West (by the South West Local Nature 
Partnerships) to ensure coherence and strengthened networks across the wider 
region. The Nature Recovery Network is seen as a joined up network of marine, 
water and terrestrial habitats where nature and people can thrive. 

2.32 B&NES has created a Green Infrastructure and Nature Recovery Team in 2022 to 
better deliver the strategies, evidence base and policies required for the new Local 
Plan. Currently resources have not been allocated for the GI Strategy Review and 
these are being bid for. 
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Ecology 

2.33 The Government’s 25 Year Environment Plan (2018) commits to development of a 
Nature Recovery Network to protect and restore wildlife, allied to this the NPPF sets 
out the requirement to minimise impacts on and provide net gains for biodiversity, 
including by establishing coherent ecological networks. The WENP West of England 
Ecological Network will be the WoE Nature Recovery Network with targets identified, 
and will be used by B&NES to identify and priorities areas for habitat creation and 
restoration, including the identification of local nature recovery targets. The 
Environment Act 2021 requirements for Biodiversity Net Gain, are significant, and 
will enable the planning process to deliver habitat enhancements with secured long-
term management and monitoring. In addition, the act requires the development of 
Local Nature Recovery Strategies which should identify priorities for investment in 
Nature Recovery. The council will need to consider the evidence and requirements to 
support these strategies and to set out its approach, primarily through the 
preparation of the Local Plan and other policy guidance as necessary. 

Green Infrastructure Strategy  

2.34 The NPPF recognises the importance of conserving and enhancing our natural, built 
and historic environment including green infrastructure. NPPG defines GI as ‘a 
network of multifunctional green space, urban and rural, which is capable of 
delivering a wide range of environmental and quality of life benefits for local 
communities.’ The Government’s 25 Year Environment Plan published in 2018 
references the need to create more and effective green infrastructure and policy 
choices to be informed by the natural capital approach.  

2.35 The Joint West of England GI Strategy (JGIS) provides evidence for identifying the 
approach to be taken by the Council, primarily delivered through and reflected in the 
policy framework established in the Local Plan, but also a reviewed Green 
Infrastructure Strategy, Green Space Strategy and other relevant strategies.  

2.36 The Council’s Green Infrastructure (GI Strategy was approved in 2013. It is intended 
that the B&NES GI Strategy be reviewed, subject to resources being allocated, in 
order to align it with the WoE JGIS and to provide a framework focussing on the key 
objectives and principles of GI and its delivery. Delivery would then be supported by 
a number of related, but separate Action Plans.  

Landscape  

2.37 One of the core principles of the NPPF is that planning should recognise the intrinsic 
character and beauty of the countryside.  Landscape Character Assessment is the 
tool that informs judgements on the value of landscapes and should be undertaken 
at a scale appropriate to local and neighbourhood plan-making. The Rural 
Landscapes of B&NES, is a Landscape Character Assessment that was carried out in 
2003 and is a SPD. An urban character assessment of Bath was carried out in 2005 
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(Bath Citywide Character Assessment SPD) as a precursor to more detailed 
Conservation Appraisals across Bath which are being undertaken as resources allow. 
The landscape character of the setting of the Bath World Heritage Site was assessed 
in 2017 through the Bathscape Landscape Character Assessment. 

2.38 The City of Bath World Heritage Site Setting SPD was published in 2013. Its purpose 
is to provide information and tools needed for the effective protection and 
appropriate management of the setting of the World Heritage Site. 

Tree and Woodland Plan  

2.39 A Tree and Woodland Delivery Plan was produced in 2021 with a focus on Council 
land in urban areas and the contribution that can make to delivering the Council 
commitment to plant 100,000 trees by 2023. 

2.40 The Council is committed to delivery of the West of England Tree and Woodland 
Strategy (Forest of Avon Plan). Subject to resources becoming available it intends to 
produce a District-wide Tree and Woodland Strategy which will enable more 
effective B&NES-focused delivery of the WoE Tree and Woodland Strategy. It will 
ensure the principle of “Right tree / woodland, right place” is achieved, with 
Council’s 2020 Woodland Opportunity Mapping and Tree and Woodland sensitivity 
assessment at its heart. 

LDD Content and Key Milestones 

2.41 The LDS Summary timetable sets out an overview of the programme and key 
milestones for the production of Bath & North East Somerset Local Development 
Framework and provides a schedule of the LDDs to be prepared during the next 3 
years.  It is located after the risk assessment table following para 4.9 and is followed 
by an individual profiles for each LDD. 
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3. THE EVIDENCE BASE 
 
3.1 Section 13 of the Planning and Compulsory Purchase Act 2004 requires that 

the local planning authority must keep under review the matters which may 
be expected to affect the development of their area or the planning of its 
development. The strategies, policies and proposals in the Local Development 
Documents must be founded on a robust evidence base.  A considerable 
amount of data is available at national and sub-regional level.   

3.2 A number of bespoke studies have been prepared to inform the preparation of 
the Local Development Framework and other Council strategies.  There are 
also opportunities for the Council to improve its data collection and 
management strategies.   B&NES is working with other West of England UAs to 
ensure an up-to-date evidence base to inform planning policies.  The evidence 
base covers a range of subjects including those listed below: 

• Economic Development Needs Assessment 

• Housing Needs 

• Housing and Economic Land Availability Assessment or HELAA) 

• Infrastructure Delivery Plan 

• Recreation, Cultural and Services 

• Retail 

• Sustainability – Sustainable construction, energy efficiency and renewable 
energy  

• Flood Risk 

• Transport 

• Urban Design including building hights 

• Landscape 

• Heritage 

• Biodiversity and Nature 

• Waste 

• Green Infrastructure Strategy 

• Green Spaces Strategy 
 
All studies supported the Development Plans can be found from the Council’s 
website below.  
Placemaking Plan evidence base: 
https://beta.bathnes.gov.uk/sites/default/files/2020-
02/pmp_core_docs_list.pdf 
Core Strategy evidence base: 
https://beta.bathnes.gov.uk/sites/default/files/2020-
02/core_strategy_history_and_timeline.pdf 

 Local Plan Partial Update evidence base: 

 https://beta.bathnes.gov.uk/lppu-core-documents 
 
 

http://www.bathnes.gov.uk/services/planning-and-building-control/planning-policy/evidence-base/economic
http://www.bathnes.gov.uk/services/planning-and-building-control/planning-policy/evidence-base/strategic-housing-land-availabi
http://www.bathnes.gov.uk/services/planning-and-building-control/planning-policy/evidence-base/infrastructure
http://www.bathnes.gov.uk/services/planning-and-building-control/planning-policy/evidence-base/recreation-cultural-and-service
http://www.bathnes.gov.uk/services/planning-and-building-control/planning-policy/evidence-base/retail
http://www.bathnes.gov.uk/services/planning-and-building-control/planning-policy/evidence-base/sustainability
http://www.bathnes.gov.uk/services/planning-and-building-control/planning-policy/evidence-base/flood-risk
http://www.bathnes.gov.uk/services/planning-and-building-control/planning-policy/evidence-base/transport
http://www.bathnes.gov.uk/services/planning-and-building-control/planning-policy/evidence-base/urban-design-landscape-and-heri
http://www.bathnes.gov.uk/services/planning-and-building-control/planning-policy/evidence-base/urban-design-landscape-and-heri
http://www.bathnes.gov.uk/services/planning-and-building-control/planning-policy/evidence-base/urban-design-landscape-and-heri
http://www.bathnes.gov.uk/services/planning-and-building-control/planning-policy/evidence-base/waste
http://www.bathnes.gov.uk/sites/default/files/gi_strategy_final_web_interactive_version_0.pdf
http://www.bathnes.gov.uk/services/planning-and-building-control/planning-policy/evidence-base/other
https://beta.bathnes.gov.uk/sites/default/files/2020-02/pmp_core_docs_list.pdf
https://beta.bathnes.gov.uk/sites/default/files/2020-02/pmp_core_docs_list.pdf
https://beta.bathnes.gov.uk/sites/default/files/2020-02/core_strategy_history_and_timeline.pdf
https://beta.bathnes.gov.uk/sites/default/files/2020-02/core_strategy_history_and_timeline.pdf
https://beta.bathnes.gov.uk/lppu-core-documents
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4. PRODUCTION ARRANGEMENTS FOR THE LOCAL 
DEVELOPMENT FRAMEWORK 

 
Sustainability Appraisal and Strategic Environmental Assessment  
 
4.1 The development of DPDs and SPDs in the Bath & North East Somerset Local 

Development Framework will be informed by Sustainability Appraisal.  
Sustainability Appraisal is an iterative process through which the economic, 
social and environmental effects of a plan under preparation are assessed.  It 
incorporates the requirements of Strategic Environmental Assessment (SEA) as 
required by EU SEA Directive 2001/42 on the Assessment of certain Plans and 
Programmes on the Environment. The appraisal process will draw heavily on 
the evidence base.  

 
4.2 In order to protect the integrity of European sites, Local Authorities are 

obliged to carry out Appropriate Assessment (AA) as a part of the planning 
process under the Habitats Directive.  AA has been and will continue to be 
carried out in conjunction with the SA as recommended by the Guidance. 
 

Review and Monitoring  
 
4.3 Review and monitoring are crucial to the successful delivery of the spatial 

vision and objectives of the LDF and will be undertaken on a continuous pro-
active basis. The Authority’s Monitoring Report is prepared for each financial 
year. It has a dual purpose which is to: 

▪ monitor progress of preparation of planning documents against agreed 
milestones in the LDS 

▪ assess the implementation of DPD policies against targets which will 
influence policy review and other decisions 

 

Resources and Arrangements for Production 
 
4.4 The Planning Service co-ordinates the preparation of Local Development 

Documents in liaison with other relevant Services across the Council.  The 
document profiles (page 20 onwards) outline the responsibilities for document 
preparation. 
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Joint Working 
 
4.5 Bath & North East Somerset Council works jointly with Bristol, North Somerset 

and South Gloucestershire Unitary Authorities (UAs) and the West of England 
Combined Authority (WECA) on sub-regional (West of England) and strategic, 
cross boundary issues.  Section 110 of the Localism Act sets out a ‘duty to co-
operate’.  In addition to the other West of England UAs referred to above the 
Council engages actively with the neighbouring authorities of Mendip District 
Council, Somerset County Council and Wiltshire Council on strategic, cross 
boundary issues.  The ‘duty to co-operate’ applies to all local planning 
authorities and a number of other public bodies including: 

▪ Environment Agency 
▪ Historic England 
▪ Natural England 
▪ Civil Aviation Authority 
▪ Homes and Communities Agency 
▪ Primary Care Trusts 
▪ Office of the Rail Regulator 
▪ Highways Agency 
▪ Integrated Transport Authorities 
▪ Highways Authorities 

 
4.6 These bodies are required to cooperate with Councils on issues of common 

concern to develop sound Development Plans.  The NPPF requires that in 
preparing DPDs strategic policymaking authorities should prepare and 
maintain one or more statements of common ground, documenting the cross-
boundary matters being addressed and progress in cooperating to address 
them. 

 
4.7 The authorities are also working with business leaders as part of the Local 

Enterprise Partnership (LEP) for the West of England.  The LEP does not have a 
direct role in spatial planning but there is a need for co-ordination in activities.  
Similarly the Council is committed to working collaboratively with the West of 
England Nature Partnership (WENP) which accords with advice in the NPPF. 

 
Member Arrangements and the LDF 
 
4.8 A bespoke Local Development Framework Steering Group guides the 

production of the Council planning policies and advises the Cabinet Member 
for Planning and Licensing.  Decisions on the adoption of DPDs are made by 
Full Council in accordance with the Council constitution and other LDDs are 
agreed as appropriate. Climate Emergency and Sustainability Policy 
Development and Scrutiny Panel also monitors and review the activity of the 
Cabinet and also assist them in developing policy.  

 



 

19 

 

Risk Assessment 
 
4.9 It is often difficult to anticipate all potential risks which could affect the Local 

Development Framework programme.  There are a number of factors that 
could affect the Council’s ability to deliver the Local Development Framework 
in accordance with the programme outlined for each of the LDD Profiles.  
Actions to manage these risks have been identified. 

Area of Risk  Likelihood/Impact Mitigation Measures 

Programme 
slippage 

Medium/High 

Failure to meet the key milestones 
for LDDs in the LDS is detrimental to 
the reputation of the local planning 
authority.  Absence of up to date 
Development Plan likely to lead to 
unplanned developments across the 
district.  The deadlines for preparing 
the Local Development Framework 
are very challenging given the 
greater emphasis on community 
consultation. 

High  

Political process lead to delays 

Ensure that progress is 
carefully monitored and that 
priority is given to achieving 
the key milestones set out in 
the LDS. 

Allow for contingency in the 
programmes. 

Use efficient project 
management. 

Ensure elected members are 
properly briefed throughout 
the plan preparation process 
including through the LDF 
Steering Group. 

Adequate staff 
resources 

Medium/Medium 

Should cuts to local government 
funding impact on the Planning 
Services, the potential loss of 
experienced staff would impact on 
the preparation of LDDs and 
heightens the risk of programme 
slippage. 

Ensure that sufficient staff 
resources with the necessary 
experience and expertise are 
available for the production 
of LDDs. 

Consider seconding staff from 
other Services in the Council 
and/or joint working with 
neighbouring authorities.   

Subject to the availability of 
financial resources, employ 
temporary staff or 
consultants. 

Financial resources Medium/High 

It is important that there are 
sufficient financial resources 
available to prepare LDDs, including 
for consultants (where necessary), 
to secure and maintain robust 
evidence base, community 

Ensure the LDS influences 
budgetary decisions to 
ensure sufficient resources 
are in place including a 
suitable level of contingency.  
However cuts to local 
government funding are 
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consultation and engagement, and 
for the Examination process in the 
case of DPDs.   

outside the Council’s direct 
control. 

Competing work 
priorities 

Medium/High 

The Policy Team is involved in a 
wide range of spatial policy work.  
Planning applications for major 
unplanned developments are 
resource-heavy.  There is a risk that 
the Team’s work is diverted from 
plan making by other unforeseen 
work pressures such as involvement 
in planning appeal inquiries, 
regeneration projects and 
responding to consultation on 
emerging Government policies. 

Ensure that progress on the 
Local Development 
Framework remains a high 
priority and at certain times 
other work will have to take a 
much lower priority.  
Consideration may then need 
to be given to outsourcing 
work to prevent delays in 
progress.  

Evidence base Low/Medium 

Lack of an up to date evidence base 
will affect the soundness of a DPD. 

Preparing the LDD also requires 
evidence base prepared by other 
key services. Delay in evidence 
preparation will have an impact on 
the LDD timetable and affect the 
soundness if not prepared as 
planned. 

Maintain a proportionate and 
up to date evidence base 
prepared by the Planning 
Policy Team as well as other 
key services. 

Ensure all policies and 
proposals can be fully 
justified with evidence. 

 

Level of public 
interest in plan 
making 

Medium/High 

Historically the level of public 
interest in LDDs has been high 
during previous consultations and 
engagement exercises.  An 
unanticipated high level of 
responses could result in a delay in 
the programme. 

Ensure that resources are in 
place at appropriate times to 
ensure representations are 
dealt with promptly and 
efficiently. 

Neighbourhood 
Planning  

Medium/High 

An additional stress on staff 
resources is the requirements to 
provide professional and technical 
advice to support Parish and Town 
Councils in progressing 
Neighbourhood Plans. 

Maintain close liaison with 
Parish and Town Councils to 
monitor the scale of work 
required. 

Consider to what extent 
neighbourhood planning 
aspirations can be delivered 
through LDDs to reduce costs 



LDS SUMMARY TIMETABLE 
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BATH & NORTH EAST SOMERSET LOCAL DEVELOPMENT SCHEME 2022-2025
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5. LOCAL DEVELOPMENT DOCUMENT PROFILES 
 
PART 1: DEVELOPMENT PLAN DOCUMENTS 
 

LOCAL PLAN Partial Update (2011-2029) 

Role and Content  The scope of the partial update is confined to those areas that can 
be addressed without changing the spatial priorities or strategy of 
the Core Strategy & Placemaking Plan. Scope is defined by the 
shorter-term issues that need to be addressed including replenishing 
the housing land supply and updating particular policies to address 
changes in circumstances since the Plan was adopted in 2014. 

Status Development Plan Document 

Geographic Coverage District wide 

TIMETABLE & MILESTONES 

Commencement  April 2020 

Draft Plan consultation (Reg 18) Jan – Feb 2021 

Publication Draft (Reg 19) and draft SA report for consultation Aug -Oct 2021 

Submission to Secretary of State (Reg 22) with final SA Report Dec 2021 

Hearings  June/July 2022 

Inspector’s Report  Dec 2022 

Adoption Dec 2022/Jan 2023 

ARRANGEMENTS FOR PRODUCTION 

Resources required and 
management 
arrangements 

Planning Policy Team, LDF Budget & LDF Governance arrangements 

Key Evidence: SHMA, HELAA, student accommodation requirements, infrastructure 
& viability studies, Flood Risk Assessments, Environmental 
Assessments, Sustainability Appraisals. 

Community/ 
stakeholder 
involvement 

In accordance with Regulations 18 and 19 of the Town and County 
Planning (Local Planning) (England) Regulations 2012 and the 
Statement of Community Involvement  

POST-PRODUCTION 

Monitoring & Review The implementation of the objectives and policies of the Local Plan 
will be monitored as part of the AMR as set out in the submission 
Local Plan.   
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New Local Plan (2022-42) 

Role and Content  The Plan area will be the whole administrative area of B&NES Council. 
The primary purpose of Local Plan 2022 – 2042 is to address the local 
authority’s priorities for the development and use of land in the 
district, and set out an overall strategy for the pattern, scale and 
design quality of places.  

The Council work with our communities and stakeholders to identify 
the key challenges in B&NES, and the objectives and policies we need 
in place to address these.  

The starting point will be the Council’s One Shared Vision, as well as 
other key emerging strategies such as the Economic Strategy, the 
Cultural Strategy, and the Health and Well-being Strategy. 

Status Development Plan Document 

Geographic Coverage District wide 

TIMETABLE & MILESTONES 

Commencement  September 2022 

Draft Plan consultation (Reg 18) October – December 2023 

Publication Draft (Reg 19) and draft SA report for consultation June – August 2024 

Submission to Secretary of State (Reg 22) with final SA Report Dec 2024 

Examination Hearings Period  March 2025 

Inspector’s Report  August 2025 

Adoption September 2025 

ARRANGEMENTS FOR PRODUCTION 

Resources required 
and management 
arrangements 

Cross Service Officer Steering Group, Planning Policy Team, LDF 
Budget & LDF Governance arrangements 

Key Evidence: SHMA, HELAA, student accommodation requirements, infrastructure 
& viability studies, Flood Risk Assessments, Environmental 
Assessments, Renewable Energy Study, sustainable construction, 
nature recovery, Green Infrastructure and Sustainability Appraisals. 
(see section.3) 

Community/ 
stakeholder 
involvement 

In accordance with Regulations 18 and 19 of the Town and County 
Planning (Local Planning) (England) Regulations 2012 and the 
Statement of Community Involvement  

POST-PRODUCTION 

Monitoring & Review The implementation of the objectives and policies of the Local Plan 
will be monitored as part of the AMR as set out in the submission 
Local Plan.   
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PART 2: SUPPLEMENTARY PLANNING DOCUMENTS (SPD) 
 
 
Currently work is programmed for five SPDs during the LDS period.  These are listed below 
and the broad programme for preparation is shown on the summary diagram on page 20. 

 
• Transport and Development SPD.  

 
• Planning Obligations SPD (limited review alongside the Local Plan Partial Update) 
 
• Planning Obligation SPD (alongside the new Local Plan) 

 
• Sustainable Construction Checklist SPD review 
 
• Biodiversity Net Gain SPD 

 
Other SPDs, including the Rural Landscapes of B&NES SPD, may also be reviewed or 
prepared during the LDS period and once established the programmes will be appropriately 
publicised. 
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PART 3: OTHER LOCAL DEVELOPMENT DOCUMENTS 
 
POLICIES MAP 

Role and Content The Policies Map identifies site-specific proposals, designations, and 
locations and areas to which specific policies in other DPDs apply on 
an Ordnance Survey base map and will include inset maps.  This map 
evolves with each Development Plan Document. 

Status Development Plan Document  

Conformity Conformity with other Development Plan Documents (DPDs). 

Geographic 
Coverage 

District-wide 

TIMETABLE & MILESTONES 

The production of the Policies Map is dependent on the timetable of DPDs which require 
the geographical expression of location of site-specific proposals and area based policies 
and will be updated as DPDs are adopted. 

ARRANGEMENTS FOR PRODUCTION 

Resources required  

and management 
arrangements 

Prepared by Planning Services with Corporate GIS and technical 
support.  Preparation of printed versions and interactive 
electronic versions will be outsourced as required.  Key stages to 
be agreed at Cabinet and Council. 

Community and 
stakeholder 
involvement 

In accordance with Regulations 18 and 19 of the Town and County 
Planning (Local Planning) (England) Regulations 2012 and the 
Neighbourhood Planning Protocol. 

POST-PRODUCTION 

Monitoring & Review An amendment to the Policies Map is contingent on the outcome 
of the monitoring and review of DPDs. 
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Statement of Community Involvement 

Role and Content The SCI sets out how the community, stakeholders and interested 
parties are involved in the production of plans and proposals for the 
District and the determination of planning applications. The SCI  
reflects the localism agenda and sets out the engagement processes, 
guidance for the establishment of Neighbourhood Fora, preparation 
of Neighbourhood Plans and Neighbourhood Development Orders.   

Status LDD  

Chain of 
conformity 

Must at least meet the minimum requirements set out in the Town and 
Country Planning (Local Development) (England) (Amendment) 
Regulations 2008. The SCI has regard to the Council’s corporate 
communication strategy. 

Geographic 
Coverage 

Whole District  

TIMETABLE & MILESTONES 

Review the SCI May – June 2022 

ARRANGEMENTS FOR PRODUCTION 

Resources required  

and management 
arrangements 

Prepared by Planning service in conjunction with Policy & 
Partnerships Team and in consultation with Member portfolio 
holder. Agreed by the Cabinet. 

Community and 
stakeholder 
involvement 

Fundamental revisions to the SCI will entail community 
engagement. 

 

POST-PRODUCTION 

Monitoring & Review To be reviewed on an ongoing basis in response to problems or 
successes consulting on LDDs or planning applications and as part 
of the AMR and changes in government legislation  
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APPENDIX A 
Current Supplementary Planning Documents and 
Guidance  
https://beta.bathnes.gov.uk/index-supplementary-
planning-documents-spds 
 

 

Accessibility standards for affordable housing (guidance note) 

Agricultural Building Design Guidelines for the Mendip Hills AONB (published 

2001, revised 2013). 

Archaeology in Bath & North East Somerset SPG (May 2004) and Archaeology in 

Bath SPG (May 2004)  

Bath City-wide Character Appraisal (August 2005) 

Bath Conservation Area Design and Conservation - Commercial signage and 

tables and chairs on the highway (July 2016) 

Bath Shopfronts: Guidelines for Design and Conservation (1993) 

 

Bath Western Riverside SPD (March 2008)  

Energy efficiency, retrofitting, and sustainable construction (Jan 2022) 

Energy Efficiency Retrofitting & Renewables Permitted Development Check List 

& Guidance Note 

Existing Dwellings in the Green Belt SPD (October 2008)  

Guidelines for Horse-related Development for the Mendip Hills AONB (published 

2004, revised 2012)  

Houses in Multiple Occupation in Bath SPD with Article 4 Direction for HMO in 

Bath (June 2013)  

Locally Listed Heritage Assets SPD  

Planning Obligations SPD (April 2015) 

Priston Village Design Statement Supplementary Planning Document (2018) 

Retrofitting & Sustainable Construction SPD (February 2013)  

http://www.bathnes.gov.uk/services/planning-and-building-control/planning-policy/supplementary-planning-documents-spds
http://www.bathnes.gov.uk/services/planning-and-building-control/planning-policy/supplementary-planning-documents-spds
https://beta.bathnes.gov.uk/index-supplementary-planning-documents-spds
https://beta.bathnes.gov.uk/index-supplementary-planning-documents-spds
http://www.bathnes.gov.uk/sites/default/files/sitedocuments/Planning-and-Building-Control/Planning-Policy/Placemaking-Plan/pmp_policy_h7_guidance_note.pdf
http://www.mendiphillsaonb.org.uk/wp-content/uploads/2013/02/zAgriculturalBuildingDesignGuidelinesFinal.pdf
http://www.bathnes.gov.uk/sites/default/files/arch-in-banes-brochure.pdf
http://www.bathnes.gov.uk/sites/default/files/arch-in-city-of-bath.pdf
http://www.bathnes.gov.uk/sites/default/files/arch-in-city-of-bath.pdf
http://www.bathnes.gov.uk/sites/default/files/sitedocuments/Environment/Landscape/WHS/whs_spd_low_res.pdf
http://www.bathnes.gov.uk/sites/default/files/sitedocuments/Planning-and-Building-Control/Planning-Policy/Evidence-Base/Urban-Design-Landscape-and-Heritage/bath_conservation_area_and_design_guide.pdf
http://www.bathnes.gov.uk/sites/default/files/sitedocuments/Planning-and-Building-Control/Planning-Policy/Evidence-Base/Urban-Design-Landscape-and-Heritage/bath_conservation_area_and_design_guide.pdf
http://www.bathnes.gov.uk/services/planning-and-building-control/planning-policy/supplementary-planning-documents-spds
https://beta.bathnes.gov.uk/sites/default/files/2022-03/BNES.01%20Retrofitting%20and%20Sustainable%20Construction_2.pdf
http://www.bathnes.gov.uk/sites/default/files/sitedocuments/Planning-and-Building-Control/Planning-Policy/Sustainable-and-Retrofitting/permitted_development_checklist.pdf
http://www.bathnes.gov.uk/sites/default/files/sitedocuments/Planning-and-Building-Control/Planning-Policy/Sustainable-and-Retrofitting/permitted_development_checklist.pdf
http://www.bathnes.gov.uk/sites/default/files/sitedocuments/Planning-and-Building-Control/Planning-Policy/SPDs/ExistingDwellingsintheGreenBeltSPD.pdf
http://www.mendiphillsaonb.org.uk/wp-content/uploads/2012/05/MHAONB-Horse-related-development-Guidelines.pdf
http://www.bathnes.gov.uk/sites/default/files/sitedocuments/Planning-and-Building-Control/Planning-Policy/HMOs/ba175_hmo_print_july_2013_aw_lr.pdf
http://www.bathnes.gov.uk/sites/default/files/sitedocuments/Planning-and-Building-Control/Planning-Policy/HMOs/ba175_hmo_print_july_2013_aw_lr.pdf
http://www.bathnes.gov.uk/sites/default/files/sitedocuments/Planning-and-Building-Control/Planning-Policy/SPDs/planning_obligations_spd.pd
http://www.bathnes.gov.uk/services/planning-and-building-control/planning-policy/supplementary-planning-documents-spds-and-0
http://www.bathnes.gov.uk/services/planning-and-building-control/planning-policy/supplementary-planning-documents-spds/sustain
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Rural Landscapes of Bath & North East Somerset: A Landscape Character 

Assessment (February 2003)  

Streetscape Manual SPD (April 2005)  

Sustainable Construction & Retrofitting Supplementary Planning Document 

(2013) 

Sustainable Construction Checklist Supplementary Planning Document (2018) 

Sustainable Construction Checklist SPD: Heat networks guidance note (2018) 

Walcot Street Works (1997), Cherishing Outdoor Places (1994), and External 

Building Materials Local Design Guide  

West of England Sustainable Drainage Developer Guide (March 2015) 

City of Bath World Heritage Site Setting SPD (August 2013)  

Conservation Area Appraisals 

The Council has a number of conservation areas, the following of which are SPD or 

a material consideration 

- Chew Magna Conservation Area Statement (2003) 

- Claverton Conservation Area Appraisal (2007) 

- Combe Hay Conservation Area Appraisal (July 2014) 

- Hinton Blewett Conservation Area Appraisal (July 2014) 

- Freshford and Sharpstone Conservation Area Appraisal (2007) 

- Hinton Blewett Character Appraisal (2014) 

- Keynsham Conservation Area Appraisal and Management Plan 

(December 2016) 

- Midsomer Norton and Welton Character Appraisal 2018 

- Paulton Conservation Area Statement (2003) 

- Pensford Conservation Area Appraisal (2008) 

- Queen Charlto Character Appraisal 2018 

http://www.bathnes.gov.uk/sites/default/files/sitedocuments/Planning-and-Building-Control/Planning-Policy/Evidence-Base/Urban-Design-Landscape-and-Heritage/RuralLanscapesComplete.pdf
http://www.bathnes.gov.uk/sites/default/files/sitedocuments/Planning-and-Building-Control/Planning-Policy/Evidence-Base/Urban-Design-Landscape-and-Heritage/RuralLanscapesComplete.pdf
http://www.bathnes.gov.uk/sites/default/files/sitedocuments/Planning-and-Building-Control/Planning-Policy/SPDs/streetscape_manual_adopted.pdf
http://www.bathnes.gov.uk/sites/default/files/sitedocuments/Planning-and-Building-Control/Planning-Policy/Sustainable-and-Retrofitting/scrf_adoption_draft_spd.pdf
http://www.bathnes.gov.uk/sites/default/files/sitedocuments/Planning-and-Building-Control/Planning-Policy/Sustainable-and-Retrofitting/scrf_adoption_draft_spd.pdf
http://www.bathnes.gov.uk/sites/default/files/sitedocuments/Planning-and-Building-Control/Planning-Policy/Sustainable-and-Retrofitting/sustainable_construction_checklist_spd_adoption_version.docx
http://www.bathnes.gov.uk/sites/default/files/sitedocuments/Planning-and-Building-Control/Planning-Policy/Sustainable-and-Retrofitting/sustainable_construction_checklist_spd_adoption_version.docx
http://www.bathnes.gov.uk/sites/default/files/sitedocuments/Planning-and-Building-Control/Planning-Policy/SPDs/walcot_street_works.pdf
http://www.bathnes.gov.uk/sites/default/files/sitedocuments/Planning-and-Building-Control/Planning-Policy/SPDs/cherishing_outdoor_places.pdf
http://www.bathnes.gov.uk/sites/default/files/sitedocuments/Planning-and-Building-Control/Planning-Policy/SPDs/external_building_materials_-_local_design_guide.pdf
http://www.bathnes.gov.uk/sites/default/files/sitedocuments/Planning-and-Building-Control/Planning-Policy/SPDs/external_building_materials_-_local_design_guide.pdf
http://www.bathnes.gov.uk/sites/default/files/sitedocuments/Planning-and-Building-Control/Planning-Policy/LDFGeneral/bd6457_woe_developer_guide_complete_72dpi.pdf
http://www.bathnes.gov.uk/services/environment/landscape/city-bath-world-heritage-site-setting
http://www.bathnes.gov.uk/sites/default/files/sitedocuments/Planning-and-Building-Control/Planning-Policy/SPDs/ChewMagnaConservationAreaStatement.pdf
http://www.bathnes.gov.uk/services/planning-and-building-control/conservation-areas/claverton-conservation-area-appraisal
http://www.bathnes.gov.uk/sites/default/files/combe_hay_appraisal_st3_v6.pdf
http://www.bathnes.gov.uk/sites/default/files/hinton_blewett_stage2_v5.pdf
http://www.bathnes.gov.uk/services/planning-and-building-control/conservation-areas/freshford-and-sharpstone-conservation-area
http://www.bathnes.gov.uk/sites/default/files/sitedocuments/Planning-and-Building-Control/Planning-Policy/SPDs/MidsomerNortonWeltonCAA.pdf
http://www.bathnes.gov.uk/sites/default/files/sitedocuments/Planning-and-Building-Control/Planning-Policy/SPDs/PaultonCAA.pdf
http://www.bathnes.gov.uk/services/planning-and-building-control/conservation-areas/pensford-conservation-area-appraisal
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- Radstock Conservation Area Appraisal (1999) 

- Saltford Character Appraisal 2018 

- South Stoke Conservation Area Appraisal (March 2014)  

- Wellow Conservation Area Appraisal (2007) 

- Woollard Conservation Area Appraisal (2008) 

Village Design Statements 

- Bathford Village Design Statement (2005) 

- Chew Magna Village Design Statement (2006)  

- Hallatrow & High Littleton Design Statement (2003) 

- Larkhall Character Statement and Development Principles (1998) 

- Paulton Village Design Statement (2003) 

- Peasedown St. John Village Statement (2001) 

 

 
 
 

http://www.bathnes.gov.uk/services/planning-and-building-control/conservation-areas/radstock-conservation-area-appraisal
http://www.bathnes.gov.uk/sites/default/files/sitedocuments/Planning-and-Building-Control/Planning-Policy/Core-Strategy/CoreDocumentsnotsavedelsewhere/cd12-29_south_stoke_appraisal.pdf
http://www.bathnes.gov.uk/services/planning-and-building-control/conservation-areas/wellow-conservation-area-appraisal
http://www.bathnes.gov.uk/services/planning-and-building-control/conservation-areas/woollard-conservation-area-appraisal
http://www.bathford.net/council-activities/village-design-statement/
http://www.bathnes.gov.uk/sites/default/files/sitedocuments/Planning-and-Building-Control/Planning-Policy/SPDs/chew_magna_village_design_statement.pdf
http://www.bathnes.gov.uk/sites/default/files/sitedocuments/Planning-and-Building-Control/Planning-Policy/SPDs/HallatrowandHighLittletonDesignStatement.pdf
http://www.bathnes.gov.uk/sites/default/files/sitedocuments/Planning-and-Building-Control/Planning-Policy/SPDs/LarkhallCharacterStatement.pdf
http://www.bathnes.gov.uk/sites/default/files/sitedocuments/Planning-and-Building-Control/Planning-Policy/SPDs/PaultonCAA.pdf
http://www.peasedownstjohnparishcouncil.gov.uk/Core/Peasedown-St-John-PC/Pages/Parish_Design_Statement_2.aspx
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APPENDIX B 
GLOSSARY OF TERMS 
 
AMR The Authority’s Monitoring Report will assess the implementation of the Local 

Development Scheme and the extent to which policies in Local Development 
Documents are being successfully implemented.  Previously known as an Annual 
Monitoring Report. 

 
CIL Community Infrastructure Levy 
 
CS Core Strategy: sets out the long-term spatial vision for the local planning authority 

area, the spatial objectives and a strategic policy framework to deliver that vision. 
The Core Strategy will have the status of a Development Plan Document and will 
form Part 1 of the new style Local Plan. 

 
DP Development Plan: as set out in Section 38(6) of the Act, an authority’s development 

plan consists of the relevant Development Plan Documents contained within its Local 
Development Framework. 

 
DPD Development Plan Document: spatial planning documents that are subject to 

independent examination will form the Development Plan. They can include a Core 
Strategy, Site Specific Allocations of land, and Area Action Plans (where needed). 
Other Development Plan Documents, including generic Development Control 
Policies, can be produced. They will all be shown geographically on an adopted 
Policies Map.  

 
FRA Flood Risk Assessment: an assessment of the risk of flooding from all flooding 

sources, identifying flood mitigation measures to reduce the impact of flooding to 
the site and surrounding area and recommendations on actions to be taken before 
and during a flood. 

 
IFS Infrastructure Funding Statement 
 
LDF Local Development Framework: the name for the portfolio of Local Development 

Documents. It consists of Development Plan Documents, Supplementary Planning 
Documents, a Statement of Community Involvement, the Local Development Scheme 
and Annual Monitoring Reports. Together these documents will provide the 
framework for delivering the spatial planning strategy for a local authority area.  

 
LDD  Local Development Document: the collective term for Development Plan 

Documents, Supplementary Planning Documents and the Neighbourhood Planning 
Protocol. 

LDS Local Development Scheme: sets out the programme for preparing Local 
Development Documents. 

LEP  Local Enterprise Partnerships: locally-owned partnerships between local authorities 
and businesses and play a central role in determining local economic priorities and 
undertaking activities to drive economic growth and the creation of local jobs. 

https://en.wikipedia.org/wiki/Risk_assessment
https://en.wikipedia.org/wiki/Flood
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NPP Neighbourhood Planning Protocol: sets out mechanisms for:  

• Neighbourhood Fora 
• Neighbourhood Referenda  
• Neighbourhood Development Orders  
• Community Right to Build  

 
This includes a review of the Council’s Statement of Community Involvement. 

 
NPPF National Planning Policy Framework sets out the Government’s planning policies for 

England and how these are expected to be implemented.  It replaces all previous 
planning policy guidance notes and planning policy statements. 

 
PMP Placemaking Plan: a Development Plan Document being prepared to complement 

the strategic framework in the Core Strategy by setting out detailed development 
principles for identified sites and other policies for managing development across 
Bath & North East Somerset.  It will form Part 2 of the new style Local Plan. 

 
Policies Map: previously referred to as the Proposals Map and illustrates 
geographically the policies and proposals in the Development Plan Documents (DPD) 
on an Ordnance Survey map. Inset Maps show policies and proposals for specific 
parts of the district. It will need to be revised each time a new DPD is adopted. 

 
Saved policies or plans: existing adopted development plans are saved for three 
years from the date of commencement of the Act. Any policies in old style 
development plans adopted after commencement of the Act will become saved 
policies for three years from their adoption or approval.  

 
SA Sustainability Appraisal: tool for appraising policies to ensure they reflect 

sustainable development objectives. Sustainability Appraisals are required in the Act 
to be undertaken for all local development documents. 

 
SDS Spatial Development Strategy 
 
SEA Strategic environmental assessment: a generic term used to describe environmental 

assessment as applied to policies, plans and programmes.  The European ‘SEA 
Directive’ (2001/42/EC) requires a formal ‘environmental assessment of certain 
plans and programmes, including those in the field of planning and land use’. 

 
SPD  Supplementary Planning Document: provide supplementary information in respect 

of the policies in Development Plan Documents.  They do not form part of the 
Development Plan and are not subject to independent Examination. 

 
WECA West of England Combined Authority 
This document can be made available in a range of community 
languages, large print, Braille, on tape, electronic and accessible 
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formats from the Planning Policy Team Tel (01225 477548) Fax 
(01225 477617), Minicom (01225 477535). 
 
 

Printed on recycled paper 


