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1. INTRODUCTION

The Local Development Scheme

1.1 The Planning and Compulsory Purchase Act 2004 as amended by the Localism Act
2011, requires all local planning authorities to prepare and maintain a Local
Development Scheme (LDS). The LDS is a timetable for the production of the Local
Plan, Development Plan Documents and Supplementary Planning Documents that the
Council is preparing, or intends to prepare. These documents are known collectively
as Local Development Documents (LDDs). It is the starting point for residents and
stakeholders to find out what planning policies relate to their area and how these will
be reviewed.

1.2 A review of the LDS is warranted by the need to update the Local Plan in light of the
withdrawal of the West of England Joint Spatial Strategy. A full review of the LDS will
be undertaken once there is greater clarity on the sub-regional working
arrangements.

1.3 This interim Local Development Scheme will come into effect on 6th April 2020
subject to the Council’s Single Member Decision process.

A Glossary of terms used in this document is set out at Appendix C

Local Development Framework

1.4 The Local Development Framework comprises a portfolio of locally prepared planning
documents (Local Development Documents). It also includes related documents such
as the Authority’s Monitoring Report (AMR) and the Statement of Community
Involvement (SCI).

1.5 Local Development Documents (LDD) include:

Development Plan Documents (DPD). These set out the Council’s adopted policies
and proposals and have development plan status and therefore have full weight in
the determination of planning applications. They will be subject to community
involvement and Sustainability Appraisal/Strategic Environmental Assessment
throughout their preparation and will be subject to independent examination. They
include Local Plans and Neighbourhood Plans. The Policies Map illustrates
geographically the Local Plan policies.

Supplementary Planning Documents (SPD): Supplementary Planning Documents do
not have statutory Development Plan status but are useful in providing more detailed
guidance and support for policies and proposals in Development Plan Documents.
They are quicker to prepare as they are not subject to independent examination.
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Local Development Framework at a glance

Local Development Documents (LDD):

Whilst they supplement adopted policy and constitute a material consideration in the
determination of planning applications they cannot be used to formulate planning
policy or designate sites. They will however be subject to community involvement
and where appropriate Sustainability Appraisal during preparation.

The Development Plan for Bath & North East Somerset

1.6 Section 38(6) of the Planning and Compensation Act stipulates that planning
applications must be determined in accordance with the Development Plan unless
material considerations indicate otherwise. This gives considerable weight to
Development Plan Documents.

1.7 With the adoption of the Core Strategy in July 2014 and adoption of the Placemaking
Plan in July 2017 the Development Plan for Bath and North East Somerset comprises:

Supplementary Planning Documents (SPD)
Authority’s
Monitoring Report
(AMR)

Statement of
Community
Involvement (SCI)

Neighbourhood Plans (NP)

Development Plan Documents (DPD)
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The B&NES Development Plan March 2020

Bath & North East Somerset Core
Strategy adopted July 2014

The Core Strategy sets out the policy framework for the location and level of new
housing and other development and includes four Strategic Site Allocations. It
forms Part 1 of the Local Plan 2011 - 2029.

Bath & North East Somerset
Placemaking Plan adopted July
2017:

- Volume 1 - District-wide
Strategy and Policies

- Volume 2 - Bath
- Volume 3 - Keynsham
- Volume 4 - Somer Valley
- Volume 5 - Rural Areas
- Volume 6 - Appendices

The Placemaking Plan complements the Council’s Core Strategy and forms Part 2
of the Local Plan 2011 - 2029. It is a six volume document focussed on creating
the conditions for better places, and on providing greater clarity to enable the
right developments to be delivered. It allocates a range of sites for development
for a variety of uses; facilitates the delivery of key sites with planning
requirements; sets out development management policies which will be used to
determine planning applications; and safeguards and enhances the quality and
diversity of places in Bath and North East Somerset. Some policies in the
Placemaking Plan under the Town & Country Planning Regulations 2012 8(5).

Bath & North East Somerset
saved Local Plan (2007) Policies:
- Policy GDS.1 Site allocations

and development
requirements (policy
framework)

- Policy GDS.1/K2: South West
Keynsham (site)

- Policy GDS.1/NR2: Radstock
Railway Land (site)

Four part implemented sites allocations and their respective development
requirements have not been replaced by the Core Strategy or the Placemaking
Plan and therefore remain ‘saved’. This is to ensure the remaining development
of each site takes place in accordance with the site requirements. These policies
are reproduced in full in Volume 6 of the Placemaking Plan (Appendix 1, Table 2)

http://www.bathnes.gov.uk/sites/default/files/sitedocuments/Planning-and-Building-Control/Planning-Policy/Placemaking-Plan/pmp_vol_1_dw_strategy_and_policies_composite.pdf
http://www.bathnes.gov.uk/sites/default/files/sitedocuments/Planning-and-Building-Control/Planning-Policy/Placemaking-Plan/pmp_vol_1_dw_strategy_and_policies_composite.pdf
http://www.bathnes.gov.uk/sites/default/files/sitedocuments/Planning-and-Building-Control/Planning-Policy/Placemaking-Plan/pmp_vol_2_bath_composite.pdf
http://www.bathnes.gov.uk/sites/default/files/sitedocuments/Planning-and-Building-Control/Planning-Policy/Placemaking-Plan/pmp_vol_3_keynsham_composite.pdf
http://www.bathnes.gov.uk/sites/default/files/sitedocuments/Planning-and-Building-Control/Planning-Policy/Placemaking-Plan/pmp_vol_4_somer_valley_composite.pdf
http://www.bathnes.gov.uk/sites/default/files/sitedocuments/Planning-and-Building-Control/Planning-Policy/Placemaking-Plan/pmp_vol_5_rural_areas_composite.pdf
http://www.bathnes.gov.uk/sites/default/files/sitedocuments/Planning-and-Building-Control/Planning-Policy/Placemaking-Plan/pmp_vol_6_appendices_composite.pdf
http://www.bathnes.gov.uk/sites/default/files/sitedocuments/Planning-and-Building-Control/Planning-Policy/Placemaking-Plan/pmp_vol_6_appendices_composite.pdf#page=7
http://www.bathnes.gov.uk/sites/default/files/sitedocuments/Planning-and-Building-Control/Planning-Policy/Placemaking-Plan/pmp_vol_6_appendices_composite.pdf#page=7
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- Policy GDS.1/V3: Paulton
Printing Factory (site)

- Policy GDS.1/V8: Former
Radford Retail System's Site,
Chew Stoke (site)

Joint Waste Core Strategy DPD
(JWCS) adopted March 2011

The JWCS sets out the waste planning strategy for the West of England,
addressing the planning aspects of the waste hierarchy promoting waste
minimisation, recycling/ composting, recovery and disposal.

The Policies Map (previously
known as the Proposals Map)

This illustrates all the allocations and designations set out in the DPDs. It will be
revised as each new DPD is adopted where there are allocations or designations.
The existing Local Plan Policies Map will be amended to give geographical
expression to the Core Strategy and the Placemaking Plan. Proposed
amendments to the Policies Map will be publicised alongside the appropriate
DPD.

Neighbourhood Plans Nine Neighbourhood Plans have been made and form part of the Development
Plan; Chew Valley, Claverton, Clutton, Englishcombe, Freshford & Limpley Stoke,
Publow & Pensford, Stowey Sutton, Westfield and Whitchurch
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1.8 In addition to the nine made (adopted) Neighbourhood Plans in B&NES
there are a number of neighbourhood plans currently under preparation (see
para 2.10). To date there are no Neighbourhood Development Orders, but
there are a number of proposals in the process (see para 2.11).

1.9 Emerging DPDs will carry weight as set out in the NPPF.

Other related planning documents

1.10 Other key planning related documents the Council is required to produce are a
Statement of Community Involvement, a Monitoring Report and a Policies
Map as explained below.

1.11 Local planning authorities must set out in their Statement of Community
Involvement (SCI) how they will engage communities on the preliminary
stages of plan-making. The SCI helps to ensure that the Council is in a position
to respond to the Localism agenda efficiently and coherently. This will enable
communities to understand the range of opportunities to interact with and
take an active role in planning in their locality.

1.12 Following the review of the Neighbourhood Planning Protocol (NPP)
incorporating the requirements of the Statement of Community Involvement
(SCI) adopted in September 2012 and revised in 2014, the Council has
published the draft revised SCI updating the NPP in April 2020. It is anticipated
the revised SCI will be finalised and approved in June 2020.

1.13 The SCI outlines the ways communities can get involved in planning issues.
This includes:
 Community involvement in Planning Applications
 Heritage Assets
 Community involvement in Planning Policy
 Neighbourhood Planning
 Protection of Trees

1.14 The Authority’s Monitoring Report (AMR) assesses whether plan production
is on target and the extent to which policies in local development documents
are being implemented. It monitors key data such as housing completions,
growth in office space and losses in industrial space. The AMR is published
annually and is based upon the period 1st April to 31st March each year. The
Council is also required to publish for each financial year an Infrastructure
Funding Statement (IFS). The IFS will set out the types of infrastructure the
Community Infrastructure Levy (CIL) will be allocated to fund, the amount of
funds collected from CIL and Planning Obligations and how these funds have
been spent to support infrastructure provision.
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Bath & North East Somerset’s
Local Development Framework in 2017

Development Plan Documents
 Local Plan (Core Strategy and

Placemaking Plan) Update
 Travellers’ Sites Plan
 Neighbourhood Plans

Local Development Documents
Under preparation/Review

Supplementary Planning
Documents
 Design Guide SPD (Part 1)
 Houses in Multiple Occupation SPD
 Planning Obligations SPD
 Sustainable Construction & Retrofit

SPD
 Locally Listed Heritage Assets SPD
 Biodiversity Net Gain SPD
 Parking Standards SPD


Local Development Documents
Current

Development Plan Documents
 Core Strategy (2014)
 Placemaking Plan (2017)
 Saved policies from the Local Plan

(2007)
 Joint Waste Core Strategy (2011)
 B&NES Policies Map

Supplementary Planning
Documents
See Annex A for full list

Other documents
 Authority’s Monitoring Report
 Statement of Community Involvement
 Community Infrastructure Levy
 Infrastructure Delivery Plan



B&NES Local Development Scheme 2020 - 2022
7

2. LOCAL DEVELOPMENT FRAMEWORK PRODUCTION
2019 - 2021

Progress

Development Plan Documents

2.1 The Core Strategy (adopted July 2014) sets out the long term strategic
planning framework for Bath & North East Somerset and includes a spatial
vision and spatial objectives looking ahead to 2029. The Core Strategy forms
Part 1 of the Local Plan 2011 - 2029 to comply with the NPPF requirement to
produce a Local Plan (see below regarding the review of the Core Strategy).

2.2 The Placemaking Plan complements the Core Strategy and forms Part 2 of the
Local Plan 2011 - 2029. The Placemaking Plan identifies development site
allocations, reviews designations and makes changes to and introduces new
Development Management policies. It sets out the development parameters for
site allocations in the context of their surroundings. The Placemaking Plan was
formally adopted on 13 July 2017.

2.3 The Council was preparing a new Local Plan (2016-2036) within the context of
and to deliver the West of England Joint Spatial Plan (JSP). However,
following the withdrawal of the JSP preparation of the new Local Plan (2016-
2036) has been paused.

2.4 In the shorter term, a programme is needed for changes to planning policies to
respond to the Climate and Nature Emergency Declaration, regulatory changes
such as the Environment Bill and a select number of other issues. The Local
Plan Partial Update may consider:
 ensuring a continuous housing land supply to meet the Core Strategy

housing requirement
 maximising the sustainability of the construction of new development
 reflecting the new more robust approach in national policy towards

viability and provision of affordable housing
 updating the policy on Houses in Multiple Occupation (HMO)
 facilitating the provision of new renewable energy generation

infrastructure
 enabling the provision of walking and cycling infrastructure including safe

walking routes
 reviewing car parking standards including provision of electric vehicle

charging points
 a review of the approach to of Student Accommodation.
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2.6 The LDF documents are supported by an Infrastructure Delivery Plan to ensure
the strategic proposals are deliverable and aligned with infrastructure needs.
Linked to this is the revised Planning Obligations SPD. Delivery of the Core
Strategy and the Placemaking Plan are underpinned by the Community
Infrastructure Levy (CIL) to address infrastructure funding issues and ensure
growth happens in a planned way. The CIL will be updated alongside
preparation of the new Local Plan.

2.7 The Joint Waste Core Strategy was adopted by the West of England Unitary
Authorities in 2011 and, in conjunction with adjoining UAs, it will be reviewed in
2020 to ascertain whether any changes are necessary.

2.8 The Travellers’ Sites Plan (formerly Gypsies, Travellers and Travelling
Showpeople Site Allocations DPD) reached Preferred Options consultation stage
in July 2012. Further progress has been affected by a number of factors
including further site assessment work needed; the requirement to work jointly
with adjoining authorities (Duty to Cooperate) to ensure that all non-Green Belt
options are fully explored; and changes to national policy. In addition, the 2012
accommodation needs assessment for B&NES is out of date and needs reviewing
in light of the Housing and Planning Act 2016 (s124); the changes in the
definition of 'traveller’ in the revised ‘Planning Policy for Traveller Sites’ (August
2015); and the fact that a number of sites have recently been granted planning
permission for traveller use. An updated evidence base will give a more
accurate assessment of the need in B&NES. Dependent upon the conclusions of
this updated evidence the Travellers’ Site Plan will be reviewed.

2.9 Neighbourhood Plans are being prepared by Neighbourhood Forums under
the auspices of the Local Authority and once ‘made’ i.e. approved they will
form part of the Development Plan. To facilitate this process, the Council
prepared and adopted a Neighbourhood Planning Protocol ‘My
Neighbourhood’ (NPP) which incorporates the Statement of Community
Involvement (SCI) in September 2012 and updated in September 2014. The
NPP is being reviewed and updated through preparation of a new SCI in order
to ensure that it accords with national policy and legislation and reflects
Council’s current procedures.

2.10 The current position on Neighbourhood Plans (NPs) within Bath and North
East Somerset Council is summarised below:

 Chew Valley, Claverton, Clutton, Englishcombe, Freshford & Limpley
Stoke, Publow & Pensford, Stowey Sutton, Westfield and Whitchurch
NPs have been ‘made’ (or adopted).

 Batheaston, Stanton Drew Parish Councils, Keynsham and Midsomer
Norton Town Councils are currently working on their Neighbourhood
Plans and it is anticipated they will formally submit their Neighbourhood
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Plans to B&NES with examinations and referendums likely to be held
during 2019/2020 or 2020/21.

 Bathampton, High Littleton & Hallatrow, Paulton and Timsbury Parish
Councils are designated Neighbourhood Planning Areas and are at early
stages of the process i.e. collating the evidence base for their plans /
developing planning policies; or are not progressing their plans at this
stage.

2.11 The following proposals have come forward within Bath and North East
Somerset:

 Draft Community Right to Build Order for the redevelopment of Freshford
Village Memorial Hall

The Draft Community Right to Build Order for the redevelopment of Freshford
Village Memorial Hall has been submitted to Bath & North East Somerset
Council by the Trustees of Freshford Memorial Hall and is currently at
Examination.

Supplementary Planning Documents

2.11 The Planning Obligations SPD is a key document in setting out a coordinated
approach to securing contributions from development. It is a ‘living
document’ and will be reviewed from time to time to take account of new
information. In order to ensure that it is aligned with up-to-date policy,
especially the Core Strategy and Placemaking Plan, it has been revised
together with the new Community Infrastructure Levy (CIL). The CIL and
revised Planning Obligations SPD came into effect on 6th April 2015. This SPD
was amended in relation to the provision of green space required to mitigate
the impact of individual development proposals in August 2019. A further
limited review will take place alongside the Local Plan partial update. A
comprehensive review of the Planning Obligations SPD will take place
alongside and informed by the review of CIL and preparation of the new
B&NES Local Plan.

2.12 Sustainable Construction and Retrofitting SPD adopted in February 2013 aims
to provide simple, practical guidance for our community on retrofit and
sustainable construction. Further guidance, the Energy Efficiency and
Renewable Energy Guidance for Listed Buildings and Undesignated
Historic Buildings was adopted in September 2013 as an Appendix to the
Sustainable Construction and Retrofitting SPD for use in determining
applications for Listed Building Consent and Planning Applications. This SPD
will be reviewed to reflect the current guidance from Historic England and also
in the context of the Climate Emergency declared by the Council.

https://www.bathnes.gov.uk/services/planning-and-building-control/planning-policy/neighbourhood-planning-bnes/FreshfordCRTB
https://www.bathnes.gov.uk/services/planning-and-building-control/planning-policy/neighbourhood-planning-bnes/FreshfordCRTB
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2.13 Work is progressing on the Locally Listed Heritage Assets SPD following public
consultation on the draft in 2018. It is anticipated that it will be adopted in
2020.

2.14 The Houses in Multiple Occupation SPD was reviewed in 2017. Following
analysis of information collated from the extension of the HMO licencing
scheme to cover the whole of Bath the SPD will be reviewed again in 2020.
The timetable for this review is set out in the summary timetable below.

2.15 A Design Guide SPD will be prepared in parts, as resources allow, to guide
new development in Bath & North East Somerset and it is intended that this
will incorporate guidance on walking and cycling and the existing Building
Heights Study. It will supplement the design policies in the Placemaking Plan.

2.16 The National Planning Policy Framework requires planning policies and
decisions to contribute to and enhance the natural and local environment by
minimising impacts on and providing net gains for biodiversity. The
Environment Bill once enacted will establish a comprehensive legal framework
for environmental improvement and will introduce a mandatory approach to a
10% biodiversity net gain requiring developers to ensure habitats for wildlife
are enhanced. Biodiversity Net Gain (BNG) SPD will be prepared to set out the
process required to deliver BNG and the method for calculating the change in
biodiversity.

2.17 Parking Standards for different forms of development are currently defined by
and included in the Placemaking Plan. The parking standards need to be
reviewed informed by the monitoring of their implementation and in the
context of the Council’s climate emergency declaration. In order to enable
greater flexibility in reviewing & updating parking standards in the future it is
proposed that they be removed from the Local Plan and defined in a SPD.
Therefore, allied to the preparation of the Local Plan partial update a parking
standards SPD will be prepared.

2.18 Other SPDs will be prepared depending on their urgency and as resources
permit - see Section 5 of this document.

Other related planning documents

2.19 In order to progress delivery of the Somer Valley Enterprise Zone the Council
will be a preparing a Local Development Order (LDO) which will need to be
approved by the LPA and will outline the uses that will be permitted on the
site. The LDO will also set out the principles to which development must
adhere and these will reflect the requirements of the site allocation policy in
the Adopted Placemaking Plan.
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2.20 The Council has prepared a Community Infrastructure Levy (CIL). The CIL
came into effect on 6th April 2015. It enabled the Council to raise funds from
new development in order to fund the timely delivery of infrastructure. The
CIL includes a charging schedule and a spending regime based on development
proposals in the LDF. Its preparation entailed viability assessments so as not
to inhibit development and input from stakeholders. The CIL will need to be
updated alongside the preparation of a new Local Plan and to reflect changes
to national policy.

2.21 The Infrastructure Delivery Plan, which will need to be kept up-to-date,
identifies infrastructure provision that is required to support growth and
which CIL can help fund. The Localism Act requires the allocation of a
proportion of CIL revenues raised back to neighbourhoods where
development takes place. In accordance with the Community Infrastructure
Levy Regulations any authority that receives a contribution from development
through the levy or section 106 planning obligations must prepare an
infrastructure funding statement. The Infrastructure Funding Statement will
be published annually in December.

2.22 There are 35 conservation areas in the District and 15 of these have
conservation area character appraisals. Keynsham Conservation Area also has
a management plan and a number of other more recent appraisals address
management opportunities.

2.23 The risks of not having a character appraisal for Bath Conservation Area was
highlighted by the Inspector at the Core Strategy examination. This has begun
to be addressed by preparing a framework for a character appraisal for Bath
and dividing the conservation area into 16 character areas. Characterisation
of 8 character areas has been completed in draft, 4 further areas are in
progress, with significant involvement of local communities, and the project to
complete the remaining character areas and the character appraisal as a
whole is being planned, together with a programme of public consultation.

2.24 Work continues on character appraisals for the rural areas, for Englishcombe
and Newton St Loe some initial work has been done by students. This work
will continue to be developed in-house when resources allow. Corston Parish
Council has also been working on a community led appraisal for Corston
Conservation Area and it is hoped further work will also continue here when
their resources allow. Character appraisals for other rural areas will be
undertaken based on development pressure, local demand and available
resources both in-house and through the community.

2.25 Generally, skills exist in-house for undertaking conservation area character
appraisals, however internal resources are limited. As with Englishcombe and
Newton St Loe mentioned above, there is the potential to engage students
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from educational establishments in the development of appraisals and to
continue to support community involvement, but both also have resource
implications for the Council.

2.26 Progress on the delivery of conservation area appraisals is therefore
dependent on resource availability and some funding. Funding could allow
consultant engagement to draft appraisals and is also needed for the graphic
design of the documents which are not printed but are available on line and
can be printed individually in certain circumstances on request.

Green Infrastructure Strategy

2.27 The Council’s Green Infrastructure (GI Strategy was approved in 2015. The GI
Strategy is being reviewed and updated in order to provide a framework
focussing on the key objectives and principles of GI and for its delivery to be
supported by a number of related, but separate Action Plans.

Tree and Woodland Plan

2.28 A Tree and Woodland Plan will be prepared and it will be one of the key action
plans flowing from the GI Strategy. The Council has announced an ambitious
target of planting 100,000 trees by 2023 and the Tree and Woodland Plan will
play a key role in helping to facilitate the planting of the right species of trees
in the right places.

LDD Content and Key Milestones

2.29 The LDS Summary timetable sets out an overview of the programme and key
milestones for the production of Bath & North East Somerset Local
Development Framework and provides a schedule of the LDDs to be prepared
during the next 3 years. It is located after the risk assessment table following
para 4.9 and is followed by an individual profiles for each LDD.
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3. THE EVIDENCE BASE

3.1 Section 13 of the Planning and Compulsory Purchase Act 2004 requires that
the local planning authority must keep under review the matters which may
be expected to affect the development of their area or the planning of its
development. The strategies, policies and proposals in the Local Development
Documents must be founded on a robust evidence base. A considerable
amount of data is available at national and sub-regional level. A number of
bespoke studies have been prepared to inform the preparation of the Local
Development Framework and other Council strategies. There are also
opportunities for the Council to improve its data collection and management
strategies. The evidence base covers a range of subjects including those listed
below:

 Economic (including Economic Development Needs Assessment)
 Strategic Housing Market Assessment (SHMA)
 Flood Risk
 Housing (including the Housing and Economic Land Availability Assessment

or HELAA)
 Infrastructure Delivery Plan
 Recreation, Cultural and Services
 Retail
 Sustainability
 Transport
 Urban Design
 Landscape
 Heritage
 Nature conservation
 Waste
 Green Infrastructure Strategy
 Green Spaces Strategy
 Building Heights Study

All studies supported the Core Strategy and Placemaking Plan can be found
from the Council’s website below.
Placemaking Plan evidence base:
https://beta.bathnes.gov.uk/sites/default/files/2020-
02/pmp_core_docs_list.pdf
Core Strategy evidence base:
https://beta.bathnes.gov.uk/sites/default/files/2020-
02/core_strategy_history_and_timeline.pdf

http://www.bathnes.gov.uk/services/planning-and-building-control/planning-policy/evidence-base/economic
http://www.bathnes.gov.uk/services/planning-and-building-control/planning-policy/evidence-base/flood-risk
http://www.bathnes.gov.uk/services/planning-and-building-control/planning-policy/evidence-base/housing
http://www.bathnes.gov.uk/services/planning-and-building-control/planning-policy/evidence-base/strategic-housing-land-availabi
http://www.bathnes.gov.uk/services/planning-and-building-control/planning-policy/evidence-base/strategic-housing-land-availabi
http://www.bathnes.gov.uk/services/planning-and-building-control/planning-policy/evidence-base/infrastructure
http://www.bathnes.gov.uk/services/planning-and-building-control/planning-policy/evidence-base/recreation-cultural-and-service
http://www.bathnes.gov.uk/services/planning-and-building-control/planning-policy/evidence-base/retail
http://www.bathnes.gov.uk/services/planning-and-building-control/planning-policy/evidence-base/sustainability
http://www.bathnes.gov.uk/services/planning-and-building-control/planning-policy/evidence-base/transport
http://www.bathnes.gov.uk/services/planning-and-building-control/planning-policy/evidence-base/urban-design-landscape-and-heri
http://www.bathnes.gov.uk/services/planning-and-building-control/planning-policy/evidence-base/urban-design-landscape-and-heri
http://www.bathnes.gov.uk/services/planning-and-building-control/planning-policy/evidence-base/urban-design-landscape-and-heri
http://www.bathnes.gov.uk/services/planning-and-building-control/planning-policy/evidence-base/waste
http://www.bathnes.gov.uk/sites/default/files/gi_strategy_final_web_interactive_version_0.pdf
http://www.bathnes.gov.uk/services/planning-and-building-control/planning-policy/evidence-base/other
https://beta.bathnes.gov.uk/sites/default/files/2020-02/pmp_core_docs_list.pdf
https://beta.bathnes.gov.uk/sites/default/files/2020-02/pmp_core_docs_list.pdf
https://beta.bathnes.gov.uk/sites/default/files/2020-02/core_strategy_history_and_timeline.pdf
https://beta.bathnes.gov.uk/sites/default/files/2020-02/core_strategy_history_and_timeline.pdf
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4. PRODUCTION ARRANGEMENTS FOR THE LOCAL
DEVELOPMENT FRAMEWORK

Sustainability Appraisal and Strategic Environmental Assessment

4.1 The development of DPDs and SPDs in the Bath & North East Somerset Local
Development Framework will be informed by Sustainability Appraisal.
Sustainability Appraisal is an iterative process through which the economic,
social and environmental effects of a plan under preparation are assessed. It
incorporates the requirements of Strategic Environmental Assessment (SEA) as
required by EU SEA Directive 2001/42 on the Assessment of certain Plans and
Programmes on the Environment. The appraisal process will draw heavily on
the evidence base.

4.2 In order to protect the integrity of European sites, Local Authorities are
obliged to carry out Appropriate Assessment (AA) as a part of the planning
process under the Habitats Directive. AA has been and will continue to be
carried out in conjunction with the SA as recommended by the Guidance.

Review and Monitoring

4.3 Review and monitoring are crucial to the successful delivery of the spatial
vision and objectives of the LDF and will be undertaken on a continuous pro-
active basis. The Authority’s Monitoring Report is prepared for each financial
year (see also paragraph 1.15). It has a dual purpose which is to:

 monitor progress of preparation of planning documents against agreed
milestones in the LDS

 assess the implementation of DPD policies against targets which will
influence policy review and other decisions

Resources and Arrangements for Production

4.4 The Planning Service co-ordinates the preparation of Local Development
Documents in liaison with other relevant Services across the Council. The
document profiles (page 19 onwards) outline the responsibilities for document
preparation.
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Joint Working

4.5 Bath & North East Somerset Council works jointly with Bristol, North Somerset
and South Gloucestershire Unitary Authorities (UAs) and the West of England
Combined Authority (WECA) on sub-regional (West of England) planning and
cross boundary issues. Section 110 of the Localism Act sets out a new ‘duty to
co-operate’. In addition to the other West of England UAs referred to above
the Council engages actively with the neighbouring authorities of Mendip
District Council, Somerset County Council and Wiltshire Council on strategic
issues. The ‘duty to co-operate’ applies to all local planning authorities and a
number of other public bodies including:

 Environment Agency
 Historic England
 Natural England
 Civil Aviation Authority
 Homes and Communities Agency
 Primary Care Trusts
 Office of the Rail Regulator
 Highways Agency
 Integrated Transport Authorities
 Highways Authorities

4.6 These bodies are required to cooperate with Councils on issues of common
concern to develop sound Development Plans. The West of England UAs
maintain a Duty to Co-operate schedule to record key co-operation activities.
The NPPF also requires that in preparing DPDs strategic policymaking authorities
should prepare and maintain one or more statements of common ground,
documenting the cross-boundary matters being addressed and progress in
cooperating to address them.

4.7 The authorities are also working with business leaders as part of the Local
Enterprise Partnership (LEP) for the West of England. The LEP does not have a
direct role in spatial planning but there is a need for co-ordination in activities.
Similarly the Council is committed to working collaboratively with the West of
England Nature Partnership (WENP) which accords with advice in the NPPF.

Member Arrangements and the LDF

4.8 A bespoke Local Development Framework Steering Group guides the
production of the Council planning policies and advises the Cabinet Member
for Development. Decisions on the adoption of DPDs are made by Full Council
in accordance with the Council constitution and other LDDs are agreed as
appropriate. Climate Emergency and Sustainability Policy Development and
Scrutiny Panel also monitors and review the activity of the Cabinet and also
assist them in developing policy.
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Risk Assessment

4.9 It is often difficult to anticipate all potential risks which could affect the Local
Development Framework programme. There are a number of factors that
could affect the Council’s ability to deliver the Local Development Framework
in accordance with the programme outlined for each of the LDD Profiles.
Actions to manage these risks have been identified.

Area of Risk Likelihood/Impact Mitigation Measures
Programme
slippage

Medium/High
Failure to meet the key milestones
for LDDs in the LDS is detrimental to
the reputation of the local planning
authority. Absence of up to date
Development Plan likely to lead to
unplanned developments across the
district. The deadlines for preparing
the Local Development Framework
are very challenging given the
greater emphasis on community
consultation.
High
Political process lead to delays

Ensure that progress is
carefully monitored and that
priority is given to achieving
the key milestones set out in
the LDS.
Allow for contingency in the
programmes.
Use efficient project
management.
Ensure elected members are
properly briefed throughout
the plan preparation process
including through the LDF
Steering Group.

Adequate staff
resources

Medium/Medium
Should cuts to local government
funding together with the current
restructuring of Council Services
impact on the Planning Services, the
potential loss of experienced staff
would impact on the preparation of
LDDs and heightens the risk of
programme slippage.

Ensure that sufficient staff
resources with the necessary
experience and expertise are
available for the production
of LDDs.
Consider seconding staff from
other Services in the Council
and/or joint working with
neighbouring authorities.
Subject to the availability of
financial resources, employ
temporary staff or
consultants.

Financial resources Medium/High
It is important that there are
sufficient financial resources
available to prepare LDDs, including
for consultants (where necessary),
to secure and maintain robust
evidence base, community
consultation and engagement, and

Ensure the LDS influences
budgetary decisions to
ensure sufficient resources
are in place including a
suitable level of contingency.
However cuts to local
government funding are
outside the Council’s direct



B&NES Local Development Scheme 2020 - 2022
17

for the Examination process in the
case of DPDs.

control.

Competing work
priorities

Medium/High
The Policy Team is involved in a
wide range of spatial policy work.
Planning applications for major
unplanned developments are
resource-heavy. There is a risk that
the Team’s work is diverted from
plan making by other unforeseen
work pressures such as involvement
in planning appeal inquiries,
regeneration projects and
responding to consultation on
emerging Government policies.

Ensure that progress on the
Local Development
Framework remains a high
priority and at certain times
other work will have to take a
much lower priority.
Consideration may then need
to be given to outsourcing
work to prevent delays in
progress.

Evidence base Low/Medium
Lack of an up to date evidence base
will affect the soundness of a DPD

Maintain a proportionate and
up to date evidence base.
Ensure all policies and
proposals can be fully
justified with evidence.

Level of public
interest in plan
making

Medium/High
Historically the level of public
interest in LDDs has been high
during previous consultations and
engagement exercises. An
unanticipated high level of
responses could result in a delay in
the programme.

Ensure that resources are in
place at appropriate times to
ensure representations are
dealt with promptly and
efficiently.

Neighbourhood
Planning

Medium/High
An additional stress on staff
resources is the requirements to
provide professional and technical
advice to support Parish and Town
Councils in progressing
Neighbourhood Plans.

Maintain close liaison with
Parish and Town Councils to
monitor the scale of work
required.
Consider to what extent
neighbourhood planning
aspirations can be delivered
through LDDs to reduce costs
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BATH & NORTH EAST SOMERSET LOCAL DEVELOPMENT SCHEME 2020 - 2022

Jan
Feb
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O

ct
N

ov
Dec
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Feb
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M

ay
Jun
Jul

Aug
Sep
O

ct
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Jan
Feb
M

ar
Apr
M

ay
Jun
Jul

Aug
Sep
O

ct
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Dec

The Development Plans C Commencement

B&NES Local Plan Partial Update C S H A O Options consultation (Reg 18 for DPDs)

Policies Map R A D Consultation

Joint Waste Core Strategy DPD P Publication (Reg 19 for DPDs)
Travellers' Sites Plan DPD S Submit Plan (Reg 22)

B&NES New Local Plan H Hearings
Sub-Regional work A Adoption/Approval

Sub-regional Planning Strategy R Review

Sub-regional evidence base                               PDC Preliminary Draft Charging Schedule

Supplementary Planning Documents DC Draft Charging Schedule

Design Guide SPD Part 1 and Part 2 C D A C D A  Ongoing
Houses in Multiple Occupation SPD Review C A
Planning Obligations SPD Limited Review C A D A

Sustainable construction & retrofitting SPD Review C A D A

Locally Listed Heritage Assets SPD A
Biodiversity Net Gain SPD C A

Parking Standards SPD C D A

Planning Obligations SPD Comprehensive Review
West Of England & Other SPDs
Other Policy Documents
Statement of Community Involvement D A

Neighbourhood Development Plans                        

Authority Monitoring Report P P P

Infrastructure Delivery Programme review P P P

Somer Valley EZ LDO (Check) Preparation, engagement and approval

Infrastructure Funding Statement P P P

Green Infrastructure Strategy Update A
Tree and Woodland Plan C
CIL Charging Schedule Review

DOCUMENT
2020 2021 2022

O P

R
To be confirmed

To be confirmed

On going

D

To be confirmed

To be confirmed along with the new Local Plan programme

D

To be confirmed

To be confirmed

Ongoing statutory support

D

D
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5. LOCAL DEVELOPMENT DOCUMENT PROFILES

PART 1: DEVELOPMENT PLAN DOCUMENTS

LOCAL PLAN Partial Update
(2011-2029)

Role and Content

The scope of the partial update is confined to those areas that
can be addressed without changing the spatial priorities or
strategy of the Core Strategy & Placemaking Plan. Scope is
defined by the shorter-term issues that need to be addressed
including replenishing the housing land supply and updating
particular policies to address changes in circumstances since the
Plan was adopted in 2014.

Status Development Plan Document

Geographic Coverage District wide

TIMETABLE & MILESTONES

Commencement April 2020

Draft Plan consultation (Reg 18) Nov – Dec 2020

Publication Draft (Reg 19) and draft SA report for consultation June – July 2021

Submission to Secretary of State (Reg 22) with final SA Report September 2021

Examination Hearings Period December 2021

Inspector’s Report March 2022

Adoption April 2022

ARRANGEMENTS FOR PRODUCTION

Resources required and
management
arrangements

Planning Policy Team, LDF Budget & LDF Governance
arrangements

Key Evidence: SHMA, HELAA, student accommodation requirements,
infrastructure & viability studies, Flood Risk Assessments,
Environmental Assessments, Sustainability Appraisals.

Community/
stakeholder
involvement

In accordance with Regulations 18 and 19 of the Town and
County Planning (Local Planning) (England) Regulations 2012 and
the Statement of Community Involvement

POST-PRODUCTION

Monitoring & Review
The implementation of the objectives and policies of the Local
Plan will be monitored as part of the AMR as set out in the
submission Local Plan.
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PART 2: SUPPLEMENTARY PLANNING DOCUMENTS (SPD)

Currently work is programmed for seven SPDs during the LDS period. These are listed below
and the broad programme for preparation is shown on the summary diagram on page 18.

 Design Guide SPD for new development in Bath & North East Somerset. This will
incorporate walking and cycling infrastructure guidance and the existing Building Heights
Study.

 Houses in Multiple Occupation SPD Review

 Planning Obligations SPD limited review

 Sustainable Construction and Retrofitting SPD review

 Locally Listed Heritage Assets SPD.

 Biodiversity Net Gain SPD

 Parking Standards SPD
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PART 3: OTHER LOCAL DEVELOPMENT DOCUMENTS

POLICIES MAP

Role and Content

The Policies Map identifies site-specific proposals, designations, and
locations and areas to which specific policies in other DPDs apply on
an Ordnance Survey base map and will include inset maps. This map
evolves with each Development Plan Document.

Status Development Plan Document

Conformity Conformity with other Development Plan Documents (DPDs).

Geographic
Coverage District-wide

TIMETABLE & MILESTONES

The production of the Policies Map is dependent on the timetable of DPDs which require
the geographical expression of location of site-specific proposals and area based policies
and will be updated as DPDs are adopted.

ARRANGEMENTS FOR PRODUCTION

Resources required
and management
arrangements

Prepared by Planning Services with Corporate GIS and technical
support. Preparation of printed versions and interactive
electronic versions will be outsourced as required. Key stages to
be agreed at Cabinet and Council.

Community and
stakeholder
involvement

In accordance with Regulations 18 and 19 of the Town and County
Planning (Local Planning) (England) Regulations 2012 and the
Neighbourhood Planning Protocol.

POST-PRODUCTION

Monitoring & Review
An amendment to the Policies Map is contingent on the outcome
of the monitoring and review of DPDs.



LOCAL DEVELOPMENT DOCUMENT PROFILES

B&NES Local Development Scheme 2020 - 2022
22

Statement of Community Involvement

Role and Content

The SCI sets out how the community, stakeholders and interested
parties are involved in the production of plans and proposals for the
District and the determination of planning applications. The SCI
reflects the localism agenda and sets out the engagement processes,
guidance for the establishment of Neighbourhood Fora, preparation
of Neighbourhood Plans and Neighbourhood Development Orders.

Status LDD

Chain of
conformity

Must at least meet the minimum requirements set out in the Town
and Country Planning (Local Development) (England) (Amendment)
Regulations 2008. The SCI has regard to the Council’s corporate
communication strategy.

Geographic
Coverage Whole District

TIMETABLE & MILESTONES

Review the SCI September – October 2019

Draft publication April 2020

Finalise revised SCI and agreed by Council June 2020

ARRANGEMENTS FOR PRODUCTION

Resources required
and management
arrangements

Prepared by Planning service in conjunction with Policy &
Partnerships Team and in consultation with Member portfolio
holder. Agreed by the Council/Cabinet.

Community and
stakeholder
involvement

Fundamental revisions to the SCI will entail community
engagement.

POST-PRODUCTION

Monitoring & Review
To be reviewed on an ongoing basis in response to problems or
successes consulting on LDDs or planning applications and as part
of the AMR and changes in government legislation
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Natural Environment Evidence and Strategies
1. The Environment Bill has been introduced to support the delivery of the 25 Year

Environment Plan published in January 2018. It also sets out the Government’s approach
to some of the key issues being raised by the public around climate change, loss of
biodiversity and environmental risks to public health. There will be new opportunities and
obligations to the Council.

2. The West of England Nature Partnership (WENP) launched in June 2013 is one of 47 Local
Nature Partnerships given statutory status by Defra. The WENP will develop and
advocate an investment strategy for the natural environment of the West of England that
provides a range of essential services to support economic development and public
health. The WENP aims to provide coherent and cohesive representation of a range of
stakeholders concerned for the natural environment and work in partnership with
economic development agencies, health authorities and other statutory bodies to create
a truly joined up approach in the West of England. The National Planning Policy
Framework (NPPF) states that local planning authorities should work collaboratively with
Local Nature Partnerships.

Landscape

2. One of the core principles of the NPPF is that planning should recognise the intrinsic
character and beauty of the countryside. Landscape Character Assessment is the tool
that informs judgements on the value of landscapes and should be undertaken at a scale
appropriate to local and neighbourhood plan-making. The rural character assessment of
the District was carried out in 2003 and an assessment of Bath was carried out in 2005 as
a precursor to more detailed Conservation Appraisals across Bath which are being
undertaken as resources allow. The landscape character of the setting of the Bath World
Heritage Site was assessed in 2017 through the Bathscape Landscape Character
Assessment.

3. The District is vulnerable to impacts on landscape and visual character and the existing
rural landscape character assessment needs to be updated to reflect current
methodologies and to accord with national policy. A District landscape character
assessment carried out in partnership between the Council, and parishes and local
communities is needed. It would inform planning decisions by providing clearer guidance
in assessing the landscape and visual impacts of development proposals and help to
provide the context for other related assessments including local planning initiatives such
as Neighbourhood Plans where these are undertaken.

Green Infrastructure:

4. The NPPF recognises the importance of conserving and enhancing our natural, built and
historic environment including green infrastructure. NPPG defines GI as ‘a network of
multifunctional green space, urban and rural, which is capable of delivering a wide range
of environmental and quality of life benefits for local communities.’ The Government’s 25
Year Environment Plan published in 2018 references the need to create more and
effective green infrastructure and policy choices to be informed by natural capital
approach. The West of England GI Plan will provide evidence for identifying the approach
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to be taken by the Council, primarily delivered through and reflected in the policy
framework established in the Local Plan, but also a reviewed Green Infrastructure
Strategy, Green Space Strategy and other relevant strategies.

Ecology

5. In 2011 Government published a Natural Environment White Paper setting out its goals
and vision for the natural environment followed later that year by ‘Biodiversity 2020
Government’s biodiversity strategy’. The Government’s25 Year Environment Plan (2018)
commits to development of a Nature Recovery Network to protect and restore wildlife
Allied to this the NPPF sets out the requirement to minimise impacts on and provide net
gains for biodiversity, including by establishing coherent ecological networks. . The WENP
West of England Ecological Network will be the WoE Nature Recovery Network with
targets identified. The council will need to consider the evidence and requirements and to
set out its approach, primarily through the preparation of the Local Plan and other policy
guidance as necessary.
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Current Supplementary Planning Documents and
Guidance

Accessibility standards for affordable housing (guidance note)

Agricultural Building Design Guidelines for the Mendip Hills AONB (published 2001,
revised 2013).

Archaeology in Bath & North East Somerset SPG (May 2004) and Archaeology in
Bath SPG (May 2004)

Bath City-wide Character Appraisal (August 2005)

Bath Conservation Area Design and Conservation - Commercial signage and tables
and chairs on the highway (July 2016)

Bath Shopfronts: Guidelines for Design and Conservation (1993)

Bath Western Riverside SPD (March 2008)

Energy Efficiency & Renewable Energy Guidance For Listed Buildings and
Undesignated Historic Buildings (2013)

Energy Efficiency Retrofitting & Renewables Permitted Development Check List &
Guidance Note

Existing Dwellings in the Green Belt SPD (October 2008)

Guidelines for Horse-related Development for the Mendip Hills AONB (published
2004, revised 2012)

Houses in Multiple Occupation in Bath SPD with Article 4 Direction for HMO in
Bath (June 2013)

Planning Obligations SPD (April 2015)

Priston Village Design Statement Supplementary Planning Document (2018)

Retrofitting & Sustainable Construction SPD (February 2013)

Rural Landscapes of Bath & North East Somerset: A Landscape Character
Assessment (February 2003)

Streetscape Manual SPD (April 2005)

http://www.bathnes.gov.uk/services/planning-and-building-control/planning-policy/supplementary-planning-documents-spds
http://www.bathnes.gov.uk/services/planning-and-building-control/planning-policy/supplementary-planning-documents-spds
http://www.bathnes.gov.uk/sites/default/files/sitedocuments/Planning-and-Building-Control/Planning-Policy/Placemaking-Plan/pmp_policy_h7_guidance_note.pdf
http://www.mendiphillsaonb.org.uk/wp-content/uploads/2013/02/zAgriculturalBuildingDesignGuidelinesFinal.pdf
http://www.bathnes.gov.uk/sites/default/files/arch-in-banes-brochure.pdf
http://www.bathnes.gov.uk/sites/default/files/arch-in-city-of-bath.pdf
http://www.bathnes.gov.uk/sites/default/files/arch-in-city-of-bath.pdf
http://www.bathnes.gov.uk/sites/default/files/sitedocuments/Environment/Landscape/WHS/whs_spd_low_res.pdf
http://www.bathnes.gov.uk/sites/default/files/sitedocuments/Planning-and-Building-Control/Planning-Policy/Evidence-Base/Urban-Design-Landscape-and-Heritage/bath_conservation_area_and_design_guide.pdf
http://www.bathnes.gov.uk/sites/default/files/sitedocuments/Planning-and-Building-Control/Planning-Policy/Evidence-Base/Urban-Design-Landscape-and-Heritage/bath_conservation_area_and_design_guide.pdf
http://www.bathnes.gov.uk/services/planning-and-building-control/planning-policy/supplementary-planning-documents-spds
http://www.bathnes.gov.uk/sites/defa/sites/default/files/sitedocuments/Planning-and-Building-Control/Planning-Policy/Sustainable-and-Retrofitting/listed_building_guidance_-_energy.pdf
http://www.bathnes.gov.uk/sites/defa/sites/default/files/sitedocuments/Planning-and-Building-Control/Planning-Policy/Sustainable-and-Retrofitting/listed_building_guidance_-_energy.pdf
http://www.bathnes.gov.uk/sites/default/files/sitedocuments/Planning-and-Building-Control/Planning-Policy/Sustainable-and-Retrofitting/permitted_development_checklist.pdf
http://www.bathnes.gov.uk/sites/default/files/sitedocuments/Planning-and-Building-Control/Planning-Policy/Sustainable-and-Retrofitting/permitted_development_checklist.pdf
http://www.bathnes.gov.uk/sites/default/files/sitedocuments/Planning-and-Building-Control/Planning-Policy/SPDs/ExistingDwellingsintheGreenBeltSPD.pdf
http://www.mendiphillsaonb.org.uk/wp-content/uploads/2012/05/MHAONB-Horse-related-development-Guidelines.pdf
http://www.bathnes.gov.uk/sites/default/files/sitedocuments/Planning-and-Building-Control/Planning-Policy/HMOs/ba175_hmo_print_july_2013_aw_lr.pdf
http://www.bathnes.gov.uk/sites/default/files/sitedocuments/Planning-and-Building-Control/Planning-Policy/HMOs/ba175_hmo_print_july_2013_aw_lr.pdf
http://www.bathnes.gov.uk/sites/default/files/sitedocuments/Planning-and-Building-Control/Planning-Policy/SPDs/planning_obligations_spd.pd
http://www.bathnes.gov.uk/services/planning-and-building-control/planning-policy/supplementary-planning-documents-spds-and-0
http://www.bathnes.gov.uk/services/planning-and-building-control/planning-policy/supplementary-planning-documents-spds/sustain
http://www.bathnes.gov.uk/sites/default/files/sitedocuments/Planning-and-Building-Control/Planning-Policy/Evidence-Base/Urban-Design-Landscape-and-Heritage/RuralLanscapesComplete.pdf
http://www.bathnes.gov.uk/sites/default/files/sitedocuments/Planning-and-Building-Control/Planning-Policy/Evidence-Base/Urban-Design-Landscape-and-Heritage/RuralLanscapesComplete.pdf
http://www.bathnes.gov.uk/sites/default/files/sitedocuments/Planning-and-Building-Control/Planning-Policy/SPDs/streetscape_manual_adopted.pdf
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Sustainable Construction & Retrofitting Supplementary Planning Document (2013)

Sustainable Construction Checklist Supplementary Planning Document (2018)

Sustainable Construction Checklist SPD: Heat networks guidance note (2018)

Walcot Street Works (1997), Cherishing Outdoor Places (1994), and External
Building Materials Local Design Guide

West of England Sustainable Drainage Developer Guide (March 2015)

City of Bath World Heritage Site Setting SPD (August 2013)

Conservation Area Appraisals

The Council has a number of conservation areas, the following of which are SPD or a
material consideration

- Chew Magna Conservation Area Statement (2003)

- Claverton Conservation Area Appraisal (2007)

- Combe Hay Conservation Area Appraisal (July 2014)

- Hinton Blewett Conservation Area Appraisal (July 2014)

- Freshford and Sharpstone Conservation Area Appraisal (2007)

- Hinton Blewett Character Appraisal (2014)

- Keynsham Conservation Area Appraisal and Management Plan (December
2016)

- Midsomer Norton and Welton Character Appraisal 2018

- Paulton Conservation Area Statement (2003)

- Pensford Conservation Area Appraisal (2008)

- Queen Charlto Character Appraisal 2018

- Radstock Conservation Area Appraisal (1999)

- Saltford Character Appraisal 2018

- South Stoke Conservation Area Appraisal (March 2014)

- Wellow Conservation Area Appraisal (2007)

- Woollard Conservation Area Appraisal (2008)

Village Design Statements

- Bathford Village Design Statement (2005)

- Chew Magna Village Design Statement (2006)

http://www.bathnes.gov.uk/sites/default/files/sitedocuments/Planning-and-Building-Control/Planning-Policy/Sustainable-and-Retrofitting/scrf_adoption_draft_spd.pdf
http://www.bathnes.gov.uk/sites/default/files/sitedocuments/Planning-and-Building-Control/Planning-Policy/Sustainable-and-Retrofitting/sustainable_construction_checklist_spd_adoption_version.docx
http://www.bathnes.gov.uk/sites/default/files/sitedocuments/Planning-and-Building-Control/Planning-Policy/Sustainable-and-Retrofitting/sustainable_construction_checklist_spd_adoption_version.docx
http://www.bathnes.gov.uk/sites/default/files/sitedocuments/Planning-and-Building-Control/Planning-Policy/SPDs/walcot_street_works.pdf
http://www.bathnes.gov.uk/sites/default/files/sitedocuments/Planning-and-Building-Control/Planning-Policy/SPDs/cherishing_outdoor_places.pdf
http://www.bathnes.gov.uk/sites/default/files/sitedocuments/Planning-and-Building-Control/Planning-Policy/SPDs/external_building_materials_-_local_design_guide.pdf
http://www.bathnes.gov.uk/sites/default/files/sitedocuments/Planning-and-Building-Control/Planning-Policy/SPDs/external_building_materials_-_local_design_guide.pdf
http://www.bathnes.gov.uk/sites/default/files/sitedocuments/Planning-and-Building-Control/Planning-Policy/LDFGeneral/bd6457_woe_developer_guide_complete_72dpi.pdf
http://www.bathnes.gov.uk/services/environment/landscape/city-bath-world-heritage-site-setting
http://www.bathnes.gov.uk/sites/default/files/sitedocuments/Planning-and-Building-Control/Planning-Policy/SPDs/ChewMagnaConservationAreaStatement.pdf
http://www.bathnes.gov.uk/services/planning-and-building-control/conservation-areas/claverton-conservation-area-appraisal
http://www.bathnes.gov.uk/sites/default/files/combe_hay_appraisal_st3_v6.pdf
http://www.bathnes.gov.uk/sites/default/files/hinton_blewett_stage2_v5.pdf
http://www.bathnes.gov.uk/services/planning-and-building-control/conservation-areas/freshford-and-sharpstone-conservation-area
http://www.bathnes.gov.uk/sites/default/files/sitedocuments/Planning-and-Building-Control/Planning-Policy/SPDs/MidsomerNortonWeltonCAA.pdf
http://www.bathnes.gov.uk/sites/default/files/sitedocuments/Planning-and-Building-Control/Planning-Policy/SPDs/PaultonCAA.pdf
http://www.bathnes.gov.uk/services/planning-and-building-control/conservation-areas/pensford-conservation-area-appraisal
http://www.bathnes.gov.uk/services/planning-and-building-control/conservation-areas/radstock-conservation-area-appraisal
http://www.bathnes.gov.uk/sites/default/files/sitedocuments/Planning-and-Building-Control/Planning-Policy/Core-Strategy/CoreDocumentsnotsavedelsewhere/cd12-29_south_stoke_appraisal.pdf
http://www.bathnes.gov.uk/services/planning-and-building-control/conservation-areas/wellow-conservation-area-appraisal
http://www.bathnes.gov.uk/services/planning-and-building-control/conservation-areas/woollard-conservation-area-appraisal
http://www.bathford.net/council-activities/village-design-statement/
http://www.bathnes.gov.uk/sites/default/files/sitedocuments/Planning-and-Building-Control/Planning-Policy/SPDs/chew_magna_village_design_statement.pdf
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- Hallatrow & High Littleton Design Statement (2003)

- Larkhall Character Statement and Development Principles (1998)

- Paulton Village Design Statement (2003)

- Peasedown St. John Village Statement (2001)

http://www.bathnes.gov.uk/sites/default/files/sitedocuments/Planning-and-Building-Control/Planning-Policy/SPDs/HallatrowandHighLittletonDesignStatement.pdf
http://www.bathnes.gov.uk/sites/default/files/sitedocuments/Planning-and-Building-Control/Planning-Policy/SPDs/LarkhallCharacterStatement.pdf
http://www.bathnes.gov.uk/sites/default/files/sitedocuments/Planning-and-Building-Control/Planning-Policy/SPDs/PaultonCAA.pdf
http://www.peasedownstjohnparishcouncil.gov.uk/Core/Peasedown-St-John-PC/Pages/Parish_Design_Statement_2.aspx
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GLOSSARY OF TERMS
AMR The Authority’s Monitoring Report will assess the implementation of the Local

Development Scheme and the extent to which policies in Local Development Documents
are being successfully implemented. Previously known as an Annual Monitoring Report.

CS Core Strategy: sets out the long-term spatial vision for the local planning authority area,
the spatial objectives and a strategic policy framework to deliver that vision. The Core
Strategy will have the status of a Development Plan Document and will form Part 1 of the
new style Local Plan.

DP Development Plan: as set out in Section 38(6) of the Act, an authority’s development plan
consists of the relevant Development Plan Documents contained within its Local
Development Framework.

DPD Development Plan Document: spatial planning documents that are subject to independent
examination will form the Development Plan. They can include a Core Strategy, Site Specific
Allocations of land, and Area Action Plans (where needed). Other Development Plan
Documents, including generic Development Control Policies, can be produced. They will all
be shown geographically on an adopted Policies Map.

FRA Flood Risk Assessment: an assessment of the risk of flooding from all flooding sources,
identifying flood mitigation measures to reduce the impact of flooding to the site and
surrounding area and recommendations on actions to be taken before and during a flood.

LDF Local Development Framework: the name for the portfolio of Local Development
Documents. It consists of Development Plan Documents, Supplementary Planning
Documents, a Statement of Community Involvement, the Local Development Scheme and
Annual Monitoring Reports. Together these documents will provide the framework for
delivering the spatial planning strategy for a local authority area.

LDD Local Development Document: the collective term for Development Plan Documents,
Supplementary Planning Documents and the Neighbourhood Planning Protocol.

LDS Local Development Scheme: sets out the programme for preparing Local Development
Documents.

LEP Local Enterprise Partnerships: locally-owned partnerships between local authorities and
businesses and play a central role in determining local economic priorities and undertaking
activities to drive economic growth and the creation of local jobs.

NPP Neighbourhood Planning Protocol: sets out mechanisms for:
 Neighbourhood Fora
 Neighbourhood Referenda
 Neighbourhood Development Orders
 Community Right to Build

This includes a review of the Council’s Statement of Community Involvement.

https://en.wikipedia.org/wiki/Risk_assessment
https://en.wikipedia.org/wiki/Flood
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NPPF National Planning Policy Framework sets out the Government’s planning policies for
England and how these are expected to be implemented. It replaces all previous planning
policy guidance notes and planning policy statements.

PMP Placemaking Plan: a Development Plan Document being prepared to complement the
strategic framework in the Core Strategy by setting out detailed development principles for
identified sites and other policies for managing development across Bath & North East
Somerset. It will form Part 2 of the new style Local Plan.

Policies Map: previously referred to as the Proposals Map and illustrates geographically
the policies and proposals in the Development Plan Documents (DPD) on an Ordnance
Survey map. Inset Maps show policies and proposals for specific parts of the district. It will
need to be revised each time a new DPD is adopted.

Saved policies or plans: existing adopted development plans are saved for three years
from the date of commencement of the Act. Any policies in old style development plans
adopted after commencement of the Act will become saved policies for three years from
their adoption or approval.

SA Sustainability Appraisal: tool for appraising policies to ensure they reflect sustainable
development objectives. Sustainability Appraisals are required in the Act to be undertaken
for all local development documents.

SEA Strategic environmental assessment: a generic term used to describe environmental
assessment as applied to policies, plans and programmes. The European ‘SEA Directive’
(2001/42/EC) requires a formal ‘environmental assessment of certain plans and
programmes, including those in the field of planning and land use’.

SPD Supplementary Planning Document: provide supplementary information in respect of the
policies in Development Plan Documents. They do not form part of the Development Plan
and are not subject to independent Examination.



This document can be made available in a range of community
languages, large print, Braille, on tape, electronic and accessible formats
from the Planning Policy Team Tel (01225 477548) Fax (01225 477617),
Minicom (01225 477535).

Printed on recycled paper
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	The Local Development Scheme

	The Local Development Scheme

	1.1 The Planning and Compulsory Purchase Act 2004 as amended by the Localism Act
2011, requires all local planning authorities to prepare and maintain a Local
Development Scheme (LDS). The LDS is a timetable for the production of the Local
Plan, Development Plan Documents and Supplementary Planning Documents that the
Council is preparing, or intends to prepare. These documents are known collectively
as Local Development Documents (LDDs). It is the starting point for residents and
stakeholders to find out what planning policies relate to their area and how these will
be reviewed.

	1.1 The Planning and Compulsory Purchase Act 2004 as amended by the Localism Act
2011, requires all local planning authorities to prepare and maintain a Local
Development Scheme (LDS). The LDS is a timetable for the production of the Local
Plan, Development Plan Documents and Supplementary Planning Documents that the
Council is preparing, or intends to prepare. These documents are known collectively
as Local Development Documents (LDDs). It is the starting point for residents and
stakeholders to find out what planning policies relate to their area and how these will
be reviewed.

	1.2 A review of the LDS is warranted by the need to update the Local Plan in light of the
withdrawal of the West of England Joint Spatial Strategy. A full review of the LDS will
be undertaken once there is greater clarity on the sub-regional working
arrangements.

	1.3 This interim Local Development Scheme will come into effect on 6th April 2020
subject to the Council’s Single Member Decision process.


	A Glossary of terms used in this document is set out at Appendix C

	Local Development Framework

	1.4 The Local Development Framework comprises a portfolio of locally prepared planning
documents (Local Development Documents). It also includes related documents such
as the Authority’s Monitoring Report (AMR) and the Statement of Community
Involvement (SCI).

	1.4 The Local Development Framework comprises a portfolio of locally prepared planning
documents (Local Development Documents). It also includes related documents such
as the Authority’s Monitoring Report (AMR) and the Statement of Community
Involvement (SCI).

	1.5 Local Development Documents (LDD) include:


	Development Plan Documents (DPD). These set out the Council’s adopted policies
and proposals and have development plan status and therefore have full weight in
the determination of planning applications. They will be subject to community
involvement and Sustainability Appraisal/Strategic Environmental Assessment
throughout their preparation and will be subject to independent examination. They
include Local Plans and Neighbourhood Plans. The Policies Map illustrates
geographically the Local Plan policies.

	Supplementary Planning Documents (SPD): Supplementary Planning Documents do
not have statutory Development Plan status but are useful in providing more detailed
guidance and support for policies and proposals in Development Plan Documents.
They are quicker to prepare as they are not subject to independent examination.
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	Whilst they supplement adopted policy and constitute a material consideration in the
determination of planning applications they cannot be used to formulate planning
policy or designate sites. They will however be subject to community involvement
and where appropriate Sustainability Appraisal during preparation.

	Whilst they supplement adopted policy and constitute a material consideration in the
determination of planning applications they cannot be used to formulate planning
policy or designate sites. They will however be subject to community involvement
and where appropriate Sustainability Appraisal during preparation.

	Local Development Framework at a glance

	Figure
	Table
	TR
	TD

	TR
	TD


	Local Development Documents (LDD):

	Development Plan Documents (DPD)
	Supplementary Planning Documents (SPD) 
	Neighbourhood Plans (NP)

	Statement of
Community
Involvement (SCI)

	Authority’s
Monitoring Report
(AMR)

	The Development Plan for Bath & North East Somerset

	1.6 Section 38(6) of the Planning and Compensation Act stipulates that planning
applications must be determined in accordance with the Development Plan unless
material considerations indicate otherwise. This gives considerable weight to
Development Plan Documents.

	1.6 Section 38(6) of the Planning and Compensation Act stipulates that planning
applications must be determined in accordance with the Development Plan unless
material considerations indicate otherwise. This gives considerable weight to
Development Plan Documents.

	1.7 With the adoption of the Core Strategy in July 2014 and adoption of the Placemaking
Plan in July 2017 the Development Plan for Bath and North East Somerset comprises:
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	The B&NES Development Plan March 2020

	The B&NES Development Plan March 2020

	Bath & North East Somerset Core
Strategy adopted July 2014

	Bath & North East Somerset Core
Strategy adopted July 2014


	The Core Strategy sets out the policy framework for the location and level of new
housing and other development and includes four Strategic Site Allocations. It

	forms Part 1 of the Local Plan 2011 - 2029.

	Bath & North East Somerset
Placemaking Plan adopted July
2017:

	- 
	- 
	- 
	Volume 1 - District-wide

	Strategy and Policies


	- 
	- 
	Volume 2 - Bath


	- 
	- 
	Volume 3 - Keynsham


	- 
	- 
	Volume 4 - Somer Valley


	- 
	- 
	Volume 5 - Rural Areas



	The Placemaking Plan complements the Council’s Core Strategy and forms Part 2
of the Local Plan 2011 - 2029. It is a six volume document focussed on creating
the conditions for better places, and on providing greater clarity to enable the
right developments to be delivered. It allocates a range of sites for development
for a variety of uses; facilitates the delivery of key sites with planning
requirements; sets out development management policies which will be used to
determine planning applications; and safeguards and enhances the quality and
diversity of places in Bath and North East Somerset. Some policies in the
Placemaking Plan under the Town & Country Planning Regulations 2012 8(5).

	- 
	- 
	Volume 6 - Appendices


	Bath & North East Somerset

	Bath & North East Somerset

	saved Local Plan (2007) Policies
	:


	- Policy GDS.1 Site allocations
and development
requirements (policy
framework)

	- Policy GDS.1 Site allocations
and development
requirements (policy
framework)

	- Policy GDS.1/K2: South West
Keynsham (site)

	- Policy GDS.1/NR2: Radstock


	Four part implemented sites allocations and their respective development

	Four part implemented sites allocations and their respective development

	Four part implemented sites allocations and their respective development

	requirements have not been replaced by the Core Strategy or the Placemaking

	Plan and therefore remain ‘saved’. This is to ensure the remaining development

	of each site takes place in accordance with the site requirements. These policies

	are reproduced in full in Volume 6 of the 
	Placemaking Plan (Appendix 1, Table 2)


	Railway Land (site)
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	- Policy GDS.1/V3: Paulton
Printing Factory (site)

	- Policy GDS.1/V3: Paulton
Printing Factory (site)

	- Policy GDS.1/V3: Paulton
Printing Factory (site)

	- Policy GDS.1/V8: Former
Radford Retail System's Site,
Chew Stoke (site)


	Joint Waste Core Strategy DPD
(JWCS) adopted March 2011

	Joint Waste Core Strategy DPD
(JWCS) adopted March 2011


	The JWCS sets out the waste planning strategy for the West of England,
addressing the planning aspects of the waste hierarchy promoting waste
minimisation, recycling/ composting, recovery and disposal.

	The Policies Map (previously
known as the Proposals Map)

	This illustrates all the allocations and designations set out in the DPDs. It will be
revised as each new DPD is adopted where there are allocations or designations.
The existing Local Plan Policies Map will be amended to give geographical
expression to the Core Strategy and the Placemaking Plan. Proposed
amendments to the Policies Map will be publicised alongside the appropriate
DPD.

	Neighbourhood Plans 
	Nine Neighbourhood Plans have been made and form part of the Development
Plan; Chew Valley, Claverton, Clutton, Englishcombe, Freshford & Limpley Stoke,
Publow & Pensford, Stowey Sutton, Westfield and Whitchurch
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	1.8 In addition to the nine made (adopted) Neighbourhood Plans in B&NES

	1.8 In addition to the nine made (adopted) Neighbourhood Plans in B&NES

	1.8 In addition to the nine made (adopted) Neighbourhood Plans in B&NES


	there are a number of neighbourhood plans currently under preparation (see
para 2.10). To date there are no Neighbourhood Development Orders, but
there are a number of proposals in the process (see para 2.11).

	1.9 Emerging DPDs will carry weight as set out in the NPPF.

	1.9 Emerging DPDs will carry weight as set out in the NPPF.


	Other related planning documents

	1.10 Other key planning related documents the Council is required to produce are a
Statement of Community Involvement, a Monitoring Report and a Policies
Map as explained below.

	1.10 Other key planning related documents the Council is required to produce are a
Statement of Community Involvement, a Monitoring Report and a Policies
Map as explained below.

	1.11 Local planning authorities must set out in their Statement of Community
Involvement (SCI) how they will engage communities on the preliminary
stages of plan-making. The SCI helps to ensure that the Council is in a position
to respond to the Localism agenda efficiently and coherently. This will enable
communities to understand the range of opportunities to interact with and
take an active role in planning in their locality.

	1.12 Following the review of the Neighbourhood Planning Protocol (NPP)
incorporating the requirements of the Statement of Community Involvement
(SCI) adopted in September 2012 and revised in 2014, the Council has
published the draft revised SCI updating the NPP in April 2020. It is anticipated
the revised SCI will be finalised and approved in June 2020.

	1.13 The SCI outlines the ways communities can get involved in planning issues.
This includes:

	1.13 The SCI outlines the ways communities can get involved in planning issues.
This includes:

	 Community involvement in Planning Applications

	 Community involvement in Planning Applications

	 Heritage Assets

	 Community involvement in Planning Policy

	 Neighbourhood Planning

	 Protection of Trees



	1.14 The Authority’s Monitoring Report (AMR) assesses whether plan production
is on target and the extent to which policies in local development documents
are being implemented. It monitors key data such as housing completions,
growth in office space and losses in industrial space. The AMR is published
annually and is based upon the period 1st April to 31st March each year. The
Council is also required to publish for each financial year an Infrastructure
Funding Statement (IFS). The IFS will set out the types of infrastructure the
Community Infrastructure Levy (CIL) will be allocated to fund, the amount of
funds collected from CIL and Planning Obligations and how these funds have
been spent to support infrastructure provision.
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	Bath & North East Somerset’s
Local Development Framework in 2017

	Bath & North East Somerset’s
Local Development Framework in 2017

	Bath & North East Somerset’s
Local Development Framework in 2017


	Local Development Documents

	Local Development Documents

	Local Development Documents

	Local Development Documents

	Current


	Local Development Documents
Under preparation/Review

	Local Development Documents
Under preparation/Review




	Figure
	Figure
	Figure
	Figure
	Figure
	Development Plan Documents

	 Core Strategy (2014)

	 Core Strategy (2014)

	 Placemaking Plan (2017)

	 Saved policies from the Local Plan

	 Saved policies from the Local Plan

	(2007)

	(2007)



	 Joint Waste Core Strategy (2011)

	 B&NES Policies Map


	Supplementary Planning

	Documents

	See Annex A for full list

	Other documents

	 Authority’s Monitoring Report

	 Authority’s Monitoring Report


	Development Plan Documents

	 Local Plan (Core Strategy and
Placemaking Plan) Update

	 Local Plan (Core Strategy and
Placemaking Plan) Update

	 Travellers’ Sites Plan

	 Neighbourhood Plans


	Supplementary Planning

	Documents

	 Design Guide SPD (Part 1)

	 Design Guide SPD (Part 1)

	 Houses in Multiple Occupation SPD

	 Planning Obligations SPD

	 Sustainable Construction & Retrofit
SPD

	 Locally Listed Heritage Assets SPD

	 Biodiversity Net Gain SPD

	 Parking Standards SPD


	
 Statement of Community Involvement

	
 Statement of Community Involvement

	 Community Infrastructure Levy

	 Infrastructure Delivery Plan
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	2. LOCAL DEVELOPMENT FRAMEWORK PRODUCTION
2019 - 2021

	2. LOCAL DEVELOPMENT FRAMEWORK PRODUCTION
2019 - 2021

	2. LOCAL DEVELOPMENT FRAMEWORK PRODUCTION
2019 - 2021


	Progress

	Development Plan Documents

	2.1 The Core Strategy (adopted July 2014) sets out the long term strategic
planning framework for Bath & North East Somerset and includes a spatial
vision and spatial objectives looking ahead to 2029. The Core Strategy forms
Part 1 of the Local Plan 2011 - 2029 to comply with the NPPF requirement to
produce a Local Plan (see below regarding the review of the Core Strategy).

	2.1 The Core Strategy (adopted July 2014) sets out the long term strategic
planning framework for Bath & North East Somerset and includes a spatial
vision and spatial objectives looking ahead to 2029. The Core Strategy forms
Part 1 of the Local Plan 2011 - 2029 to comply with the NPPF requirement to
produce a Local Plan (see below regarding the review of the Core Strategy).

	2.2 The Placemaking Plan complements the Core Strategy and forms Part 2 of the
Local Plan 2011 - 2029. The Placemaking Plan identifies development site
allocations, reviews designations and makes changes to and introduces new
Development Management policies. It sets out the development parameters for
site allocations in the context of their surroundings. The Placemaking Plan was
formally adopted on 13 July 2017.

	2.3 The Council was preparing a new Local Plan (2016-2036) within the context of
and to deliver the West of England Joint Spatial Plan (JSP). However,
following the withdrawal of the JSP preparation of the new Local Plan (2016-

	2.3 The Council was preparing a new Local Plan (2016-2036) within the context of
and to deliver the West of England Joint Spatial Plan (JSP). However,
following the withdrawal of the JSP preparation of the new Local Plan (2016-

	2036) has been paused.

	2036) has been paused.



	2.4 In the shorter term, a programme is needed for changes to planning policies to
respond to the Climate and Nature Emergency Declaration, regulatory changes
such as the Environment Bill and a select number of other issues. The Local
Plan Partial Update may consider:

	2.4 In the shorter term, a programme is needed for changes to planning policies to
respond to the Climate and Nature Emergency Declaration, regulatory changes
such as the Environment Bill and a select number of other issues. The Local
Plan Partial Update may consider:

	 ensuring a continuous housing land supply to meet the Core Strategy
housing requirement

	 ensuring a continuous housing land supply to meet the Core Strategy
housing requirement

	 maximising the sustainability of the construction of new development

	 reflecting the new more robust approach in national policy towards
viability and provision of affordable housing

	 updating the policy on Houses in Multiple Occupation (HMO)

	 facilitating the provision of new renewable energy generation
infrastructure

	 enabling the provision of walking and cycling infrastructure including safe
walking routes

	 reviewing car parking standards including provision of electric vehicle
charging points

	 a review of the approach to of Student Accommodation.
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	2.6 The LDF documents are supported by an Infrastructure Delivery Plan to ensure
the strategic proposals are deliverable and aligned with infrastructure needs.
Linked to this is the revised Planning Obligations SPD. Delivery of the Core
Strategy and the Placemaking Plan are underpinned by the Community
Infrastructure Levy (CIL) to address infrastructure funding issues and ensure
growth happens in a planned way. The CIL will be updated alongside
preparation of the new Local Plan.

	2.6 The LDF documents are supported by an Infrastructure Delivery Plan to ensure
the strategic proposals are deliverable and aligned with infrastructure needs.
Linked to this is the revised Planning Obligations SPD. Delivery of the Core
Strategy and the Placemaking Plan are underpinned by the Community
Infrastructure Levy (CIL) to address infrastructure funding issues and ensure
growth happens in a planned way. The CIL will be updated alongside
preparation of the new Local Plan.

	2.6 The LDF documents are supported by an Infrastructure Delivery Plan to ensure
the strategic proposals are deliverable and aligned with infrastructure needs.
Linked to this is the revised Planning Obligations SPD. Delivery of the Core
Strategy and the Placemaking Plan are underpinned by the Community
Infrastructure Levy (CIL) to address infrastructure funding issues and ensure
growth happens in a planned way. The CIL will be updated alongside
preparation of the new Local Plan.

	2.7 The Joint Waste Core Strategy was adopted by the West of England Unitary
Authorities in 2011 and, in conjunction with adjoining UAs, it will be reviewed in

	2.7 The Joint Waste Core Strategy was adopted by the West of England Unitary
Authorities in 2011 and, in conjunction with adjoining UAs, it will be reviewed in

	2020 to ascertain whether any changes are necessary.

	2020 to ascertain whether any changes are necessary.



	2.8 The Travellers’ Sites Plan (formerly Gypsies, Travellers and Travelling
Showpeople Site Allocations DPD) reached Preferred Options consultation stage
in July 2012. Further progress has been affected by a number of factors
including further site assessment work needed; the requirement to work jointly
with adjoining authorities (Duty to Cooperate) to ensure that all non-Green Belt
options are fully explored; and changes to national policy. In addition, the 2012


	accommodation needs assessment for B&NES is out of date and needs reviewing
in light of the Housing and Planning Act 2016 (s124); the changes in the
definition of 'traveller’ in the revised ‘Planning Policy for Traveller Sites’ (August
2015); and the fact that a number of sites have recently been granted planning
permission for traveller use. An updated evidence base will give a more
accurate assessment of the need in B&NES. Dependent upon the conclusions of
this updated evidence the Travellers’ Site Plan will be reviewed.

	2.9 Neighbourhood Plans are being prepared by Neighbourhood Forums under
the auspices of the Local Authority and once ‘made’ i.e. approved they will
form part of the Development Plan. To facilitate this process, the Council
prepared and adopted a Neighbourhood Planning Protocol ‘My
Neighbourhood’ (NPP) which incorporates the Statement of Community
Involvement (SCI) in September 2012 and updated in September 2014. The
NPP is being reviewed and updated through preparation of a new SCI in order
to ensure that it accords with national policy and legislation and reflects
Council’s current procedures.

	2.9 Neighbourhood Plans are being prepared by Neighbourhood Forums under
the auspices of the Local Authority and once ‘made’ i.e. approved they will
form part of the Development Plan. To facilitate this process, the Council
prepared and adopted a Neighbourhood Planning Protocol ‘My
Neighbourhood’ (NPP) which incorporates the Statement of Community
Involvement (SCI) in September 2012 and updated in September 2014. The
NPP is being reviewed and updated through preparation of a new SCI in order
to ensure that it accords with national policy and legislation and reflects
Council’s current procedures.

	2.10 The current position on Neighbourhood Plans (NPs) within Bath and North
East Somerset Council is summarised below:

	2.10 The current position on Neighbourhood Plans (NPs) within Bath and North
East Somerset Council is summarised below:

	 Chew Valley, Claverton, Clutton, Englishcombe, Freshford & Limpley
Stoke, Publow & Pensford, Stowey Sutton, Westfield and Whitchurch
NPs have been ‘made’ (or adopted).

	 Chew Valley, Claverton, Clutton, Englishcombe, Freshford & Limpley
Stoke, Publow & Pensford, Stowey Sutton, Westfield and Whitchurch
NPs have been ‘made’ (or adopted).

	 Batheaston, Stanton Drew Parish Councils, Keynsham and Midsomer
Norton Town Councils are currently working on their Neighbourhood
Plans and it is anticipated they will formally submit their Neighbourhood
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	Plans to B&NES with examinations and referendums likely to be held
during 2019/2020 or 2020/21.

	Plans to B&NES with examinations and referendums likely to be held
during 2019/2020 or 2020/21.

	 Bathampton, High Littleton & Hallatrow, Paulton and Timsbury Parish
Councils are designated Neighbourhood Planning Areas and are at early
stages of the process i.e. collating the evidence base for their plans /
developing planning policies; or are not progressing their plans at this
stage.

	 Bathampton, High Littleton & Hallatrow, Paulton and Timsbury Parish
Councils are designated Neighbourhood Planning Areas and are at early
stages of the process i.e. collating the evidence base for their plans /
developing planning policies; or are not progressing their plans at this
stage.


	2.11 The following proposals have come forward within Bath and North East

	2.11 The following proposals have come forward within Bath and North East

	2.11 The following proposals have come forward within Bath and North East

	2.11 The following proposals have come forward within Bath and North East

	2.11 The following proposals have come forward within Bath and North East




	Somerset:

	Somerset:



	 
	 
	 
	 
	 
	 
	Draft Community Right to Build Order for the redevelopment of Freshford





	Village Memorial Hall

	Village Memorial Hall

	Village Memorial Hall

	Village Memorial Hall





	The Draft Community Right to Build Order for the redevelopment of Freshford

	The Draft Community Right to Build Order for the redevelopment of Freshford

	The Draft Community Right to Build Order for the redevelopment of Freshford


	Village Memorial Hall has been submitted to Bath & North East Somerset

	Village Memorial Hall has been submitted to Bath & North East Somerset


	Council by the Trustees of Freshford Memorial Hall and is currently at

	Council by the Trustees of Freshford Memorial Hall and is currently at


	Examination.

	Examination.



	Supplementary Planning Documents

	2.11 The Planning Obligations SPD is a key document in setting out a coordinated
approach to securing contributions from development. It is a ‘living
document’ and will be reviewed from time to time to take account of new
information. In order to ensure that it is aligned with up-to-date policy,
especially the Core Strategy and Placemaking Plan, it has been revised
together with the new Community Infrastructure Levy (CIL). The CIL and
revised Planning Obligations SPD came into effect on 6th April 2015. This SPD
was amended in relation to the provision of green space required to mitigate
the impact of individual development proposals in August 2019. A further
limited review will take place alongside the Local Plan partial update. A
comprehensive review of the Planning Obligations SPD will take place
alongside and informed by the review of CIL and preparation of the new
B&NES Local Plan.

	2.11 The Planning Obligations SPD is a key document in setting out a coordinated
approach to securing contributions from development. It is a ‘living
document’ and will be reviewed from time to time to take account of new
information. In order to ensure that it is aligned with up-to-date policy,
especially the Core Strategy and Placemaking Plan, it has been revised
together with the new Community Infrastructure Levy (CIL). The CIL and
revised Planning Obligations SPD came into effect on 6th April 2015. This SPD
was amended in relation to the provision of green space required to mitigate
the impact of individual development proposals in August 2019. A further
limited review will take place alongside the Local Plan partial update. A
comprehensive review of the Planning Obligations SPD will take place
alongside and informed by the review of CIL and preparation of the new
B&NES Local Plan.


	2.12 Sustainable Construction and Retrofitting SPD adopted in February 2013 aims

	2.12 Sustainable Construction and Retrofitting SPD adopted in February 2013 aims


	to provide simple, practical guidance for our community on retrofit and
sustainable construction. Further guidance, the Energy Efficiency and
Renewable Energy Guidance for Listed Buildings and Undesignated
Historic Buildings was adopted in September 2013 as an Appendix to the
Sustainable Construction and Retrofitting SPD for use in determining
applications for Listed Building Consent and Planning Applications. This SPD
will be reviewed to reflect the current guidance from Historic England and also
in the context of the Climate Emergency declared by the Council.
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	2.13 Work is progressing on the Locally Listed Heritage Assets SPD following public
consultation on the draft in 2018. It is anticipated that it will be adopted in
2020.

	2.13 Work is progressing on the Locally Listed Heritage Assets SPD following public
consultation on the draft in 2018. It is anticipated that it will be adopted in
2020.

	2.13 Work is progressing on the Locally Listed Heritage Assets SPD following public
consultation on the draft in 2018. It is anticipated that it will be adopted in
2020.

	2.14 The Houses in Multiple Occupation SPD was reviewed in 2017. Following
analysis of information collated from the extension of the HMO licencing
scheme to cover the whole of Bath the SPD will be reviewed again in 2020.
The timetable for this review is set out in the summary timetable below.

	2.15 A Design Guide SPD will be prepared in parts, as resources allow, to guide
new development in Bath & North East Somerset and it is intended that this
will incorporate guidance on walking and cycling and the existing Building
Heights Study. It will supplement the design policies in the Placemaking Plan.

	2.16 The National Planning Policy Framework requires planning policies and
decisions to contribute to and enhance the natural and local environment by
minimising impacts on and providing net gains for biodiversity. The
Environment Bill once enacted will establish a comprehensive legal framework
for environmental improvement and will introduce a mandatory approach to a
10% biodiversity net gain requiring developers to ensure habitats for wildlife
are enhanced. Biodiversity Net Gain (BNG) SPD will be prepared to set out the
process required to deliver BNG and the method for calculating the change in
biodiversity.

	2.17 Parking Standards for different forms of development are currently defined by
and included in the Placemaking Plan. The parking standards need to be
reviewed informed by the monitoring of their implementation and in the
context of the Council’s climate emergency declaration. In order to enable
greater flexibility in reviewing & updating parking standards in the future it is
proposed that they be removed from the Local Plan and defined in a SPD.
Therefore, allied to the preparation of the Local Plan partial update a parking
standards SPD will be prepared.

	2.18 Other SPDs will be prepared depending on their urgency and as resources
permit - see Section 5 of this document.


	Other related planning documents

	2.19 In order to progress delivery of the Somer Valley Enterprise Zone the Council
will be a preparing a Local Development Order (LDO) which will need to be
approved by the LPA and will outline the uses that will be permitted on the
site. The LDO will also set out the principles to which development must
adhere and these will reflect the requirements of the site allocation policy in
the Adopted Placemaking Plan.
	2.19 In order to progress delivery of the Somer Valley Enterprise Zone the Council
will be a preparing a Local Development Order (LDO) which will need to be
approved by the LPA and will outline the uses that will be permitted on the
site. The LDO will also set out the principles to which development must
adhere and these will reflect the requirements of the site allocation policy in
the Adopted Placemaking Plan.
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	2.20 The Council has prepared a Community Infrastructure Levy (CIL). The CIL
came into effect on 6th April 2015. It enabled the Council to raise funds from
new development in order to fund the timely delivery of infrastructure. The
CIL includes a charging schedule and a spending regime based on development
proposals in the LDF. Its preparation entailed viability assessments so as not
to inhibit development and input from stakeholders. The CIL will need to be
updated alongside the preparation of a new Local Plan and to reflect changes
to national policy.

	2.20 The Council has prepared a Community Infrastructure Levy (CIL). The CIL
came into effect on 6th April 2015. It enabled the Council to raise funds from
new development in order to fund the timely delivery of infrastructure. The
CIL includes a charging schedule and a spending regime based on development
proposals in the LDF. Its preparation entailed viability assessments so as not
to inhibit development and input from stakeholders. The CIL will need to be
updated alongside the preparation of a new Local Plan and to reflect changes
to national policy.

	2.20 The Council has prepared a Community Infrastructure Levy (CIL). The CIL
came into effect on 6th April 2015. It enabled the Council to raise funds from
new development in order to fund the timely delivery of infrastructure. The
CIL includes a charging schedule and a spending regime based on development
proposals in the LDF. Its preparation entailed viability assessments so as not
to inhibit development and input from stakeholders. The CIL will need to be
updated alongside the preparation of a new Local Plan and to reflect changes
to national policy.

	2.21 The Infrastructure Delivery Plan, which will need to be kept up-to-date,
identifies infrastructure provision that is required to support growth and
which CIL can help fund. The Localism Act requires the allocation of a
proportion of CIL revenues raised back to neighbourhoods where
development takes place. In accordance with the Community Infrastructure
Levy Regulations any authority that receives a contribution from development
through the levy or section 106 planning obligations must prepare an
infrastructure funding statement. The Infrastructure Funding Statement will
be published annually in December.

	2.22 There are 35 conservation areas in the District and 15 of these have
conservation area character appraisals. Keynsham Conservation Area also has
a management plan and a number of other more recent appraisals address
management opportunities.

	2.23 The risks of not having a character appraisal for Bath Conservation Area was
highlighted by the Inspector at the Core Strategy examination. This has begun
to be addressed by preparing a framework for a character appraisal for Bath
and dividing the conservation area into 16 character areas. Characterisation
of 8 character areas has been completed in draft, 4 further areas are in


	progress, with significant involvement of local communities, and the project to
complete the remaining character areas and the character appraisal as a
whole is being planned, together with a programme of public consultation.

	2.24 Work continues on character appraisals for the rural areas, for Englishcombe
and Newton St Loe some initial work has been done by students. This work
will continue to be developed in-house when resources allow. Corston Parish
Council has also been working on a community led appraisal for Corston
Conservation Area and it is hoped further work will also continue here when
their resources allow. Character appraisals for other rural areas will be
undertaken based on development pressure, local demand and available
resources both in-house and through the community.

	2.24 Work continues on character appraisals for the rural areas, for Englishcombe
and Newton St Loe some initial work has been done by students. This work
will continue to be developed in-house when resources allow. Corston Parish
Council has also been working on a community led appraisal for Corston
Conservation Area and it is hoped further work will also continue here when
their resources allow. Character appraisals for other rural areas will be
undertaken based on development pressure, local demand and available
resources both in-house and through the community.

	2.25 Generally, skills exist in-house for undertaking conservation area character
appraisals, however internal resources are limited. As with Englishcombe and
Newton St Loe mentioned above, there is the potential to engage students
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	from educational establishments in the development of appraisals and to
continue to support community involvement, but both also have resource
implications for the Council.

	from educational establishments in the development of appraisals and to
continue to support community involvement, but both also have resource
implications for the Council.

	2.26 Progress on the delivery of conservation area appraisals is therefore
dependent on resource availability and some funding. Funding could allow
consultant engagement to draft appraisals and is also needed for the graphic
design of the documents which are not printed but are available on line and
can be printed individually in certain circumstances on request.

	2.26 Progress on the delivery of conservation area appraisals is therefore
dependent on resource availability and some funding. Funding could allow
consultant engagement to draft appraisals and is also needed for the graphic
design of the documents which are not printed but are available on line and
can be printed individually in certain circumstances on request.


	Green Infrastructure Strategy

	2.27 The Council’s Green Infrastructure (GI Strategy was approved in 2015. The GI
Strategy is being reviewed and updated in order to provide a framework
focussing on the key objectives and principles of GI and for its delivery to be
supported by a number of related, but separate Action Plans.

	2.27 The Council’s Green Infrastructure (GI Strategy was approved in 2015. The GI
Strategy is being reviewed and updated in order to provide a framework
focussing on the key objectives and principles of GI and for its delivery to be
supported by a number of related, but separate Action Plans.


	Tree and Woodland Plan

	2.28 A Tree and Woodland Plan will be prepared and it will be one of the key action
plans flowing from the GI Strategy. The Council has announced an ambitious
target of planting 100,000 trees by 2023 and the Tree and Woodland Plan will
play a key role in helping to facilitate the planting of the right species of trees
in the right places.

	2.28 A Tree and Woodland Plan will be prepared and it will be one of the key action
plans flowing from the GI Strategy. The Council has announced an ambitious
target of planting 100,000 trees by 2023 and the Tree and Woodland Plan will
play a key role in helping to facilitate the planting of the right species of trees
in the right places.


	LDD Content and Key Milestones

	2.29 The LDS Summary timetable sets out an overview of the programme and key
milestones for the production of Bath & North East Somerset Local
Development Framework and provides a schedule of the LDDs to be prepared
during the next 3 years. It is located after the risk assessment table following
para 4.9 and is followed by an individual profiles for each LDD.
	2.29 The LDS Summary timetable sets out an overview of the programme and key
milestones for the production of Bath & North East Somerset Local
Development Framework and provides a schedule of the LDDs to be prepared
during the next 3 years. It is located after the risk assessment table following
para 4.9 and is followed by an individual profiles for each LDD.
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	3. THE EVIDENCE BASE

	3. THE EVIDENCE BASE

	3.1 Section 13 of the Planning and Compulsory Purchase Act 2004 requires that
the local planning authority must keep under review the matters which may
be expected to affect the development of their area or the planning of its
development. The strategies, policies and proposals in the Local Development
Documents must be founded on a robust evidence base. A considerable
amount of data is available at national and sub-regional level. A number of
bespoke studies have been prepared to inform the preparation of the Local
Development Framework and other Council strategies. There are also
opportunities for the Council to improve its data collection and management
strategies. The evidence base covers a range of subjects including those listed
below:

	3.1 Section 13 of the Planning and Compulsory Purchase Act 2004 requires that
the local planning authority must keep under review the matters which may
be expected to affect the development of their area or the planning of its
development. The strategies, policies and proposals in the Local Development
Documents must be founded on a robust evidence base. A considerable
amount of data is available at national and sub-regional level. A number of
bespoke studies have been prepared to inform the preparation of the Local
Development Framework and other Council strategies. There are also
opportunities for the Council to improve its data collection and management
strategies. The evidence base covers a range of subjects including those listed
below:

	3.1 Section 13 of the Planning and Compulsory Purchase Act 2004 requires that
the local planning authority must keep under review the matters which may
be expected to affect the development of their area or the planning of its
development. The strategies, policies and proposals in the Local Development
Documents must be founded on a robust evidence base. A considerable
amount of data is available at national and sub-regional level. A number of
bespoke studies have been prepared to inform the preparation of the Local
Development Framework and other Council strategies. There are also
opportunities for the Council to improve its data collection and management
strategies. The evidence base covers a range of subjects including those listed
below:

	 
	 
	 
	Economic 
	(including Economic Development Needs Assessment)


	 Strategic Housing Market Assessment (SHMA)

	 
	 
	Flood Risk


	 
	 
	Housing 
	(including the Housing and Economic Land Availability Assessment

	Link
	or HELAA)


	 
	 
	Infrastructure 
	Delivery Plan


	 
	 
	Recreation, Cultural and Services


	 
	 
	Retail


	 
	 
	Sustainability


	 
	 
	Transport


	 
	 
	Urban Design


	 Landscape

	 Landscape


	 Heritage

	 Heritage


	 Nature conservation

	 
	 
	Waste


	 
	 
	Green Infrastructure Strategy


	 Green Spaces Strategy

	 Building Heights Study




	All studies 
	All studies 
	supported the Core Strategy and Placemaking Plan can be found

	from the Council’s website below.


	Placemaking Plan evidence base:

	https://beta.bathnes.gov.uk/sites/default/files/2020-

	https://beta.bathnes.gov.uk/sites/default/files/2020-


	02/pmp_core_docs_list.pdf

	02/pmp_core_docs_list.pdf


	Core Strategy evidence base:

	https://beta.bathnes.gov.uk/sites/default/files/2020-

	https://beta.bathnes.gov.uk/sites/default/files/2020-


	02/core_strategy_history_and_timeline.pdf
	02/core_strategy_history_and_timeline.pdf
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	4. PRODUCTION ARRANGEMENTS FOR THE LOCAL
DEVELOPMENT FRAMEWORK

	4. PRODUCTION ARRANGEMENTS FOR THE LOCAL
DEVELOPMENT FRAMEWORK

	4. PRODUCTION ARRANGEMENTS FOR THE LOCAL
DEVELOPMENT FRAMEWORK


	Sustainability Appraisal and Strategic Environmental Assessment

	4.1 The development of DPDs and SPDs in the Bath & North East Somerset Local
Development Framework will be informed by Sustainability Appraisal.
Sustainability Appraisal is an iterative process through which the economic,
social and environmental effects of a plan under preparation are assessed. It
incorporates the requirements of Strategic Environmental Assessment (SEA) as
required by EU SEA Directive 2001/42 on the Assessment of certain Plans and
Programmes on the Environment. The appraisal process will draw heavily on
the evidence base.

	4.1 The development of DPDs and SPDs in the Bath & North East Somerset Local
Development Framework will be informed by Sustainability Appraisal.
Sustainability Appraisal is an iterative process through which the economic,
social and environmental effects of a plan under preparation are assessed. It
incorporates the requirements of Strategic Environmental Assessment (SEA) as
required by EU SEA Directive 2001/42 on the Assessment of certain Plans and
Programmes on the Environment. The appraisal process will draw heavily on
the evidence base.

	4.2 In order to protect the integrity of European sites, Local Authorities are
obliged to carry out Appropriate Assessment (AA) as a part of the planning
process under the Habitats Directive. AA has been and will continue to be
carried out in conjunction with the SA as recommended by the Guidance.


	Review and Monitoring

	4.3 Review and monitoring are crucial to the successful delivery of the spatial
vision and objectives of the LDF and will be undertaken on a continuous pro�active basis. The Authority’s Monitoring Report is prepared for each financial
year (see also paragraph 1.15). It has a dual purpose which is to:

	4.3 Review and monitoring are crucial to the successful delivery of the spatial
vision and objectives of the LDF and will be undertaken on a continuous pro�active basis. The Authority’s Monitoring Report is prepared for each financial
year (see also paragraph 1.15). It has a dual purpose which is to:

	4.3 Review and monitoring are crucial to the successful delivery of the spatial
vision and objectives of the LDF and will be undertaken on a continuous pro�active basis. The Authority’s Monitoring Report is prepared for each financial
year (see also paragraph 1.15). It has a dual purpose which is to:

	 monitor progress of preparation of planning documents against agreed
milestones in the LDS

	 monitor progress of preparation of planning documents against agreed
milestones in the LDS

	 assess the implementation of DPD policies against targets which will
influence policy review and other decisions




	Resources and Arrangements for Production

	4.4 The Planning Service co-ordinates the preparation of Local Development
Documents in liaison with other relevant Services across the Council. The
document profiles (page 19 onwards) outline the responsibilities for document
preparation.
	4.4 The Planning Service co-ordinates the preparation of Local Development
Documents in liaison with other relevant Services across the Council. The
document profiles (page 19 onwards) outline the responsibilities for document
preparation.
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	Joint Working

	Joint Working

	4.5 Bath & North East Somerset Council works jointly with Bristol, North Somerset
and South Gloucestershire Unitary Authorities (UAs) and the West of England
Combined Authority (WECA) on sub-regional (West of England) planning and
cross boundary issues. Section 110 of the Localism Act sets out a new ‘duty to
co-operate’. In addition to the other West of England UAs referred to above
the Council engages actively with the neighbouring authorities of Mendip
District Council, Somerset County Council and Wiltshire Council on strategic
issues. The ‘duty to co-operate’ applies to all local planning authorities and a
number of other public bodies including:

	4.5 Bath & North East Somerset Council works jointly with Bristol, North Somerset
and South Gloucestershire Unitary Authorities (UAs) and the West of England
Combined Authority (WECA) on sub-regional (West of England) planning and
cross boundary issues. Section 110 of the Localism Act sets out a new ‘duty to
co-operate’. In addition to the other West of England UAs referred to above
the Council engages actively with the neighbouring authorities of Mendip
District Council, Somerset County Council and Wiltshire Council on strategic
issues. The ‘duty to co-operate’ applies to all local planning authorities and a
number of other public bodies including:

	4.5 Bath & North East Somerset Council works jointly with Bristol, North Somerset
and South Gloucestershire Unitary Authorities (UAs) and the West of England
Combined Authority (WECA) on sub-regional (West of England) planning and
cross boundary issues. Section 110 of the Localism Act sets out a new ‘duty to
co-operate’. In addition to the other West of England UAs referred to above
the Council engages actively with the neighbouring authorities of Mendip
District Council, Somerset County Council and Wiltshire Council on strategic
issues. The ‘duty to co-operate’ applies to all local planning authorities and a
number of other public bodies including:

	 Environment Agency

	 Environment Agency

	 Historic England

	 Natural England

	 Civil Aviation Authority

	 Homes and Communities Agency

	 Primary Care Trusts

	 Office of the Rail Regulator

	 Highways Agency

	 Integrated Transport Authorities

	 Highways Authorities



	4.6 These bodies are required to cooperate with Councils on issues of common
concern to develop sound Development Plans. The West of England UAs
maintain a Duty to Co-operate schedule to record key co-operation activities.
The NPPF also requires that in preparing DPDs strategic policymaking authorities
should prepare and maintain one or more statements of common ground,
documenting the cross-boundary matters being addressed and progress in
cooperating to address them.

	4.7 The authorities are also working with business leaders as part of the Local
Enterprise Partnership (LEP) for the West of England. The LEP does not have a
direct role in spatial planning but there is a need for co-ordination in activities.
Similarly the Council is committed to working collaboratively with the West of
England Nature Partnership (WENP) which accords with advice in the NPPF.


	Member Arrangements and the LDF

	4.8 A bespoke Local Development Framework Steering Group guides the
production of the Council planning policies and advises the Cabinet Member
for Development. Decisions on the adoption of DPDs are made by Full Council
in accordance with the Council constitution and other LDDs are agreed as
appropriate. Climate Emergency and Sustainability Policy Development and
Scrutiny Panel also monitors and review the activity of the Cabinet and also
assist them in developing policy.
	4.8 A bespoke Local Development Framework Steering Group guides the
production of the Council planning policies and advises the Cabinet Member
for Development. Decisions on the adoption of DPDs are made by Full Council
in accordance with the Council constitution and other LDDs are agreed as
appropriate. Climate Emergency and Sustainability Policy Development and
Scrutiny Panel also monitors and review the activity of the Cabinet and also
assist them in developing policy.
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	Risk Assessment

	Risk Assessment

	4.9 It is often difficult to anticipate all potential risks which could affect the Local
Development Framework programme. There are a number of factors that
could affect the Council’s ability to deliver the Local Development Framework
in accordance with the programme outlined for each of the LDD Profiles.
Actions to manage these risks have been identified.

	4.9 It is often difficult to anticipate all potential risks which could affect the Local
Development Framework programme. There are a number of factors that
could affect the Council’s ability to deliver the Local Development Framework
in accordance with the programme outlined for each of the LDD Profiles.
Actions to manage these risks have been identified.


	Area of Risk 
	Area of Risk 
	Area of Risk 
	Likelihood/Impact 
	Mitigation Measures



	Programme
slippage

	Medium/High

	Failure to meet the key milestones
for LDDs in the LDS is detrimental to
the reputation of the local planning
authority. Absence of up to date
Development Plan likely to lead to
unplanned developments across the
district. The deadlines for preparing
the Local Development Framework
are very challenging given the
greater emphasis on community
consultation.

	High

	Political process lead to delays

	Ensure that progress is
carefully monitored and that
priority is given to achieving
the key milestones set out in
the LDS.

	Allow for contingency in the
programmes.

	Use efficient project
management.

	Ensure elected members are
properly briefed throughout
the plan preparation process
including through the LDF
Steering Group.

	Adequate staff
resources

	Financial resources 
	Medium/Medium

	Should cuts to local government
funding together with the current
restructuring of Council Services
impact on the Planning Services, the
potential loss of experienced staff
would impact on the preparation of
LDDs and heightens the risk of
programme slippage.

	Medium/High

	It is important that there are
sufficient financial resources
available to prepare LDDs, including
for consultants (where necessary),
to secure and maintain robust
evidence base, community
consultation and engagement, and

	Ensure that sufficient staff
resources with the necessary
experience and expertise are
available for the production
of LDDs.

	Consider seconding staff from
other Services in the Council
and/or joint working with
neighbouring authorities.
Subject to the availability of
financial resources, employ
temporary staff or
consultants.

	Ensure the LDS influences
budgetary decisions to
ensure sufficient resources
are in place including a
suitable level of contingency.
However cuts to local
government funding are
outside the Council’s direct
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	for the Examination process in the
case of DPDs.

	for the Examination process in the
case of DPDs.

	for the Examination process in the
case of DPDs.

	TD
	for the Examination process in the
case of DPDs.

	control.


	Competing work
priorities

	Competing work
priorities

	Medium/High

	Medium/High

	The Policy Team is involved in a
wide range of spatial policy work.
Planning applications for major
unplanned developments are
resource-heavy. There is a risk that
the Team’s work is diverted from
plan making by other unforeseen
work pressures such as involvement
in planning appeal inquiries,
regeneration projects and
responding to consultation on
emerging Government policies.


	Ensure that progress on the
Local Development
Framework remains a high
priority and at certain times
other work will have to take a
much lower priority.
Consideration may then need
to be given to outsourcing
work to prevent delays in
progress.


	Evidence base 
	Evidence base 
	Low/Medium

	Low/Medium

	Lack of an up to date evidence base
will affect the soundness of a DPD


	Maintain a proportionate and
up to date evidence base.
Ensure all policies and
proposals can be fully
justified with evidence.


	Level of public
interest in plan
making

	Level of public
interest in plan
making

	Medium/High

	Medium/High

	Historically the level of public
interest in LDDs has been high
during previous consultations and
engagement exercises. An
unanticipated high level of
responses could result in a delay in
the programme.


	Ensure that resources are in
place at appropriate times to
ensure representations are
dealt with promptly and
efficiently.


	Neighbourhood

	Neighbourhood

	Neighbourhood

	Planning


	Medium/High

	Medium/High

	An additional stress on staff
resources is the requirements to
provide professional and technical
advice to support Parish and Town
Councils in progressing
Neighbourhood Plans.


	Maintain close liaison with
Parish and Town Councils to
monitor the scale of work
required.

	Maintain close liaison with
Parish and Town Councils to
monitor the scale of work
required.

	Consider to what extent
neighbourhood planning
aspirations can be delivered
through LDDs to reduce costs
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	LOCAL DEVELOPMENT DOCUMENT PROFILES

	LOCAL DEVELOPMENT DOCUMENT PROFILES

	5. LOCAL DEVELOPMENT DOCUMENT PROFILES

	PART 1: DEVELOPMENT PLAN DOCUMENTS

	LOCAL PLAN Partial Update
(2011-2029)

	LOCAL PLAN Partial Update
(2011-2029)

	LOCAL PLAN Partial Update
(2011-2029)

	LOCAL PLAN Partial Update
(2011-2029)



	Role and Content

	Role and Content

	The scope of the partial update is confined to those areas that
can be addressed without changing the spatial priorities or
strategy of the Core Strategy & Placemaking Plan. Scope is
defined by the shorter-term issues that need to be addressed
including replenishing the housing land supply and updating
particular policies to address changes in circumstances since the
Plan was adopted in 2014.


	Status 
	Status 
	Development Plan Document


	Geographic Coverage 
	Geographic Coverage 
	District wide


	TIMETABLE & MILESTONES

	TIMETABLE & MILESTONES


	Commencement 
	Commencement 
	April 2020


	Draft Plan consultation (Reg 18) 
	Draft Plan consultation (Reg 18) 
	Nov – Dec 2020


	Publication Draft (Reg 19) and draft SA report for consultation 
	Publication Draft (Reg 19) and draft SA report for consultation 
	June – July 2021


	Submission to Secretary of State (Reg 22) with final SA Report 
	Submission to Secretary of State (Reg 22) with final SA Report 
	September 2021


	Examination Hearings Period 
	Examination Hearings Period 
	December 2021


	Inspector’s Report 
	Inspector’s Report 
	March 2022


	Adoption 
	Adoption 
	April 2022


	ARRANGEMENTS FOR PRODUCTION

	ARRANGEMENTS FOR PRODUCTION


	Resources required and
management
arrangements

	Resources required and
management
arrangements

	Planning Policy Team, LDF Budget & LDF Governance
arrangements


	Key Evidence: 
	Key Evidence: 
	SHMA, HELAA, student accommodation requirements,
infrastructure & viability studies, Flood Risk Assessments,
Environmental Assessments, Sustainability Appraisals.


	Community/
stakeholder
involvement

	Community/
stakeholder
involvement

	In accordance with Regulations 18 and 19 of the Town and
County Planning (Local Planning) (England) Regulations 2012 and
the Statement of Community Involvement


	POST-PRODUCTION

	POST-PRODUCTION


	Monitoring & Review

	Monitoring & Review

	The implementation of the objectives and policies of the Local
Plan will be monitored as part of the AMR as set out in the
submission Local Plan.
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	LOCAL DEVELOPMENT DOCUMENT PROFILES

	LOCAL DEVELOPMENT DOCUMENT PROFILES

	PART 2: SUPPLEMENTARY PLANNING DOCUMENTS (SPD)

	Currently work is programmed for seven SPDs during the LDS period. These are listed below
and the broad programme for preparation is shown on the summary diagram on page 18.

	 Design Guide SPD for new development in Bath & North East Somerset. This will
incorporate walking and cycling infrastructure guidance and the existing Building Heights
Study.

	 Design Guide SPD for new development in Bath & North East Somerset. This will
incorporate walking and cycling infrastructure guidance and the existing Building Heights
Study.

	 Houses in Multiple Occupation SPD Review

	 Planning Obligations SPD limited review

	 Sustainable Construction and Retrofitting SPD review

	 Locally Listed Heritage Assets SPD.

	 Biodiversity Net Gain SPD

	 Parking Standards SPD
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	LOCAL DEVELOPMENT DOCUMENT PROFILES

	LOCAL DEVELOPMENT DOCUMENT PROFILES

	PART 3: OTHER LOCAL DEVELOPMENT DOCUMENTS

	POLICIES MAP

	POLICIES MAP

	POLICIES MAP

	POLICIES MAP



	Role and Content

	Role and Content

	The Policies Map identifies site-specific proposals, designations, and
locations and areas to which specific policies in other DPDs apply on
an Ordnance Survey base map and will include inset maps. This map
evolves with each Development Plan Document.


	Status 
	Status 
	Development Plan Document


	Conformity 
	Conformity 
	Conformity with other Development Plan Documents (DPDs).


	Geographic

	Geographic

	Geographic

	Coverage 

	District-wide


	TIMETABLE & MILESTONES

	TIMETABLE & MILESTONES


	The production of the Policies Map is dependent on the timetable of DPDs which require
the geographical expression of location of site-specific proposals and area based policies
and will be updated as DPDs are adopted.

	The production of the Policies Map is dependent on the timetable of DPDs which require
the geographical expression of location of site-specific proposals and area based policies
and will be updated as DPDs are adopted.


	ARRANGEMENTS FOR PRODUCTION

	ARRANGEMENTS FOR PRODUCTION


	Resources required
and management
arrangements

	Resources required
and management
arrangements

	Prepared by Planning Services with Corporate GIS and technical
support. Preparation of printed versions and interactive
electronic versions will be outsourced as required. Key stages to
be agreed at Cabinet and Council.


	Community and
stakeholder
involvement

	Community and
stakeholder
involvement

	In accordance with Regulations 18 and 19 of the Town and County
Planning (Local Planning) (England) Regulations 2012 and the
Neighbourhood Planning Protocol.


	POST-PRODUCTION

	POST-PRODUCTION


	Monitoring & Review

	Monitoring & Review

	An amendment to the Policies Map is contingent on the outcome
of the monitoring and review of DPDs.
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	Statement of Community Involvement

	Statement of Community Involvement

	Statement of Community Involvement

	Statement of Community Involvement

	Statement of Community Involvement



	Role and Content

	Role and Content

	The SCI sets out how the community, stakeholders and interested
parties are involved in the production of plans and proposals for the
District and the determination of planning applications. The SCI
reflects the localism agenda and sets out the engagement processes,
guidance for the establishment of Neighbourhood Fora, preparation
of Neighbourhood Plans and Neighbourhood Development Orders.


	Status 
	Status 
	LDD


	Chain of
conformity

	Chain of
conformity

	Must at least meet the minimum requirements set out in the Town
and Country Planning (Local Development) (England) (Amendment)
Regulations 2008. The SCI has regard to the Council’s corporate
communication strategy.


	Geographic

	Geographic

	Geographic

	Coverage 

	Whole District


	TIMETABLE & MILESTONES

	TIMETABLE & MILESTONES


	Review the SCI 
	Review the SCI 
	September – October 2019


	Draft publication 
	Draft publication 
	April 2020


	Finalise revised SCI and agreed by Council 
	Finalise revised SCI and agreed by Council 
	June 2020


	ARRANGEMENTS FOR PRODUCTION

	ARRANGEMENTS FOR PRODUCTION


	Resources required
and management
arrangements

	Resources required
and management
arrangements

	Prepared by Planning service in conjunction with Policy &
Partnerships Team and in consultation with Member portfolio
holder. Agreed by the Council/Cabinet.


	Community and
stakeholder
involvement

	Community and
stakeholder
involvement

	Fundamental revisions to the SCI will entail community
engagement.


	POST-PRODUCTION

	POST-PRODUCTION


	Monitoring & Review

	Monitoring & Review

	To be reviewed on an ongoing basis in response to problems or
successes consulting on LDDs or planning applications and as part
of the AMR and changes in government legislation
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	Natural Environment Evidence and Strategies

	1. The Environment Bill has been introduced to support the delivery of the 25 Year
Environment Plan published in January 2018. It also sets out the Government’s approach
to some of the key issues being raised by the public around climate change, loss of
biodiversity and environmental risks to public health. There will be new opportunities and
obligations to the Council.

	2. The West of England Nature Partnership (WENP) launched in June 2013 is one of 47 Local
Nature Partnerships given statutory status by Defra. The WENP will develop and
advocate an investment strategy for the natural environment of the West of England that
provides a range of essential services to support economic development and public
health. The WENP aims to provide coherent and cohesive representation of a range of
stakeholders concerned for the natural environment and work in partnership with
economic development agencies, health authorities and other statutory bodies to create
a truly joined up approach in the West of England. The National Planning Policy
Framework (NPPF) states that local planning authorities should work collaboratively with
Local Nature Partnerships.

	Landscape

	2. One of the core principles of the NPPF is that planning should recognise the intrinsic
character and beauty of the countryside. Landscape Character Assessment is the tool
that informs judgements on the value of landscapes and should be undertaken at a scale
appropriate to local and neighbourhood plan-making. The rural character assessment of
the District was carried out in 2003 and an assessment of Bath was carried out in 2005 as
a precursor to more detailed Conservation Appraisals across Bath which are being
undertaken as resources allow. The landscape character of the setting of the Bath World
Heritage Site was assessed in 2017 through the Bathscape Landscape Character
Assessment.

	3. The District is vulnerable to impacts on landscape and visual character and the existing
rural landscape character assessment needs to be updated to reflect current
methodologies and to accord with national policy. A District landscape character
assessment carried out in partnership between the Council, and parishes and local
communities is needed. It would inform planning decisions by providing clearer guidance
in assessing the landscape and visual impacts of development proposals and help to
provide the context for other related assessments including local planning initiatives such
as Neighbourhood Plans where these are undertaken.

	Green Infrastructure:

	4. The NPPF recognises the importance of conserving and enhancing our natural, built and
historic environment including green infrastructure. NPPG defines GI as ‘a network of
multifunctional green space, urban and rural, which is capable of delivering a wide range
of environmental and quality of life benefits for local communities.’ The Government’s 25
Year Environment Plan published in 2018 references the need to create more and
effective green infrastructure and policy choices to be informed by natural capital
approach. The West of England GI Plan will provide evidence for identifying the approach
	4. The NPPF recognises the importance of conserving and enhancing our natural, built and
historic environment including green infrastructure. NPPG defines GI as ‘a network of
multifunctional green space, urban and rural, which is capable of delivering a wide range
of environmental and quality of life benefits for local communities.’ The Government’s 25
Year Environment Plan published in 2018 references the need to create more and
effective green infrastructure and policy choices to be informed by natural capital
approach. The West of England GI Plan will provide evidence for identifying the approach
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	to be taken by the Council, primarily delivered through and reflected in the policy
framework established in the Local Plan, but also a reviewed Green Infrastructure
Strategy, Green Space Strategy and other relevant strategies.

	Ecology

	5. In 2011 Government published a Natural Environment White Paper setting out its goals
and vision for the natural environment followed later that year by ‘Biodiversity 2020
Government’s biodiversity strategy’. The Government’s25 Year Environment Plan (2018)
commits to development of a Nature Recovery Network to protect and restore wildlife
Allied to this the NPPF sets out the requirement to minimise impacts on and provide net
gains for biodiversity, including by establishing coherent ecological networks. . The WENP
West of England Ecological Network will be the WoE Nature Recovery Network with
targets identified. The council will need to consider the evidence and requirements and to
set out its approach, primarily through the preparation of the Local Plan and other policy
guidance as necessary.
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	Current 
	Current 
	Supplementary Planning Documents and

	Guidance


	Multiple Occupation 
	Multiple Occupation 
	Multiple Occupation 
	Retrofitting 
	(February 

	Div
	Link
	Link
	Link

	Accessibility standards for affordable housing 
	Accessibility standards for affordable housing 
	Accessibility standards for affordable housing 
	Accessibility standards for affordable housing 
	(guidance note)




	Agricultural Building Design Guidelines for the Mendip Hills AONB 
	Agricultural Building Design Guidelines for the Mendip Hills AONB 
	Agricultural Building Design Guidelines for the Mendip Hills AONB 
	Agricultural Building Design Guidelines for the Mendip Hills AONB 
	(published 2001,




	revised 2013).

	revised 2013).


	Archaeology in Bath & North East Somerset SPG 
	Archaeology in Bath & North East Somerset SPG 
	Archaeology in Bath & North East Somerset SPG 
	Archaeology in Bath & North East Somerset SPG 
	(May 2004) and 
	Archaeology in




	Bath SPG 
	Bath SPG 
	Bath SPG 
	Bath SPG 
	(May 2004)




	Bath City-wide Character Appraisal 
	Bath City-wide Character Appraisal 
	Bath City-wide Character Appraisal 
	Bath City-wide Character Appraisal 
	(August 2005)




	Bath Conservation Area Design and Conservation - Commercial signage and tables

	Bath Conservation Area Design and Conservation - Commercial signage and tables

	Bath Conservation Area Design and Conservation - Commercial signage and tables

	Bath Conservation Area Design and Conservation - Commercial signage and tables




	and chairs on the highway (July 2016)

	and chairs on the highway (July 2016)

	and chairs on the highway (July 2016)

	and chairs on the highway (July 2016)




	Bath Shopfronts: Guidelines for Design and Conservation (1993)

	Bath Shopfronts: Guidelines for Design and Conservation (1993)


	TR
	TD

	Bath Western Riverside SPD 
	Bath Western Riverside SPD 
	Bath Western Riverside SPD 
	Bath Western Riverside SPD 
	(March 2008)




	Energy Efficiency & Renewable Energy Guidance For Listed Buildings and

	Energy Efficiency & Renewable Energy Guidance For Listed Buildings and


	Undesignated Historic Buildings (2013)

	Undesignated Historic Buildings (2013)

	Undesignated Historic Buildings (2013)

	Undesignated Historic Buildings (2013)




	Energy Efficiency Retrofitting & Renewables Permitted Development Check List &

	Energy Efficiency Retrofitting & Renewables Permitted Development Check List &

	Energy Efficiency Retrofitting & Renewables Permitted Development Check List &

	Energy Efficiency Retrofitting & Renewables Permitted Development Check List &




	Guidance Note

	Guidance Note

	Guidance Note

	Guidance Note




	Existing Dwellings in the Green Belt SPD 
	Existing Dwellings in the Green Belt SPD 
	Existing Dwellings in the Green Belt SPD 
	Existing Dwellings in the Green Belt SPD 
	(October 2008)




	Guidelines for Horse-related Development for the Mendip Hills AONB 
	Guidelines for Horse-related Development for the Mendip Hills AONB 
	Guidelines for Horse-related Development for the Mendip Hills AONB 
	Guidelines for Horse-related Development for the Mendip Hills AONB 
	(published




	2004, revised 2012)

	2004, revised 2012)


	Houses in 
	Houses in 
	Houses in 
	in Bath SPD with Article 4 Direction for HMO in



	Bath 
	Bath 
	Bath 
	Bath 
	(June 2013)




	Planning Obligations SPD 
	Planning Obligations SPD 
	Planning Obligations SPD 
	Planning Obligations SPD 
	(April 2015)




	Priston Village Design Statement Supplementary Planning Document 
	Priston Village Design Statement Supplementary Planning Document 
	Priston Village Design Statement Supplementary Planning Document 
	Priston Village Design Statement Supplementary Planning Document 
	(2018)




	& Sustainable Construction SPD 
	& Sustainable Construction SPD 
	& Sustainable Construction SPD 
	2013)



	TR
	TD

	Rural Landscapes of Bath & North East Somerset: A Landscape Character

	Rural Landscapes of Bath & North East Somerset: A Landscape Character

	Rural Landscapes of Bath & North East Somerset: A Landscape Character

	Rural Landscapes of Bath & North East Somerset: A Landscape Character




	Assessment 
	Assessment 
	Assessment 
	Assessment 
	(February 2003)




	Streetscape Manual SPD 
	Streetscape Manual SPD 
	Streetscape Manual SPD 
	Streetscape Manual SPD 
	(April 2005)
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	Table
	Div
	Link
	Link

	Sustainable Construction & Retrofitting Supplementary Planning Document (2013)

	Sustainable Construction & Retrofitting Supplementary Planning Document (2013)

	Sustainable Construction & Retrofitting Supplementary Planning Document (2013)

	Sustainable Construction & Retrofitting Supplementary Planning Document (2013)




	Sustainable Construction Checklist Supplementary Planning Document 
	Sustainable Construction Checklist Supplementary Planning Document 
	Sustainable Construction Checklist Supplementary Planning Document 
	Sustainable Construction Checklist Supplementary Planning Document 
	(2018)




	Sustainable Construction Checklist SPD: Heat networks guidance note (2018)

	Sustainable Construction Checklist SPD: Heat networks guidance note (2018)


	TR
	TD

	Walcot Street Works 
	Walcot Street Works 
	Walcot Street Works 
	Walcot Street Works 
	(1997), 
	Cherishing Outdoor Places 
	(1994), and 
	External




	Building Materials Local Design Guide

	Building Materials Local Design Guide

	Building Materials Local Design Guide

	Building Materials Local Design Guide




	West of England Sustainable Drainage Developer Guide (March 2015)

	West of England Sustainable Drainage Developer Guide (March 2015)

	West of England Sustainable Drainage Developer Guide (March 2015)

	West of England Sustainable Drainage Developer Guide (March 2015)




	City of Bath World Heritage Site Setting SPD (August 2013)

	City of Bath World Heritage Site Setting SPD (August 2013)


	TR
	TD

	Conservation Area Appraisals

	Conservation Area Appraisals

	Conservation Area Appraisals

	The Council has a number of conservation areas, the following of which are SPD or a
material consideration

	- 
	- 
	- 
	Chew Magna Conservation Area Statement 
	(2003)





	- 
	- 
	- 
	- 
	- 
	Claverton Conservation Area Appraisal 
	(2007)


	- 
	- 
	Combe Hay Conservation Area Appraisal 
	(July 2014)


	- 
	- 
	Hinton Blewett Conservation Area Appraisal 
	(July 2014)





	- 
	- 
	- 
	- 
	- 
	Freshford and Sharpstone Conservation Area Appraisal 
	(2007)





	- Hinton Blewett Character Appraisal (2014)

	- Hinton Blewett Character Appraisal (2014)

	- Hinton Blewett Character Appraisal (2014)

	- Hinton Blewett Character Appraisal (2014)

	- Keynsham Conservation Area Appraisal and Management Plan (December




	2016)

	2016)

	2016)

	- 
	- 
	Midsomer Norton and Welton Character Appraisal 2018




	- 
	- 
	- 
	- 
	- 
	Paulton Conservation Area Statement 
	(2003)


	- 
	- 
	Pensford Conservation Area Appraisal 
	(2008)


	- Queen Charlto Character Appraisal 2018

	- 
	- 
	Radstock Conservation Area Appraisal 
	(1999)


	- Saltford Character Appraisal 2018

	- 
	- 
	South Stoke Conservation Area Appraisal 
	(March 2014)





	- 
	- 
	- 
	- 
	- 
	Wellow Conservation Area Appraisal 
	(2007)


	- 
	- 
	Woollard Conservation Area Appraisal 
	(2008)



	Village Design Statements

	- 
	- 
	- 
	Bathford Village Design Statement 
	(2005)


	- 
	- 
	Chew Magna Village Design Statement 
	(2006)
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	Development Principles (1998)

	Development Principles (1998)

	Link
	- 
	- 
	- 
	- 
	- 
	Hallatrow & High Littleton Design Statement 
	(2003)





	- Larkhall Character Statement and 
	- Larkhall Character Statement and 
	- Larkhall Character Statement and 
	- Larkhall Character Statement and 



	- 
	- 
	- 
	- 
	- 
	Paulton Village Design Statement 
	(2003)


	- 
	- 
	Peasedown St. John Village Statement 
	(2001)
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	GLOSSARY OF TERMS

	GLOSSARY OF TERMS

	AMR The Authority’s Monitoring Report will assess the implementation of the Local

	Development Scheme and the extent to which policies in Local Development Documents
are being successfully implemented. Previously known as an Annual Monitoring Report.

	CS Core Strategy: sets out the long-term spatial vision for the local planning authority area,

	the spatial objectives and a strategic policy framework to deliver that vision. The Core
Strategy will have the status of a Development Plan Document and will form Part 1 of the
new style Local Plan.

	DP Development Plan: as set out in Section 38(6) of the Act, an authority’s development plan

	consists of the relevant Development Plan Documents contained within its Local
Development Framework.

	DPD Development Plan Document: spatial planning documents that are subject to independent

	examination will form the Development Plan. They can include a Core Strategy, Site Specific
Allocations of land, and Area Action Plans (where needed). Other Development Plan
Documents, including generic Development Control Policies, can be produced. They will all
be shown geographically on an adopted Policies Map.

	FRA Flood Risk Assessment: an 
	FRA Flood Risk Assessment: an 
	assessment of the risk 
	of 
	flooding 
	from all flooding sources,


	identifying flood mitigation measures to reduce the impact of flooding to the site and
surrounding area and recommendations on actions to be taken before and during a flood.

	LDF Local Development Framework: the name for the portfolio of Local Development

	Documents. It consists of Development Plan Documents, Supplementary Planning
Documents, a Statement of Community Involvement, the Local Development Scheme and
Annual Monitoring Reports. Together these documents will provide the framework for
delivering the spatial planning strategy for a local authority area.

	LDD Local Development Document: the collective term for Development Plan Documents,

	Supplementary Planning Documents and the Neighbourhood Planning Protocol.

	LDS Local Development Scheme: sets out the programme for preparing Local Development

	Documents.

	LEP Local Enterprise Partnerships: locally-owned partnerships between local authorities and

	businesses and play a central role in determining local economic priorities and undertaking
activities to drive economic growth and the creation of local jobs.

	Neighbourhood Planning Protocol: sets out mechanisms for:

	 Neighbourhood Fora

	 Neighbourhood Fora

	 Neighbourhood Referenda

	 Neighbourhood Development Orders

	 Community Right to Build


	This includes a review of the Council’s Statement of Community Involvement.
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	NPPF National Planning Policy Framework sets out the Government’s planning policies for

	NPPF National Planning Policy Framework sets out the Government’s planning policies for

	England and how these are expected to be implemented. It replaces all previous planning
policy guidance notes and planning policy statements.

	PMP Placemaking Plan: a Development Plan Document being prepared to complement the

	strategic framework in the Core Strategy by setting out detailed development principles for
identified sites and other policies for managing development across Bath & North East
Somerset. It will form Part 2 of the new style Local Plan.

	Policies Map: previously referred to as the Proposals Map and illustrates geographically
the policies and proposals in the Development Plan Documents (DPD) on an Ordnance
Survey map. Inset Maps show policies and proposals for specific parts of the district. It will
need to be revised each time a new DPD is adopted.

	Saved policies or plans: existing adopted development plans are saved for three years
from the date of commencement of the Act. Any policies in old style development plans
adopted after commencement of the Act will become saved policies for three years from
their adoption or approval.

	SA Sustainability Appraisal: tool for appraising policies to ensure they reflect sustainable

	development objectives. Sustainability Appraisals are required in the Act to be undertaken
for all local development documents.

	SEA Strategic environmental assessment: a generic term used to describe environmental

	assessment as applied to policies, plans and programmes. The European ‘SEA Directive’
(2001/42/EC) requires a formal ‘environmental assessment of certain plans and
programmes, including those in the field of planning and land use’.

	SPD Supplementary Planning Document: provide supplementary information in respect of the

	policies in Development Plan Documents. They do not form part of the Development Plan
and are not subject to independent Examination.
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	This document can be made available in a range of community
languages, large print, Braille, on tape, electronic and accessible formats
from the Planning Policy Team Tel (01225 477548) Fax (01225 477617),
Minicom (01225 477535).

	This document can be made available in a range of community
languages, large print, Braille, on tape, electronic and accessible formats
from the Planning Policy Team Tel (01225 477548) Fax (01225 477617),
Minicom (01225 477535).
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